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APPENDIX:  2003-2007 ACTION TABLES 

 

Guide to Tables 

Table 1:  2003 – 2007 Project Deliverables by Strategy and Substrategy 

Table 2:  2003 – 2007 Project Deliverables by RPA Action 



Guide to Action Tables 
The Action Agencies have developed a database for planning and reporting of BiOp 
implementation measures.  This database was used to produce the tables included in this 
Appendix.  The database is currently undergoing quality review and some errors may be 
apparent.  The Action Agencies are working together to maintain and update this database. 

The tables provide detailed information about the Action Agencies’ planned BiOp 
implementation projects.  Each table shows a different grouping of the planned projects.  To 
assist the reader, a sample of each Table is labeled below. 
 

Table 1 
2003-2007 Project Deliverables by Strategy and Substrategy 

Hydro 
1.  Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & 
Survival 

1.1 Mainstem juvenile passage enhancement 
320 Cylindrical Dewatering Evaluation  (Corps) 

2003:  P&S to remove prototype structure 

2004:  Remove prototype structure 

 
 

Table 2 
2003-2007 Project Deliverables by RPA 

Hatchery 
Hatchery NMFS 175 

164 Safety-Net Coordinator (BPA) 

2003: Coordination and integration of the completion of the four-step artificial 
propagation contingency planning process described in RPA 175 
(Safety-net Artificial Propagation program [SNAPP]). Integration of 
SNAPP planning with Interior Columbia TRT planning. 

165 Safety-Net Artificial Propagation Program – WDFW (BPA) 

2003: FY 2003 deliverables and budget dependent upon results of Extinction Risk Analysis (SNAPP 
Step 1) to be conducted in FY 2002. 

 

Table 1 and Table 2 do not display all of the various options for grouping the project 
information.  Also included in the database is additional project information such as 
Evolutionarily Significant Unit (ESU), Province/Subbasin, and Council project number.  While 
not included in here, this information may be provided later. 

Report Title

Strategy

Substrategy

Project id   Project Title  (lead agency)

Report Title

BiOp RPA Number

Project id   Project Title   (lead agency)

Year:  deliverable

Category

Year:  deliverable

Category



 
 

Table 1 
 

2003 – 2007 Project Deliverables by 
Strategy and Substrategy 

 



2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

1.b Tributary Habitat Monitoring1.b Tributary Habitat Monitoring1.b Tributary Habitat Monitoring1.b Tributary Habitat Monitoring

Salmon River Habitat Enhancement M & E (BPA)Salmon River Habitat Enhancement M & E (BPA)Salmon River Habitat Enhancement M & E (BPA)Salmon River Habitat Enhancement M & E (BPA)84

1. Decrease both surface and subsurface streambed sediment in Bear Valley Creek (BVC) (MF Salmon River) to less than 25% surface fines in low gradient reaches and less
than 30% subsurface fines by volume. 2. Increase streambank cover and stability in BVC to bank stability greater than 80% with 75% of banks undercut. 3. Increase rearing
area for anadromous fish in the Yankee Fork Salmon River (YFSR). 4. Incorporate the off-channel rearing area into a low-tech, bioenhancement facility for chinook salmon and
steelhead in the YFSR. 5. Decrease both surface and subsurface streambed sediment in Herd Creek (HC) and Big Boulder Creek (BBC) (EF Salmon River) to less than 25%
surface fines in low gradient reaches and less than 30% subsurface fines by volume. 6. Increase streambank cover and stability in HC and BBC to bank stability greater than
80% with 75% of banks undercut. Increase streambank cover and stability in HC and BBC. 7. Monitor habitat improvements and fish numbers.

2003:2003:2003:2003:

1. Decrease both surface and subsurface streambed sediment in Bear Valley Creek (BVC) (MF Salmon River) to less than 25% surface fines in low gradient reaches and less
than 30% subsurface fines by volume. 2. Increase streambank cover and stability in BVC to bank stability greater than 80% with 75% of banks undercut. 3. Increase rearing
area for anadromous fish in the Yankee Fork Salmon River (YFSR). 4. Incorporate the off-channel rearing area into a low-tech, bioenhancement facility for chinook salmon and
steelhead in the YFSR. 5. Decrease both surface and subsurface streambed sediment in Herd Creek (HC) and Big Boulder Creek (BBC) (EF Salmon River) to less than 25%
surface fines in low gradient reaches and less than 30% subsurface fines by volume. 6. Increase streambank cover and stability in HC and BBC to bank stability greater than
80% with 75% of banks undercut. Increase streambank cover and stability in HC and BBC. 7. Monitor habitat improvements and fish numbers.

2004:2004:2004:2004:

Estuary Subbasin Planning and AssessmentEstuary Subbasin Planning and AssessmentEstuary Subbasin Planning and AssessmentEstuary Subbasin Planning and Assessment

Subbasin Planning, Statewide/Provincial/Tribal Level (BPA)Subbasin Planning, Statewide/Provincial/Tribal Level (BPA)Subbasin Planning, Statewide/Provincial/Tribal Level (BPA)Subbasin Planning, Statewide/Provincial/Tribal Level (BPA)253

I . Statewide (Provincial)/Tribal Coordination�Council will provide support and funding for statewide/provincial/tribal coordination and project management for subbasin planning
within each state.��·�Statewide/provincial/tribal groups in ID, MT, OR, WA will perform (a.) project management functions within each state and (b.) coordination. Specific
tasks are outlined in detailed budget.��II. Statewide Technical Support�Council will provide analytical products and technical support to statewide coordination group and
subbasin technical support teams��·�Council will assist with establishing technical support teams within each state, and further assist with developing a strategy that enables
those teams to provide technical support to provinces and subbasins.�·�Technical support team(s) in Idaho will complete an assessment through the tasks identified in
attached detailed budget.�·�Technical support team(s) in Montana will complete an assessment through the tasks identified in attached detailed budget.�·�Technical support
team(s) in Oregon will complete an assessment through the tasks identified in attached detailed budget.�·�Technical support team(s) in Washington will complete an
assessment through the tasks identified in attached detailed budget.

2003:2003:2003:2003:

Statewide Technical Support�Council will provide analytical products and technical support to statewide coordination group and subbasin technical support teams��·�Council
will assist with establishing technical support teams within each state, and further assist with developing a strategy that enables those teams to provide technical support to
provinces and subbasins.

2004:2004:2004:2004:

Statewide Technical Support�Council will provide analytical products and technical support to statewide coordination group and subbasin technical support teams2005:2005:2005:2005:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Mainstem Subbasin Planning and AssessmentMainstem Subbasin Planning and AssessmentMainstem Subbasin Planning and AssessmentMainstem Subbasin Planning and Assessment

Subbasin Planning, Statewide/Provincial/Tribal Level (BPA)Subbasin Planning, Statewide/Provincial/Tribal Level (BPA)Subbasin Planning, Statewide/Provincial/Tribal Level (BPA)Subbasin Planning, Statewide/Provincial/Tribal Level (BPA)253

I . Statewide (Provincial)/Tribal Coordination�Council will provide support and funding for statewide/provincial/tribal coordination and project management for subbasin planning
within each state.��·�Statewide/provincial/tribal groups in ID, MT, OR, WA will perform (a.) project management functions within each state and (b.) coordination. Specific
tasks are outlined in detailed budget.��II. Statewide Technical Support�Council will provide analytical products and technical support to statewide coordination group and
subbasin technical support teams��·�Council will assist with establishing technical support teams within each state, and further assist with developing a strategy that enables
those teams to provide technical support to provinces and subbasins.�·�Technical support team(s) in Idaho will complete an assessment through the tasks identified in
attached detailed budget.�·�Technical support team(s) in Montana will complete an assessment through the tasks identified in attached detailed budget.�·�Technical support
team(s) in Oregon will complete an assessment through the tasks identified in attached detailed budget.�·�Technical support team(s) in Washington will complete an
assessment through the tasks identified in attached detailed budget.

2003:2003:2003:2003:

Statewide Technical Support�Council will provide analytical products and technical support to statewide coordination group and subbasin technical support teams��·�Council
will assist with establishing technical support teams within each state, and further assist with developing a strategy that enables those teams to provide technical support to
provinces and subbasins.

2004:2004:2004:2004:

Statewide Technical Support�Council will provide analytical products and technical support to statewide coordination group and subbasin technical support teams2005:2005:2005:2005:

Tributary Passage and Diversion ImprovementsTributary Passage and Diversion ImprovementsTributary Passage and Diversion ImprovementsTributary Passage and Diversion Improvements

Passage Improvement Evaluation - Phase II Screens (BPA)Passage Improvement Evaluation - Phase II Screens (BPA)Passage Improvement Evaluation - Phase II Screens (BPA)Passage Improvement Evaluation - Phase II Screens (BPA)1

Task I-A, Field Evaluations of fish screens. Task I-B, Problem identification protocol task2003:2003:2003:2003:

Task I-A, Field Evaluations of fish screens. Task I-B, Problem identification protocol task2004:2004:2004:2004:

Fabricate and Install Yakima Basin Phase II Fish Sreens (BPA)Fabricate and Install Yakima Basin Phase II Fish Sreens (BPA)Fabricate and Install Yakima Basin Phase II Fish Sreens (BPA)Fabricate and Install Yakima Basin Phase II Fish Sreens (BPA)4

Fabricate and install fish screening devices that meet State and Federal fish protection criteria.2003:2003:2003:2003:

Yakima Phase II Screens - Construction (BPA)Yakima Phase II Screens - Construction (BPA)Yakima Phase II Screens - Construction (BPA)Yakima Phase II Screens - Construction (BPA)5

Provide engineering designs, schedules, budgets, and construction management for individual screens - develop conceptual plans/gain landowner agreement with design;
prepare designs and specifications; obtain permits and coordinate for NEPA and ESA clearances; award and supervise administration of construction contract. Construct
screens by contract.

2003:2003:2003:2003:

Provide engineering designs, schedules, budgets, and construction management for individual screens - develop conceptual plans/gain landowner agreement with design;
prepare designs and specifications; obtain permits and coordinate for NEPA and ESA clearances; award and supervise administration of construction contract. Construct
screens by contract.

2004:2004:2004:2004:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Operate & Maintain (O&M)Yakima Basin Phase Ii Fish Screens (BPA)Operate & Maintain (O&M)Yakima Basin Phase Ii Fish Screens (BPA)Operate & Maintain (O&M)Yakima Basin Phase Ii Fish Screens (BPA)Operate & Maintain (O&M)Yakima Basin Phase Ii Fish Screens (BPA)6

A. Routine and major maintenance of irrigation screens. B. Technical assistance to screen owners to ensure proper operation. C. Implement and maintain O&M agreements
with landowners.

2003:2003:2003:2003:

A. Routine and major maintenance of irrigation screens. B. Technical assistance to screen owners to ensure proper operation. C. Implement and maintain O&M agreements
with landowners.

2004:2004:2004:2004:

A. Routine and major maintenance of irrigation screens. B. Technical assistance to screen owners to ensure proper operation. C. Implement and maintain O&M agreements
with landowners.

2005:2005:2005:2005:

A. Routine and major maintenance of irrigation screens. B. Technical assistance to screen owners to ensure proper operation. C. Implement and maintain O&M agreements
with landowners.

2006:2006:2006:2006:

O&M Of Yakima Phase II Fish Facilities* (BPA)O&M Of Yakima Phase II Fish Facilities* (BPA)O&M Of Yakima Phase II Fish Facilities* (BPA)O&M Of Yakima Phase II Fish Facilities* (BPA)8

A. Routine and major maintenance of irrigation screens. B. Technical assistance to screen owners to ensure proper operation. C. Implement and maintain O&M agreements
with landowners.

2003:2003:2003:2003:

A. Routine and major maintenance of irrigation screens. B. Technical assistance to screen owners to ensure proper operation. C. Implement and maintain O&M agreements
with landowners.

2004:2004:2004:2004:

A. Routine and major maintenance of irrigation screens. B. Technical assistance to screen owners to ensure proper operation. C. Implement and maintain O&M agreements
with landowners.

2005:2005:2005:2005:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Yakama Nation Yakima/Klickitat Fisheries Project (YKFP) Reestablish Safe Access into Tributaries of the Yakima Subbasin (BPA)Yakama Nation Yakima/Klickitat Fisheries Project (YKFP) Reestablish Safe Access into Tributaries of the Yakima Subbasin (BPA)Yakama Nation Yakima/Klickitat Fisheries Project (YKFP) Reestablish Safe Access into Tributaries of the Yakima Subbasin (BPA)Yakama Nation Yakima/Klickitat Fisheries Project (YKFP) Reestablish Safe Access into Tributaries of the Yakima Subbasin (BPA)16

A report detailing the location, description and number of migration barriers and unscreened diversions in ten Yakima subbasin tributaries. This report will be provided in
increments as addenda to the management plan and as surveys are completed. Identify sites and structures that provide migratory access for juvenile and adult anadromous
salmonids, in all tributaries deemed economically feasible for fixing. Install irrigation diversion screens to provide safe access to tributaries, by preventing entrainment into
irrigation ditches. Develop conservation easements and property acquisition on habitats with high functional value. Coordinate with lasdowners on fencing to protect riparian
habitat from improper grazing. Prepare quarterly and annual reports on project efforts and results, including number of miles of tributary rearing habitat that is regained through
the fishway/screening and habitat protection efforts. Update the Project Management Plan.

2003:2003:2003:2003:

A report detailing the location, description and number of migration barriers and unscreened diversions in ten Yakima subbasin tributaries. This report will be provided in
increments as addenda to the management plan and as surveys are completed. Identify sites and structures that provide migratory access for juvenile and adult anadromous
salmonids, in all tributaries deemed economically feasible for fixing. Install irrigation diversion screens to provide safe access to tributaries, by preventing entrainment into
irrigation ditches. Develop conservation easements and property acquisition on habitats with high functional value. Coordinate with lasdowners on fencing to protect riparian
habitat from improper grazing. Prepare quarterly and annual reports on project efforts and results, including number of miles of tributary rearing habitat that is regained through
the fishway/screening and habitat protection efforts. Update the Project Management Plan.

2004:2004:2004:2004:

A report detailing the location, description and number of migration barriers and unscreened diversions in ten Yakima subbasin tributaries. This report will be provided in
increments as addenda to the management plan and as surveys are completed. Identify sites and structures that provide migratory access for juvenile and adult anadromous
salmonids, in all tributaries deemed economically feasible for fixing. Install irrigation diversion screens to provide safe access to tributaries, by preventing entrainment into
irrigation ditches. Develop conservation easements and property acquisition on habitats with high functional value. Coordinate with lasdowners on fencing to protect riparian
habitat from improper grazing. Prepare quarterly and annual reports on project efforts and results, including number of miles of tributary rearing habitat that is regained through
the fishway/screening and habitat protection efforts. Update the Project Management Plan.

2005:2005:2005:2005:

A report detailing the location, description and number of migration barriers and unscreened diversions in ten Yakima subbasin tributaries. This report will be provided in
increments as addenda to the management plan and as surveys are completed. Identify sites and structures that provide migratory access for juvenile and adult anadromous
salmonids, in all tributaries deemed economically feasible for fixing. Install irrigation diversion screens to provide safe access to tributaries, by preventing entrainment into
irrigation ditches. Develop conservation easements and property acquisition on habitats with high functional value. Coordinate with lasdowners on fencing to protect riparian
habitat from improper grazing. Prepare quarterly and annual reports on project efforts and results, including number of miles of tributary rearing habitat that is regained through
the fishway/screening and habitat protection efforts. Update the Project Management Plan.

2006:2006:2006:2006:

YKFP Big Creek Passage & Screening (BPA)YKFP Big Creek Passage & Screening (BPA)YKFP Big Creek Passage & Screening (BPA)YKFP Big Creek Passage & Screening (BPA)19

Complete installation of screens and related structures.2003:2003:2003:2003:

Yakima Tributary Access and Habitat Program (Objective 1: Early Actions) (BPA)Yakima Tributary Access and Habitat Program (Objective 1: Early Actions) (BPA)Yakima Tributary Access and Habitat Program (Objective 1: Early Actions) (BPA)Yakima Tributary Access and Habitat Program (Objective 1: Early Actions) (BPA)21

Meet and coordinate with are landowners and irrigators to coordinate on actions. Identify prioritized sites through surveys. Organize tributary teams and work plans to address
passage problems. Prepare design plans for screens. Prepare construction plans, implement contracts in coordination with landowners. Install new screens on irrigation
diversions.

2003:2003:2003:2003:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Umatilla Passage O&M (BPA)Umatilla Passage O&M (BPA)Umatilla Passage O&M (BPA)Umatilla Passage O&M (BPA)39

1.) Operate and maintain adult trapping and passage facilities; 2.) operate and maintain juvenile trapping and passage facilities2003:2003:2003:2003:

1.) Operate and maintain adult trapping and passage facilities; 2.) operate and maintain juvenile trapping and passage facilities2004:2004:2004:2004:

1.) Operate and maintain adult trapping and passage facilities; 2.) operate and maintain juvenile trapping and passage facilities2005:2005:2005:2005:

1.) Operate and maintain adult trapping and passage facilities; 2.) operate and maintain juvenile trapping and passage facilities2006:2006:2006:2006:

1.) Operate and maintain adult trapping and passage facilities; 2.) operate and maintain juvenile trapping and passage facilities2007:2007:2007:2007:

Umatilla River Fish Passage Operations (BPA)Umatilla River Fish Passage Operations (BPA)Umatilla River Fish Passage Operations (BPA)Umatilla River Fish Passage Operations (BPA)40

1.) Operate and monitor juveniles screen sites, juvenile bypasses, and adult ladders to ensure adequate passage conditions; 2.) Operate adult trapping facilities and provided
return data; 3.) collect and transport broodstock for Umatilla hatchery programs; 4.) annual report.

2003:2003:2003:2003:

1.) Operate and monitor juveniles screen sites, juvenile bypasses, and adult ladders to ensure adequate passage conditions; 2.) Operate adult trapping facilities and provided
return data; 3.) collect and transport broodstock for Umatilla hatchery programs; 4.) annual report.

2004:2004:2004:2004:

1.) Operate and monitor juveniles screen sites, juvenile bypasses, and adult ladders to ensure adequate passage conditions; 2.) Operate adult trapping facilities and provided
return data; 3.) collect and transport broodstock for Umatilla hatchery programs; 4.) annual report.

2005:2005:2005:2005:

1.) Operate and monitor juveniles screen sites, juvenile bypasses, and adult ladders to ensure adequate passage conditions; 2.) Operate adult trapping facilities and provided
return data; 3.) collect and transport broodstock for Umatilla hatchery programs; 4.) annual report.

2006:2006:2006:2006:

1.) Operate and monitor juveniles screen sites, juvenile bypasses, and adult ladders to ensure adequate passage conditions; 2.) Operate adult trapping facilities and provided
return data; 3.) collect and transport broodstock for Umatilla hatchery programs; 4.) annual report.

2007:2007:2007:2007:

Juvenile Screens Smolt Traps on the WW River also reference 2000-033-00 (BPA)Juvenile Screens Smolt Traps on the WW River also reference 2000-033-00 (BPA)Juvenile Screens Smolt Traps on the WW River also reference 2000-033-00 (BPA)Juvenile Screens Smolt Traps on the WW River also reference 2000-033-00 (BPA)46

1) Construct Milton Ditch pipeline project; 2) Design Bergevin Williams, Old Lowden and Titus screens/ladders; 3) Provide O&M of all completed facilities2003:2003:2003:2003:

1) Design/build Hofer, Bergevin Williams, Old Lowden and Titus; 2) Provide O&M of all completed facilities2004:2004:2004:2004:

1) Provide O&M of all completed facilites2005:2005:2005:2005:

1) Provide O&M of all completed facilites2006:2006:2006:2006:

1) Provide O&M of all completed facilites2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Walla Walla River Fish Passage Operations (BPA)Walla Walla River Fish Passage Operations (BPA)Walla Walla River Fish Passage Operations (BPA)Walla Walla River Fish Passage Operations (BPA)52

1) Operate and monitor juveniles screen sites, juvenile bypasses, and adult ladders to ensure adequate passage conditions; 2) Operate adult trapping facilities and provided
return data; 3) Annual report.

2003:2003:2003:2003:

1) Operate and monitor juveniles screen sites, juvenile bypasses, and adult ladders to ensure adequate passage conditions; 2) Operate adult trapping facilities and provided
return data; 3) Annual report.

2004:2004:2004:2004:

1) Operate and monitor juveniles screen sites, juvenile bypasses, and adult ladders to ensure adequate passage conditions; 2) Operate adult trapping facilities and provided
return data; 3) Annual report.

2005:2005:2005:2005:

1) Operate and monitor juveniles screen sites, juvenile bypasses, and adult ladders to ensure adequate passage conditions; 2) Operate adult trapping facilities and provided
return data; 3) Annual report.

2006:2006:2006:2006:

1) Operate and monitor juveniles screen sites, juvenile bypasses, and adult ladders to ensure adequate passage conditions; 2) Operate adult trapping facilities and provided
return data; 3) Annual report.

2007:2007:2007:2007:

Walla Walla Basin Screening (BPA)Walla Walla Basin Screening (BPA)Walla Walla Basin Screening (BPA)Walla Walla Basin Screening (BPA)54

1) Design of remainder of phase 1 and all phase 2 screens; 2) Landowner agreements and permits for all remaining screens; 3) Install all remaining screens; 4) Project
construction evaluated.

2003:2003:2003:2003:

Custer Soil & Water Conservation District Salmon River Fish Passage Enhancement (BPA)Custer Soil & Water Conservation District Salmon River Fish Passage Enhancement (BPA)Custer Soil & Water Conservation District Salmon River Fish Passage Enhancement (BPA)Custer Soil & Water Conservation District Salmon River Fish Passage Enhancement (BPA)81

1. This project has been restructured consistent with a geographic approach for project selection, planning, implementation. 2. Minimize losses and migratory delays or
blockages of salmonids that are associated with irrigation diversion structures and water withdrawels along streams on non-federal lands. 3. Improve critical habitats for
salmonids on non-federal lands by improving riparian conditions and reducing streambed sedimentation and water temprature.

2003:2003:2003:2003:

1. This project has been restructured consistent with a geographic approach for project selection, planning, implementation. 2. Minimize losses and migratory delays or
blockages of salmonids that are associated with irrigation diversion structures and water withdrawels along streams on non-federal lands. 3. Improve critical habitats for
salmonids on non-federal lands by improving riparian conditions and reducing streambed sedimentation and water temprature.

2004:2004:2004:2004:

Idaho Fish Screen Improvement (BPA)Idaho Fish Screen Improvement (BPA)Idaho Fish Screen Improvement (BPA)Idaho Fish Screen Improvement (BPA)82

1. Complete surveys, designs, of Idaho's Anadromous fish corridors. 2. Reduce the number of gravel push-up diversion dams by consolidation and elimination of irrigation
ditches. 3. Maximize any rearing habitat in appropriate irrigation canals. 4. Reconnect streams to anadromous fish corridors. 5. Install and evaluate alternative fish screens. 6.
Construction & installation of all unscreened gravity and pump intakes in Idaho's anadromous fish corridors.

2003:2003:2003:2003:

1. Complete surveys, designs, of Idaho's Anadromous fish corridors. 2. Reduce the number of gravel push-up diversion dams by consolidation and elimination of irrigation
ditches. 3. Maximize any rearing habitat in appropriate irrigation canals. 4. Reconnect streams to anadromous fish corridors. 5. Install and evaluate alternative fish screens. 6.
Construction & installation of all unscreened gravity and pump intakes in Idaho's anadromous fish corridors.

2004:2004:2004:2004:

Idaho Model Watershed Habitat Improvement Project (BPA)Idaho Model Watershed Habitat Improvement Project (BPA)Idaho Model Watershed Habitat Improvement Project (BPA)Idaho Model Watershed Habitat Improvement Project (BPA)83

1. This project has been restructured consistent with a geographic approach for project selection, planning, implementation. 2. Minimize losses and migratory delays or
blockages of salmonids that are associated with irrigation diversion structures and water withdrawels along streams on non-federal lands. 3. Improve critical habitats for
salmonids on non-federal lands by improving riparian conditions and reducing streambed sedimentation and water temprature.

2003:2003:2003:2003:

1. This project has been restructured consistent with a geographic approach for project selection, planning, implementation. 2. Minimize losses and migratory delays or
blockages of salmonids that are associated with irrigation diversion structures and water withdrawels along streams on non-federal lands. 3. Improve critical habitats for
salmonids on non-federal lands by improving riparian conditions and reducing streambed sedimentation and water temprature.

2004:2004:2004:2004:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Upper Salmon River Diversion Consolidation Program (BPA)Upper Salmon River Diversion Consolidation Program (BPA)Upper Salmon River Diversion Consolidation Program (BPA)Upper Salmon River Diversion Consolidation Program (BPA)85

1. This project has been restructured consistent with a geographic approach for project selection, planning, implementation. 2. Minimize losses and migratory delays or
blockages of salmonids that are associated with irrigation diversion structures and water withdrawels along streams on non-federal lands. 3. Improve critical habitats for
salmonids on non-federal lands by improving riparian conditions and reducing streambed sedimentation and water temprature.

2003:2003:2003:2003:

1. This project has been restructured consistent with a geographic approach for project selection, planning, implementation. 2. Minimize losses and migratory delays or
blockages of salmonids that are associated with irrigation diversion structures and water withdrawels along streams on non-federal lands. 3. Improve critical habitats for
salmonids on non-federal lands by improving riparian conditions and reducing streambed sedimentation and water temprature.

2004:2004:2004:2004:

Protect and Restore Lolo Creek Watershed (BPA)Protect and Restore Lolo Creek Watershed (BPA)Protect and Restore Lolo Creek Watershed (BPA)Protect and Restore Lolo Creek Watershed (BPA)86

1. Restore and enhance critical riparian and in-stream habitat to reduce sedimentation and stream temperatures. 2. Restore hydrologic connectivity and fish passage within the
Lolo Creek watershed. 3. Alleviate sediment input to the stream and reduce risk from sediment related mass wasting and surface erosion related to road sources.

2003:2003:2003:2003:

1. Restore and enhance critical riparian and in-stream habitat to reduce sedimentation and stream temperatures. 2. Restore hydrologic connectivity and fish passage within the
Lolo Creek watershed. 3. Alleviate sediment input to the stream and reduce risk from sediment related mass wasting and surface erosion related to road sources.

2004:2004:2004:2004:

Holistic Restoration of the Twelvemile Reach of the Salmon River near Challis, Idaho (BPA)Holistic Restoration of the Twelvemile Reach of the Salmon River near Challis, Idaho (BPA)Holistic Restoration of the Twelvemile Reach of the Salmon River near Challis, Idaho (BPA)Holistic Restoration of the Twelvemile Reach of the Salmon River near Challis, Idaho (BPA)96

Develop project designs for selected restoration opportunities. Quantify benefits at the watershed scale - particularly related to temperature and fine sediments. Implementation
and restoration and bank stabilization work on 12 mile section of Salmon River. Restore meadow and riparian plant communities. Conservation/access easements.

2003:2003:2003:2003:

Develop project designs for selected restoration opportunities. Quantify benefits at the watershed scale - particularly related to temperature and fine sediments. Implementation
and restoration and bank stabilization work on 12 mile section of Salmon River. Restore meadow and riparian plant communities. Conservation/access easements.

2004:2004:2004:2004:

Protect & Restore Mill Creek (BPA)Protect & Restore Mill Creek (BPA)Protect & Restore Mill Creek (BPA)Protect & Restore Mill Creek (BPA)100

1. Restore meadow and riparian plant communities to enhance fish and wildlife habitat. 2. Return passage to inaccessible tributary habitat and alleviate sediment sources
associated with culverts.

2003:2003:2003:2003:

1. Restore meadow and riparian plant communities to enhance fish and wildlife habitat. 2. Return passage to inaccessible tributary habitat and alleviate sediment sources
associated with culverts.

2004:2004:2004:2004:

Anadromous Fish Habitat & Passage in Omak Creek (BPA)Anadromous Fish Habitat & Passage in Omak Creek (BPA)Anadromous Fish Habitat & Passage in Omak Creek (BPA)Anadromous Fish Habitat & Passage in Omak Creek (BPA)114

Propose the implementation of a plan to restore 40-mils of historical anadromous fish habitat (summer steelhead) by improving land management practices and conducting
restoration activities that accelerate recovery of the Omak Creek watershed.

2003:2003:2003:2003:

Remove Barriers/Restore Instream Habitat on Chumstick Creek (BPA)Remove Barriers/Restore Instream Habitat on Chumstick Creek (BPA)Remove Barriers/Restore Instream Habitat on Chumstick Creek (BPA)Remove Barriers/Restore Instream Habitat on Chumstick Creek (BPA)115

Plan and design 12 barrier removal/stream restoration projects.Implement construction of projects designed. Complete Riparian Plantings.2003:2003:2003:2003:

Construction/implementation, O&M, M&E.2004:2004:2004:2004:

O&M and M&E2005:2005:2005:2005:

O&M and M&E2006:2006:2006:2006:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Fish Passage on WDFW Lands in Yakima (BPA)Fish Passage on WDFW Lands in Yakima (BPA)Fish Passage on WDFW Lands in Yakima (BPA)Fish Passage on WDFW Lands in Yakima (BPA)120

1. Fish passage inventory on WDFW lands. 2. Design/engineer corrective action and complete NEPA/permits.2003:2003:2003:2003:

1. Repair or replace fish passage structures prioritized to create fish access to the maximum possible miles of stream habitat.2004:2004:2004:2004:

NE Oregon Pump Screening (BPA)NE Oregon Pump Screening (BPA)NE Oregon Pump Screening (BPA)NE Oregon Pump Screening (BPA)127

1) Design and construct 21 fish screening sites2003:2003:2003:2003:

1) Design and construct 21 fish screening sites2004:2004:2004:2004:

1) Design and construct 21 fish screening sites2005:2005:2005:2005:

1) Design and construct 21 fish screening sites2006:2006:2006:2006:

Eliminate Gravel Push-up Dams in Lower North Fork John Day (BPA)Eliminate Gravel Push-up Dams in Lower North Fork John Day (BPA)Eliminate Gravel Push-up Dams in Lower North Fork John Day (BPA)Eliminate Gravel Push-up Dams in Lower North Fork John Day (BPA)128

Construct 3 alternative irrigation systems eliminating the need for push up dams in the North Fork John Day River2003:2003:2003:2003:

Construct 3 alternative irrigation systems eliminating the need for push up dams in the North Fork John Day River2004:2004:2004:2004:

Construct 3 alternative irrigation systems eliminating the need for push up dams in the North Fork John Day River2005:2005:2005:2005:

Little Sheep Creek Lg Wood Placement and Culvert Replacement (BPA)Little Sheep Creek Lg Wood Placement and Culvert Replacement (BPA)Little Sheep Creek Lg Wood Placement and Culvert Replacement (BPA)Little Sheep Creek Lg Wood Placement and Culvert Replacement (BPA)197

Project complete2003:2003:2003:2003:

Evaluate An Experimental Re-Introduction of Sockeye Salmon into Skaha Lake (BPA Short Title: Eval Reintroduction Sockeye SalmonEvaluate An Experimental Re-Introduction of Sockeye Salmon into Skaha Lake (BPA Short Title: Eval Reintroduction Sockeye SalmonEvaluate An Experimental Re-Introduction of Sockeye Salmon into Skaha Lake (BPA Short Title: Eval Reintroduction Sockeye SalmonEvaluate An Experimental Re-Introduction of Sockeye Salmon into Skaha Lake (BPA Short Title: Eval Reintroduction Sockeye Salmon
Skaha Lake) (BPA)Skaha Lake) (BPA)Skaha Lake) (BPA)Skaha Lake) (BPA)

246

Year 4: Objective 1 - Complete Disease Risk Assessment: 1A. -Compare the disease and infection status of fish above and below the dams, specifically, presence of whirling
disease agent (Myxobolus cerebralis). 1B- Review results of field work and analysis.

2003:2003:2003:2003:

TBD2004:2004:2004:2004:

TBD2005:2005:2005:2005:

TBD2006:2006:2006:2006:

TBD2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Subbasin Planning, Regional Level (BPA)Subbasin Planning, Regional Level (BPA)Subbasin Planning, Regional Level (BPA)Subbasin Planning, Regional Level (BPA)252

1. Council will provide support to Regional Group by staffing and conducting meetings with regional coordination group; make reimbursements for necessary expenses for
Regional Group meetings. 2. Council will establish a mechanism by which NMFS and the USFWS will review and endorse subbasin plans. Council will coordinate ESA recovery
efforts and subbasin planning. 3. Council will coordinate/consult with the region’s Indian Tribes. 4. Council will coordinate with resource management agencies regarding the
relationship between subbasin planning and resource management planning 5. Council will coordinate with statewide/provincial/tribal coordination groups to establish
appropriate coordination group(s) within each state. Conduct progress reviews; monitor funding allocations, and schedule progress on a statewide level. 6. Council will review
and track progress of subbasin level work region-wide. Review statements of work, budgets and schedules for subbasin lead entities. Review subbasin allocation funding,
progress reports and draft subbasin plans. Meet quarterly with statewide/provincial/tribal Coordination groups to review overall statewide progress. 7. Council will review the
award of contracts with secondary entities within subbasins (co-leads or supporting organization) 8. Council will manage all subbasin and statewide/provincial/tribal level
contracts. Prepare contracts and proposed amendments. Pay contractor invoices and prepare expenditure reports. Prepare and execute amendments to the master contract
to reflect subcontract activities. 9. Council will initiate ISRP review and incorporate results into issue paper. 10. Council will initiate public review and incorporate results into
issue paper. 11. Council will coordinate/consult with region’s Indian Tribes for consistency with legal rights. 12. Council will coordinate with NMFS and USFWS for review and
endorsement of subbasin plans for ESA use, where applicable. Incorporate results into issue paper. 13. Council will prepare final report and recommendation to Council for
adoption of each subbasin plan. 14. Council will adopt subbasin plans into Fish and Wildlife Program, applying substantive and procedural requirements of the NW Power Act.
II. Regional Technical Support Council will provide regional-level technical support basin-wide (assessment, coordination and information management) and provide out-of-
subbasin assumptions. 1. Council will establish a regional technical group that will meet regularly to coordinate technical products associated for subbasin planning. 2. Council
will provide staff support for regional and subbasin-level technical support. 3. Council will establish and maintain a liaison to coordinate subbasin planning with NMFS’s
Technical Review Teams and USFWS’s bull trout recovery teams. 4. Council will provide written guidance to statewide/provincial/tribal technical support teams regarding
procedures for implementing subbasin and province-level biological assessments, including sample products and descriptions of information sources and available analytical
tools. 5. Council will establish and maintain an Ecosystem Diagnosis and Treatment (EDT) support function, including providing appropriate training for technical support team
members in the scientific concepts and analytical tools that will be applied to subbasin assessment. 6. Council will establish and maintain a wildlife technical support function.
7. Council will maintain and enhance the Internet version of the EDT model, including EDT databases and online tools. 8. Council will establish and maintain a web-based
system for accessing and transferring subbasin planning information. 9. Council will, through Bonneville, establish and maintain a system for managing and accessing spatial
data over the Internet using Internet Mapping System (IMS) software. 10. Council will, through Bonneville, produce and provide basic geographic information system (GIS)
products and services for subbasin planning. 11. Council will provide fish productivity and related species data to planners. 12. Council will provide library services to subbasin
planning including dissemination of literature and storage of subbasin plan products.

2003:2003:2003:2003:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

1. Council will provide support to Regional Group by staffing and conducting meetings with regional coordination group; make reimbursements for necessary expenses for
Regional Group meetings. 2. . Council will establish a mechanism by which NMFS and the USFWS will review and endorse subbasin plans. Council will coordinate ESA
recovery efforts and subbasin planning. 3. Council will coordinate/consult with the region’s Indian Tribes. 4. Council will coordinate with resource management agencies
regarding the relationship between subbasin planning and resource management planning 5. Council will coordinate with statewide/provincial/tribal coordination groups to
establish appropriate coordination group(s) within each state. Conduct progress reviews; monitor funding allocations, and schedule progress on a statewide level. 6. Council
will review and track progress of subbasin level work region-wide. Review statements of work, budgets and schedules for subbasin lead entities. Review subbasin allocation
funding, progress reports and draft subbasin plans. Meet quarterly with statewide/provincial/tribal Coordination groups to review overall statewide progress. 7. Council will
review the award of contracts with secondary entities within subbasins (co-leads or supporting organization) 8. Council will manage all subbasin and statewide/provincial/tribal
level contracts. Prepare contracts and proposed amendments. Pay contractor invoices and prepare expenditure reports. Prepare and execute amendments to the master
contract to reflect subcontract activities. 9. Council will initiate ISRP review and incorporate results into issue paper. 10. Council will initiate public review and incorporate
results into issue paper. 11. Council will coordinate/consult with region’s Indian Tribes for consistency with legal rights. 12. Council will coordinate with NMFS and USFWS for
review and endorsement of subbasin plans for ESA use, where applicable. Incorporate results into issue paper. 13. Council will prepare final report and recommendation to
Council for adoption of each subbasin plan. 14. Council will adopt subbasin plans into Fish and Wildlife Program, applying substantive and procedural requirements of the NW
Power Act. II. Regional Technical Support - Council will provide regional-level technical support basin-wide (assessment, coordination and information management) and
provide out-of-subbasin assumptions. 1. Council will establish a regional technical group that will meet regularly to coordinate technical products associated for subbasin
planning. 2. Council will provide staff support for regional and subbasin-level technical support. 3. Council will establish and maintain a liaison to coordinate subbasin planning
with NMFS’s Technical Review Teams and USFWS’s bull trout recovery teams. 4. Council will provide written guidance to statewide/provincial/tribal technical support teams
regarding procedures for implementing subbasin and province-level biological assessments, including sample products and descriptions of information sources and available
analytical tools. 5. Council will establish and maintain an Ecosystem Diagnosis and Treatment (EDT) support function, including providing appropriate training for technical
support team members in the scientific concepts and analytical tools that will be applied to subbasin assessment. 6. Council will establish and maintain a wildlife technical
support function. 7. Council will maintain and enhance the Internet version of the EDT model, including EDT databases and online tools. 8. Council will establish and maintain
a web-based system for accessing and transferring subbasin planning information. 9. Council will, through Bonneville, establish and maintain a system for managing and
accessing spatial data over the Internet using Internet Mapping System (IMS) software. 10. Council will, through Bonneville, produce and provide basic geographic information
system (GIS) products and services for subbasin planning. 11. Council will provide fish productivity and related species data to planners. 12. Council will provide library
services to subbasin planning including dissemination of literature and storage of subbasin plan products.

2004:2004:2004:2004:

1. Council will provide support to Regional Group by staffing and conducting meetings with regional coordination group; make reimbursements for necessary expenses for
Regional Group meetings. 2. Council will coordinate with statewide/provincial/tribal coordination groups to establish appropriate coordination group(s) within each state.
Conduct progress reviews; monitor funding allocations, and schedule progress on a statewide level. 3. Council will adopt subbasin plans into Fish and Wildlife Program,
applying substantive and procedural requirements of the NW Power Act. II. Regional Technical Support - Council will provide regional-level technical support basin-wide
(assessment, coordination and information management) and provide out-of-subbasin assumptions. 1. Council will provide staff support for regional and subbasin-level
technical support. 2. Council will establish and maintain a liaison to coordinate subbasin planning with NMFS’s Technical Review Teams and USFWS’s bull trout recovery
teams. 3. Council will establish and maintain an Ecosystem Diagnosis and Treatment (EDT) support function, including providing appropriate training for technical support
team members in the scientific concepts and analytical tools that will be applied to subbasin assessment. 4. Council will establish and maintain a wildlife technical support
function. 5. Council will maintain and enhance the Internet version of the EDT model, including EDT databases and online tools. 6. Council will establish and maintain a web-
based system for accessing and transferring subbasin planning information. 7. Council will, through Bonneville, establish and maintain a system for managing and accessing
spatial data over the Internet using Internet Mapping System (IMS) software. 8. Council will, through Bonneville, produce and provide basic geographic information system
(GIS) products and services for subbasin planning. 9. Council will provide fish productivity and related species data to planners. 10. Council will provide library services to
subbasin planning including dissemination of literature and storage of subbasin plan products.

2005:2005:2005:2005:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Implement Tucannon River Model Watershed Plan to Restore Salmonid Habitat (Work contracted under 1999-001-00, 1999-057-00)Implement Tucannon River Model Watershed Plan to Restore Salmonid Habitat (Work contracted under 1999-001-00, 1999-057-00)Implement Tucannon River Model Watershed Plan to Restore Salmonid Habitat (Work contracted under 1999-001-00, 1999-057-00)Implement Tucannon River Model Watershed Plan to Restore Salmonid Habitat (Work contracted under 1999-001-00, 1999-057-00)
(BPA)(BPA)(BPA)(BPA)

262

Similar expected from budget projection - 1) Upland Best management Implementation to reduce soil erosion (e.g., grass waterways, sediment basins, critical area plantings):
a) direct seeding 3 continued, 0 new. 2) Riparian re-vegetation and enhancement: a) develop off-stream watering sites: b) fence 1,000 ft of riparian, c) plant 20,000 stems. 3)
Monitoring and Evaluation - a) Pre- versus Post- implementation habitat quality surveys, b) Water Quality sampling, c) Six-year milesone (resurvey previous habitat units after
habitat improvements). 4) Install instream habitat structures - a) Camp Wooten Phase 2. 5) Coordinate wateshed council activities on private and public lands including. 6)
Coordinate watershed project identification, selection, design, development, prioritization and acceptance (including NRCS). 7) Direct and assist the planning and
implementation of conservation management systems for producers in the model waershed area. 8) Develop list of potential projects for FY 2003. 9) Monitor/Evaluate all
projects for effectiveness in meeting Plan goal and objectives. 10) Coordinate Information and Education program. 11) Tucannon River Model Watershed Administration. 12)
Subbasin Planning Coordination. 13) Water savings, Irrigation efficiency, Update screens, Install water meters. 14) Annual Report

2003:2003:2003:2003:

Similar expected from budget projection - 1) Upland Best management Implementation to reduce soil erosion (e.g., grass waterways, sediment basins, critical area plantings):
a) direct seeding 3 continued, 0 new. 2) Riparian re-vegetation and enhancement: a) develop off-stream watering sites: b) fence 1,000 ft of riparian, c) plant 20,000 stems. 3)
Monitoring and Evaluation - a) Pre- versus Post- implementation habitat quality surveys, b) Water Quality sampling, c) Six-year milesone (resurvey previous habitat units after
habitat improvements). 4) Install instream habitat structures - a) Camp Wooten Phase 2. 5) Coordinate wateshed council activities on private and public lands including. 6)
Coordinate watershed project identification, selection, design, development, prioritization and acceptance (including NRCS). 7) Direct and assist the planning and
implementation of conservation management systems for producers in the model waershed area. 8) Develop list of potential projects for FY 2003. 9) Monitor/Evaluate all
projects for effectiveness in meeting Plan goal and objectives. 10) Coordinate Information and Education program. 11) Tucannon River Model Watershed Administration. 12)
Subbasin Planning Coordination. 13) Water savings, Irrigation efficiency, Update screens, Install water meters. 14) Annual Report

2004:2004:2004:2004:

Similar expected from budget projection - 1) Upland Best management Implementation to reduce soil erosion (e.g., grass waterways, sediment basins, critical area plantings):
a) direct seeding 3 continued, 0 new. 2) Riparian re-vegetation and enhancement: a) develop off-stream watering sites: b) fence 1,000 ft of riparian, c) plant 20,000 stems. 3)
Monitoring and Evaluation - a) Pre- versus Post- implementation habitat quality surveys, b) Water Quality sampling, c) Six-year milesone (resurvey previous habitat units after
habitat improvements). 4) Install instream habitat structures - a) Camp Wooten Phase 2. 5) Coordinate wateshed council activities on private and public lands including. 6)
Coordinate watershed project identification, selection, design, development, prioritization and acceptance (including NRCS). 7) Direct and assist the planning and
implementation of conservation management systems for producers in the model waershed area. 8) Develop list of potential projects for FY 2003. 9) Monitor/Evaluate all
projects for effectiveness in meeting Plan goal and objectives. 10) Coordinate Information and Education program. 11) Tucannon River Model Watershed Administration. 12)
Subbasin Planning Coordination. 13) Water savings, Irrigation efficiency, Update screens, Install water meters. 14) Annual Report

2005:2005:2005:2005:

Similar expected from budget projection - 1) Upland Best management Implementation to reduce soil erosion (e.g., grass waterways, sediment basins, critical area plantings):
a) direct seeding 3 continued, 0 new. 2) Riparian re-vegetation and enhancement: a) develop off-stream watering sites: b) fence 1,000 ft of riparian, c) plant 20,000 stems. 3)
Monitoring and Evaluation - a) Pre- versus Post- implementation habitat quality surveys, b) Water Quality sampling, c) Six-year milesone (resurvey previous habitat units after
habitat improvements). 4) Install instream habitat structures - a) Camp Wooten Phase 2. 5) Coordinate wateshed council activities on private and public lands including. 6)
Coordinate watershed project identification, selection, design, development, prioritization and acceptance (including NRCS). 7) Direct and assist the planning and
implementation of conservation management systems for producers in the model waershed area. 8) Develop list of potential projects for FY 2003. 9) Monitor/Evaluate all
projects for effectiveness in meeting Plan goal and objectives. 10) Coordinate Information and Education program. 11) Tucannon River Model Watershed Administration. 12)
Subbasin Planning Coordination. 13) Water savings, Irrigation efficiency, Update screens, Install water meters. 14) Annual Report

2006:2006:2006:2006:

Gourlay Creek Dam Fish Ladder (BPA)Gourlay Creek Dam Fish Ladder (BPA)Gourlay Creek Dam Fish Ladder (BPA)Gourlay Creek Dam Fish Ladder (BPA)268

NA - project completed2003:2003:2003:2003:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Improve Stream Flow and Passage for Simcoe Creek Steelhead (BPA)Improve Stream Flow and Passage for Simcoe Creek Steelhead (BPA)Improve Stream Flow and Passage for Simcoe Creek Steelhead (BPA)Improve Stream Flow and Passage for Simcoe Creek Steelhead (BPA)271

Passage facility maintenance?2003:2003:2003:2003:

Passage facility maintenance?2004:2004:2004:2004:

Passage facility maintenance?2005:2005:2005:2005:

Passage facility maintenance?2006:2006:2006:2006:

Passage facility maintenance?2007:2007:2007:2007:

Fabricate and Install New Huntsville Mill Fish Screen (BPA)Fabricate and Install New Huntsville Mill Fish Screen (BPA)Fabricate and Install New Huntsville Mill Fish Screen (BPA)Fabricate and Install New Huntsville Mill Fish Screen (BPA)272

1) Renovate screening facility. 2) Install new screen. 3) Revegetate site2003:2003:2003:2003:

O&M/M&E (to assure screen is working properly)2004:2004:2004:2004:

O&M/M&E2005:2005:2005:2005:

O&M/M&E2006:2006:2006:2006:

Campbell Diversions (USBR)Campbell Diversions (USBR)Campbell Diversions (USBR)Campbell Diversions (USBR)384

Preliminary designs and negotiate agreements2003:2003:2003:2003:

Final designs, NEPA compliance, Sec. 7 consultation, permits2004:2004:2004:2004:

Construct project2005:2005:2005:2005:

Chewuch Ditch Diversion Structure (USBR)Chewuch Ditch Diversion Structure (USBR)Chewuch Ditch Diversion Structure (USBR)Chewuch Ditch Diversion Structure (USBR)387

Initiate project2005:2005:2005:2005:

Complete designs, NEPA compliance, Sec. 7 consultation, permits, agreements2006:2006:2006:2006:

Construct project2007:2007:2007:2007:

Chumstick Diversions (USBR)Chumstick Diversions (USBR)Chumstick Diversions (USBR)Chumstick Diversions (USBR)388

Initiate project discussions2003:2003:2003:2003:

Initiate preliminary designs2004:2004:2004:2004:

Finalize designs, NEPA compliance, Sec. 7 consultations, agreements and permits and construct project2006:2006:2006:2006:

Finalize designs, NEPA compliance, Sec. 7 consultations, agreements and permits and construct project2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Entiat IFIM Studies (USBR)Entiat IFIM Studies (USBR)Entiat IFIM Studies (USBR)Entiat IFIM Studies (USBR)389

Initiate project funding2003:2003:2003:2003:

Fulton Diversion Structure (USBR)Fulton Diversion Structure (USBR)Fulton Diversion Structure (USBR)Fulton Diversion Structure (USBR)391

Initiate project discussion2003:2003:2003:2003:

Preliminary designs2005:2005:2005:2005:

Final designs, NEPA compliance, Sec. 7 consulation, permits, agreements2006:2006:2006:2006:

Construct project2007:2007:2007:2007:

Gold Creek Screen and Diversion (USBR)Gold Creek Screen and Diversion (USBR)Gold Creek Screen and Diversion (USBR)Gold Creek Screen and Diversion (USBR)392

Initiate project2005:2005:2005:2005:

Final designs, NEPA compliance, Sec. 7 consultation, permits, agreements2006:2006:2006:2006:

Project construction2007:2007:2007:2007:

L-13 Diversion Replacement (USBR)L-13 Diversion Replacement (USBR)L-13 Diversion Replacement (USBR)L-13 Diversion Replacement (USBR)393

Complete designs, NEPA compliance, Sec. 7 consultation, permits, construct project�����2003:2003:2003:2003:

L-13 Screen (USBR)L-13 Screen (USBR)L-13 Screen (USBR)L-13 Screen (USBR)395

Complete screen replacement project including preliminary and engineering design, NEPA compliance, Sec. 7 consultations, permit assistance, and construction2003:2003:2003:2003:

L-3 Diversion Replacement (USBR)L-3 Diversion Replacement (USBR)L-3 Diversion Replacement (USBR)L-3 Diversion Replacement (USBR)398

Construct project2003:2003:2003:2003:

L-35A Diversion Replacement (USBR)L-35A Diversion Replacement (USBR)L-35A Diversion Replacement (USBR)L-35A Diversion Replacement (USBR)399

Complete designs, NEPA compliance, Sec. 7 consultation, permits, construct project2003:2003:2003:2003:

L-35A Screen (USBR)L-35A Screen (USBR)L-35A Screen (USBR)L-35A Screen (USBR)401

Complete screen replacement project including preliminary and engineering design, NEPA compliance, Sec. 7 consultations, permit assistance, and construction2003:2003:2003:2003:

L-3A Diversion Replacement (USBR)L-3A Diversion Replacement (USBR)L-3A Diversion Replacement (USBR)L-3A Diversion Replacement (USBR)402

Construct project2003:2003:2003:2003:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

L-3A0 Diversion Replacement (USBR)L-3A0 Diversion Replacement (USBR)L-3A0 Diversion Replacement (USBR)L-3A0 Diversion Replacement (USBR)403

Complete designs, NEPA compliance, Sec. 7 consultation, permits, construct project2003:2003:2003:2003:

L-9 Diversion Replacement (USBR)L-9 Diversion Replacement (USBR)L-9 Diversion Replacement (USBR)L-9 Diversion Replacement (USBR)406

Initiate project2003:2003:2003:2003:

Complete designs, NEPA compliance, Sec. 7 consultation, permits, construct project2004:2004:2004:2004:

Marracci/Washington Department of Fish and Wildlife Diverson (USBR)Marracci/Washington Department of Fish and Wildlife Diverson (USBR)Marracci/Washington Department of Fish and Wildlife Diverson (USBR)Marracci/Washington Department of Fish and Wildlife Diverson (USBR)408

Initiate project including preliminary designs, NEPA compliance, Sec. 7 consultation2003:2003:2003:2003:

Final designs, permits, agreement, construction2004:2004:2004:2004:

Methow Valley Irrigation District Methow River Screen (USBR)Methow Valley Irrigation District Methow River Screen (USBR)Methow Valley Irrigation District Methow River Screen (USBR)Methow Valley Irrigation District Methow River Screen (USBR)410

Initiate project2003:2003:2003:2003:

Final design, NEPA compliance, Sec. 7 consultation, permits, and agreements2004:2004:2004:2004:

Project construction2005:2005:2005:2005:

Methow Valley Irrigation District Twisp River Screen (USBR)Methow Valley Irrigation District Twisp River Screen (USBR)Methow Valley Irrigation District Twisp River Screen (USBR)Methow Valley Irrigation District Twisp River Screen (USBR)411

Initiate project coordination2003:2003:2003:2003:

Preliminary and final designs, NEPA compliance, Sec. 7 consultations, permits and agreements2004:2004:2004:2004:

Project construction2005:2005:2005:2005:

Mission Diversions (USBR)Mission Diversions (USBR)Mission Diversions (USBR)Mission Diversions (USBR)415

Initiate project discussions2003:2003:2003:2003:

Initiate preliminary designs2005:2005:2005:2005:

Finalize designs, NEPA compliance, Sec. 7 consultations, agreements and permits and construct project2006:2006:2006:2006:

Finalize designs, NEPA compliance, Sec. 7 consultations, agreements and permits and construct project2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Methow Valley Irrigation District Methow River Diversion (USBR)Methow Valley Irrigation District Methow River Diversion (USBR)Methow Valley Irrigation District Methow River Diversion (USBR)Methow Valley Irrigation District Methow River Diversion (USBR)416

Initiate project2003:2003:2003:2003:

Complete engineering designs, NEPA compliance, Sec. 7 consultation, permits, agreeements2005:2005:2005:2005:

Construct project2006:2006:2006:2006:

Methow Valley Irrigation District Twisp River Diversion (USBR)Methow Valley Irrigation District Twisp River Diversion (USBR)Methow Valley Irrigation District Twisp River Diversion (USBR)Methow Valley Irrigation District Twisp River Diversion (USBR)417

Initiate project2003:2003:2003:2003:

Complete engineering designs, NEPA, Sec 7 consultation, permits, agreements2005:2005:2005:2005:

Construct project2006:2006:2006:2006:

Panama Ditch Screen Replacement (USBR)Panama Ditch Screen Replacement (USBR)Panama Ditch Screen Replacement (USBR)Panama Ditch Screen Replacement (USBR)420

Initiate project2003:2003:2003:2003:

Complete engineering designs, NEPA compliance, Sec. 7 consultations, permits and agreements.2004:2004:2004:2004:

Project construction2005:2005:2005:2005:

Strawberry Creek Complex Screen Replacement (USBR)Strawberry Creek Complex Screen Replacement (USBR)Strawberry Creek Complex Screen Replacement (USBR)Strawberry Creek Complex Screen Replacement (USBR)421

Initiate project including design engineering2003:2003:2003:2003:

Continue design, NEPA compliance, Sec. 7 consultation, permits, agreements, construction2004:2004:2004:2004:

Continue design, NEPA compliance, Sec. 7 consultation, permits, agreements, construction2005:2005:2005:2005:

Continue design, NEPA compliance, Sec. 7 consultation, permits, agreements, construction2006:2006:2006:2006:

Continue design, NEPA compliance, Sec. 7 consultation, permits, agreements, construction2007:2007:2007:2007:

USBR Entiat Subbasin Program Management (USBR)USBR Entiat Subbasin Program Management (USBR)USBR Entiat Subbasin Program Management (USBR)USBR Entiat Subbasin Program Management (USBR)424

Initiate program and establish coordination and compliance procedures2003:2003:2003:2003:

Program management and future year project identification2004:2004:2004:2004:

Program management and future year project identification2005:2005:2005:2005:

Program management and future year project identification2006:2006:2006:2006:

Program management and future year project identification2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

USBR Lemhi program management (USBR)USBR Lemhi program management (USBR)USBR Lemhi program management (USBR)USBR Lemhi program management (USBR)425

Continue program management; complete programmatic environmental assessment, fund specific projects.2003:2003:2003:2003:

Continue program management; complete programmatic Sec. 7 consultations.2004:2004:2004:2004:

Continue program management.2005:2005:2005:2005:

Continue program management.2006:2006:2006:2006:

Continue program management.2007:2007:2007:2007:

USBR Little Salmon Subbasin Program Management (USBR)USBR Little Salmon Subbasin Program Management (USBR)USBR Little Salmon Subbasin Program Management (USBR)USBR Little Salmon Subbasin Program Management (USBR)426

Initiate program and establish coordination and compliance procedures2004:2004:2004:2004:

Program management and future year project identification2005:2005:2005:2005:

Program management and future year project identification2006:2006:2006:2006:

Program management and future year project identification2007:2007:2007:2007:

USBR Methow program management (USBR)USBR Methow program management (USBR)USBR Methow program management (USBR)USBR Methow program management (USBR)427

Program management, identify and fund specific projects.2003:2003:2003:2003:

Program management.2004:2004:2004:2004:

Program management.2005:2005:2005:2005:

Program management.2006:2006:2006:2006:

Program management.2007:2007:2007:2007:

USBR Middle Clearwater Subbasin Program Management (USBR)USBR Middle Clearwater Subbasin Program Management (USBR)USBR Middle Clearwater Subbasin Program Management (USBR)USBR Middle Clearwater Subbasin Program Management (USBR)428

Initiate program and establish coordination and compliance procedures2003:2003:2003:2003:

Program management and future year project identification2004:2004:2004:2004:

Program management and future year project identification2005:2005:2005:2005:

Program management and future year project identification2006:2006:2006:2006:

Program management and future year project identification2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

USBR Middle Fork John Day program management (USBR)USBR Middle Fork John Day program management (USBR)USBR Middle Fork John Day program management (USBR)USBR Middle Fork John Day program management (USBR)429

Program management.2003:2003:2003:2003:

Program management.2004:2004:2004:2004:

Program management.2005:2005:2005:2005:

Program management.2006:2006:2006:2006:

Program management.2007:2007:2007:2007:

USBR North Fork John Day Program Management (USBR)USBR North Fork John Day Program Management (USBR)USBR North Fork John Day Program Management (USBR)USBR North Fork John Day Program Management (USBR)430

Initiate program and establish coordination and compliance procedures2003:2003:2003:2003:

Program management and future year project identification2004:2004:2004:2004:

Program management and future year project identification2005:2005:2005:2005:

Program management and future year project identification2006:2006:2006:2006:

Program management and future year project identification2007:2007:2007:2007:

USBR Upper John Day Program Management (USBR)USBR Upper John Day Program Management (USBR)USBR Upper John Day Program Management (USBR)USBR Upper John Day Program Management (USBR)431

Program management.2003:2003:2003:2003:

Program management.2004:2004:2004:2004:

Program management.2005:2005:2005:2005:

Program management.2006:2006:2006:2006:

Program management.2007:2007:2007:2007:

USBR Upper Salmon program management (USBR)USBR Upper Salmon program management (USBR)USBR Upper Salmon program management (USBR)USBR Upper Salmon program management (USBR)432

Continue program management, complete programmatic NEPA2003:2003:2003:2003:

Continue program management, complete programmatic Sec. 7 consultations2004:2004:2004:2004:

Continue program management2005:2005:2005:2005:

Continute program management2006:2006:2006:2006:

Continue program management2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

USBR Wenatchee Subbasin Program Management (USBR)USBR Wenatchee Subbasin Program Management (USBR)USBR Wenatchee Subbasin Program Management (USBR)USBR Wenatchee Subbasin Program Management (USBR)433

Program management and future year project identification2003:2003:2003:2003:

Program management and future year project identification2004:2004:2004:2004:

Program management and future year project identification2005:2005:2005:2005:

Program management and future year project identification2006:2006:2006:2006:

Program management and future year project identification2007:2007:2007:2007:

Williams Creek Diversion Replacements (USBR)Williams Creek Diversion Replacements (USBR)Williams Creek Diversion Replacements (USBR)Williams Creek Diversion Replacements (USBR)434

Initiate project2003:2003:2003:2003:

Complete designs, NEPA compliance, Sec. 7 consultation, permits, construct project2004:2004:2004:2004:

Williams Creek Screens (USBR)Williams Creek Screens (USBR)Williams Creek Screens (USBR)Williams Creek Screens (USBR)436

Initiate projects.2003:2003:2003:2003:

Complete preliminary and final engineering designs, complete NEPA, complete Sec. 7 consultation, assist with permits, construction.2004:2004:2004:2004:

Yakima-Klickitat Fisheries Project - Manastash Creek Fish Passage and Screening (BPA)Yakima-Klickitat Fisheries Project - Manastash Creek Fish Passage and Screening (BPA)Yakima-Klickitat Fisheries Project - Manastash Creek Fish Passage and Screening (BPA)Yakima-Klickitat Fisheries Project - Manastash Creek Fish Passage and Screening (BPA)479

1. Construct and install weirs/fishways for fish passage. 2. Construct and install screens for irrigation diversions2003:2003:2003:2003:

1. Construct and install weirs/fishways for fish passage. 2. Construct and install screens for irrigation diversions2004:2004:2004:2004:

Steigerwald Lake, Camas, Washougal, WA, Section 1135 (CORPS)Steigerwald Lake, Camas, Washougal, WA, Section 1135 (CORPS)Steigerwald Lake, Camas, Washougal, WA, Section 1135 (CORPS)Steigerwald Lake, Camas, Washougal, WA, Section 1135 (CORPS)558

Complete Feasibility, initiate P&S2003:2003:2003:2003:

Complete P&S, initiate construction2004:2004:2004:2004:

Complete construction2005:2005:2005:2005:

SW Washington Streams Section 206 (CORPS)SW Washington Streams Section 206 (CORPS)SW Washington Streams Section 206 (CORPS)SW Washington Streams Section 206 (CORPS)559

Initiate feasibility study2003:2003:2003:2003:

Complete plans and specs, initiate construction2004:2004:2004:2004:

Complete construction2005:2005:2005:2005:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Trout Creek Section 206 (CORPS)Trout Creek Section 206 (CORPS)Trout Creek Section 206 (CORPS)Trout Creek Section 206 (CORPS)560

Complete construction2003:2003:2003:2003:

Tributary Subbasin Planning and AssessmentTributary Subbasin Planning and AssessmentTributary Subbasin Planning and AssessmentTributary Subbasin Planning and Assessment

Ahtanum Creek Wastershed Assessment (BPA)Ahtanum Creek Wastershed Assessment (BPA)Ahtanum Creek Wastershed Assessment (BPA)Ahtanum Creek Wastershed Assessment (BPA)17

Maintain and protect existing high quality habitat areas (and the native populations inhabiting those areas). Restore degraded areas, and return natural ecosystem functions to
the subbasin. Increase the information and knowledge needed to restore and manage fish, wildlife and their habitat. Finalize and deep update the habitat assessment plan.
Prepare quarterly and annual report.

2003:2003:2003:2003:

Maintain and protect existing high quality habitat areas (and the native populations inhabiting those areas). Restore degraded areas, and return natural ecosystem functions to
the subbasin. Increase the information and knowledge needed to restore and manage fish, wildlife and their habitat. Finalize and deep update the habitat assessment plan.
Prepare quarterly and annual report.

2004:2004:2004:2004:

Rock Creek Watershed Assessment and Restoration project. (BPA)Rock Creek Watershed Assessment and Restoration project. (BPA)Rock Creek Watershed Assessment and Restoration project. (BPA)Rock Creek Watershed Assessment and Restoration project. (BPA)18

Implementation of proposed actions to address findings in assessment pending review of assessment plan (not anticipated until November 2002)2003:2003:2003:2003:

Implementation of proposed actions to address findings in assessment pending review of assessment plan (not anticipated until November 2002)2004:2004:2004:2004:

Lower Klickitat Riparian and In-Channel Habitat Enhancement Project (BPA)Lower Klickitat Riparian and In-Channel Habitat Enhancement Project (BPA)Lower Klickitat Riparian and In-Channel Habitat Enhancement Project (BPA)Lower Klickitat Riparian and In-Channel Habitat Enhancement Project (BPA)36

A. Acquire and manage information to facilitate identification and prioritization of sites for restoration activities. Develop application to effectively and efficiently manage habitat
data. Gather existing and when needed, generate new spatial data. Initiate linkage of spatial and habitat data; Identify data gaps - identify measures to fill them. Collect
streamflow data on the Little Klick. River, Swale Ck, Summit Ck, White Ck. and Trout Ck. Identify and priortize subreaches for restoration in Swale Creek canyon. Assess
amount of riparian habitat lost in swale Ck headwaters in period of record. Identify sites to restore floodplain connectivity on mainstem Klickitat R betw. RM 15 and 32. B.
Protect, restore, and enhance priortiy wathersheds and reaches to increase reparian, wetland, and stream habitat quality. Protect areas of existing high-quality habitat condition
and prevent further deterioration degraded habitats. Enhance areas of degraded stream channel and/or habitat condition. Revegetate streambank on the Little Klickitat River
nean RM 20.5. C. Monitor project site-specific and basin-wide conditions to assess habitat trends and effectiveness of restoration activities. Monitor site-specific habitat
conditons. Monitor basinwide habitat conditions. D. Reports - Prepare quaterly and annual reports

2003:2003:2003:2003:

A. Acquire and manage information to facilitate identification and prioritization of sites for restoration activities. Develop application to effectively and efficiently manage habitat
data. Gather existing and when needed, generate new spatial data. Initiate linkage of spatial and habitat data; Identify data gaps - identify measures to fill them. Collect
streamflow data on the Little Klick. River, Swale Ck, Summit Ck, White Ck. and Trout Ck. Identify and priortize subreaches for restoration in Swale Creek canyon. Assess
amount of riparian habitat lost in swale Ck headwaters in period of record. Identify sites to restore floodplain connectivity on mainstem Klickitat R betw. RM 15 and 32. B.
Protect, restore, and enhance priortiy wathersheds and reaches to increase reparian, wetland, and stream habitat quality. Protect areas of existing high-quality habitat condition
and prevent further deterioration degraded habitats. Enhance areas of degraded stream channel and/or habitat condition. Revegetate streambank on the Little Klickitat River
nean RM 20.5. C. Monitor project site-specific and basin-wide conditions to assess habitat trends and effectiveness of restoration activities. Monitor site-specific habitat
conditons. Monitor basinwide habitat conditions. D. Reports - Prepare quaterly and annual reports

2004:2004:2004:2004:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Upper Salmon Basin Watershed Project Administration/Implementation Support (BPA)Upper Salmon Basin Watershed Project Administration/Implementation Support (BPA)Upper Salmon Basin Watershed Project Administration/Implementation Support (BPA)Upper Salmon Basin Watershed Project Administration/Implementation Support (BPA)79

1. Guide Subbasin Assessment and plan on Upper Salmon River Basin which includes the Lemhi, Pahsimeroi, East Fork, Upper Salmon and Mid-Salmon/Panther Creek
Watersheds. 2. Prioritize habitat actions (projects) based on subbasin assessment and plan for Lemhi, Pahsimeroi, East Fork, Upper Salmon and Mid-Salmon/Panther Creek
Watersheds. 3. Coordination of watershed issues in relation to ESA listed fish species across jurisdictional responsibilities. 4. Operation and Maintenance coordination and
oversight. 5. Prepare projects for protection, restoration and complexity of fish habitat.

2003:2003:2003:2003:

1. Guide Subbasin Assessment and plan on Upper Salmon River Basin which includes the Lemhi, Pahsimeroi, East Fork, Upper Salmon and Mid-Salmon/Panther Creek
Watersheds. 2. Prioritize habitat actions (projects) based on subbasin assessment and plan for Lemhi, Pahsimeroi, East Fork, Upper Salmon and Mid-Salmon/Panther Creek
Watersheds. 3. Coordination of watershed issues in relation to ESA listed fish species across jurisdictional responsibilities. 4. Operation and Maintenance coordination and
oversight. 5. Prepare projects for protection, restoration and complexity of fish habitat.

2004:2004:2004:2004:

Pine Creek Ranch Acquisition (BPA)Pine Creek Ranch Acquisition (BPA)Pine Creek Ranch Acquisition (BPA)Pine Creek Ranch Acquisition (BPA)132

1) Gather baseline information to assist in monitoring and the development of a property plan 2) initiate the development of a property management plan 3) protect and
enhance the natural resources. 4) property management plan is to be completed

2003:2003:2003:2003:

1) Gather baseline information to assist in monitoring and the development of a property plan 2) initiate the development of a property management plan 3) protect and
enhance the natural resources. 4) property management plan is to be completed

2004:2004:2004:2004:

1) Gather baseline information to assist in monitoring and the development of a property plan 2) initiate the development of a property management plan 3) protect and
enhance the natural resources. 4) property management plan is to be completed

2005:2005:2005:2005:

1) Gather baseline information to assist in monitoring and the development of a property plan 2) initiate the development of a property management plan 3) protect and
enhance the natural resources. 4) property management plan is to be completed

2006:2006:2006:2006:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Subbasin Planning, Regional Level (BPA)Subbasin Planning, Regional Level (BPA)Subbasin Planning, Regional Level (BPA)Subbasin Planning, Regional Level (BPA)252

1. Council will provide support to Regional Group by staffing and conducting meetings with regional coordination group; make reimbursements for necessary expenses for
Regional Group meetings. 2. Council will establish a mechanism by which NMFS and the USFWS will review and endorse subbasin plans. Council will coordinate ESA recovery
efforts and subbasin planning. 3. Council will coordinate/consult with the region’s Indian Tribes. 4. Council will coordinate with resource management agencies regarding the
relationship between subbasin planning and resource management planning 5. Council will coordinate with statewide/provincial/tribal coordination groups to establish
appropriate coordination group(s) within each state. Conduct progress reviews; monitor funding allocations, and schedule progress on a statewide level. 6. Council will review
and track progress of subbasin level work region-wide. Review statements of work, budgets and schedules for subbasin lead entities. Review subbasin allocation funding,
progress reports and draft subbasin plans. Meet quarterly with statewide/provincial/tribal Coordination groups to review overall statewide progress. 7. Council will review the
award of contracts with secondary entities within subbasins (co-leads or supporting organization) 8. Council will manage all subbasin and statewide/provincial/tribal level
contracts. Prepare contracts and proposed amendments. Pay contractor invoices and prepare expenditure reports. Prepare and execute amendments to the master contract
to reflect subcontract activities. 9. Council will initiate ISRP review and incorporate results into issue paper. 10. Council will initiate public review and incorporate results into
issue paper. 11. Council will coordinate/consult with region’s Indian Tribes for consistency with legal rights. 12. Council will coordinate with NMFS and USFWS for review and
endorsement of subbasin plans for ESA use, where applicable. Incorporate results into issue paper. 13. Council will prepare final report and recommendation to Council for
adoption of each subbasin plan. 14. Council will adopt subbasin plans into Fish and Wildlife Program, applying substantive and procedural requirements of the NW Power Act.
II. Regional Technical Support Council will provide regional-level technical support basin-wide (assessment, coordination and information management) and provide out-of-
subbasin assumptions. 1. Council will establish a regional technical group that will meet regularly to coordinate technical products associated for subbasin planning. 2. Council
will provide staff support for regional and subbasin-level technical support. 3. Council will establish and maintain a liaison to coordinate subbasin planning with NMFS’s
Technical Review Teams and USFWS’s bull trout recovery teams. 4. Council will provide written guidance to statewide/provincial/tribal technical support teams regarding
procedures for implementing subbasin and province-level biological assessments, including sample products and descriptions of information sources and available analytical
tools. 5. Council will establish and maintain an Ecosystem Diagnosis and Treatment (EDT) support function, including providing appropriate training for technical support team
members in the scientific concepts and analytical tools that will be applied to subbasin assessment. 6. Council will establish and maintain a wildlife technical support function.
7. Council will maintain and enhance the Internet version of the EDT model, including EDT databases and online tools. 8. Council will establish and maintain a web-based
system for accessing and transferring subbasin planning information. 9. Council will, through Bonneville, establish and maintain a system for managing and accessing spatial
data over the Internet using Internet Mapping System (IMS) software. 10. Council will, through Bonneville, produce and provide basic geographic information system (GIS)
products and services for subbasin planning. 11. Council will provide fish productivity and related species data to planners. 12. Council will provide library services to subbasin
planning including dissemination of literature and storage of subbasin plan products.

2003:2003:2003:2003:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

1. Council will provide support to Regional Group by staffing and conducting meetings with regional coordination group; make reimbursements for necessary expenses for
Regional Group meetings. 2. . Council will establish a mechanism by which NMFS and the USFWS will review and endorse subbasin plans. Council will coordinate ESA
recovery efforts and subbasin planning. 3. Council will coordinate/consult with the region’s Indian Tribes. 4. Council will coordinate with resource management agencies
regarding the relationship between subbasin planning and resource management planning 5. Council will coordinate with statewide/provincial/tribal coordination groups to
establish appropriate coordination group(s) within each state. Conduct progress reviews; monitor funding allocations, and schedule progress on a statewide level. 6. Council
will review and track progress of subbasin level work region-wide. Review statements of work, budgets and schedules for subbasin lead entities. Review subbasin allocation
funding, progress reports and draft subbasin plans. Meet quarterly with statewide/provincial/tribal Coordination groups to review overall statewide progress. 7. Council will
review the award of contracts with secondary entities within subbasins (co-leads or supporting organization) 8. Council will manage all subbasin and statewide/provincial/tribal
level contracts. Prepare contracts and proposed amendments. Pay contractor invoices and prepare expenditure reports. Prepare and execute amendments to the master
contract to reflect subcontract activities. 9. Council will initiate ISRP review and incorporate results into issue paper. 10. Council will initiate public review and incorporate
results into issue paper. 11. Council will coordinate/consult with region’s Indian Tribes for consistency with legal rights. 12. Council will coordinate with NMFS and USFWS for
review and endorsement of subbasin plans for ESA use, where applicable. Incorporate results into issue paper. 13. Council will prepare final report and recommendation to
Council for adoption of each subbasin plan. 14. Council will adopt subbasin plans into Fish and Wildlife Program, applying substantive and procedural requirements of the NW
Power Act. II. Regional Technical Support - Council will provide regional-level technical support basin-wide (assessment, coordination and information management) and
provide out-of-subbasin assumptions. 1. Council will establish a regional technical group that will meet regularly to coordinate technical products associated for subbasin
planning. 2. Council will provide staff support for regional and subbasin-level technical support. 3. Council will establish and maintain a liaison to coordinate subbasin planning
with NMFS’s Technical Review Teams and USFWS’s bull trout recovery teams. 4. Council will provide written guidance to statewide/provincial/tribal technical support teams
regarding procedures for implementing subbasin and province-level biological assessments, including sample products and descriptions of information sources and available
analytical tools. 5. Council will establish and maintain an Ecosystem Diagnosis and Treatment (EDT) support function, including providing appropriate training for technical
support team members in the scientific concepts and analytical tools that will be applied to subbasin assessment. 6. Council will establish and maintain a wildlife technical
support function. 7. Council will maintain and enhance the Internet version of the EDT model, including EDT databases and online tools. 8. Council will establish and maintain
a web-based system for accessing and transferring subbasin planning information. 9. Council will, through Bonneville, establish and maintain a system for managing and
accessing spatial data over the Internet using Internet Mapping System (IMS) software. 10. Council will, through Bonneville, produce and provide basic geographic information
system (GIS) products and services for subbasin planning. 11. Council will provide fish productivity and related species data to planners. 12. Council will provide library
services to subbasin planning including dissemination of literature and storage of subbasin plan products.

2004:2004:2004:2004:

1. Council will provide support to Regional Group by staffing and conducting meetings with regional coordination group; make reimbursements for necessary expenses for
Regional Group meetings. 2. Council will coordinate with statewide/provincial/tribal coordination groups to establish appropriate coordination group(s) within each state.
Conduct progress reviews; monitor funding allocations, and schedule progress on a statewide level. 3. Council will adopt subbasin plans into Fish and Wildlife Program,
applying substantive and procedural requirements of the NW Power Act. II. Regional Technical Support - Council will provide regional-level technical support basin-wide
(assessment, coordination and information management) and provide out-of-subbasin assumptions. 1. Council will provide staff support for regional and subbasin-level
technical support. 2. Council will establish and maintain a liaison to coordinate subbasin planning with NMFS’s Technical Review Teams and USFWS’s bull trout recovery
teams. 3. Council will establish and maintain an Ecosystem Diagnosis and Treatment (EDT) support function, including providing appropriate training for technical support
team members in the scientific concepts and analytical tools that will be applied to subbasin assessment. 4. Council will establish and maintain a wildlife technical support
function. 5. Council will maintain and enhance the Internet version of the EDT model, including EDT databases and online tools. 6. Council will establish and maintain a web-
based system for accessing and transferring subbasin planning information. 7. Council will, through Bonneville, establish and maintain a system for managing and accessing
spatial data over the Internet using Internet Mapping System (IMS) software. 8. Council will, through Bonneville, produce and provide basic geographic information system
(GIS) products and services for subbasin planning. 9. Council will provide fish productivity and related species data to planners. 10. Council will provide library services to
subbasin planning including dissemination of literature and storage of subbasin plan products.

2005:2005:2005:2005:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Subbasin Planning, Statewide/Provincial/Tribal Level (BPA)Subbasin Planning, Statewide/Provincial/Tribal Level (BPA)Subbasin Planning, Statewide/Provincial/Tribal Level (BPA)Subbasin Planning, Statewide/Provincial/Tribal Level (BPA)253

I . Statewide (Provincial)/Tribal Coordination�Council will provide support and funding for statewide/provincial/tribal coordination and project management for subbasin planning
within each state.��·�Statewide/provincial/tribal groups in ID, MT, OR, WA will perform (a.) project management functions within each state and (b.) coordination. Specific
tasks are outlined in detailed budget.��II. Statewide Technical Support�Council will provide analytical products and technical support to statewide coordination group and
subbasin technical support teams��·�Council will assist with establishing technical support teams within each state, and further assist with developing a strategy that enables
those teams to provide technical support to provinces and subbasins.�·�Technical support team(s) in Idaho will complete an assessment through the tasks identified in
attached detailed budget.�·�Technical support team(s) in Montana will complete an assessment through the tasks identified in attached detailed budget.�·�Technical support
team(s) in Oregon will complete an assessment through the tasks identified in attached detailed budget.�·�Technical support team(s) in Washington will complete an
assessment through the tasks identified in attached detailed budget.

2003:2003:2003:2003:

Statewide Technical Support�Council will provide analytical products and technical support to statewide coordination group and subbasin technical support teams��·�Council
will assist with establishing technical support teams within each state, and further assist with developing a strategy that enables those teams to provide technical support to
provinces and subbasins.

2004:2004:2004:2004:

Statewide Technical Support�Council will provide analytical products and technical support to statewide coordination group and subbasin technical support teams2005:2005:2005:2005:

Subbasin Planning, Subbasin Level (BPA)Subbasin Planning, Subbasin Level (BPA)Subbasin Planning, Subbasin Level (BPA)Subbasin Planning, Subbasin Level (BPA)254

Council will administer contracts for subbasin level planning. ��Council will contract with subbasin lead entities to develop subbasin level plans.2003:2003:2003:2003:

Council will administer contracts for subbasin level planning. ��Council will contract with subbasin lead entities to develop subbasin level plans.2004:2004:2004:2004:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Umatilla River Anadromous Fish Habitat Enhancement Project (BPA)Umatilla River Anadromous Fish Habitat Enhancement Project (BPA)Umatilla River Anadromous Fish Habitat Enhancement Project (BPA)Umatilla River Anadromous Fish Habitat Enhancement Project (BPA)255

Similar expected from budget projection. 1) Develop projects and cost shares with landowners, and local, state and federal agencies, 2) Secure riparian easements on and off
reservation, 3) Fulfill permitting requirements: NEPA, cultural surveys, Biological Assessments, etc. as required. 4) Maintain or continue implementation of instream habitat
enhancement projects - a) Station 29, b) Hartman. 5) Maintain riparian corridor fencing. 6) Construct new riparian corridor fencing. Harvey - 2 mi, Simenton - 0.5 mi, Wolfe
1.0 mi. 7) Develop off-stream watering sources for livestock and wildlife - a) S&M Farms (last 75%); b) 5 troughs Buckaroo C. 8) Plant native grasses and plants: 300 pounds
grasss seed; purchase 3,900 trees. 9) Treat noxious weeds - 468 acres. 10) Monitor pre- and post-implemetnation comparisons - a) aquatic invertebrate inventory; b) plant
photopoints; c) water temperatute; d) suspended sediments. 11) Meacham Creek Wastershed Assessment and Restoration Plan. 12) Umatilla River sub-basin Watershed
Assessment. 13) Riparian Easements (>= 15 yrs) Simenton - 80 acres/ 0.5 RM Hachler - 10-20 acres/0.1 RM. 14) Annual Report.

2003:2003:2003:2003:

Similar expected from budget projection. 1) Develop projects and cost shares with landowners, and local, state and federal agencies, 2) Secure riparian easements on and off
reservation, 3) Fulfill permitting requirements: NEPA, cultural surveys, Biological Assessments, etc. as required. 4) Maintain or continue implementation of instream habitat
enhancement projects - a) Station 29, b) Hartman. 5) Maintain riparian corridor fencing. 6) Construct new riparian corridor fencing. Harvey - 2 mi, Simenton - 0.5 mi, Wolfe
1.0 mi. 7) Develop off-stream watering sources for livestock and wildlife - a) S&M Farms (last 75%); b) 5 troughs Buckaroo C. 8) Plant native grasses and plants: 300 pounds
grasss seed; purchase 3,900 trees. 9) Treat noxious weeds - 468 acres. 10) Monitor pre- and post-implemetnation comparisons - a) aquatic invertebrate inventory; b) plant
photopoints; c) water temperatute; d) suspended sediments. 11) Meacham Creek Wastershed Assessment and Restoration Plan. 12) Umatilla River sub-basin Watershed
Assessment. 13) Riparian Easements (>= 15 yrs) Simenton - 80 acres/ 0.5 RM Hachler - 10-20 acres/0.1 RM. 14) Annual Report.

2004:2004:2004:2004:

Similar expected from budget projection. 1) Develop projects and cost shares with landowners, and local, state and federal agencies, 2) Secure riparian easements on and off
reservation, 3) Fulfill permitting requirements: NEPA, cultural surveys, Biological Assessments, etc. as required. 4) Maintain or continue implementation of instream habitat
enhancement projects - a) Station 29, b) Hartman. 5) Maintain riparian corridor fencing. 6) Construct new riparian corridor fencing. Harvey - 2 mi, Simenton - 0.5 mi, Wolfe
1.0 mi. 7) Develop off-stream watering sources for livestock and wildlife - a) S&M Farms (last 75%); b) 5 troughs Buckaroo C. 8) Plant native grasses and plants: 300 pounds
grasss seed; purchase 3,900 trees. 9) Treat noxious weeds - 468 acres. 10) Monitor pre- and post-implemetnation comparisons - a) aquatic invertebrate inventory; b) plant
photopoints; c) water temperatute; d) suspended sediments. 11) Meacham Creek Wastershed Assessment and Restoration Plan. 12) Umatilla River sub-basin Watershed
Assessment. 13) Riparian Easements (>= 15 yrs) Simenton - 80 acres/ 0.5 RM Hachler - 10-20 acres/0.1 RM. 14) Annual Report.

2005:2005:2005:2005:

Similar expected from budget projection. 1) Develop projects and cost shares with landowners, and local, state and federal agencies, 2) Secure riparian easements on and off
reservation, 3) Fulfill permitting requirements: NEPA, cultural surveys, Biological Assessments, etc. as required. 4) Maintain or continue implementation of instream habitat
enhancement projects - a) Station 29, b) Hartman. 5) Maintain riparian corridor fencing. 6) Construct new riparian corridor fencing. Harvey - 2 mi, Simenton - 0.5 mi, Wolfe
1.0 mi. 7) Develop off-stream watering sources for livestock and wildlife - a) S&M Farms (last 75%); b) 5 troughs Buckaroo C. 8) Plant native grasses and plants: 300 pounds
grasss seed; purchase 3,900 trees. 9) Treat noxious weeds - 468 acres. 10) Monitor pre- and post-implemetnation comparisons - a) aquatic invertebrate inventory; b) plant
photopoints; c) water temperatute; d) suspended sediments. 11) Meacham Creek Wastershed Assessment and Restoration Plan. 12) Umatilla River sub-basin Watershed
Assessment. 13) Riparian Easements (>= 15 yrs) Simenton - 80 acres/ 0.5 RM Hachler - 10-20 acres/0.1 RM. 14) Annual Report.

2006:2006:2006:2006:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Implement Tucannon River Model Watershed Plan to Restore Salmonid Habitat (Work contracted under 1999-001-00, 1999-057-00)Implement Tucannon River Model Watershed Plan to Restore Salmonid Habitat (Work contracted under 1999-001-00, 1999-057-00)Implement Tucannon River Model Watershed Plan to Restore Salmonid Habitat (Work contracted under 1999-001-00, 1999-057-00)Implement Tucannon River Model Watershed Plan to Restore Salmonid Habitat (Work contracted under 1999-001-00, 1999-057-00)
(BPA)(BPA)(BPA)(BPA)

262

Similar expected from budget projection - 1) Upland Best management Implementation to reduce soil erosion (e.g., grass waterways, sediment basins, critical area plantings):
a) direct seeding 3 continued, 0 new. 2) Riparian re-vegetation and enhancement: a) develop off-stream watering sites: b) fence 1,000 ft of riparian, c) plant 20,000 stems. 3)
Monitoring and Evaluation - a) Pre- versus Post- implementation habitat quality surveys, b) Water Quality sampling, c) Six-year milesone (resurvey previous habitat units after
habitat improvements). 4) Install instream habitat structures - a) Camp Wooten Phase 2. 5) Coordinate wateshed council activities on private and public lands including. 6)
Coordinate watershed project identification, selection, design, development, prioritization and acceptance (including NRCS). 7) Direct and assist the planning and
implementation of conservation management systems for producers in the model waershed area. 8) Develop list of potential projects for FY 2003. 9) Monitor/Evaluate all
projects for effectiveness in meeting Plan goal and objectives. 10) Coordinate Information and Education program. 11) Tucannon River Model Watershed Administration. 12)
Subbasin Planning Coordination. 13) Water savings, Irrigation efficiency, Update screens, Install water meters. 14) Annual Report

2003:2003:2003:2003:

Similar expected from budget projection - 1) Upland Best management Implementation to reduce soil erosion (e.g., grass waterways, sediment basins, critical area plantings):
a) direct seeding 3 continued, 0 new. 2) Riparian re-vegetation and enhancement: a) develop off-stream watering sites: b) fence 1,000 ft of riparian, c) plant 20,000 stems. 3)
Monitoring and Evaluation - a) Pre- versus Post- implementation habitat quality surveys, b) Water Quality sampling, c) Six-year milesone (resurvey previous habitat units after
habitat improvements). 4) Install instream habitat structures - a) Camp Wooten Phase 2. 5) Coordinate wateshed council activities on private and public lands including. 6)
Coordinate watershed project identification, selection, design, development, prioritization and acceptance (including NRCS). 7) Direct and assist the planning and
implementation of conservation management systems for producers in the model waershed area. 8) Develop list of potential projects for FY 2003. 9) Monitor/Evaluate all
projects for effectiveness in meeting Plan goal and objectives. 10) Coordinate Information and Education program. 11) Tucannon River Model Watershed Administration. 12)
Subbasin Planning Coordination. 13) Water savings, Irrigation efficiency, Update screens, Install water meters. 14) Annual Report

2004:2004:2004:2004:

Similar expected from budget projection - 1) Upland Best management Implementation to reduce soil erosion (e.g., grass waterways, sediment basins, critical area plantings):
a) direct seeding 3 continued, 0 new. 2) Riparian re-vegetation and enhancement: a) develop off-stream watering sites: b) fence 1,000 ft of riparian, c) plant 20,000 stems. 3)
Monitoring and Evaluation - a) Pre- versus Post- implementation habitat quality surveys, b) Water Quality sampling, c) Six-year milesone (resurvey previous habitat units after
habitat improvements). 4) Install instream habitat structures - a) Camp Wooten Phase 2. 5) Coordinate wateshed council activities on private and public lands including. 6)
Coordinate watershed project identification, selection, design, development, prioritization and acceptance (including NRCS). 7) Direct and assist the planning and
implementation of conservation management systems for producers in the model waershed area. 8) Develop list of potential projects for FY 2003. 9) Monitor/Evaluate all
projects for effectiveness in meeting Plan goal and objectives. 10) Coordinate Information and Education program. 11) Tucannon River Model Watershed Administration. 12)
Subbasin Planning Coordination. 13) Water savings, Irrigation efficiency, Update screens, Install water meters. 14) Annual Report

2005:2005:2005:2005:

Similar expected from budget projection - 1) Upland Best management Implementation to reduce soil erosion (e.g., grass waterways, sediment basins, critical area plantings):
a) direct seeding 3 continued, 0 new. 2) Riparian re-vegetation and enhancement: a) develop off-stream watering sites: b) fence 1,000 ft of riparian, c) plant 20,000 stems. 3)
Monitoring and Evaluation - a) Pre- versus Post- implementation habitat quality surveys, b) Water Quality sampling, c) Six-year milesone (resurvey previous habitat units after
habitat improvements). 4) Install instream habitat structures - a) Camp Wooten Phase 2. 5) Coordinate wateshed council activities on private and public lands including. 6)
Coordinate watershed project identification, selection, design, development, prioritization and acceptance (including NRCS). 7) Direct and assist the planning and
implementation of conservation management systems for producers in the model waershed area. 8) Develop list of potential projects for FY 2003. 9) Monitor/Evaluate all
projects for effectiveness in meeting Plan goal and objectives. 10) Coordinate Information and Education program. 11) Tucannon River Model Watershed Administration. 12)
Subbasin Planning Coordination. 13) Water savings, Irrigation efficiency, Update screens, Install water meters. 14) Annual Report

2006:2006:2006:2006:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Garfield County Sediment Reduction and Riparian Improvement Program - (proposal) - funded under: 1999-021-00. 1999-059-00,Garfield County Sediment Reduction and Riparian Improvement Program - (proposal) - funded under: 1999-021-00. 1999-059-00,Garfield County Sediment Reduction and Riparian Improvement Program - (proposal) - funded under: 1999-021-00. 1999-059-00,Garfield County Sediment Reduction and Riparian Improvement Program - (proposal) - funded under: 1999-021-00. 1999-059-00,
1997-088-00 (closed, but some 088 activities carried into 021 and 059 contracts) (BPA)1997-088-00 (closed, but some 088 activities carried into 021 and 059 contracts) (BPA)1997-088-00 (closed, but some 088 activities carried into 021 and 059 contracts) (BPA)1997-088-00 (closed, but some 088 activities carried into 021 and 059 contracts) (BPA)

263

Similar, based on budget submitted - Planning = 1) Complete Pataha Creek Model Watershed Plan (PCMWP). 2) Implement Pataha Creek MWPa) Set up program with
individual landowners - See implementation. 3) Coordinate PCMWP with the public and others to inform them about the program - a) Newsletters/newspaper-magazine
articles, as applicable, b) Sponsor tours/workshops/ conferences, conduct PCMWP meetings, provide information and education with students. 4) Work with WSU on
monitoring water quality to compare no-till, 2 pass seeding, and conventional seeding methods - a) Coordinate data collection, b) Operate water sediment samplers and
electronic thermographs, c) Collect soil erosion data. 5) Coordinate salmon habitat work - a) Meet with landowners, Technical Adviory Committees, and WDFW, b) attend
training into keep up to date on new techniques and opportunities.Implementation = 6) No till seeding (0-33% soil distrurbance - drill used to plant seed and fertilize). 7) Direct
seeding (34-66% soil disturbance - 2 pass method- fertilizer then plant). 8) Critical Area seeding - grass seeding onto productive, but highly erodable land. Must remain in
grass for 10 years to reduce erosion. Land that does not meet CRP criteria, or patches that are too small to be enrolled. 9) Pasture Planting - reduce erosion, but can be
grazed. Usually used close to riparian areas to reduce near-stream erosion. Required to be pasture for 10 years. Often mets CREP criteria, but farmer was not interested in
signing up with CREP (under which use for grazing is not be allowed). 10) Terrace rebuilding - reduce erosion by retiering land. 11) Pipeline and spring development. 12) Write
Annual Report

2003:2003:2003:2003:

Reduced over the years as "land lock- up" agreements expire2004:2004:2004:2004:

Reduced over the years as "land lock- up" agreements expire2005:2005:2005:2005:

Reduced over the years as "land lock- up" agreements expire2006:2006:2006:2006:

Walla Walla River Basin Fish Habitat Enhancement (BPA)Walla Walla River Basin Fish Habitat Enhancement (BPA)Walla Walla River Basin Fish Habitat Enhancement (BPA)Walla Walla River Basin Fish Habitat Enhancement (BPA)264

No information provided in most recent proposal (FY2002) for outyear funding. The project sponsor suggested this was an error of omission, and that similar scopes in funding
requests will be forthcoming in the future.

2003:2003:2003:2003:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Asotin Watershed Project Implementation (BPA)Asotin Watershed Project Implementation (BPA)Asotin Watershed Project Implementation (BPA)Asotin Watershed Project Implementation (BPA)283

Work Task #1. Coordinate activities in regards to fish habitat maintenance, enhancement and restoration in the Model Watershed area.Work Task #2. Ensure that the model
watershed plan meets accepted environmental and biological standards.Work Task #3. Coordinate activities that keep people involved in the Model Watershed process.Work
Task #4. Work with groups and individuals in the upper Asotin Creek basin to investigate expansion of the model watershed program.Work Task #5. Direct and assist with the
planning and implementation of conservation management systems for ranchers in the model watershed area.Work Task #6. Coordinate with other agencies working on
salmon habitat enhancement and restoration in the Model Watershed.

2003:2003:2003:2003:

Work Task #1. Coordinate activities in regards to fish habitat maintenance, enhancement and restoration in the Model Watershed area.Work Task #2. Ensure that the model
watershed plan meets accepted environmental and biological standards.Work Task #3. Coordinate activities that keep people involved in the Model Watershed process.Work
Task #4. Work with groups and individuals in the upper Asotin Creek basin to investigate expansion of the model watershed program.Work Task #5. Direct and assist with the
planning and implementation of conservation management systems for ranchers in the model watershed area.Work Task #6. Coordinate with other agencies working on
salmon habitat enhancement and restoration in the Model Watershed.

2004:2004:2004:2004:

Work Task #1. Coordinate activities in regards to fish habitat maintenance, enhancement and restoration in the Model Watershed area.Work Task #2. Ensure that the model
watershed plan meets accepted environmental and biological standards.Work Task #3. Coordinate activities that keep people involved in the Model Watershed process.Work
Task #4. Work with groups and individuals in the upper Asotin Creek basin to investigate expansion of the model watershed program.Work Task #5. Direct and assist with the
planning and implementation of conservation management systems for ranchers in the model watershed area.Work Task #6. Coordinate with other agencies working on
salmon habitat enhancement and restoration in the Model Watershed.

2005:2005:2005:2005:

Work Task #1. Coordinate activities in regards to fish habitat maintenance, enhancement and restoration in the Model Watershed area.Work Task #2. Ensure that the model
watershed plan meets accepted environmental and biological standards.Work Task #3. Coordinate activities that keep people involved in the Model Watershed process.Work
Task #4. Work with groups and individuals in the upper Asotin Creek basin to investigate expansion of the model watershed program.Work Task #5. Direct and assist with the
planning and implementation of conservation management systems for ranchers in the model watershed area.Work Task #6. Coordinate with other agencies working on
salmon habitat enhancement and restoration in the Model Watershed.

2006:2006:2006:2006:

Work Task #1. Coordinate activities in regards to fish habitat maintenance, enhancement and restoration in the Model Watershed area.Work Task #2. Ensure that the model
watershed plan meets accepted environmental and biological standards.Work Task #3. Coordinate activities that keep people involved in the Model Watershed process.Work
Task #4. Work with groups and individuals in the upper Asotin Creek basin to investigate expansion of the model watershed program.Work Task #5. Direct and assist with the
planning and implementation of conservation management systems for ranchers in the model watershed area.Work Task #6. Coordinate with other agencies working on
salmon habitat enhancement and restoration in the Model Watershed.

2007:2007:2007:2007:

GIS Mapping of Asotin Creek Watershed Habitat Projects (BPA)GIS Mapping of Asotin Creek Watershed Habitat Projects (BPA)GIS Mapping of Asotin Creek Watershed Habitat Projects (BPA)GIS Mapping of Asotin Creek Watershed Habitat Projects (BPA)287

GIS map of all projects completed through 2003.2003:2003:2003:2003:

GIS map of all projects completed through 2004.2004:2004:2004:2004:

GIS map of all projects completed through 2005.2005:2005:2005:2005:

GIS map of all projects completed through 2006.2006:2006:2006:2006:

GIS map of all projects completed through 2007.2007:2007:2007:2007:

Conduct Watershed Assessments for Priority Watersheds on Private Lands in the Columbia Plateau (BPA)Conduct Watershed Assessments for Priority Watersheds on Private Lands in the Columbia Plateau (BPA)Conduct Watershed Assessments for Priority Watersheds on Private Lands in the Columbia Plateau (BPA)Conduct Watershed Assessments for Priority Watersheds on Private Lands in the Columbia Plateau (BPA)481

1.Develop request for assessment work. 2. Contract for watershed assessment.2003:2003:2003:2003:

1.Develop request for assessment work. 2. Contract for watershed assessment.2004:2004:2004:2004:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Tributary Water QuantityTributary Water QuantityTributary Water QuantityTributary Water Quantity

Toppenish-Simcoe Instream Flow Restoration and Assessment (BPA)Toppenish-Simcoe Instream Flow Restoration and Assessment (BPA)Toppenish-Simcoe Instream Flow Restoration and Assessment (BPA)Toppenish-Simcoe Instream Flow Restoration and Assessment (BPA)14

Adaptively update project management plan. Implement Management Plan. Operations and Maintenance. Monitoring and Evaluation. Quarterly and Annual Reports2003:2003:2003:2003:

Adaptively update project management plan. Implement Management Plan. Operations and Maintenance. Monitoring and Evaluation. Quarterly and Annual Reports2004:2004:2004:2004:

Adaptively update project management plan. Implement Management Plan. Operations and Maintenance. Monitoring and Evaluation. Quarterly and Annual Reports2005:2005:2005:2005:

Adaptively update project management plan. Implement Management Plan. Operations and Maintenance. Monitoring and Evaluation. Quarterly and Annual Reports2006:2006:2006:2006:

Repay Power for Umatilla Basin Project (BPA)Repay Power for Umatilla Basin Project (BPA)Repay Power for Umatilla Basin Project (BPA)Repay Power for Umatilla Basin Project (BPA)44

1) Provide power for operation of Columbia river exchange pumps2003:2003:2003:2003:

1) Provide power for operation of Columbia river exchange pumps2004:2004:2004:2004:

1) Provide power for operation of Columbia river exchange pumps2005:2005:2005:2005:

1) Provide power for operation of Columbia river exchange pumps2006:2006:2006:2006:

1) Provide power for operation of Columbia river exchange pumps2007:2007:2007:2007:

Increase Instream Flows to Dewatered Stream Reaches in the Walla Walla Basin (BPA)Increase Instream Flows to Dewatered Stream Reaches in the Walla Walla Basin (BPA)Increase Instream Flows to Dewatered Stream Reaches in the Walla Walla Basin (BPA)Increase Instream Flows to Dewatered Stream Reaches in the Walla Walla Basin (BPA)55

1) All water rights purchased/leased.2003:2003:2003:2003:

Walla Walla River Flow Restoration (BPA)Walla Walla River Flow Restoration (BPA)Walla Walla River Flow Restoration (BPA)Walla Walla River Flow Restoration (BPA)56

1) Low/temp data anaysis summary from monitoring program.2003:2003:2003:2003:

1) Low/temp data anaysis summary from monitoring program.2004:2004:2004:2004:

1) Low/temp data anaysis summary from monitoring program.2005:2005:2005:2005:

Restore and Enhance Anadromous Fish Populations and Habitat in Salmon Creek (BPA)Restore and Enhance Anadromous Fish Populations and Habitat in Salmon Creek (BPA)Restore and Enhance Anadromous Fish Populations and Habitat in Salmon Creek (BPA)Restore and Enhance Anadromous Fish Populations and Habitat in Salmon Creek (BPA)110

(1)Completion of engineering design of Okanogan River Pump Station, drawings, estimates of construction costs. (2)Engineering design of replacement of Salmon Lake Feeder
Canal.(3) NRCS engineer design Middle Reach bank stabilization projects. Develop farm management plans that are congruent with reparian restoration.(4) Lower reach
channel reconstruction.

2003:2003:2003:2003:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

John Day Watershed Restoration Program (USBR)John Day Watershed Restoration Program (USBR)John Day Watershed Restoration Program (USBR)John Day Watershed Restoration Program (USBR)129

1) construct 3 off site watering systems 2) Install 8 permanent irrigation diversions 3) remove 500 acres of Junipers to increase trib flows and decrease erosion 4) construct 2
miles of riparian fencing 5) complete one return flow cooling system

2003:2003:2003:2003:

1) construct 3 off site watering systems 2) Install 8 permanent irrigation diversions 3) remove 500 acres of Junipers to increase trib flows and decrease erosion 4) construct 2
miles of riparian fencing 5) complete one return flow cooling system

2004:2004:2004:2004:

1) construct 3 off site watering systems 2) Install 8 permanent irrigation diversions 3) remove 500 acres of Junipers to increase trib flows and decrease erosion 4) construct 2
miles of riparian fencing 5) complete one return flow cooling system

2005:2005:2005:2005:

1) construct 3 off site watering systems 2) Install 8 permanent irrigation diversions 3) remove 500 acres of Junipers to increase trib flows and decrease erosion 4) construct 2
miles of riparian fencing 5) complete one return flow cooling system

2006:2006:2006:2006:

Oxbow Ranch Acquisition (BPA)Oxbow Ranch Acquisition (BPA)Oxbow Ranch Acquisition (BPA)Oxbow Ranch Acquisition (BPA)134

1 Manage the property according to the plan to include restoration, maintenance, and monitoring2003:2003:2003:2003:

1 Manage the property according to the plan to include restoration, maintenance, and monitoring2004:2004:2004:2004:

1 Manage the property according to the plan to include restoration, maintenance, and monitoring2005:2005:2005:2005:

1 Manage the property according to the plan to include restoration, maintenance, and monitoring2006:2006:2006:2006:

15 Mile Water Rights Acquisition (BPA)15 Mile Water Rights Acquisition (BPA)15 Mile Water Rights Acquisition (BPA)15 Mile Water Rights Acquisition (BPA)136

1) Public outreach, stream prioritization, and data base management 2) monitoring new and existing water rights 3) acquisition of new water rights2003:2003:2003:2003:

Wagner Ranch Acquisition (BPA)Wagner Ranch Acquisition (BPA)Wagner Ranch Acquisition (BPA)Wagner Ranch Acquisition (BPA)137

1) Gather baseline information to assist in the monitoring and the development of a plan 2) Protect and manage the ranch resources. A property plan will be completed2003:2003:2003:2003:

1) Gather baseline information to assist in the monitoring and the development of a plan 2) Protect and manage the ranch resources. A property plan will be completed2004:2004:2004:2004:

1) Gather baseline information to assist in the monitoring and the development of a plan 2) Protect and manage the ranch resources. A property plan will be completed2005:2005:2005:2005:

1) Gather baseline information to assist in the monitoring and the development of a plan 2) Protect and manage the ranch resources. A property plan will be completed2006:2006:2006:2006:

Forrest Ranch Acquisition (BPA)Forrest Ranch Acquisition (BPA)Forrest Ranch Acquisition (BPA)Forrest Ranch Acquisition (BPA)138

O&M2003:2003:2003:2003:

O&M2004:2004:2004:2004:

O&M2005:2005:2005:2005:

O&M2006:2006:2006:2006:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Columbia Plateau Water Rights Acquisition (BPA)Columbia Plateau Water Rights Acquisition (BPA)Columbia Plateau Water Rights Acquisition (BPA)Columbia Plateau Water Rights Acquisition (BPA)140

1)Public outreach, stream prioritizatio and data base 2) monitoring existing and new water rights 3) acquisition of new2 water rights2003:2003:2003:2003:

1)Public outreach, stream prioritizatio and data base 2) monitoring existing and new water rights 3) acquisition of new2 water rights2004:2004:2004:2004:

Beaver Creek Water Acquisitions (USBR)Beaver Creek Water Acquisitions (USBR)Beaver Creek Water Acquisitions (USBR)Beaver Creek Water Acquisitions (USBR)383

Acquire water as available2006:2006:2006:2006:

Acquire water as available2007:2007:2007:2007:

Chelan County/Wenatchee IFIM Study (USBR)Chelan County/Wenatchee IFIM Study (USBR)Chelan County/Wenatchee IFIM Study (USBR)Chelan County/Wenatchee IFIM Study (USBR)385

Initiate study funding2003:2003:2003:2003:

Complete study2004:2004:2004:2004:

Entiat IFIM Studies (USBR)Entiat IFIM Studies (USBR)Entiat IFIM Studies (USBR)Entiat IFIM Studies (USBR)389

Initiate project funding2003:2003:2003:2003:

Fort-Thurlow Pump Exchange (USBR)Fort-Thurlow Pump Exchange (USBR)Fort-Thurlow Pump Exchange (USBR)Fort-Thurlow Pump Exchange (USBR)390

Final designs, NEPA compliance, Sec 7 consultation, permits, agreements2003:2003:2003:2003:

Complete project2004:2004:2004:2004:

L-13 Headgate (USBR)L-13 Headgate (USBR)L-13 Headgate (USBR)L-13 Headgate (USBR)394

Preliminary and final designs, complete NEPA compliance, Sec. 7 consultation, permits, construction completed2003:2003:2003:2003:

L-18 Headgate (USBR)L-18 Headgate (USBR)L-18 Headgate (USBR)L-18 Headgate (USBR)396

Preliminary and final designs, complete NEPA compliance, Sec. 7 consultation, permits, construction completed2003:2003:2003:2003:

L-20 Headgate (USBR)L-20 Headgate (USBR)L-20 Headgate (USBR)L-20 Headgate (USBR)397

Initiate and complete project including preliminary and final engineering design, NEPA compliance, Sec. 7 consultation, permit assistance, and construction2003:2003:2003:2003:

L-35A Headgate (USBR)L-35A Headgate (USBR)L-35A Headgate (USBR)L-35A Headgate (USBR)400

Preliminary and final designs, complete NEPA compliance, Sec. 7 consultation, permits, construction completed2003:2003:2003:2003:

L-3 Headgate (USBR)L-3 Headgate (USBR)L-3 Headgate (USBR)L-3 Headgate (USBR)404

Preliminary and final designs, complete NEPA compliance, Sec. 7 consultation, permits, construction completed2003:2003:2003:2003:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

L-6/S14 Water Exchange (USBR)L-6/S14 Water Exchange (USBR)L-6/S14 Water Exchange (USBR)L-6/S14 Water Exchange (USBR)405

Complete all designs and compliance requirements; construct project.2003:2003:2003:2003:

L-9 Headgate (USBR)L-9 Headgate (USBR)L-9 Headgate (USBR)L-9 Headgate (USBR)407

Preliminary and final designs, complete NEPA compliance, Sec. 7 consultation, permits, construction completed2003:2003:2003:2003:

USGS Hydrologic Model Upgrades (USBR)USGS Hydrologic Model Upgrades (USBR)USGS Hydrologic Model Upgrades (USBR)USGS Hydrologic Model Upgrades (USBR)409

Assist USGS funding2003:2003:2003:2003:

Methow Valley Irrigation District Twisp River Pump Exchange (USBR)Methow Valley Irrigation District Twisp River Pump Exchange (USBR)Methow Valley Irrigation District Twisp River Pump Exchange (USBR)Methow Valley Irrigation District Twisp River Pump Exchange (USBR)412

Preliminary design and initiate NEPA compliance, Sec 7 consultation2003:2003:2003:2003:

Final design, complete NEPA, Sec. 7, agreements and permits2004:2004:2004:2004:

Project construction2005:2005:2005:2005:

Middle Fork John Day Gaging Stations (USBR)Middle Fork John Day Gaging Stations (USBR)Middle Fork John Day Gaging Stations (USBR)Middle Fork John Day Gaging Stations (USBR)413

Initiate project2003:2003:2003:2003:

Continue project2004:2004:2004:2004:

Continue project2005:2005:2005:2005:

Continue project2006:2006:2006:2006:

Continue project2007:2007:2007:2007:

Middle Fork John Day IFIM Study (USBR)Middle Fork John Day IFIM Study (USBR)Middle Fork John Day IFIM Study (USBR)Middle Fork John Day IFIM Study (USBR)414

Initiate study2003:2003:2003:2003:

Continue study2004:2004:2004:2004:

Continue study2005:2005:2005:2005:

Continue study2006:2006:2006:2006:

Continue study2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

North Fork John Day River IFIM Studies (USBR)North Fork John Day River IFIM Studies (USBR)North Fork John Day River IFIM Studies (USBR)North Fork John Day River IFIM Studies (USBR)418

Initiate studies2004:2004:2004:2004:

Continue studies2005:2005:2005:2005:

Continue studies2006:2006:2006:2006:

Continue studies2007:2007:2007:2007:

Okanogan Gaging Stations (USBR)Okanogan Gaging Stations (USBR)Okanogan Gaging Stations (USBR)Okanogan Gaging Stations (USBR)419

Support funding for Okanogan County stream gages for continued data collection2003:2003:2003:2003:

Upper John Day Gaging stations (USBR)Upper John Day Gaging stations (USBR)Upper John Day Gaging stations (USBR)Upper John Day Gaging stations (USBR)422

Initiate2003:2003:2003:2003:

Continue program2004:2004:2004:2004:

Continue program2005:2005:2005:2005:

Continue program2006:2006:2006:2006:

Continue program2007:2007:2007:2007:

Upper John Day IFIM study (USBR)Upper John Day IFIM study (USBR)Upper John Day IFIM study (USBR)Upper John Day IFIM study (USBR)423

Initiate study2003:2003:2003:2003:

Continue study2004:2004:2004:2004:

Continue study2005:2005:2005:2005:

Complete study2006:2006:2006:2006:

USBR Entiat Subbasin Program Management (USBR)USBR Entiat Subbasin Program Management (USBR)USBR Entiat Subbasin Program Management (USBR)USBR Entiat Subbasin Program Management (USBR)424

Initiate program and establish coordination and compliance procedures2003:2003:2003:2003:

Program management and future year project identification2004:2004:2004:2004:

Program management and future year project identification2005:2005:2005:2005:

Program management and future year project identification2006:2006:2006:2006:

Program management and future year project identification2007:2007:2007:2007:
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USBR Lemhi program management (USBR)USBR Lemhi program management (USBR)USBR Lemhi program management (USBR)USBR Lemhi program management (USBR)425

Continue program management; complete programmatic environmental assessment, fund specific projects.2003:2003:2003:2003:

Continue program management; complete programmatic Sec. 7 consultations.2004:2004:2004:2004:

Continue program management.2005:2005:2005:2005:

Continue program management.2006:2006:2006:2006:

Continue program management.2007:2007:2007:2007:

USBR Little Salmon Subbasin Program Management (USBR)USBR Little Salmon Subbasin Program Management (USBR)USBR Little Salmon Subbasin Program Management (USBR)USBR Little Salmon Subbasin Program Management (USBR)426

Initiate program and establish coordination and compliance procedures2004:2004:2004:2004:

Program management and future year project identification2005:2005:2005:2005:

Program management and future year project identification2006:2006:2006:2006:

Program management and future year project identification2007:2007:2007:2007:

USBR Methow program management (USBR)USBR Methow program management (USBR)USBR Methow program management (USBR)USBR Methow program management (USBR)427

Program management, identify and fund specific projects.2003:2003:2003:2003:

Program management.2004:2004:2004:2004:

Program management.2005:2005:2005:2005:

Program management.2006:2006:2006:2006:

Program management.2007:2007:2007:2007:

USBR Middle Clearwater Subbasin Program Management (USBR)USBR Middle Clearwater Subbasin Program Management (USBR)USBR Middle Clearwater Subbasin Program Management (USBR)USBR Middle Clearwater Subbasin Program Management (USBR)428

Initiate program and establish coordination and compliance procedures2003:2003:2003:2003:

Program management and future year project identification2004:2004:2004:2004:

Program management and future year project identification2005:2005:2005:2005:

Program management and future year project identification2006:2006:2006:2006:

Program management and future year project identification2007:2007:2007:2007:
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USBR Middle Fork John Day program management (USBR)USBR Middle Fork John Day program management (USBR)USBR Middle Fork John Day program management (USBR)USBR Middle Fork John Day program management (USBR)429

Program management.2003:2003:2003:2003:

Program management.2004:2004:2004:2004:

Program management.2005:2005:2005:2005:

Program management.2006:2006:2006:2006:

Program management.2007:2007:2007:2007:

USBR North Fork John Day Program Management (USBR)USBR North Fork John Day Program Management (USBR)USBR North Fork John Day Program Management (USBR)USBR North Fork John Day Program Management (USBR)430

Initiate program and establish coordination and compliance procedures2003:2003:2003:2003:

Program management and future year project identification2004:2004:2004:2004:

Program management and future year project identification2005:2005:2005:2005:

Program management and future year project identification2006:2006:2006:2006:

Program management and future year project identification2007:2007:2007:2007:

USBR Upper John Day Program Management (USBR)USBR Upper John Day Program Management (USBR)USBR Upper John Day Program Management (USBR)USBR Upper John Day Program Management (USBR)431

Program management.2003:2003:2003:2003:

Program management.2004:2004:2004:2004:

Program management.2005:2005:2005:2005:

Program management.2006:2006:2006:2006:

Program management.2007:2007:2007:2007:

USBR Upper Salmon program management (USBR)USBR Upper Salmon program management (USBR)USBR Upper Salmon program management (USBR)USBR Upper Salmon program management (USBR)432

Continue program management, complete programmatic NEPA2003:2003:2003:2003:

Continue program management, complete programmatic Sec. 7 consultations2004:2004:2004:2004:

Continue program management2005:2005:2005:2005:

Continute program management2006:2006:2006:2006:

Continue program management2007:2007:2007:2007:
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USBR Wenatchee Subbasin Program Management (USBR)USBR Wenatchee Subbasin Program Management (USBR)USBR Wenatchee Subbasin Program Management (USBR)USBR Wenatchee Subbasin Program Management (USBR)433

Program management and future year project identification2003:2003:2003:2003:

Program management and future year project identification2004:2004:2004:2004:

Program management and future year project identification2005:2005:2005:2005:

Program management and future year project identification2006:2006:2006:2006:

Program management and future year project identification2007:2007:2007:2007:

Williams Creek Headgate Projects (USBR)Williams Creek Headgate Projects (USBR)Williams Creek Headgate Projects (USBR)Williams Creek Headgate Projects (USBR)435

Project initiation2003:2003:2003:2003:

Complete preliminary and final engineering designs, NEPA compliance, Sec 7. consultation, permit assistance, and construction2004:2004:2004:2004:

Tributary Watershed HealthTributary Watershed HealthTributary Watershed HealthTributary Watershed Health

Yakama Nation - Riparian/Wetlands Restoration (BPA)Yakama Nation - Riparian/Wetlands Restoration (BPA)Yakama Nation - Riparian/Wetlands Restoration (BPA)Yakama Nation - Riparian/Wetlands Restoration (BPA)7

Secure lands for habitat enhancement. Monitor and evalualte habitat land condition. Prepare site specific enhancement and management plans. Perform maintenance of
secured lands consistent with enhancement plans. Prepare and submit quarterly and annual reports.

2003:2003:2003:2003:

Secure lands for habitat enhancement. Monitor and evalualte habitat land condition. Prepare site specific enhancement and management plans. Perform maintenance of
secured lands consistent with enhancement plans. Prepare and submit quarterly and annual reports.

2004:2004:2004:2004:

Secure lands for habitat enhancement. Monitor and evalualte habitat land condition. Prepare site specific enhancement and management plans. Perform maintenance of
secured lands consistent with enhancement plans. Prepare and submit quarterly and annual reports.

2005:2005:2005:2005:

Secure lands for habitat enhancement. Monitor and evalualte habitat land condition. Prepare site specific enhancement and management plans. Perform maintenance of
secured lands consistent with enhancement plans. Prepare and submit quarterly and annual reports.

2006:2006:2006:2006:

Satus Watershed Restoration (BPA)Satus Watershed Restoration (BPA)Satus Watershed Restoration (BPA)Satus Watershed Restoration (BPA)11

Restore natural riparian and upland vegetation patterns. Reduce erosion. Improve wildlife habitat. Moderate the flow regime on fish bearing streams. Improve aquatic habitat.
Monitor changes in fish populations, watershed behavior and results of restoration treatments. Prepare quarterly and annual report.

2003:2003:2003:2003:

Restore natural riparian and upland vegetation patterns. Reduce erosion. Improve wildlife habitat. Moderate the flow regime on fish bearing streams. Improve aquatic habitat.
Monitor changes in fish populations, watershed behavior and results of restoration treatments. Prepare quarterly and annual report.

2004:2004:2004:2004:
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Yakama Nation Yakima/Klickitat Fisheries Project (YKFP) Yakima Side Channels (BPA)Yakama Nation Yakima/Klickitat Fisheries Project (YKFP) Yakima Side Channels (BPA)Yakama Nation Yakima/Klickitat Fisheries Project (YKFP) Yakima Side Channels (BPA)Yakama Nation Yakima/Klickitat Fisheries Project (YKFP) Yakima Side Channels (BPA)13

Protect priority habitats through acquisition, and purchase of conservation easements. Restore Yakima River/Naches River mainstem connectivity with protected lands, were
possible, based on work plan. Restore and/or enhance the function of other side channel habitats, as identified following protection of such lands. Monitor habitat funcition on
protected and restored lands. Update management plan(s) for protected lands. Prepare quarterly and annual report.

2003:2003:2003:2003:

Protect priority habitats through acquisition, and purchase of conservation easements. Restore Yakima River/Naches River mainstem connectivity with protected lands, were
possible, based on work plan. Restore and/or enhance the function of other side channel habitats, as identified following protection of such lands. Monitor habitat funcition on
protected and restored lands. Update management plan(s) for protected lands. Prepare quarterly and annual report.

2004:2004:2004:2004:

Protect priority habitats through acquisition, and purchase of conservation easements. Restore Yakima River/Naches River mainstem connectivity with protected lands, were
possible, based on work plan. Restore and/or enhance the function of other side channel habitats, as identified following protection of such lands. Monitor habitat funcition on
protected and restored lands. Update management plan(s) for protected lands. Prepare quarterly and annual report.

2005:2005:2005:2005:

Protect priority habitats through acquisition, and purchase of conservation easements. Restore Yakima River/Naches River mainstem connectivity with protected lands, were
possible, based on work plan. Restore and/or enhance the function of other side channel habitats, as identified following protection of such lands. Monitor habitat funcition on
protected and restored lands. Update management plan(s) for protected lands. Prepare quarterly and annual report.

2006:2006:2006:2006:

Restore Upper Toppenish Watershed (BPA)Restore Upper Toppenish Watershed (BPA)Restore Upper Toppenish Watershed (BPA)Restore Upper Toppenish Watershed (BPA)15

Stablize headcuts, especially in headwater meadows. Retain sediment in incised and widened ephemeral and intermittent channels. Stablize sediment depsits with appropriate
native vegetation. Enhance channel/floodplain interactions. Reduce fine sediment delivery to fish-bearing streams. Monitor/evaluation. Reports.

2003:2003:2003:2003:

Stablize headcuts, especially in headwater meadows. Retain sediment in incised and widened ephemeral and intermittent channels. Stablize sediment depsits with appropriate
native vegetation. Enhance channel/floodplain interactions. Reduce fine sediment delivery to fish-bearing streams. Monitor/evaluation. Reports.

2004:2004:2004:2004:
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1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Yakama Nation Yakima/Klickitat Fisheries Project (YKFP) Reestablish Safe Access into Tributaries of the Yakima Subbasin (BPA)Yakama Nation Yakima/Klickitat Fisheries Project (YKFP) Reestablish Safe Access into Tributaries of the Yakima Subbasin (BPA)Yakama Nation Yakima/Klickitat Fisheries Project (YKFP) Reestablish Safe Access into Tributaries of the Yakima Subbasin (BPA)Yakama Nation Yakima/Klickitat Fisheries Project (YKFP) Reestablish Safe Access into Tributaries of the Yakima Subbasin (BPA)16

A report detailing the location, description and number of migration barriers and unscreened diversions in ten Yakima subbasin tributaries. This report will be provided in
increments as addenda to the management plan and as surveys are completed. Identify sites and structures that provide migratory access for juvenile and adult anadromous
salmonids, in all tributaries deemed economically feasible for fixing. Install irrigation diversion screens to provide safe access to tributaries, by preventing entrainment into
irrigation ditches. Develop conservation easements and property acquisition on habitats with high functional value. Coordinate with lasdowners on fencing to protect riparian
habitat from improper grazing. Prepare quarterly and annual reports on project efforts and results, including number of miles of tributary rearing habitat that is regained through
the fishway/screening and habitat protection efforts. Update the Project Management Plan.

2003:2003:2003:2003:

A report detailing the location, description and number of migration barriers and unscreened diversions in ten Yakima subbasin tributaries. This report will be provided in
increments as addenda to the management plan and as surveys are completed. Identify sites and structures that provide migratory access for juvenile and adult anadromous
salmonids, in all tributaries deemed economically feasible for fixing. Install irrigation diversion screens to provide safe access to tributaries, by preventing entrainment into
irrigation ditches. Develop conservation easements and property acquisition on habitats with high functional value. Coordinate with lasdowners on fencing to protect riparian
habitat from improper grazing. Prepare quarterly and annual reports on project efforts and results, including number of miles of tributary rearing habitat that is regained through
the fishway/screening and habitat protection efforts. Update the Project Management Plan.

2004:2004:2004:2004:

A report detailing the location, description and number of migration barriers and unscreened diversions in ten Yakima subbasin tributaries. This report will be provided in
increments as addenda to the management plan and as surveys are completed. Identify sites and structures that provide migratory access for juvenile and adult anadromous
salmonids, in all tributaries deemed economically feasible for fixing. Install irrigation diversion screens to provide safe access to tributaries, by preventing entrainment into
irrigation ditches. Develop conservation easements and property acquisition on habitats with high functional value. Coordinate with lasdowners on fencing to protect riparian
habitat from improper grazing. Prepare quarterly and annual reports on project efforts and results, including number of miles of tributary rearing habitat that is regained through
the fishway/screening and habitat protection efforts. Update the Project Management Plan.

2005:2005:2005:2005:

A report detailing the location, description and number of migration barriers and unscreened diversions in ten Yakima subbasin tributaries. This report will be provided in
increments as addenda to the management plan and as surveys are completed. Identify sites and structures that provide migratory access for juvenile and adult anadromous
salmonids, in all tributaries deemed economically feasible for fixing. Install irrigation diversion screens to provide safe access to tributaries, by preventing entrainment into
irrigation ditches. Develop conservation easements and property acquisition on habitats with high functional value. Coordinate with lasdowners on fencing to protect riparian
habitat from improper grazing. Prepare quarterly and annual reports on project efforts and results, including number of miles of tributary rearing habitat that is regained through
the fishway/screening and habitat protection efforts. Update the Project Management Plan.

2006:2006:2006:2006:

Rock Creek Watershed Assessment and Restoration project. (BPA)Rock Creek Watershed Assessment and Restoration project. (BPA)Rock Creek Watershed Assessment and Restoration project. (BPA)Rock Creek Watershed Assessment and Restoration project. (BPA)18

Implementation of proposed actions to address findings in assessment pending review of assessment plan (not anticipated until November 2002)2003:2003:2003:2003:

Implementation of proposed actions to address findings in assessment pending review of assessment plan (not anticipated until November 2002)2004:2004:2004:2004:

Yakima Tributary Access and Habitat Program (Objective 1: Early Actions) (BPA)Yakima Tributary Access and Habitat Program (Objective 1: Early Actions) (BPA)Yakima Tributary Access and Habitat Program (Objective 1: Early Actions) (BPA)Yakima Tributary Access and Habitat Program (Objective 1: Early Actions) (BPA)21

Meet and coordinate with are landowners and irrigators to coordinate on actions. Identify prioritized sites through surveys. Organize tributary teams and work plans to address
passage problems. Prepare design plans for screens. Prepare construction plans, implement contracts in coordination with landowners. Install new screens on irrigation
diversions.

2003:2003:2003:2003:

Protect Normative Structure and Function of Critical Aquatic and Terrestrial Habitat (BPA)Protect Normative Structure and Function of Critical Aquatic and Terrestrial Habitat (BPA)Protect Normative Structure and Function of Critical Aquatic and Terrestrial Habitat (BPA)Protect Normative Structure and Function of Critical Aquatic and Terrestrial Habitat (BPA)22

Implementation of strategic plan following Council review and approval2003:2003:2003:2003:

Implementation of strategic plan following Council review and approval2004:2004:2004:2004:
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1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Lower Klickitat Riparian and In-Channel Habitat Enhancement Project (BPA)Lower Klickitat Riparian and In-Channel Habitat Enhancement Project (BPA)Lower Klickitat Riparian and In-Channel Habitat Enhancement Project (BPA)Lower Klickitat Riparian and In-Channel Habitat Enhancement Project (BPA)36

A. Acquire and manage information to facilitate identification and prioritization of sites for restoration activities. Develop application to effectively and efficiently manage habitat
data. Gather existing and when needed, generate new spatial data. Initiate linkage of spatial and habitat data; Identify data gaps - identify measures to fill them. Collect
streamflow data on the Little Klick. River, Swale Ck, Summit Ck, White Ck. and Trout Ck. Identify and priortize subreaches for restoration in Swale Creek canyon. Assess
amount of riparian habitat lost in swale Ck headwaters in period of record. Identify sites to restore floodplain connectivity on mainstem Klickitat R betw. RM 15 and 32. B.
Protect, restore, and enhance priortiy wathersheds and reaches to increase reparian, wetland, and stream habitat quality. Protect areas of existing high-quality habitat condition
and prevent further deterioration degraded habitats. Enhance areas of degraded stream channel and/or habitat condition. Revegetate streambank on the Little Klickitat River
nean RM 20.5. C. Monitor project site-specific and basin-wide conditions to assess habitat trends and effectiveness of restoration activities. Monitor site-specific habitat
conditons. Monitor basinwide habitat conditions. D. Reports - Prepare quaterly and annual reports

2003:2003:2003:2003:

A. Acquire and manage information to facilitate identification and prioritization of sites for restoration activities. Develop application to effectively and efficiently manage habitat
data. Gather existing and when needed, generate new spatial data. Initiate linkage of spatial and habitat data; Identify data gaps - identify measures to fill them. Collect
streamflow data on the Little Klick. River, Swale Ck, Summit Ck, White Ck. and Trout Ck. Identify and priortize subreaches for restoration in Swale Creek canyon. Assess
amount of riparian habitat lost in swale Ck headwaters in period of record. Identify sites to restore floodplain connectivity on mainstem Klickitat R betw. RM 15 and 32. B.
Protect, restore, and enhance priortiy wathersheds and reaches to increase reparian, wetland, and stream habitat quality. Protect areas of existing high-quality habitat condition
and prevent further deterioration degraded habitats. Enhance areas of degraded stream channel and/or habitat condition. Revegetate streambank on the Little Klickitat River
nean RM 20.5. C. Monitor project site-specific and basin-wide conditions to assess habitat trends and effectiveness of restoration activities. Monitor site-specific habitat
conditons. Monitor basinwide habitat conditions. D. Reports - Prepare quaterly and annual reports

2004:2004:2004:2004:

Increase Instream Flows to Dewatered Stream Reaches in the Walla Walla Basin (BPA)Increase Instream Flows to Dewatered Stream Reaches in the Walla Walla Basin (BPA)Increase Instream Flows to Dewatered Stream Reaches in the Walla Walla Basin (BPA)Increase Instream Flows to Dewatered Stream Reaches in the Walla Walla Basin (BPA)55

1) All water rights purchased/leased.2003:2003:2003:2003:

Enhance Fish, Riparian, and Wildlife Habitat Within the Red River Watershed (BPA)Enhance Fish, Riparian, and Wildlife Habitat Within the Red River Watershed (BPA)Enhance Fish, Riparian, and Wildlife Habitat Within the Red River Watershed (BPA)Enhance Fish, Riparian, and Wildlife Habitat Within the Red River Watershed (BPA)80

1. Secure conservation easements. This process includes hazardous substance surveys and appraisals on potential conservation easement properties. 2. Plant seedlings and
willow poles. 3. Effectiveness Monitoring: Evaluate the performance of restoration work to stabilize the stream channel, restore floodplain function, enhance fish and wildlife
habitat, and reestablish native riparian and wet meadow plant communities.

2003:2003:2003:2003:

1. Secure conservation easements. This process includes hazardous substance surveys and appraisals on potential conservation easement properties. 2. Plant seedlings and
willow poles. 3. Effectiveness Monitoring: Evaluate the performance of restoration work to stabilize the stream channel, restore floodplain function, enhance fish and wildlife
habitat, and reestablish native riparian and wet meadow plant communities.

2004:2004:2004:2004:

Custer Soil & Water Conservation District Salmon River Fish Passage Enhancement (BPA)Custer Soil & Water Conservation District Salmon River Fish Passage Enhancement (BPA)Custer Soil & Water Conservation District Salmon River Fish Passage Enhancement (BPA)Custer Soil & Water Conservation District Salmon River Fish Passage Enhancement (BPA)81

1. This project has been restructured consistent with a geographic approach for project selection, planning, implementation. 2. Minimize losses and migratory delays or
blockages of salmonids that are associated with irrigation diversion structures and water withdrawels along streams on non-federal lands. 3. Improve critical habitats for
salmonids on non-federal lands by improving riparian conditions and reducing streambed sedimentation and water temprature.

2003:2003:2003:2003:

1. This project has been restructured consistent with a geographic approach for project selection, planning, implementation. 2. Minimize losses and migratory delays or
blockages of salmonids that are associated with irrigation diversion structures and water withdrawels along streams on non-federal lands. 3. Improve critical habitats for
salmonids on non-federal lands by improving riparian conditions and reducing streambed sedimentation and water temprature.

2004:2004:2004:2004:
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Idaho Model Watershed Habitat Improvement Project (BPA)Idaho Model Watershed Habitat Improvement Project (BPA)Idaho Model Watershed Habitat Improvement Project (BPA)Idaho Model Watershed Habitat Improvement Project (BPA)83

1. This project has been restructured consistent with a geographic approach for project selection, planning, implementation. 2. Minimize losses and migratory delays or
blockages of salmonids that are associated with irrigation diversion structures and water withdrawels along streams on non-federal lands. 3. Improve critical habitats for
salmonids on non-federal lands by improving riparian conditions and reducing streambed sedimentation and water temprature.

2003:2003:2003:2003:

1. This project has been restructured consistent with a geographic approach for project selection, planning, implementation. 2. Minimize losses and migratory delays or
blockages of salmonids that are associated with irrigation diversion structures and water withdrawels along streams on non-federal lands. 3. Improve critical habitats for
salmonids on non-federal lands by improving riparian conditions and reducing streambed sedimentation and water temprature.

2004:2004:2004:2004:

Salmon River Habitat Enhancement M & E (BPA)Salmon River Habitat Enhancement M & E (BPA)Salmon River Habitat Enhancement M & E (BPA)Salmon River Habitat Enhancement M & E (BPA)84

1. Decrease both surface and subsurface streambed sediment in Bear Valley Creek (BVC) (MF Salmon River) to less than 25% surface fines in low gradient reaches and less
than 30% subsurface fines by volume. 2. Increase streambank cover and stability in BVC to bank stability greater than 80% with 75% of banks undercut. 3. Increase rearing
area for anadromous fish in the Yankee Fork Salmon River (YFSR). 4. Incorporate the off-channel rearing area into a low-tech, bioenhancement facility for chinook salmon and
steelhead in the YFSR. 5. Decrease both surface and subsurface streambed sediment in Herd Creek (HC) and Big Boulder Creek (BBC) (EF Salmon River) to less than 25%
surface fines in low gradient reaches and less than 30% subsurface fines by volume. 6. Increase streambank cover and stability in HC and BBC to bank stability greater than
80% with 75% of banks undercut. Increase streambank cover and stability in HC and BBC. 7. Monitor habitat improvements and fish numbers.

2003:2003:2003:2003:

1. Decrease both surface and subsurface streambed sediment in Bear Valley Creek (BVC) (MF Salmon River) to less than 25% surface fines in low gradient reaches and less
than 30% subsurface fines by volume. 2. Increase streambank cover and stability in BVC to bank stability greater than 80% with 75% of banks undercut. 3. Increase rearing
area for anadromous fish in the Yankee Fork Salmon River (YFSR). 4. Incorporate the off-channel rearing area into a low-tech, bioenhancement facility for chinook salmon and
steelhead in the YFSR. 5. Decrease both surface and subsurface streambed sediment in Herd Creek (HC) and Big Boulder Creek (BBC) (EF Salmon River) to less than 25%
surface fines in low gradient reaches and less than 30% subsurface fines by volume. 6. Increase streambank cover and stability in HC and BBC to bank stability greater than
80% with 75% of banks undercut. Increase streambank cover and stability in HC and BBC. 7. Monitor habitat improvements and fish numbers.

2004:2004:2004:2004:

Upper Salmon River Diversion Consolidation Program (BPA)Upper Salmon River Diversion Consolidation Program (BPA)Upper Salmon River Diversion Consolidation Program (BPA)Upper Salmon River Diversion Consolidation Program (BPA)85

1. This project has been restructured consistent with a geographic approach for project selection, planning, implementation. 2. Minimize losses and migratory delays or
blockages of salmonids that are associated with irrigation diversion structures and water withdrawels along streams on non-federal lands. 3. Improve critical habitats for
salmonids on non-federal lands by improving riparian conditions and reducing streambed sedimentation and water temprature.

2003:2003:2003:2003:

1. This project has been restructured consistent with a geographic approach for project selection, planning, implementation. 2. Minimize losses and migratory delays or
blockages of salmonids that are associated with irrigation diversion structures and water withdrawels along streams on non-federal lands. 3. Improve critical habitats for
salmonids on non-federal lands by improving riparian conditions and reducing streambed sedimentation and water temprature.

2004:2004:2004:2004:

Protect and Restore Lolo Creek Watershed (BPA)Protect and Restore Lolo Creek Watershed (BPA)Protect and Restore Lolo Creek Watershed (BPA)Protect and Restore Lolo Creek Watershed (BPA)86

1. Restore and enhance critical riparian and in-stream habitat to reduce sedimentation and stream temperatures. 2. Restore hydrologic connectivity and fish passage within the
Lolo Creek watershed. 3. Alleviate sediment input to the stream and reduce risk from sediment related mass wasting and surface erosion related to road sources.

2003:2003:2003:2003:

1. Restore and enhance critical riparian and in-stream habitat to reduce sedimentation and stream temperatures. 2. Restore hydrologic connectivity and fish passage within the
Lolo Creek watershed. 3. Alleviate sediment input to the stream and reduce risk from sediment related mass wasting and surface erosion related to road sources.

2004:2004:2004:2004:

Holistic Restoration of the Twelvemile Reach of the Salmon River near Challis, Idaho (BPA)Holistic Restoration of the Twelvemile Reach of the Salmon River near Challis, Idaho (BPA)Holistic Restoration of the Twelvemile Reach of the Salmon River near Challis, Idaho (BPA)Holistic Restoration of the Twelvemile Reach of the Salmon River near Challis, Idaho (BPA)96

Develop project designs for selected restoration opportunities. Quantify benefits at the watershed scale - particularly related to temperature and fine sediments. Implementation
and restoration and bank stabilization work on 12 mile section of Salmon River. Restore meadow and riparian plant communities. Conservation/access easements.

2003:2003:2003:2003:

Develop project designs for selected restoration opportunities. Quantify benefits at the watershed scale - particularly related to temperature and fine sediments. Implementation
and restoration and bank stabilization work on 12 mile section of Salmon River. Restore meadow and riparian plant communities. Conservation/access easements.

2004:2004:2004:2004:

Thursday, August 01, 2002 Page 39 of 164



2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Protect and Restore The North Lochsa Face Analysis Area Watersheds (BPA)Protect and Restore The North Lochsa Face Analysis Area Watersheds (BPA)Protect and Restore The North Lochsa Face Analysis Area Watersheds (BPA)Protect and Restore The North Lochsa Face Analysis Area Watersheds (BPA)98

1. Alleviate sediment input from road caused sources. 2. Breakdown of project information and peer review2003:2003:2003:2003:

1. Alleviate sediment input from road caused sources. 2. Breakdown of project information and peer review2004:2004:2004:2004:

Rehabilitate Newsome Creek Watershed - South Fork Clearwater River (BPA)Rehabilitate Newsome Creek Watershed - South Fork Clearwater River (BPA)Rehabilitate Newsome Creek Watershed - South Fork Clearwater River (BPA)Rehabilitate Newsome Creek Watershed - South Fork Clearwater River (BPA)99

1. Alleviate sediment input and potential from road sources. 2.Design rehabilitation for the upper channel reaches of Newsome Creek affected by past dredge mining.
3.Improve Fish Passage and alleviate potential culvert problems.

2003:2003:2003:2003:

1. Alleviate sediment input and potential from road sources. 2.Design rehabilitation for the upper channel reaches of Newsome Creek affected by past dredge mining 3.Improve
Fish Passage and alleviate potential culvert problems.

2004:2004:2004:2004:

Protect & Restore Mill Creek (BPA)Protect & Restore Mill Creek (BPA)Protect & Restore Mill Creek (BPA)Protect & Restore Mill Creek (BPA)100

1. Restore meadow and riparian plant communities to enhance fish and wildlife habitat. 2. Return passage to inaccessible tributary habitat and alleviate sediment sources
associated with culverts.

2003:2003:2003:2003:

1. Restore meadow and riparian plant communities to enhance fish and wildlife habitat. 2. Return passage to inaccessible tributary habitat and alleviate sediment sources
associated with culverts.

2004:2004:2004:2004:

Restore and Enhance Anadromous Fish Populations and Habitat in Salmon Creek (BPA)Restore and Enhance Anadromous Fish Populations and Habitat in Salmon Creek (BPA)Restore and Enhance Anadromous Fish Populations and Habitat in Salmon Creek (BPA)Restore and Enhance Anadromous Fish Populations and Habitat in Salmon Creek (BPA)110

(1)Completion of engineering design of Okanogan River Pump Station, drawings, estimates of construction costs. (2)Engineering design of replacement of Salmon Lake Feeder
Canal.(3) NRCS engineer design Middle Reach bank stabilization projects. Develop farm management plans that are congruent with reparian restoration.(4) Lower reach
channel reconstruction.

2003:2003:2003:2003:

Anadromous Fish Habitat & Passage in Omak Creek (BPA)Anadromous Fish Habitat & Passage in Omak Creek (BPA)Anadromous Fish Habitat & Passage in Omak Creek (BPA)Anadromous Fish Habitat & Passage in Omak Creek (BPA)114

Propose the implementation of a plan to restore 40-mils of historical anadromous fish habitat (summer steelhead) by improving land management practices and conducting
restoration activities that accelerate recovery of the Omak Creek watershed.

2003:2003:2003:2003:

Remove Barriers/Restore Instream Habitat on Chumstick Creek (BPA)Remove Barriers/Restore Instream Habitat on Chumstick Creek (BPA)Remove Barriers/Restore Instream Habitat on Chumstick Creek (BPA)Remove Barriers/Restore Instream Habitat on Chumstick Creek (BPA)115

Plan and design 12 barrier removal/stream restoration projects.Implement construction of projects designed. Complete Riparian Plantings.2003:2003:2003:2003:

Construction/implementation, O&M, M&E.2004:2004:2004:2004:

O&M and M&E2005:2005:2005:2005:

O&M and M&E2006:2006:2006:2006:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Tapteal Bend Riparian Corridor Restoration (BPA)Tapteal Bend Riparian Corridor Restoration (BPA)Tapteal Bend Riparian Corridor Restoration (BPA)Tapteal Bend Riparian Corridor Restoration (BPA)119

Operation and Maintenance2003:2003:2003:2003:

Operation and Maintenance2004:2004:2004:2004:

Operation and Maintenance2005:2005:2005:2005:

Operation and Maintenance2006:2006:2006:2006:

Protect and Enhance John Day Anadromous Fish (BPA)Protect and Enhance John Day Anadromous Fish (BPA)Protect and Enhance John Day Anadromous Fish (BPA)Protect and Enhance John Day Anadromous Fish (BPA)126

1) construct 6.5 miles of riparian protection fencing with 10 and 15 year lease agreements. 2)construct 6 off site water developments away from riparian area. 3)inspect 80
miles of fence and perform maintenance on 23 miles of fence. 4)complete maintenance on 5 off riparian site water developments 5) Complete mine tailings restoration on
Granite Creek

2003:2003:2003:2003:

1) construct 6.5 miles of riparian protection fencing with 10 and 15 year lease agreements. 2)construct 6 off site water developments away from riparian area. 3)inspect 80
miles of fence and perform maintenance on 23 miles of fence. 4)complete maintenance on 5 off riparian site water developments 5) Complete mine tailings restoration on
Granite Creek

2004:2004:2004:2004:

1) construct 6.5 miles of riparian protection fencing with 10 and 15 year lease agreements. 2)construct 6 off site water developments away from riparian area. 3)inspect 80
miles of fence and perform maintenance on 23 miles of fence. 4)complete maintenance on 5 off riparian site water developments 5) Complete mine tailings restoration on
Granite Creek

2005:2005:2005:2005:

1) construct 6.5 miles of riparian protection fencing with 10 and 15 year lease agreements. 2)construct 6 off site water developments away from riparian area. 3)inspect 80
miles of fence and perform maintenance on 23 miles of fence. 4)complete maintenance on 5 off riparian site water developments 5) Complete mine tailings restoration on
Granite Creek

2006:2006:2006:2006:

John Day Watershed Restoration Program (USBR)John Day Watershed Restoration Program (USBR)John Day Watershed Restoration Program (USBR)John Day Watershed Restoration Program (USBR)129

1) construct 3 off site watering systems 2) Install 8 permanent irrigation diversions 3) remove 500 acres of Junipers to increase trib flows and decrease erosion 4) construct 2
miles of riparian fencing 5) complete one return flow cooling system

2003:2003:2003:2003:

1) construct 3 off site watering systems 2) Install 8 permanent irrigation diversions 3) remove 500 acres of Junipers to increase trib flows and decrease erosion 4) construct 2
miles of riparian fencing 5) complete one return flow cooling system

2004:2004:2004:2004:

1) construct 3 off site watering systems 2) Install 8 permanent irrigation diversions 3) remove 500 acres of Junipers to increase trib flows and decrease erosion 4) construct 2
miles of riparian fencing 5) complete one return flow cooling system

2005:2005:2005:2005:

1) construct 3 off site watering systems 2) Install 8 permanent irrigation diversions 3) remove 500 acres of Junipers to increase trib flows and decrease erosion 4) construct 2
miles of riparian fencing 5) complete one return flow cooling system

2006:2006:2006:2006:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Pine Creek Ranch Acquisition (BPA)Pine Creek Ranch Acquisition (BPA)Pine Creek Ranch Acquisition (BPA)Pine Creek Ranch Acquisition (BPA)132

1) Gather baseline information to assist in monitoring and the development of a property plan 2) initiate the development of a property management plan 3) protect and
enhance the natural resources. 4) property management plan is to be completed

2003:2003:2003:2003:

1) Gather baseline information to assist in monitoring and the development of a property plan 2) initiate the development of a property management plan 3) protect and
enhance the natural resources. 4) property management plan is to be completed

2004:2004:2004:2004:

1) Gather baseline information to assist in monitoring and the development of a property plan 2) initiate the development of a property management plan 3) protect and
enhance the natural resources. 4) property management plan is to be completed

2005:2005:2005:2005:

1) Gather baseline information to assist in monitoring and the development of a property plan 2) initiate the development of a property management plan 3) protect and
enhance the natural resources. 4) property management plan is to be completed

2006:2006:2006:2006:

Oxbow Ranch Acquisition (BPA)Oxbow Ranch Acquisition (BPA)Oxbow Ranch Acquisition (BPA)Oxbow Ranch Acquisition (BPA)134

1 Manage the property according to the plan to include restoration, maintenance, and monitoring2003:2003:2003:2003:

1 Manage the property according to the plan to include restoration, maintenance, and monitoring2004:2004:2004:2004:

1 Manage the property according to the plan to include restoration, maintenance, and monitoring2005:2005:2005:2005:

1 Manage the property according to the plan to include restoration, maintenance, and monitoring2006:2006:2006:2006:

North Fork John Day River Subbasin Anadromous Fish Habitat Enhancement Project (BPA)North Fork John Day River Subbasin Anadromous Fish Habitat Enhancement Project (BPA)North Fork John Day River Subbasin Anadromous Fish Habitat Enhancement Project (BPA)North Fork John Day River Subbasin Anadromous Fish Habitat Enhancement Project (BPA)135

Same as 01 except more miles of fence and more riparian easements - 1) Complete 12 miles of riparian fencing protection 2) Complete 4 off site water developments 3)
Complete riparian easements

2003:2003:2003:2003:

Same as 01 except more miles of fence and more riparian easements - 1) Complete 12 miles of riparian fencing protection 2) Complete 4 off site water developments 3)
Complete riparian easements

2004:2004:2004:2004:

Same as 01 except more miles of fence and more riparian easements - 1) Complete 12 miles of riparian fencing protection 2) Complete 4 off site water developments 3)
Complete riparian easements

2005:2005:2005:2005:

Same as 01 except more miles of fence and more riparian easements - 1) Complete 12 miles of riparian fencing protection 2) Complete 4 off site water developments 3)
Complete riparian easements

2006:2006:2006:2006:

Wagner Ranch Acquisition (BPA)Wagner Ranch Acquisition (BPA)Wagner Ranch Acquisition (BPA)Wagner Ranch Acquisition (BPA)137

1) Gather baseline information to assist in the monitoring and the development of a plan 2) Protect and manage the ranch resources. A property plan will be completed2003:2003:2003:2003:

1) Gather baseline information to assist in the monitoring and the development of a plan 2) Protect and manage the ranch resources. A property plan will be completed2004:2004:2004:2004:

1) Gather baseline information to assist in the monitoring and the development of a plan 2) Protect and manage the ranch resources. A property plan will be completed2005:2005:2005:2005:

1) Gather baseline information to assist in the monitoring and the development of a plan 2) Protect and manage the ranch resources. A property plan will be completed2006:2006:2006:2006:

Thursday, August 01, 2002 Page 42 of 164



2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Forrest Ranch Acquisition (BPA)Forrest Ranch Acquisition (BPA)Forrest Ranch Acquisition (BPA)Forrest Ranch Acquisition (BPA)138

O&M2003:2003:2003:2003:

O&M2004:2004:2004:2004:

O&M2005:2005:2005:2005:

O&M2006:2006:2006:2006:

Grouse Creek Restoration (BPA)Grouse Creek Restoration (BPA)Grouse Creek Restoration (BPA)Grouse Creek Restoration (BPA)199

Project Complete2003:2003:2003:2003:

Umatilla River Anadromous Fish Habitat Enhancement Project (BPA)Umatilla River Anadromous Fish Habitat Enhancement Project (BPA)Umatilla River Anadromous Fish Habitat Enhancement Project (BPA)Umatilla River Anadromous Fish Habitat Enhancement Project (BPA)255

Similar expected from budget projection. 1) Develop projects and cost shares with landowners, and local, state and federal agencies, 2) Secure riparian easements on and off
reservation, 3) Fulfill permitting requirements: NEPA, cultural surveys, Biological Assessments, etc. as required. 4) Maintain or continue implementation of instream habitat
enhancement projects - a) Station 29, b) Hartman. 5) Maintain riparian corridor fencing. 6) Construct new riparian corridor fencing. Harvey - 2 mi, Simenton - 0.5 mi, Wolfe
1.0 mi. 7) Develop off-stream watering sources for livestock and wildlife - a) S&M Farms (last 75%); b) 5 troughs Buckaroo C. 8) Plant native grasses and plants: 300 pounds
grasss seed; purchase 3,900 trees. 9) Treat noxious weeds - 468 acres. 10) Monitor pre- and post-implemetnation comparisons - a) aquatic invertebrate inventory; b) plant
photopoints; c) water temperatute; d) suspended sediments. 11) Meacham Creek Wastershed Assessment and Restoration Plan. 12) Umatilla River sub-basin Watershed
Assessment. 13) Riparian Easements (>= 15 yrs) Simenton - 80 acres/ 0.5 RM Hachler - 10-20 acres/0.1 RM. 14) Annual Report.

2003:2003:2003:2003:

Similar expected from budget projection. 1) Develop projects and cost shares with landowners, and local, state and federal agencies, 2) Secure riparian easements on and off
reservation, 3) Fulfill permitting requirements: NEPA, cultural surveys, Biological Assessments, etc. as required. 4) Maintain or continue implementation of instream habitat
enhancement projects - a) Station 29, b) Hartman. 5) Maintain riparian corridor fencing. 6) Construct new riparian corridor fencing. Harvey - 2 mi, Simenton - 0.5 mi, Wolfe
1.0 mi. 7) Develop off-stream watering sources for livestock and wildlife - a) S&M Farms (last 75%); b) 5 troughs Buckaroo C. 8) Plant native grasses and plants: 300 pounds
grasss seed; purchase 3,900 trees. 9) Treat noxious weeds - 468 acres. 10) Monitor pre- and post-implemetnation comparisons - a) aquatic invertebrate inventory; b) plant
photopoints; c) water temperatute; d) suspended sediments. 11) Meacham Creek Wastershed Assessment and Restoration Plan. 12) Umatilla River sub-basin Watershed
Assessment. 13) Riparian Easements (>= 15 yrs) Simenton - 80 acres/ 0.5 RM Hachler - 10-20 acres/0.1 RM. 14) Annual Report.

2004:2004:2004:2004:

Similar expected from budget projection. 1) Develop projects and cost shares with landowners, and local, state and federal agencies, 2) Secure riparian easements on and off
reservation, 3) Fulfill permitting requirements: NEPA, cultural surveys, Biological Assessments, etc. as required. 4) Maintain or continue implementation of instream habitat
enhancement projects - a) Station 29, b) Hartman. 5) Maintain riparian corridor fencing. 6) Construct new riparian corridor fencing. Harvey - 2 mi, Simenton - 0.5 mi, Wolfe
1.0 mi. 7) Develop off-stream watering sources for livestock and wildlife - a) S&M Farms (last 75%); b) 5 troughs Buckaroo C. 8) Plant native grasses and plants: 300 pounds
grasss seed; purchase 3,900 trees. 9) Treat noxious weeds - 468 acres. 10) Monitor pre- and post-implemetnation comparisons - a) aquatic invertebrate inventory; b) plant
photopoints; c) water temperatute; d) suspended sediments. 11) Meacham Creek Wastershed Assessment and Restoration Plan. 12) Umatilla River sub-basin Watershed
Assessment. 13) Riparian Easements (>= 15 yrs) Simenton - 80 acres/ 0.5 RM Hachler - 10-20 acres/0.1 RM. 14) Annual Report.

2005:2005:2005:2005:

Similar expected from budget projection. 1) Develop projects and cost shares with landowners, and local, state and federal agencies, 2) Secure riparian easements on and off
reservation, 3) Fulfill permitting requirements: NEPA, cultural surveys, Biological Assessments, etc. as required. 4) Maintain or continue implementation of instream habitat
enhancement projects - a) Station 29, b) Hartman. 5) Maintain riparian corridor fencing. 6) Construct new riparian corridor fencing. Harvey - 2 mi, Simenton - 0.5 mi, Wolfe
1.0 mi. 7) Develop off-stream watering sources for livestock and wildlife - a) S&M Farms (last 75%); b) 5 troughs Buckaroo C. 8) Plant native grasses and plants: 300 pounds
grasss seed; purchase 3,900 trees. 9) Treat noxious weeds - 468 acres. 10) Monitor pre- and post-implemetnation comparisons - a) aquatic invertebrate inventory; b) plant
photopoints; c) water temperatute; d) suspended sediments. 11) Meacham Creek Wastershed Assessment and Restoration Plan. 12) Umatilla River sub-basin Watershed
Assessment. 13) Riparian Easements (>= 15 yrs) Simenton - 80 acres/ 0.5 RM Hachler - 10-20 acres/0.1 RM. 14) Annual Report.

2006:2006:2006:2006:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Implement Tucannon River Model Watershed Plan to Restore Salmonid Habitat (Work contracted under 1999-001-00, 1999-057-00)Implement Tucannon River Model Watershed Plan to Restore Salmonid Habitat (Work contracted under 1999-001-00, 1999-057-00)Implement Tucannon River Model Watershed Plan to Restore Salmonid Habitat (Work contracted under 1999-001-00, 1999-057-00)Implement Tucannon River Model Watershed Plan to Restore Salmonid Habitat (Work contracted under 1999-001-00, 1999-057-00)
(BPA)(BPA)(BPA)(BPA)

262

Similar expected from budget projection - 1) Upland Best management Implementation to reduce soil erosion (e.g., grass waterways, sediment basins, critical area plantings):
a) direct seeding 3 continued, 0 new. 2) Riparian re-vegetation and enhancement: a) develop off-stream watering sites: b) fence 1,000 ft of riparian, c) plant 20,000 stems. 3)
Monitoring and Evaluation - a) Pre- versus Post- implementation habitat quality surveys, b) Water Quality sampling, c) Six-year milesone (resurvey previous habitat units after
habitat improvements). 4) Install instream habitat structures - a) Camp Wooten Phase 2. 5) Coordinate wateshed council activities on private and public lands including. 6)
Coordinate watershed project identification, selection, design, development, prioritization and acceptance (including NRCS). 7) Direct and assist the planning and
implementation of conservation management systems for producers in the model waershed area. 8) Develop list of potential projects for FY 2003. 9) Monitor/Evaluate all
projects for effectiveness in meeting Plan goal and objectives. 10) Coordinate Information and Education program. 11) Tucannon River Model Watershed Administration. 12)
Subbasin Planning Coordination. 13) Water savings, Irrigation efficiency, Update screens, Install water meters. 14) Annual Report

2003:2003:2003:2003:

Similar expected from budget projection - 1) Upland Best management Implementation to reduce soil erosion (e.g., grass waterways, sediment basins, critical area plantings):
a) direct seeding 3 continued, 0 new. 2) Riparian re-vegetation and enhancement: a) develop off-stream watering sites: b) fence 1,000 ft of riparian, c) plant 20,000 stems. 3)
Monitoring and Evaluation - a) Pre- versus Post- implementation habitat quality surveys, b) Water Quality sampling, c) Six-year milesone (resurvey previous habitat units after
habitat improvements). 4) Install instream habitat structures - a) Camp Wooten Phase 2. 5) Coordinate wateshed council activities on private and public lands including. 6)
Coordinate watershed project identification, selection, design, development, prioritization and acceptance (including NRCS). 7) Direct and assist the planning and
implementation of conservation management systems for producers in the model waershed area. 8) Develop list of potential projects for FY 2003. 9) Monitor/Evaluate all
projects for effectiveness in meeting Plan goal and objectives. 10) Coordinate Information and Education program. 11) Tucannon River Model Watershed Administration. 12)
Subbasin Planning Coordination. 13) Water savings, Irrigation efficiency, Update screens, Install water meters. 14) Annual Report

2004:2004:2004:2004:

Similar expected from budget projection - 1) Upland Best management Implementation to reduce soil erosion (e.g., grass waterways, sediment basins, critical area plantings):
a) direct seeding 3 continued, 0 new. 2) Riparian re-vegetation and enhancement: a) develop off-stream watering sites: b) fence 1,000 ft of riparian, c) plant 20,000 stems. 3)
Monitoring and Evaluation - a) Pre- versus Post- implementation habitat quality surveys, b) Water Quality sampling, c) Six-year milesone (resurvey previous habitat units after
habitat improvements). 4) Install instream habitat structures - a) Camp Wooten Phase 2. 5) Coordinate wateshed council activities on private and public lands including. 6)
Coordinate watershed project identification, selection, design, development, prioritization and acceptance (including NRCS). 7) Direct and assist the planning and
implementation of conservation management systems for producers in the model waershed area. 8) Develop list of potential projects for FY 2003. 9) Monitor/Evaluate all
projects for effectiveness in meeting Plan goal and objectives. 10) Coordinate Information and Education program. 11) Tucannon River Model Watershed Administration. 12)
Subbasin Planning Coordination. 13) Water savings, Irrigation efficiency, Update screens, Install water meters. 14) Annual Report

2005:2005:2005:2005:

Similar expected from budget projection - 1) Upland Best management Implementation to reduce soil erosion (e.g., grass waterways, sediment basins, critical area plantings):
a) direct seeding 3 continued, 0 new. 2) Riparian re-vegetation and enhancement: a) develop off-stream watering sites: b) fence 1,000 ft of riparian, c) plant 20,000 stems. 3)
Monitoring and Evaluation - a) Pre- versus Post- implementation habitat quality surveys, b) Water Quality sampling, c) Six-year milesone (resurvey previous habitat units after
habitat improvements). 4) Install instream habitat structures - a) Camp Wooten Phase 2. 5) Coordinate wateshed council activities on private and public lands including. 6)
Coordinate watershed project identification, selection, design, development, prioritization and acceptance (including NRCS). 7) Direct and assist the planning and
implementation of conservation management systems for producers in the model waershed area. 8) Develop list of potential projects for FY 2003. 9) Monitor/Evaluate all
projects for effectiveness in meeting Plan goal and objectives. 10) Coordinate Information and Education program. 11) Tucannon River Model Watershed Administration. 12)
Subbasin Planning Coordination. 13) Water savings, Irrigation efficiency, Update screens, Install water meters. 14) Annual Report

2006:2006:2006:2006:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Garfield County Sediment Reduction and Riparian Improvement Program - (proposal) - funded under: 1999-021-00. 1999-059-00,Garfield County Sediment Reduction and Riparian Improvement Program - (proposal) - funded under: 1999-021-00. 1999-059-00,Garfield County Sediment Reduction and Riparian Improvement Program - (proposal) - funded under: 1999-021-00. 1999-059-00,Garfield County Sediment Reduction and Riparian Improvement Program - (proposal) - funded under: 1999-021-00. 1999-059-00,
1997-088-00 (closed, but some 088 activities carried into 021 and 059 contracts) (BPA)1997-088-00 (closed, but some 088 activities carried into 021 and 059 contracts) (BPA)1997-088-00 (closed, but some 088 activities carried into 021 and 059 contracts) (BPA)1997-088-00 (closed, but some 088 activities carried into 021 and 059 contracts) (BPA)

263

Similar, based on budget submitted - Planning = 1) Complete Pataha Creek Model Watershed Plan (PCMWP). 2) Implement Pataha Creek MWPa) Set up program with
individual landowners - See implementation. 3) Coordinate PCMWP with the public and others to inform them about the program - a) Newsletters/newspaper-magazine
articles, as applicable, b) Sponsor tours/workshops/ conferences, conduct PCMWP meetings, provide information and education with students. 4) Work with WSU on
monitoring water quality to compare no-till, 2 pass seeding, and conventional seeding methods - a) Coordinate data collection, b) Operate water sediment samplers and
electronic thermographs, c) Collect soil erosion data. 5) Coordinate salmon habitat work - a) Meet with landowners, Technical Adviory Committees, and WDFW, b) attend
training into keep up to date on new techniques and opportunities.Implementation = 6) No till seeding (0-33% soil distrurbance - drill used to plant seed and fertilize). 7) Direct
seeding (34-66% soil disturbance - 2 pass method- fertilizer then plant). 8) Critical Area seeding - grass seeding onto productive, but highly erodable land. Must remain in
grass for 10 years to reduce erosion. Land that does not meet CRP criteria, or patches that are too small to be enrolled. 9) Pasture Planting - reduce erosion, but can be
grazed. Usually used close to riparian areas to reduce near-stream erosion. Required to be pasture for 10 years. Often mets CREP criteria, but farmer was not interested in
signing up with CREP (under which use for grazing is not be allowed). 10) Terrace rebuilding - reduce erosion by retiering land. 11) Pipeline and spring development. 12) Write
Annual Report

2003:2003:2003:2003:

Reduced over the years as "land lock- up" agreements expire2004:2004:2004:2004:

Reduced over the years as "land lock- up" agreements expire2005:2005:2005:2005:

Reduced over the years as "land lock- up" agreements expire2006:2006:2006:2006:

Walla Walla River Basin Fish Habitat Enhancement (BPA)Walla Walla River Basin Fish Habitat Enhancement (BPA)Walla Walla River Basin Fish Habitat Enhancement (BPA)Walla Walla River Basin Fish Habitat Enhancement (BPA)264

No information provided in most recent proposal (FY2002) for outyear funding. The project sponsor suggested this was an error of omission, and that similar scopes in funding
requests will be forthcoming in the future.

2003:2003:2003:2003:

Asotin Creek Upland Sedimentation Reductin (BPA)Asotin Creek Upland Sedimentation Reductin (BPA)Asotin Creek Upland Sedimentation Reductin (BPA)Asotin Creek Upland Sedimentation Reductin (BPA)281

105 Acres of Direct Seed planing2003:2003:2003:2003:

105 Acres of Direct Seed planing2004:2004:2004:2004:

105 Acres of Direct Seed planing2005:2005:2005:2005:

Asotin Watershed Upland BMP's (BPA)Asotin Watershed Upland BMP's (BPA)Asotin Watershed Upland BMP's (BPA)Asotin Watershed Upland BMP's (BPA)282

169 Acres of Direct Seed planing2003:2003:2003:2003:

169 Acres of Direct Seed planing2004:2004:2004:2004:

169 Acres of Direct Seed planing2005:2005:2005:2005:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Asotin Watershed Project Implementation (BPA)Asotin Watershed Project Implementation (BPA)Asotin Watershed Project Implementation (BPA)Asotin Watershed Project Implementation (BPA)283

Work Task #1. Coordinate activities in regards to fish habitat maintenance, enhancement and restoration in the Model Watershed area.Work Task #2. Ensure that the model
watershed plan meets accepted environmental and biological standards.Work Task #3. Coordinate activities that keep people involved in the Model Watershed process.Work
Task #4. Work with groups and individuals in the upper Asotin Creek basin to investigate expansion of the model watershed program.Work Task #5. Direct and assist with the
planning and implementation of conservation management systems for ranchers in the model watershed area.Work Task #6. Coordinate with other agencies working on
salmon habitat enhancement and restoration in the Model Watershed.

2003:2003:2003:2003:

Work Task #1. Coordinate activities in regards to fish habitat maintenance, enhancement and restoration in the Model Watershed area.Work Task #2. Ensure that the model
watershed plan meets accepted environmental and biological standards.Work Task #3. Coordinate activities that keep people involved in the Model Watershed process.Work
Task #4. Work with groups and individuals in the upper Asotin Creek basin to investigate expansion of the model watershed program.Work Task #5. Direct and assist with the
planning and implementation of conservation management systems for ranchers in the model watershed area.Work Task #6. Coordinate with other agencies working on
salmon habitat enhancement and restoration in the Model Watershed.

2004:2004:2004:2004:

Work Task #1. Coordinate activities in regards to fish habitat maintenance, enhancement and restoration in the Model Watershed area.Work Task #2. Ensure that the model
watershed plan meets accepted environmental and biological standards.Work Task #3. Coordinate activities that keep people involved in the Model Watershed process.Work
Task #4. Work with groups and individuals in the upper Asotin Creek basin to investigate expansion of the model watershed program.Work Task #5. Direct and assist with the
planning and implementation of conservation management systems for ranchers in the model watershed area.Work Task #6. Coordinate with other agencies working on
salmon habitat enhancement and restoration in the Model Watershed.

2005:2005:2005:2005:

Work Task #1. Coordinate activities in regards to fish habitat maintenance, enhancement and restoration in the Model Watershed area.Work Task #2. Ensure that the model
watershed plan meets accepted environmental and biological standards.Work Task #3. Coordinate activities that keep people involved in the Model Watershed process.Work
Task #4. Work with groups and individuals in the upper Asotin Creek basin to investigate expansion of the model watershed program.Work Task #5. Direct and assist with the
planning and implementation of conservation management systems for ranchers in the model watershed area.Work Task #6. Coordinate with other agencies working on
salmon habitat enhancement and restoration in the Model Watershed.

2006:2006:2006:2006:

Work Task #1. Coordinate activities in regards to fish habitat maintenance, enhancement and restoration in the Model Watershed area.Work Task #2. Ensure that the model
watershed plan meets accepted environmental and biological standards.Work Task #3. Coordinate activities that keep people involved in the Model Watershed process.Work
Task #4. Work with groups and individuals in the upper Asotin Creek basin to investigate expansion of the model watershed program.Work Task #5. Direct and assist with the
planning and implementation of conservation management systems for ranchers in the model watershed area.Work Task #6. Coordinate with other agencies working on
salmon habitat enhancement and restoration in the Model Watershed.

2007:2007:2007:2007:

Asotin Creek Five Year Minimum Till Program (BPA)Asotin Creek Five Year Minimum Till Program (BPA)Asotin Creek Five Year Minimum Till Program (BPA)Asotin Creek Five Year Minimum Till Program (BPA)284

773 Acres of Direct Seed planing2003:2003:2003:2003:

773 Acres of Direct Seed planing2004:2004:2004:2004:

773 Acres of Direct Seed planing2005:2005:2005:2005:

Asotin Watershed Upland BMP Implementation (BPA)Asotin Watershed Upland BMP Implementation (BPA)Asotin Watershed Upland BMP Implementation (BPA)Asotin Watershed Upland BMP Implementation (BPA)285

5 Sediment Bains2003:2003:2003:2003:

5 Sediment Bains2004:2004:2004:2004:

5 Sediment Bains2005:2005:2005:2005:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Asotin Creek Riparian Planting (BPA)Asotin Creek Riparian Planting (BPA)Asotin Creek Riparian Planting (BPA)Asotin Creek Riparian Planting (BPA)288

Plant 20,000 trees within CREP riparian corridor2003:2003:2003:2003:

Plant 20,000 trees within CREP riparian corridor2004:2004:2004:2004:

Plant 20,000 trees within CREP riparian corridor2005:2005:2005:2005:

Plant 20,000 trees within CREP riparian corridor2006:2006:2006:2006:

Plant 20,000 trees within CREP riparian corridor2007:2007:2007:2007:

Asotin Creek Riparian Fencing Projects (BPA)Asotin Creek Riparian Fencing Projects (BPA)Asotin Creek Riparian Fencing Projects (BPA)Asotin Creek Riparian Fencing Projects (BPA)289

One mile of riparian corridor fence, develop 5 spring sources, and 10 off site watering troughs2003:2003:2003:2003:

One mile of riparian corridor fence, develop 5 spring sources, and 10 off site watering troughs2004:2004:2004:2004:

One mile of riparian corridor fence, develop 5 spring sources, and 10 off site watering troughs2005:2005:2005:2005:

One mile of riparian corridor fence, develop 5 spring sources, and 10 off site watering troughs2006:2006:2006:2006:

One mile of riparian corridor fence, develop 5 spring sources, and 10 off site watering troughs2007:2007:2007:2007:

Asotin Creek Channel, Floodplain and Riparian Restoration (BPA)Asotin Creek Channel, Floodplain and Riparian Restoration (BPA)Asotin Creek Channel, Floodplain and Riparian Restoration (BPA)Asotin Creek Channel, Floodplain and Riparian Restoration (BPA)290

Two miles of CREP2003:2003:2003:2003:

Brownsmead, Clatsop County OR, Section 1135 (CORPS)Brownsmead, Clatsop County OR, Section 1135 (CORPS)Brownsmead, Clatsop County OR, Section 1135 (CORPS)Brownsmead, Clatsop County OR, Section 1135 (CORPS)533

Complete Planning and Design, Complete Construction2003:2003:2003:2003:

Post construction2004:2004:2004:2004:

Salmon River Aquatic Ecosystem Restoration (CORPS)Salmon River Aquatic Ecosystem Restoration (CORPS)Salmon River Aquatic Ecosystem Restoration (CORPS)Salmon River Aquatic Ecosystem Restoration (CORPS)555

Initial Construction (3 Sites)2003:2003:2003:2003:

Construction at additional sites2004:2004:2004:2004:

Continued Construction - new sites2005:2005:2005:2005:

Monitoring2006:2006:2006:2006:

Monitoring2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat1. Protect & Enhance Tributary Habitat

Steigerwald Lake, Camas, Washougal, WA, Section 1135 (CORPS)Steigerwald Lake, Camas, Washougal, WA, Section 1135 (CORPS)Steigerwald Lake, Camas, Washougal, WA, Section 1135 (CORPS)Steigerwald Lake, Camas, Washougal, WA, Section 1135 (CORPS)558

Complete Feasibility, initiate P&S2003:2003:2003:2003:

Complete P&S, initiate construction2004:2004:2004:2004:

Complete construction2005:2005:2005:2005:

SW Washington Streams Section 206 (CORPS)SW Washington Streams Section 206 (CORPS)SW Washington Streams Section 206 (CORPS)SW Washington Streams Section 206 (CORPS)559

Initiate feasibility study2003:2003:2003:2003:

Complete plans and specs, initiate construction2004:2004:2004:2004:

Complete construction2005:2005:2005:2005:

Trout Creek Section 206 (CORPS)Trout Creek Section 206 (CORPS)Trout Creek Section 206 (CORPS)Trout Creek Section 206 (CORPS)560

Complete construction2003:2003:2003:2003:

Walla Walla GI Feasibility Study (CORPS)Walla Walla GI Feasibility Study (CORPS)Walla Walla GI Feasibility Study (CORPS)Walla Walla GI Feasibility Study (CORPS)561

Feasibility report completed2005:2005:2005:2005:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

2. Improve Mainstem Habitat on an Experiemental Basis2. Improve Mainstem Habitat on an Experiemental Basis2. Improve Mainstem Habitat on an Experiemental Basis2. Improve Mainstem Habitat on an Experiemental Basis

Subbasin Planning, Regional Level (BPA)Subbasin Planning, Regional Level (BPA)Subbasin Planning, Regional Level (BPA)Subbasin Planning, Regional Level (BPA)252

1. Council will provide support to Regional Group by staffing and conducting meetings with regional coordination group; make reimbursements for necessary expenses for
Regional Group meetings. 2. Council will establish a mechanism by which NMFS and the USFWS will review and endorse subbasin plans. Council will coordinate ESA recovery
efforts and subbasin planning. 3. Council will coordinate/consult with the region’s Indian Tribes. 4. Council will coordinate with resource management agencies regarding the
relationship between subbasin planning and resource management planning 5. Council will coordinate with statewide/provincial/tribal coordination groups to establish
appropriate coordination group(s) within each state. Conduct progress reviews; monitor funding allocations, and schedule progress on a statewide level. 6. Council will review
and track progress of subbasin level work region-wide. Review statements of work, budgets and schedules for subbasin lead entities. Review subbasin allocation funding,
progress reports and draft subbasin plans. Meet quarterly with statewide/provincial/tribal Coordination groups to review overall statewide progress. 7. Council will review the
award of contracts with secondary entities within subbasins (co-leads or supporting organization) 8. Council will manage all subbasin and statewide/provincial/tribal level
contracts. Prepare contracts and proposed amendments. Pay contractor invoices and prepare expenditure reports. Prepare and execute amendments to the master contract
to reflect subcontract activities. 9. Council will initiate ISRP review and incorporate results into issue paper. 10. Council will initiate public review and incorporate results into
issue paper. 11. Council will coordinate/consult with region’s Indian Tribes for consistency with legal rights. 12. Council will coordinate with NMFS and USFWS for review and
endorsement of subbasin plans for ESA use, where applicable. Incorporate results into issue paper. 13. Council will prepare final report and recommendation to Council for
adoption of each subbasin plan. 14. Council will adopt subbasin plans into Fish and Wildlife Program, applying substantive and procedural requirements of the NW Power Act.
II. Regional Technical Support Council will provide regional-level technical support basin-wide (assessment, coordination and information management) and provide out-of-
subbasin assumptions. 1. Council will establish a regional technical group that will meet regularly to coordinate technical products associated for subbasin planning. 2. Council
will provide staff support for regional and subbasin-level technical support. 3. Council will establish and maintain a liaison to coordinate subbasin planning with NMFS’s
Technical Review Teams and USFWS’s bull trout recovery teams. 4. Council will provide written guidance to statewide/provincial/tribal technical support teams regarding
procedures for implementing subbasin and province-level biological assessments, including sample products and descriptions of information sources and available analytical
tools. 5. Council will establish and maintain an Ecosystem Diagnosis and Treatment (EDT) support function, including providing appropriate training for technical support team
members in the scientific concepts and analytical tools that will be applied to subbasin assessment. 6. Council will establish and maintain a wildlife technical support function.
7. Council will maintain and enhance the Internet version of the EDT model, including EDT databases and online tools. 8. Council will establish and maintain a web-based
system for accessing and transferring subbasin planning information. 9. Council will, through Bonneville, establish and maintain a system for managing and accessing spatial
data over the Internet using Internet Mapping System (IMS) software. 10. Council will, through Bonneville, produce and provide basic geographic information system (GIS)
products and services for subbasin planning. 11. Council will provide fish productivity and related species data to planners. 12. Council will provide library services to subbasin
planning including dissemination of literature and storage of subbasin plan products.

2003:2003:2003:2003:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

2. Improve Mainstem Habitat on an Experiemental Basis2. Improve Mainstem Habitat on an Experiemental Basis2. Improve Mainstem Habitat on an Experiemental Basis2. Improve Mainstem Habitat on an Experiemental Basis

1. Council will provide support to Regional Group by staffing and conducting meetings with regional coordination group; make reimbursements for necessary expenses for
Regional Group meetings. 2. . Council will establish a mechanism by which NMFS and the USFWS will review and endorse subbasin plans. Council will coordinate ESA
recovery efforts and subbasin planning. 3. Council will coordinate/consult with the region’s Indian Tribes. 4. Council will coordinate with resource management agencies
regarding the relationship between subbasin planning and resource management planning 5. Council will coordinate with statewide/provincial/tribal coordination groups to
establish appropriate coordination group(s) within each state. Conduct progress reviews; monitor funding allocations, and schedule progress on a statewide level. 6. Council
will review and track progress of subbasin level work region-wide. Review statements of work, budgets and schedules for subbasin lead entities. Review subbasin allocation
funding, progress reports and draft subbasin plans. Meet quarterly with statewide/provincial/tribal Coordination groups to review overall statewide progress. 7. Council will
review the award of contracts with secondary entities within subbasins (co-leads or supporting organization) 8. Council will manage all subbasin and statewide/provincial/tribal
level contracts. Prepare contracts and proposed amendments. Pay contractor invoices and prepare expenditure reports. Prepare and execute amendments to the master
contract to reflect subcontract activities. 9. Council will initiate ISRP review and incorporate results into issue paper. 10. Council will initiate public review and incorporate
results into issue paper. 11. Council will coordinate/consult with region’s Indian Tribes for consistency with legal rights. 12. Council will coordinate with NMFS and USFWS for
review and endorsement of subbasin plans for ESA use, where applicable. Incorporate results into issue paper. 13. Council will prepare final report and recommendation to
Council for adoption of each subbasin plan. 14. Council will adopt subbasin plans into Fish and Wildlife Program, applying substantive and procedural requirements of the NW
Power Act. II. Regional Technical Support - Council will provide regional-level technical support basin-wide (assessment, coordination and information management) and
provide out-of-subbasin assumptions. 1. Council will establish a regional technical group that will meet regularly to coordinate technical products associated for subbasin
planning. 2. Council will provide staff support for regional and subbasin-level technical support. 3. Council will establish and maintain a liaison to coordinate subbasin planning
with NMFS’s Technical Review Teams and USFWS’s bull trout recovery teams. 4. Council will provide written guidance to statewide/provincial/tribal technical support teams
regarding procedures for implementing subbasin and province-level biological assessments, including sample products and descriptions of information sources and available
analytical tools. 5. Council will establish and maintain an Ecosystem Diagnosis and Treatment (EDT) support function, including providing appropriate training for technical
support team members in the scientific concepts and analytical tools that will be applied to subbasin assessment. 6. Council will establish and maintain a wildlife technical
support function. 7. Council will maintain and enhance the Internet version of the EDT model, including EDT databases and online tools. 8. Council will establish and maintain
a web-based system for accessing and transferring subbasin planning information. 9. Council will, through Bonneville, establish and maintain a system for managing and
accessing spatial data over the Internet using Internet Mapping System (IMS) software. 10. Council will, through Bonneville, produce and provide basic geographic information
system (GIS) products and services for subbasin planning. 11. Council will provide fish productivity and related species data to planners. 12. Council will provide library
services to subbasin planning including dissemination of literature and storage of subbasin plan products.

2004:2004:2004:2004:

1. Council will provide support to Regional Group by staffing and conducting meetings with regional coordination group; make reimbursements for necessary expenses for
Regional Group meetings. 2. Council will coordinate with statewide/provincial/tribal coordination groups to establish appropriate coordination group(s) within each state.
Conduct progress reviews; monitor funding allocations, and schedule progress on a statewide level. 3. Council will adopt subbasin plans into Fish and Wildlife Program,
applying substantive and procedural requirements of the NW Power Act. II. Regional Technical Support - Council will provide regional-level technical support basin-wide
(assessment, coordination and information management) and provide out-of-subbasin assumptions. 1. Council will provide staff support for regional and subbasin-level
technical support. 2. Council will establish and maintain a liaison to coordinate subbasin planning with NMFS’s Technical Review Teams and USFWS’s bull trout recovery
teams. 3. Council will establish and maintain an Ecosystem Diagnosis and Treatment (EDT) support function, including providing appropriate training for technical support
team members in the scientific concepts and analytical tools that will be applied to subbasin assessment. 4. Council will establish and maintain a wildlife technical support
function. 5. Council will maintain and enhance the Internet version of the EDT model, including EDT databases and online tools. 6. Council will establish and maintain a web-
based system for accessing and transferring subbasin planning information. 7. Council will, through Bonneville, establish and maintain a system for managing and accessing
spatial data over the Internet using Internet Mapping System (IMS) software. 8. Council will, through Bonneville, produce and provide basic geographic information system
(GIS) products and services for subbasin planning. 9. Council will provide fish productivity and related species data to planners. 10. Council will provide library services to
subbasin planning including dissemination of literature and storage of subbasin plan products.

2005:2005:2005:2005:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

2. Improve Mainstem Habitat on an Experiemental Basis2. Improve Mainstem Habitat on an Experiemental Basis2. Improve Mainstem Habitat on an Experiemental Basis2. Improve Mainstem Habitat on an Experiemental Basis

Subbasin Planning, Statewide/Provincial/Tribal Level (BPA)Subbasin Planning, Statewide/Provincial/Tribal Level (BPA)Subbasin Planning, Statewide/Provincial/Tribal Level (BPA)Subbasin Planning, Statewide/Provincial/Tribal Level (BPA)253

I . Statewide (Provincial)/Tribal Coordination�Council will provide support and funding for statewide/provincial/tribal coordination and project management for subbasin planning
within each state.��·�Statewide/provincial/tribal groups in ID, MT, OR, WA will perform (a.) project management functions within each state and (b.) coordination. Specific
tasks are outlined in detailed budget.��II. Statewide Technical Support�Council will provide analytical products and technical support to statewide coordination group and
subbasin technical support teams��·�Council will assist with establishing technical support teams within each state, and further assist with developing a strategy that enables
those teams to provide technical support to provinces and subbasins.�·�Technical support team(s) in Idaho will complete an assessment through the tasks identified in
attached detailed budget.�·�Technical support team(s) in Montana will complete an assessment through the tasks identified in attached detailed budget.�·�Technical support
team(s) in Oregon will complete an assessment through the tasks identified in attached detailed budget.�·�Technical support team(s) in Washington will complete an
assessment through the tasks identified in attached detailed budget.

2003:2003:2003:2003:

Statewide Technical Support�Council will provide analytical products and technical support to statewide coordination group and subbasin technical support teams��·�Council
will assist with establishing technical support teams within each state, and further assist with developing a strategy that enables those teams to provide technical support to
provinces and subbasins.

2004:2004:2004:2004:

Statewide Technical Support�Council will provide analytical products and technical support to statewide coordination group and subbasin technical support teams2005:2005:2005:2005:

Subbasin Planning, Subbasin Level (BPA)Subbasin Planning, Subbasin Level (BPA)Subbasin Planning, Subbasin Level (BPA)Subbasin Planning, Subbasin Level (BPA)254

Council will administer contracts for subbasin level planning. ��Council will contract with subbasin lead entities to develop subbasin level plans.2003:2003:2003:2003:

Council will administer contracts for subbasin level planning. ��Council will contract with subbasin lead entities to develop subbasin level plans.2004:2004:2004:2004:

Mainstem Subbasin Planning and AssessmentMainstem Subbasin Planning and AssessmentMainstem Subbasin Planning and AssessmentMainstem Subbasin Planning and Assessment

Evaluate Factors Limiting Columbia River Gorge Chum Salmon Populations (BPA)Evaluate Factors Limiting Columbia River Gorge Chum Salmon Populations (BPA)Evaluate Factors Limiting Columbia River Gorge Chum Salmon Populations (BPA)Evaluate Factors Limiting Columbia River Gorge Chum Salmon Populations (BPA)69

1) Assess movement of adults among three spawning areas; �2) Determine abundance and baseline biological characteristics of adult chum salmon; 3) Determine chum
smolt production and abundance in Hardy Creek, Hardy Creek spawning channel, Hamilton Springs, and main stem Columbia River near Ives Island; �4) Evaluate habitat
parameters associated with chum salmon spawning success

2003:2003:2003:2003:

1) Assess movement of adults among three spawning areasl; 2) Determine abundance and baseline biological characteristics of adult chum salmon; 3) Determine chum
smolt production and abundance in Hardy Creek, Hardy Creek spawning channel, Hamilton Springs, and main stem Columbia River near Ives Island; 4) Evaluate habitat
parameters associated with chum salmon spawning success

2004:2004:2004:2004:

1) Assess movement of adults among three spawning areas; 2) Determine abundance and baseline biological characteristics of adult chum salmon; 3) Determine chum
smolt production and abundance in Hardy Creek, Hardy Creek spawning channel, Hamilton Springs, and main stem Columbia River near Ives Island; 4) Evaluate habitat
parameters associated with chum salmon spawning success

2005:2005:2005:2005:

1) Assess movement of adults among three spawning areas; 2) Determine abundance and baseline biological characteristics of adult chum salmon; 3) Determine chum
smolt production and abundance in Hardy Creek, Hardy Creek spawning channel, Hamilton Springs, and main stem Columbia River near Ives Island; 4) Evaluate habitat
parameters associated with chum salmon spawning success

2006:2006:2006:2006:

1) Assess movement of adults among three spawning areas; 2) Determine abundance and baseline biological characteristics of adult chum salmon; 3) Determine chum
smolt production and abundance in Hardy Creek, Hardy Creek spawning channel, Hamilton Springs, and main stem Columbia River near Ives Island; 4) Evaluate habitat
parameters associated with chum salmon spawning success

2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

2. Improve Mainstem Habitat on an Experiemental Basis2. Improve Mainstem Habitat on an Experiemental Basis2. Improve Mainstem Habitat on an Experiemental Basis2. Improve Mainstem Habitat on an Experiemental Basis

Improve spawning conditions for chum salmon in the vicinity of Pierce/Ives Islands. (CORPS)Improve spawning conditions for chum salmon in the vicinity of Pierce/Ives Islands. (CORPS)Improve spawning conditions for chum salmon in the vicinity of Pierce/Ives Islands. (CORPS)Improve spawning conditions for chum salmon in the vicinity of Pierce/Ives Islands. (CORPS)531

Finalization of a report by the COE team on actions the COE can undertake to improve chum spawning and production in the mainstem river and tribuataries immediately below
Bonneville Dam. Implement coordinated actions.

2003:2003:2003:2003:

Complete assessment and prioritization of improvements for chum spawning potential.2004:2004:2004:2004:

Prepare Plans and Specifications for any necessary high priority improvements for chum spawning potential.2005:2005:2005:2005:

Prepare Plans and Specifications for any necessary high priority improvements for chum spawning potential.2006:2006:2006:2006:

Prepare Plans and Specifications for any necessary high priority improvements for chum spawning potential.2007:2007:2007:2007:

Mainstem Watershed HealthMainstem Watershed HealthMainstem Watershed HealthMainstem Watershed Health

Evaluate Factors Limiting Columbia River Gorge Chum Salmon Populations (BPA)Evaluate Factors Limiting Columbia River Gorge Chum Salmon Populations (BPA)Evaluate Factors Limiting Columbia River Gorge Chum Salmon Populations (BPA)Evaluate Factors Limiting Columbia River Gorge Chum Salmon Populations (BPA)69

1) Assess movement of adults among three spawning areas; �2) Determine abundance and baseline biological characteristics of adult chum salmon; 3) Determine chum
smolt production and abundance in Hardy Creek, Hardy Creek spawning channel, Hamilton Springs, and main stem Columbia River near Ives Island; �4) Evaluate habitat
parameters associated with chum salmon spawning success

2003:2003:2003:2003:

1) Assess movement of adults among three spawning areasl; 2) Determine abundance and baseline biological characteristics of adult chum salmon; 3) Determine chum
smolt production and abundance in Hardy Creek, Hardy Creek spawning channel, Hamilton Springs, and main stem Columbia River near Ives Island; 4) Evaluate habitat
parameters associated with chum salmon spawning success

2004:2004:2004:2004:

1) Assess movement of adults among three spawning areas; 2) Determine abundance and baseline biological characteristics of adult chum salmon; 3) Determine chum
smolt production and abundance in Hardy Creek, Hardy Creek spawning channel, Hamilton Springs, and main stem Columbia River near Ives Island; 4) Evaluate habitat
parameters associated with chum salmon spawning success

2005:2005:2005:2005:

1) Assess movement of adults among three spawning areas; 2) Determine abundance and baseline biological characteristics of adult chum salmon; 3) Determine chum
smolt production and abundance in Hardy Creek, Hardy Creek spawning channel, Hamilton Springs, and main stem Columbia River near Ives Island; 4) Evaluate habitat
parameters associated with chum salmon spawning success

2006:2006:2006:2006:

1) Assess movement of adults among three spawning areas; 2) Determine abundance and baseline biological characteristics of adult chum salmon; 3) Determine chum
smolt production and abundance in Hardy Creek, Hardy Creek spawning channel, Hamilton Springs, and main stem Columbia River near Ives Island; 4) Evaluate habitat
parameters associated with chum salmon spawning success

2007:2007:2007:2007:

Improve spawning conditions for chum salmon in the vicinity of Pierce/Ives Islands. (CORPS)Improve spawning conditions for chum salmon in the vicinity of Pierce/Ives Islands. (CORPS)Improve spawning conditions for chum salmon in the vicinity of Pierce/Ives Islands. (CORPS)Improve spawning conditions for chum salmon in the vicinity of Pierce/Ives Islands. (CORPS)531

Finalization of a report by the COE team on actions the COE can undertake to improve chum spawning and production in the mainstem river and tribuataries immediately below
Bonneville Dam. Implement coordinated actions.

2003:2003:2003:2003:

Complete assessment and prioritization of improvements for chum spawning potential.2004:2004:2004:2004:

Prepare Plans and Specifications for any necessary high priority improvements for chum spawning potential.2005:2005:2005:2005:

Prepare Plans and Specifications for any necessary high priority improvements for chum spawning potential.2006:2006:2006:2006:

Prepare Plans and Specifications for any necessary high priority improvements for chum spawning potential.2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

3. Protect & Enhance Estuary Habitat3. Protect & Enhance Estuary Habitat3. Protect & Enhance Estuary Habitat3. Protect & Enhance Estuary Habitat

Subbasin Planning, Regional Level (BPA)Subbasin Planning, Regional Level (BPA)Subbasin Planning, Regional Level (BPA)Subbasin Planning, Regional Level (BPA)252

1. Council will provide support to Regional Group by staffing and conducting meetings with regional coordination group; make reimbursements for necessary expenses for
Regional Group meetings. 2. Council will establish a mechanism by which NMFS and the USFWS will review and endorse subbasin plans. Council will coordinate ESA recovery
efforts and subbasin planning. 3. Council will coordinate/consult with the region’s Indian Tribes. 4. Council will coordinate with resource management agencies regarding the
relationship between subbasin planning and resource management planning 5. Council will coordinate with statewide/provincial/tribal coordination groups to establish
appropriate coordination group(s) within each state. Conduct progress reviews; monitor funding allocations, and schedule progress on a statewide level. 6. Council will review
and track progress of subbasin level work region-wide. Review statements of work, budgets and schedules for subbasin lead entities. Review subbasin allocation funding,
progress reports and draft subbasin plans. Meet quarterly with statewide/provincial/tribal Coordination groups to review overall statewide progress. 7. Council will review the
award of contracts with secondary entities within subbasins (co-leads or supporting organization) 8. Council will manage all subbasin and statewide/provincial/tribal level
contracts. Prepare contracts and proposed amendments. Pay contractor invoices and prepare expenditure reports. Prepare and execute amendments to the master contract
to reflect subcontract activities. 9. Council will initiate ISRP review and incorporate results into issue paper. 10. Council will initiate public review and incorporate results into
issue paper. 11. Council will coordinate/consult with region’s Indian Tribes for consistency with legal rights. 12. Council will coordinate with NMFS and USFWS for review and
endorsement of subbasin plans for ESA use, where applicable. Incorporate results into issue paper. 13. Council will prepare final report and recommendation to Council for
adoption of each subbasin plan. 14. Council will adopt subbasin plans into Fish and Wildlife Program, applying substantive and procedural requirements of the NW Power Act.
II. Regional Technical Support Council will provide regional-level technical support basin-wide (assessment, coordination and information management) and provide out-of-
subbasin assumptions. 1. Council will establish a regional technical group that will meet regularly to coordinate technical products associated for subbasin planning. 2. Council
will provide staff support for regional and subbasin-level technical support. 3. Council will establish and maintain a liaison to coordinate subbasin planning with NMFS’s
Technical Review Teams and USFWS’s bull trout recovery teams. 4. Council will provide written guidance to statewide/provincial/tribal technical support teams regarding
procedures for implementing subbasin and province-level biological assessments, including sample products and descriptions of information sources and available analytical
tools. 5. Council will establish and maintain an Ecosystem Diagnosis and Treatment (EDT) support function, including providing appropriate training for technical support team
members in the scientific concepts and analytical tools that will be applied to subbasin assessment. 6. Council will establish and maintain a wildlife technical support function.
7. Council will maintain and enhance the Internet version of the EDT model, including EDT databases and online tools. 8. Council will establish and maintain a web-based
system for accessing and transferring subbasin planning information. 9. Council will, through Bonneville, establish and maintain a system for managing and accessing spatial
data over the Internet using Internet Mapping System (IMS) software. 10. Council will, through Bonneville, produce and provide basic geographic information system (GIS)
products and services for subbasin planning. 11. Council will provide fish productivity and related species data to planners. 12. Council will provide library services to subbasin
planning including dissemination of literature and storage of subbasin plan products.

2003:2003:2003:2003:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

3. Protect & Enhance Estuary Habitat3. Protect & Enhance Estuary Habitat3. Protect & Enhance Estuary Habitat3. Protect & Enhance Estuary Habitat

1. Council will provide support to Regional Group by staffing and conducting meetings with regional coordination group; make reimbursements for necessary expenses for
Regional Group meetings. 2. . Council will establish a mechanism by which NMFS and the USFWS will review and endorse subbasin plans. Council will coordinate ESA
recovery efforts and subbasin planning. 3. Council will coordinate/consult with the region’s Indian Tribes. 4. Council will coordinate with resource management agencies
regarding the relationship between subbasin planning and resource management planning 5. Council will coordinate with statewide/provincial/tribal coordination groups to
establish appropriate coordination group(s) within each state. Conduct progress reviews; monitor funding allocations, and schedule progress on a statewide level. 6. Council
will review and track progress of subbasin level work region-wide. Review statements of work, budgets and schedules for subbasin lead entities. Review subbasin allocation
funding, progress reports and draft subbasin plans. Meet quarterly with statewide/provincial/tribal Coordination groups to review overall statewide progress. 7. Council will
review the award of contracts with secondary entities within subbasins (co-leads or supporting organization) 8. Council will manage all subbasin and statewide/provincial/tribal
level contracts. Prepare contracts and proposed amendments. Pay contractor invoices and prepare expenditure reports. Prepare and execute amendments to the master
contract to reflect subcontract activities. 9. Council will initiate ISRP review and incorporate results into issue paper. 10. Council will initiate public review and incorporate
results into issue paper. 11. Council will coordinate/consult with region’s Indian Tribes for consistency with legal rights. 12. Council will coordinate with NMFS and USFWS for
review and endorsement of subbasin plans for ESA use, where applicable. Incorporate results into issue paper. 13. Council will prepare final report and recommendation to
Council for adoption of each subbasin plan. 14. Council will adopt subbasin plans into Fish and Wildlife Program, applying substantive and procedural requirements of the NW
Power Act. II. Regional Technical Support - Council will provide regional-level technical support basin-wide (assessment, coordination and information management) and
provide out-of-subbasin assumptions. 1. Council will establish a regional technical group that will meet regularly to coordinate technical products associated for subbasin
planning. 2. Council will provide staff support for regional and subbasin-level technical support. 3. Council will establish and maintain a liaison to coordinate subbasin planning
with NMFS’s Technical Review Teams and USFWS’s bull trout recovery teams. 4. Council will provide written guidance to statewide/provincial/tribal technical support teams
regarding procedures for implementing subbasin and province-level biological assessments, including sample products and descriptions of information sources and available
analytical tools. 5. Council will establish and maintain an Ecosystem Diagnosis and Treatment (EDT) support function, including providing appropriate training for technical
support team members in the scientific concepts and analytical tools that will be applied to subbasin assessment. 6. Council will establish and maintain a wildlife technical
support function. 7. Council will maintain and enhance the Internet version of the EDT model, including EDT databases and online tools. 8. Council will establish and maintain
a web-based system for accessing and transferring subbasin planning information. 9. Council will, through Bonneville, establish and maintain a system for managing and
accessing spatial data over the Internet using Internet Mapping System (IMS) software. 10. Council will, through Bonneville, produce and provide basic geographic information
system (GIS) products and services for subbasin planning. 11. Council will provide fish productivity and related species data to planners. 12. Council will provide library
services to subbasin planning including dissemination of literature and storage of subbasin plan products.

2004:2004:2004:2004:

1. Council will provide support to Regional Group by staffing and conducting meetings with regional coordination group; make reimbursements for necessary expenses for
Regional Group meetings. 2. Council will coordinate with statewide/provincial/tribal coordination groups to establish appropriate coordination group(s) within each state.
Conduct progress reviews; monitor funding allocations, and schedule progress on a statewide level. 3. Council will adopt subbasin plans into Fish and Wildlife Program,
applying substantive and procedural requirements of the NW Power Act. II. Regional Technical Support - Council will provide regional-level technical support basin-wide
(assessment, coordination and information management) and provide out-of-subbasin assumptions. 1. Council will provide staff support for regional and subbasin-level
technical support. 2. Council will establish and maintain a liaison to coordinate subbasin planning with NMFS’s Technical Review Teams and USFWS’s bull trout recovery
teams. 3. Council will establish and maintain an Ecosystem Diagnosis and Treatment (EDT) support function, including providing appropriate training for technical support
team members in the scientific concepts and analytical tools that will be applied to subbasin assessment. 4. Council will establish and maintain a wildlife technical support
function. 5. Council will maintain and enhance the Internet version of the EDT model, including EDT databases and online tools. 6. Council will establish and maintain a web-
based system for accessing and transferring subbasin planning information. 7. Council will, through Bonneville, establish and maintain a system for managing and accessing
spatial data over the Internet using Internet Mapping System (IMS) software. 8. Council will, through Bonneville, produce and provide basic geographic information system
(GIS) products and services for subbasin planning. 9. Council will provide fish productivity and related species data to planners. 10. Council will provide library services to
subbasin planning including dissemination of literature and storage of subbasin plan products.

2005:2005:2005:2005:

Estuary Subbasin Planning and AssessmentEstuary Subbasin Planning and AssessmentEstuary Subbasin Planning and AssessmentEstuary Subbasin Planning and Assessment

Lower Columbia River Habitat Assessment and Mapping (BPA)Lower Columbia River Habitat Assessment and Mapping (BPA)Lower Columbia River Habitat Assessment and Mapping (BPA)Lower Columbia River Habitat Assessment and Mapping (BPA)251

1. Complete construction of GIS data layers 2. Classified habitat data in GIS format on CD and other formats 3. Hold workshop, develop recommendations for final report 4.
Final report on CD and hard copy to include, methods, results of habitat classification, results of habitat change over time, results of landscape analysis; and recommendations
on habitat project selection, possible indicators and future actions

2003:2003:2003:2003:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

3. Protect & Enhance Estuary Habitat3. Protect & Enhance Estuary Habitat3. Protect & Enhance Estuary Habitat3. Protect & Enhance Estuary Habitat

Subbasin Planning, Subbasin Level (BPA)Subbasin Planning, Subbasin Level (BPA)Subbasin Planning, Subbasin Level (BPA)Subbasin Planning, Subbasin Level (BPA)254

Council will administer contracts for subbasin level planning. ��Council will contract with subbasin lead entities to develop subbasin level plans.2003:2003:2003:2003:

Council will administer contracts for subbasin level planning. ��Council will contract with subbasin lead entities to develop subbasin level plans.2004:2004:2004:2004:

Estuary Watershed HealthEstuary Watershed HealthEstuary Watershed HealthEstuary Watershed Health

Lower Columbia River Habitat Assessment and Mapping (BPA)Lower Columbia River Habitat Assessment and Mapping (BPA)Lower Columbia River Habitat Assessment and Mapping (BPA)Lower Columbia River Habitat Assessment and Mapping (BPA)251

1. Complete construction of GIS data layers 2. Classified habitat data in GIS format on CD and other formats 3. Hold workshop, develop recommendations for final report 4.
Final report on CD and hard copy to include, methods, results of habitat classification, results of habitat change over time, results of landscape analysis; and recommendations
on habitat project selection, possible indicators and future actions

2003:2003:2003:2003:

Estuary Mapping (CORPS)Estuary Mapping (CORPS)Estuary Mapping (CORPS)Estuary Mapping (CORPS)537

Image Classification-classify satellite imagery for habitat type�Image Classification-hyperspectral imagery �Image Analysis2003:2003:2003:2003:

Mainstem Subbasin Planning and AssessmentMainstem Subbasin Planning and AssessmentMainstem Subbasin Planning and AssessmentMainstem Subbasin Planning and Assessment

Subbasin Planning, Subbasin Level (BPA)Subbasin Planning, Subbasin Level (BPA)Subbasin Planning, Subbasin Level (BPA)Subbasin Planning, Subbasin Level (BPA)254

Council will administer contracts for subbasin level planning. ��Council will contract with subbasin lead entities to develop subbasin level plans.2003:2003:2003:2003:

Council will administer contracts for subbasin level planning. ��Council will contract with subbasin lead entities to develop subbasin level plans.2004:2004:2004:2004:
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2003-2007 Project Deliverables by Strategy and Substrategy

HabitatHabitatHabitatHabitat

3. Protect and Enhance Estuary Habitat3. Protect and Enhance Estuary Habitat3. Protect and Enhance Estuary Habitat3. Protect and Enhance Estuary Habitat

Subbasin Planning, Statewide/Provincial/Tribal Level (BPA)Subbasin Planning, Statewide/Provincial/Tribal Level (BPA)Subbasin Planning, Statewide/Provincial/Tribal Level (BPA)Subbasin Planning, Statewide/Provincial/Tribal Level (BPA)253

I . Statewide (Provincial)/Tribal Coordination�Council will provide support and funding for statewide/provincial/tribal coordination and project management for subbasin planning
within each state.��·�Statewide/provincial/tribal groups in ID, MT, OR, WA will perform (a.) project management functions within each state and (b.) coordination. Specific
tasks are outlined in detailed budget.��II. Statewide Technical Support�Council will provide analytical products and technical support to statewide coordination group and
subbasin technical support teams��·�Council will assist with establishing technical support teams within each state, and further assist with developing a strategy that enables
those teams to provide technical support to provinces and subbasins.�·�Technical support team(s) in Idaho will complete an assessment through the tasks identified in
attached detailed budget.�·�Technical support team(s) in Montana will complete an assessment through the tasks identified in attached detailed budget.�·�Technical support
team(s) in Oregon will complete an assessment through the tasks identified in attached detailed budget.�·�Technical support team(s) in Washington will complete an
assessment through the tasks identified in attached detailed budget.

2003:2003:2003:2003:

Statewide Technical Support�Council will provide analytical products and technical support to statewide coordination group and subbasin technical support teams��·�Council
will assist with establishing technical support teams within each state, and further assist with developing a strategy that enables those teams to provide technical support to
provinces and subbasins.

2004:2004:2004:2004:

Statewide Technical Support�Council will provide analytical products and technical support to statewide coordination group and subbasin technical support teams2005:2005:2005:2005:

Estuary Watershed HealthEstuary Watershed HealthEstuary Watershed HealthEstuary Watershed Health

Estuary General Investigation Study (CORPS)Estuary General Investigation Study (CORPS)Estuary General Investigation Study (CORPS)Estuary General Investigation Study (CORPS)536

Initiate Feasibility Study and Environmental Impact Statement2003:2003:2003:2003:

Draft EIS complete2004:2004:2004:2004:

Draft EIS public review2005:2005:2005:2005:

Draft Feasibility Report2006:2006:2006:2006:

Final Feasibility Report, EIS2007:2007:2007:2007:

Research: Columbia River Estuary (CORPS)Research: Columbia River Estuary (CORPS)Research: Columbia River Estuary (CORPS)Research: Columbia River Estuary (CORPS)539

Review research, modify research needs2003:2003:2003:2003:

Review research, modify research needs2004:2004:2004:2004:
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2003-2007 Project Deliverables by Strategy and Substrategy

HarvestHarvestHarvestHarvest

Develop Fishing TechniquesDevelop Fishing TechniquesDevelop Fishing TechniquesDevelop Fishing Techniques

1.1 Gear efficacy testing and fishery integration on the mainstem Columbia/Snake rivers1.1 Gear efficacy testing and fishery integration on the mainstem Columbia/Snake rivers1.1 Gear efficacy testing and fishery integration on the mainstem Columbia/Snake rivers1.1 Gear efficacy testing and fishery integration on the mainstem Columbia/Snake rivers

Evaluate Live Capture Selective Harvest Methods (BPA)Evaluate Live Capture Selective Harvest Methods (BPA)Evaluate Live Capture Selective Harvest Methods (BPA)Evaluate Live Capture Selective Harvest Methods (BPA)296

1.Continue to estimate and compare the long-term survival of adult spring chinook captrued and released from tooth-tangle nets. 2. Review and refine objectives as appropriate
based upon results from 2002.

2003:2003:2003:2003:

TBD2004:2004:2004:2004:

2.2 Alternative modeling systems that work in the context of selective fisheries2.2 Alternative modeling systems that work in the context of selective fisheries2.2 Alternative modeling systems that work in the context of selective fisheries2.2 Alternative modeling systems that work in the context of selective fisheries

Evaluate Live Capture Selective Harvest Methods (BPA)Evaluate Live Capture Selective Harvest Methods (BPA)Evaluate Live Capture Selective Harvest Methods (BPA)Evaluate Live Capture Selective Harvest Methods (BPA)296

1.Continue to estimate and compare the long-term survival of adult spring chinook captrued and released from tooth-tangle nets. 2. Review and refine objectives as appropriate
based upon results from 2002.

2003:2003:2003:2003:

TBD2004:2004:2004:2004:

Harvest Management DecisionsHarvest Management DecisionsHarvest Management DecisionsHarvest Management Decisions

2.1 Improved escapement assessments and other critical population-specific data to support conservation-bas2.1 Improved escapement assessments and other critical population-specific data to support conservation-bas2.1 Improved escapement assessments and other critical population-specific data to support conservation-bas2.1 Improved escapement assessments and other critical population-specific data to support conservation-bas

Removal of Ghost Fishing Nets - Feasibility (BPA)Removal of Ghost Fishing Nets - Feasibility (BPA)Removal of Ghost Fishing Nets - Feasibility (BPA)Removal of Ghost Fishing Nets - Feasibility (BPA)299

TBD2003:2003:2003:2003:

2.3 Identify sources of unaccounted harvest-related mortality2.3 Identify sources of unaccounted harvest-related mortality2.3 Identify sources of unaccounted harvest-related mortality2.3 Identify sources of unaccounted harvest-related mortality

Removal of Ghost Fishing Nets - Feasibility (BPA)Removal of Ghost Fishing Nets - Feasibility (BPA)Removal of Ghost Fishing Nets - Feasibility (BPA)Removal of Ghost Fishing Nets - Feasibility (BPA)299

TBD2003:2003:2003:2003:
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2003-2007 Project Deliverables by Strategy and Substrategy

HarvestHarvestHarvestHarvest

Sustainable FisheriesSustainable FisheriesSustainable FisheriesSustainable Fisheries

3.2 Potential alternative/terminal fishing locations3.2 Potential alternative/terminal fishing locations3.2 Potential alternative/terminal fishing locations3.2 Potential alternative/terminal fishing locations

Select Area Fishery Evaluation (BPA)Select Area Fishery Evaluation (BPA)Select Area Fishery Evaluation (BPA)Select Area Fishery Evaluation (BPA)292

1. Scope suitabiltiy of expanding sites for rearing and release of salmon at six potential sites. 2. Continue to collect and anlayze homing and straying information from current
net-pen and lower Columbia River hatchery programs. 3. Evaluate the suitability of use of Willamette and Cowlitz stock spring chinook, SAB (Rogue Stock) fall chinook for
optimal use in select area fishing sites.

2003:2003:2003:2003:

TBD2004:2004:2004:2004:

TBD2005:2005:2005:2005:

Supplementation/Outplanting FisheriesSupplementation/Outplanting FisheriesSupplementation/Outplanting FisheriesSupplementation/Outplanting Fisheries

Select Area Fishery Evaluation (BPA)Select Area Fishery Evaluation (BPA)Select Area Fishery Evaluation (BPA)Select Area Fishery Evaluation (BPA)292

1. Scope suitabiltiy of expanding sites for rearing and release of salmon at six potential sites. 2. Continue to collect and anlayze homing and straying information from current
net-pen and lower Columbia River hatchery programs. 3. Evaluate the suitability of use of Willamette and Cowlitz stock spring chinook, SAB (Rogue Stock) fall chinook for
optimal use in select area fishing sites.

2003:2003:2003:2003:

TBD2004:2004:2004:2004:

TBD2005:2005:2005:2005:
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2003-2007 Project Deliverables by Strategy and Substrategy

HatcheryHatcheryHatcheryHatchery

1. Use a Safety Net Program1. Use a Safety Net Program1. Use a Safety Net Program1. Use a Safety Net Program

Safety NetSafety NetSafety NetSafety Net

Northeast Oregon Hatchery Project (BPA)Northeast Oregon Hatchery Project (BPA)Northeast Oregon Hatchery Project (BPA)Northeast Oregon Hatchery Project (BPA)41

1) Issue draft and final EIS and ROD; 2) ChS facility final design; 3) Start construction on Lostine Hatchery; 4) Develop sockeye HMP.2003:2003:2003:2003:

1) Complete Lostine hatchery; 2) Start Imnaha (Marks Ranch) facility construction.2004:2004:2004:2004:

1) Complete Marks Ranch; 2) Imnaha satellite improvements; 3) Lostine adult collection facility; 4) Lookinglass Hatchery modifications).2005:2005:2005:2005:

NA - reference 1998-007-02 O&M2006:2006:2006:2006:

Northeast Oregon Hatchery Project (BPA)Northeast Oregon Hatchery Project (BPA)Northeast Oregon Hatchery Project (BPA)Northeast Oregon Hatchery Project (BPA)43

1) Provide input on development of Master Plans, predesign, NEPA and final design for enhancement of anadromous salmonids in the Imnaha, Grande Ronde2003:2003:2003:2003:

1) Provide input on development of Master Plans, predesign, NEPA and final design for enhancement of anadromous salmonids in the Imnaha, Grande Ronde2004:2004:2004:2004:

1) Provide input on development of Master Plans, predesign, NEPA and final design for enhancement of anadromous salmonids in the Imnaha, Grande Ronde2005:2005:2005:2005:

1) Provide input on development of Master Plans, predesign, NEPA and final design for enhancement of anadromous salmonids in the Imnaha, Grande Ronde2006:2006:2006:2006:

Grande Ronde Supplementation - Lostine River Spring Chinook (BPA)Grande Ronde Supplementation - Lostine River Spring Chinook (BPA)Grande Ronde Supplementation - Lostine River Spring Chinook (BPA)Grande Ronde Supplementation - Lostine River Spring Chinook (BPA)47

1) Annual operating plan finalized; 2) Adult spring chinook broodstock collected; 3) Fish transported for holding and to spawning grounds; 4) Juveniles acclimated and released
to stream; 5) Annual report

2003:2003:2003:2003:

1) Annual operating plan finalized; 2) Adult spring chinook broodstock collected; 3) Fish transported for holding and to spawning grounds; 4) Juveniles acclimated and released
to stream; 5) Annual report

2004:2004:2004:2004:

1) Annual operating plan finalized; 2) Adult spring chinook broodstock collected; 3) Fish transported for holding and to spawning grounds; 4) Juveniles acclimated and released
to stream; 5) Annual report

2005:2005:2005:2005:

1) Annual operating plan finalized; 2) Adult spring chinook broodstock collected; 3) Fish transported for holding and to spawning grounds; 4) Juveniles acclimated and released
to stream; 5) Annual report

2006:2006:2006:2006:

1) Annual operating plan finalized; 2) Adult spring chinook broodstock collected; 3) Fish transported for holding and to spawning grounds; 4) Juveniles acclimated and released
to stream; 5) Annual report

2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

HatcheryHatcheryHatcheryHatchery

1. Use a Safety Net Program1. Use a Safety Net Program1. Use a Safety Net Program1. Use a Safety Net Program

Grande Ronde Satellite Facility O&M (BPA)Grande Ronde Satellite Facility O&M (BPA)Grande Ronde Satellite Facility O&M (BPA)Grande Ronde Satellite Facility O&M (BPA)49

1) Annual operating plan finalized; 2) Adult spring chinook broodstock collected; 3) Fish transported for holding and to spawning grounds; 4) Juveniles acclimated and released
to stream; 5) Annual report

2003:2003:2003:2003:

1) Annual operating plan finalized; 2) Adult spring chinook broodstock collected; 3) Fish transported for holding and to spawning grounds; 4) Juveniles acclimated and released
to stream; 5) Annual report.

2004:2004:2004:2004:

1) Annual operating plan finalized; 2) Adult spring chinook broodstock collected; 3) Fish transported for holding and to spawning grounds; 4) Juveniles acclimated and released
to stream; 5) Annual report.

2005:2005:2005:2005:

1) Annual operating plan finalized; 2) Adult spring chinook broodstock collected; 3) Fish transported for holding and to spawning grounds; 4) Juveniles acclimated and released
to stream; 5) Annual report.

2006:2006:2006:2006:

1) Annual operating plan finalized; 2) Adult spring chinook broodstock collected; 3) Fish transported for holding and to spawning grounds; 4) Juveniles acclimated and released
to stream; 5) Annual report.

2007:2007:2007:2007:

Grande Ronde Spring Chinook Supplementation Program (BPA)Grande Ronde Spring Chinook Supplementation Program (BPA)Grande Ronde Spring Chinook Supplementation Program (BPA)Grande Ronde Spring Chinook Supplementation Program (BPA)51

1) Annual operating plan; 2) Collect ChS broodstock from Lostine, uper Grande Ronde and Catherine Creek traps and transport to Lookingglass for holding; 3) Hold and spawn
broodstock at Lookingglass; 4) Incubate and rear 360,000 endemic ChS juveniles using conventional methods; 5) Transport juveniles back to acclimation sites for acclimation
and release.

2003:2003:2003:2003:

1) Annual operating plan; 2) Collect ChS broodstock from upper Grande Ronde and Catherine Creek traps and transport to Lookingglass for holding; 3) Hold and spawn
broodstock at Lookingglass; 4) Incubate and rear juveniles; 5) Transport juveniles back to acclimation sites for acclimation and release.

2004:2004:2004:2004:

1) Annual operating plan; 2) Collect ChS broodstock from upper Grande Ronde and Catherine Creek traps and transport to Lookingglass for holding; 3) Hold and spawn
broodstock at Lookingglass; 4) Incubate and rear juveniles; 5) Transport juveniles back to acclimation sites for acclimation and release.

2005:2005:2005:2005:

1) Annual operating plan; 2) Collect ChS broodstock from upper Grande Ronde and Catherine Creek traps and transport to Lookingglass for holding; 3) Hold and spawn
broodstock at Lookingglass; 4) Incubate and rear juveniles; 5) Transport juveniles back to acclimation sites for acclimation and release.

2006:2006:2006:2006:

1) Annual operating plan; 2) Collect ChS broodstock from upper Grande Ronde and Catherine Creek traps and transport to Lookingglass for holding; 3) Hold and spawn
broodstock at Lookingglass; 4) Incubate and rear juveniles; 5) Transport juveniles back to acclimation sites for acclimation and release.

2007:2007:2007:2007:

Northeast Oregon Hatchery Project (BPA)Northeast Oregon Hatchery Project (BPA)Northeast Oregon Hatchery Project (BPA)Northeast Oregon Hatchery Project (BPA)57

1) Issue draft and final EIS and ROD; 2) ChS facility final design; 3) Start construction on Lostine Hatchery; 4) Develop sockeye HMP.2003:2003:2003:2003:

1) Complete Lostine hatchery; 2) Start Imnaha (Marks Ranch) facility construction.2004:2004:2004:2004:

1) Complete Marks Ranch; 2) Imnaha satellite improvements; 3) Lostine adult collection facility; 4) Lookinglass Hatchery modifications).2005:2005:2005:2005:

NA - reference 1998-007-02 O&M2006:2006:2006:2006:
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2003-2007 Project Deliverables by Strategy and Substrategy

HatcheryHatcheryHatcheryHatchery

1. Use a Safety Net Program1. Use a Safety Net Program1. Use a Safety Net Program1. Use a Safety Net Program

Genetic Analysis of Onchorhynchus nerka (Modifed to Include Chinook Salmon) (BPA)Genetic Analysis of Onchorhynchus nerka (Modifed to Include Chinook Salmon) (BPA)Genetic Analysis of Onchorhynchus nerka (Modifed to Include Chinook Salmon) (BPA)Genetic Analysis of Onchorhynchus nerka (Modifed to Include Chinook Salmon) (BPA)158

Monitoring and evaluation of Snake River sockeye population genetics, assessment of mitochondrial DNA variation among Salmon River spring/summer chinook salmon, and
assessment of nuclear genetic variation among Salmon River spring/summer chinook salmon

2003:2003:2003:2003:

Monitoring and evaluation of Snake River sockeye population genetics, assessment of mitochondrial DNA variation among Salmon River spring/summer chinook salmon, and
assessment of nuclear genetic variation among Salmon River spring/summer chinook salmon

2004:2004:2004:2004:

Monitoring and evaluation of Snake River sockeye population genetics, assessment of mitochondrial DNA variation among Salmon River spring/summer chinook salmon, and
assessment of nuclear genetic variation among Salmon River spring/summer chinook salmon

2005:2005:2005:2005:

Monitoring and evaluation of Snake River sockeye population genetics, assessment of mitochondrial DNA variation among Salmon River spring/summer chinook salmon, and
assessment of nuclear genetic variation among Salmon River spring/summer chinook salmon

2006:2006:2006:2006:

Monitoring and evaluation of Snake River sockeye population genetics, assessment of mitochondrial DNA variation among Salmon River spring/summer chinook salmon, and
assessment of nuclear genetic variation among Salmon River spring/summer chinook salmon

2007:2007:2007:2007:

Redfish Lake Sockeye Salmon Captive Broodstock Program (BPA)Redfish Lake Sockeye Salmon Captive Broodstock Program (BPA)Redfish Lake Sockeye Salmon Captive Broodstock Program (BPA)Redfish Lake Sockeye Salmon Captive Broodstock Program (BPA)160

Develop captive broodstocks from Redfish Lake anadromous sockeye salmon. Culture broodstocks. Determine the contribution hatchery-produced sockeye salmon make
toward recovery. Describe O. nerka population characteristics for Sawtooth Valley lakes in relation to carrying capacity and broodstock program supplementation efforts.
Determine the origin of wild and broodstock O. nerka to provide maximum effectiveness in their utilization within the broodstock program.Determine the origin of wild and
broodstock O. nerka to provide maximum effectiveness in their utilization within the broodstock program. Transfer technology.

2003:2003:2003:2003:

Develop captive broodstocks from Redfish Lake anadromous sockeye salmon. Culture broodstocks. Determine the contribution hatchery-produced sockeye salmon make
toward recovery. Describe O. nerka population characteristics for Sawtooth Valley lakes in relation to carrying capacity and broodstock program supplementation efforts.
Determine the origin of wild and broodstock O. nerka to provide maximum effectiveness in their utilization within the broodstock program.Determine the origin of wild and
broodstock O. nerka to provide maximum effectiveness in their utilization within the broodstock program. Transfer technology.

2004:2004:2004:2004:

Develop captive broodstocks from Redfish Lake anadromous sockeye salmon. Culture broodstocks. Determine the contribution hatchery-produced sockeye salmon make
toward recovery. Describe O. nerka population characteristics for Sawtooth Valley lakes in relation to carrying capacity and broodstock program supplementation efforts.
Determine the origin of wild and broodstock O. nerka to provide maximum effectiveness in their utilization within the broodstock program.Determine the origin of wild and
broodstock O. nerka to provide maximum effectiveness in their utilization within the broodstock program. Transfer technology.

2005:2005:2005:2005:

Develop captive broodstocks from Redfish Lake anadromous sockeye salmon. Culture broodstocks. Determine the contribution hatchery-produced sockeye salmon make
toward recovery. Describe O. nerka population characteristics for Sawtooth Valley lakes in relation to carrying capacity and broodstock program supplementation efforts.
Determine the origin of wild and broodstock O. nerka to provide maximum effectiveness in their utilization within the broodstock program.Determine the origin of wild and
broodstock O. nerka to provide maximum effectiveness in their utilization within the broodstock program. Transfer technology.

2006:2006:2006:2006:

Develop captive broodstocks from Redfish Lake anadromous sockeye salmon. Culture broodstocks. Determine the contribution hatchery-produced sockeye salmon make
toward recovery. Describe O. nerka population characteristics for Sawtooth Valley lakes in relation to carrying capacity and broodstock program supplementation efforts.
Determine the origin of wild and broodstock O. nerka to provide maximum effectiveness in their utilization within the broodstock program.Determine the origin of wild and
broodstock O. nerka to provide maximum effectiveness in their utilization within the broodstock program. Transfer technology.

2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

HatcheryHatcheryHatcheryHatchery

1. Use a Safety Net Program1. Use a Safety Net Program1. Use a Safety Net Program1. Use a Safety Net Program

Redfish Lake Sockeye Salmon Captive Broodstock Rearing and Research (BPA)Redfish Lake Sockeye Salmon Captive Broodstock Rearing and Research (BPA)Redfish Lake Sockeye Salmon Captive Broodstock Rearing and Research (BPA)Redfish Lake Sockeye Salmon Captive Broodstock Rearing and Research (BPA)161

Maintain anadromous Redfish Lake sockeye salmon in a safety-net captive broodstock program and provide pre-spawning adults, eyed eggs, and juveniles to aid recovery of
this ESA-listed stock in Idaho.

2003:2003:2003:2003:

Maintain anadromous Redfish Lake sockeye salmon in a safety-net captive broodstock program and provide pre-spawning adults, eyed eggs, and juveniles to aid recovery of
this ESA-listed stock in Idaho.

2004:2004:2004:2004:

Maintain anadromous Redfish Lake sockeye salmon in a safety-net captive broodstock program and provide pre-spawning adults, eyed eggs, and juveniles to aid recovery of
this ESA-listed stock in Idaho.

2005:2005:2005:2005:

Maintain anadromous Redfish Lake sockeye salmon in a safety-net captive broodstock program and provide pre-spawning adults, eyed eggs, and juveniles to aid recovery of
this ESA-listed stock in Idaho.

2006:2006:2006:2006:

Maintain anadromous Redfish Lake sockeye salmon in a safety-net captive broodstock program and provide pre-spawning adults, eyed eggs, and juveniles to aid recovery of
this ESA-listed stock in Idaho.

2007:2007:2007:2007:

Safety-Net Coordinator (BPA)Safety-Net Coordinator (BPA)Safety-Net Coordinator (BPA)Safety-Net Coordinator (BPA)164

Coordination and facilitation of the completion of the four-step artificial propagation contingency planning process described in RPA 175 (Safety-Net Artificial Propagtion
Program [SNAPP]). Integration of SNAPP planning with Interior Columbia TRT planning.

2003:2003:2003:2003:

Safety-Net Artificial Propagation Program - WDFW (BPA)Safety-Net Artificial Propagation Program - WDFW (BPA)Safety-Net Artificial Propagation Program - WDFW (BPA)Safety-Net Artificial Propagation Program - WDFW (BPA)165

FY 2003 deliverables and budget dependent upon results of Extinction Risk Analysis (SNAPP Step 1) to be conducted in FY 2002.2003:2003:2003:2003:

Safety-Net Artificial Propagation Program - CRITFC (BPA)Safety-Net Artificial Propagation Program - CRITFC (BPA)Safety-Net Artificial Propagation Program - CRITFC (BPA)Safety-Net Artificial Propagation Program - CRITFC (BPA)166

FY 2003 deliverables and budget dependent upon results of Extinction Risk Analysis (SNAPP Step 1) to be conducted in FY 2002.2003:2003:2003:2003:

Safety-Net Artificial Propagation Program - NPT (BPA)Safety-Net Artificial Propagation Program - NPT (BPA)Safety-Net Artificial Propagation Program - NPT (BPA)Safety-Net Artificial Propagation Program - NPT (BPA)167

FY 2003 deliverables and budget dependent upon results of Extinction Risk Analysis (SNAPP Step 1) to be conducted in FY 2002.2003:2003:2003:2003:

Safety-Net Artificial Propagation Program - IDFG (BPA)Safety-Net Artificial Propagation Program - IDFG (BPA)Safety-Net Artificial Propagation Program - IDFG (BPA)Safety-Net Artificial Propagation Program - IDFG (BPA)168

FY 2003 deliverables and budget dependent upon results of Extinction Risk Analysis (SNAPP Step 1) to be conducted in FY 2002.2003:2003:2003:2003:

Safety-Net Artificial Propagation Program - SBT (BPA)Safety-Net Artificial Propagation Program - SBT (BPA)Safety-Net Artificial Propagation Program - SBT (BPA)Safety-Net Artificial Propagation Program - SBT (BPA)169

FY 2003 deliverables and budget dependent upon results of Extinction Risk Analysis (SNAPP Step 1) to be conducted in FY 2002.2003:2003:2003:2003:
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2003-2007 Project Deliverables by Strategy and Substrategy

HatcheryHatcheryHatcheryHatchery

1. Use a Safety Net Program1. Use a Safety Net Program1. Use a Safety Net Program1. Use a Safety Net Program

Johnson Creek Artificial Propagation & Enhancement (BPA)Johnson Creek Artificial Propagation & Enhancement (BPA)Johnson Creek Artificial Propagation & Enhancement (BPA)Johnson Creek Artificial Propagation & Enhancement (BPA)171

1) Rear 10,000 Johnson Creek Summer Chinook smolts 2) Construct rearing facilities 3) Collect & analyze recruits per spawner 4) Collect & analyze information on abundance,
selected life history patterns, & spatial distribution of Johnson Creek juvenile summer chinook salmon & steelhead 5) Collect & analyze baseline information of genetic patterns
of, supplementation vs. natural summer chinook salmon & steelhead 6) Monitor smolt production in the hatchery to evaluate health status, growth rates, & condition factors to
compare supplementatin fish with natural fish 7) Determine effectiveness of the supplemented hatchery summer chinook salmon to increase the overall population of Johnson
Creek summer chinook salmon & compare to natural fish 8) Prepare 3 Quarterly Reports and an annual report

2003:2003:2003:2003:

1) Rear 100,000 Johnson Creek Summer Chinook smolts 2) Construct hatchery & acclimation facilities 3) Collect & analyze recruits per spawner 4) Collect & analyze
information on abundance, selected life history patterns, & spatial distribution of Johnson Creek juvenile summer chinook salmon & steelhead 5) Collect & analyze baseline
information of genetic patterns of, supplementation vs. natural summer chinook salmon & steelhead 6) Monitor smolt production in the hatchery to evaluate health status, growth
rates, & condition factors to compare supplementation fish with natural fish 7) Determine effectiveness of the supplemented hatchery summer chinook salmon to increase the
overall population of Johnson Creek summer chinook salmon & compare to natural fish 8) Prepare 3 Quarterly Reports and an annual report

2004:2004:2004:2004:

1) Rear 100,000 Johnson Creek Summer Chinook smolts 2) Collect & analyze recruits per spawner 3) Collect & analyze information on abundance, selected life history
patterns, & spatial distribution of Johnson Creek juvenile summer chinook salmon & steelhead 4) Collect & analyze baseline information of genetic patterns of, supplementation
vs. natural summer chinool salmon & steelhead 5) Monitor smolt production in the hatchery to evaluate health status, growth rates, & condition factors to compare
supplementation fish with natural fish 6) Determine effectiveness of the supplemented hatchery summer chinook salmon to increase the overall population of Johnson Creek
summer chinook salmon & compare to natural fish 7) Prepare 3 Quarterly Reports and an annual report

2005:2005:2005:2005:

1) Rear 100,000 Johnson Creek Summer Chinook smolts 2) Collect & analyze recruits per spawner 3) Collect & analyze information on abundance, selected life history
patterns, & spatial distribution of Johnson Creek juvenile summer chinook salmon & steelhead 4) Collect & analyze baseline information of genetic patterns of, supplementation
vs. natural summer chinool salmon & steelhead 5) Monitor smolt production in the hatchery to evaluate health status, growth rates, & condition factors to compare
supplementation fish with natural fish 6) Determine effectiveness of the supplemented hatchery summer chinook salmon to increase the overall population of Johnson Creek
summer chinook salmon & compare to natural fish 7) Prepare 3 Quarterly Reports and an annual report

2006:2006:2006:2006:

1) Rear 100,000 Johnson Creek Summer Chinook smolts 2) Collect & analyze recruits per spawner 3) Collect & analyze information on abundance, selected life history
patterns, & spatial distribution of Johnson Creek juvenile summer chinook salmon & steelhead 4) Collect & analyze baseline information of genetic patterns of, supplementation
vs. natural summer chinook salmon & steelhead 5) Monitor smolt production in the hatchery to evaluate health status, growth rates, & condition factors to compare
supplementation fish with natural fish 6) Determine effectiveness of the supplemented hatchery summer chinook salmon to increase the overall population of Johnson Creek
summer chinook salmon & compare to natural fish 7) Prepare 3 Quarterly Reports and an annual report

2007:2007:2007:2007:

Listed Stock Chinook Salmon Gamete Preservation (BPA)Listed Stock Chinook Salmon Gamete Preservation (BPA)Listed Stock Chinook Salmon Gamete Preservation (BPA)Listed Stock Chinook Salmon Gamete Preservation (BPA)172

1) Collect male chinook salmon gamete samples; strive for 100 samples/spawning aggregate in hatchery scenarios every yr and 30 samples/natural spawning aggregate/yr 2)
Collect male steelhead gamete samples. Strive for 100 samples/spawning aggregate in hatchery scenarios every yr and 20 samples/natural spawning aggregate per yr. 3)
Construct a Regional Salmonid Germplasm Repository for populations listed under the ESA.

2003:2003:2003:2003:

1) Collect male chinook salmon gamete samples; strive for 100 samples/spawning aggregate in hatchery scenarios every yr and 30 samples/natural spawning aggregate/yr 2)
Collect male steelhead gamete samples. Strive for 100 samples/spawning aggregate in hatchery scenarios every yr and 20 samples/natural spawning aggregate per yr

2004:2004:2004:2004:

1) Collect male chinook salmon gamete samples; strive for 100 samples/spawning aggregate in hatchery scenarios every yr and 30 samples/natural spawning aggregate/yr 2)
Collect male steelhead gamete samples. Strive for 100 samples/spawning aggregate in hatchery scenarios every yr and 20 samples/natural spawning aggregate per yr

2005:2005:2005:2005:

1) Collect male chinook salmon gamete samples; strive for 100 samples/spawning aggregate in hatchery scenarios every yr and 30 samples/natural spawning aggregate/yr 2)
Collect male steelhead gamete samples. Strive for 100 samples/spawning aggregate in hatchery scenarios every yr and 20 samples/natural spawning aggregate per yr

2006:2006:2006:2006:

1) Collect male chinook salmon gamete samples; strive for 100 samples/spawning aggregate in hatchery scenarios every yr and 30 samples/natural spawning aggregate/yr 2)
Collect male steelhead gamete samples. Strive for 100 samples/spawning aggregate in hatchery scenarios every yr and 20 samples/natural spawning aggregate per yr

2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

HatcheryHatcheryHatcheryHatchery

1. Use a Safety Net Program1. Use a Safety Net Program1. Use a Safety Net Program1. Use a Safety Net Program

Pittsburgh Landing Fall Chinook Acclimation Facility (BPA)Pittsburgh Landing Fall Chinook Acclimation Facility (BPA)Pittsburgh Landing Fall Chinook Acclimation Facility (BPA)Pittsburgh Landing Fall Chinook Acclimation Facility (BPA)173

1) Acclimate/release 150,000 Snake River Fall Chinook yearlings from Lyons Ferry Hatchery 2) Submit quarterly reports and annual report 3) Acclimate/release 400,000 sub-
yearlings Snake R Fall Chinook from Lyons Ferry Hatchery

2003:2003:2003:2003:

1) Acclimate/release 150,000 Snake River Fall Chinook yearlings from Lyons Ferry Hatchery 2) Submit quarterly reports and annual report 3) Acclimate/release 400,000 sub-
yearlings Snake R Fall Chinook from Lyons Ferry Hatchery

2004:2004:2004:2004:

1) Acclimate/release 150,000 Snake River Fall Chinook yearlings from Lyons Ferry Hatchery 2) Submit quarterly reports and annual report 3) Acclimate/release 400,000 sub-
yearlings Snake R Fall Chinook from Lyons Ferry Hatchery

2005:2005:2005:2005:

1) Acclimate/release 150,000 Snake River Fall Chinook yearlings from Lyons Ferry Hatchery 2) Submit quarterly reports and annual report 3) Acclimate/release 400,000 sub-
yearlings Snake R Fall Chinook from Lyons Ferry Hatchery

2006:2006:2006:2006:

1) Acclimate/release 150,000 Snake River Fall Chinook yearlings from Lyons Ferry Hatchery 2) Submit quarterly reports and annual report 3) Acclimate/release 400,000 sub-
yearlings Snake R Fall Chinook from Lyons Ferry Hatchery

2007:2007:2007:2007:

Captive Broodstock Artificial Propagation (BPA)Captive Broodstock Artificial Propagation (BPA)Captive Broodstock Artificial Propagation (BPA)Captive Broodstock Artificial Propagation (BPA)174

1) Coordinate project with Federal & State agencies 2) M&E program with ODFW & CTUIR 3) Monitor abundance & timing of migratation of adult chinook salmon into the
Lostine R 4) M&E the F1 generation offspring 5) Prepare quarterly reports and annual report

2003:2003:2003:2003:

1) Coordinate project with Federal & State agencies 2) M&E program with ODFW & CTUIR 3) Monitor abundance & timing of migratation of adult chinook salmon into the
Lostine R 4) M&E the F1 generation offspring 5) Prepare quarterly reports and annual report

2004:2004:2004:2004:

1) Coordinate project with Federal & State agencies 2) M&E program with ODFW & CTUIR 3) Monitor abundance & timing of migratation of adult chinook salmon into the
Lostine R 4) M&E the F1 generation offspring 5) Prepare quarterly reports and annual report

2005:2005:2005:2005:

1) Coordinate project with Federal & State agencies 2) M&E program with ODFW & CTUIR 3) Monitor abundance & timing of migratation of adult chinook salmon into the
Lostine R 4) M&E the F1 generation offspring 5) Prepare quarterly reports and annual report

2006:2006:2006:2006:

1) Coordinate project with Federal & State agencies 2) M&E program with ODFW & CTUIR 3) Monitor abundance & timing of migratation of adult chinook salmon into the
Lostine R 4) M&E the F1 generation offspring 5) Prepare quarterly reports and annual report

2007:2007:2007:2007:

Capt. John Rapid's Fall Chinook Acclimation Facility (BPA)Capt. John Rapid's Fall Chinook Acclimation Facility (BPA)Capt. John Rapid's Fall Chinook Acclimation Facility (BPA)Capt. John Rapid's Fall Chinook Acclimation Facility (BPA)175

1) Acclimate/release 150,000 Snake River Fall Chinook yearlings from Lyons Ferry Hatchery 2) Submit quarterly reports and annual report 3) Acclimate/release 1,000,000 sub-
yearlings Snake R Fall Chinook from Lyons Ferry Hatchery

2003:2003:2003:2003:

1) Acclimate/release 150,000 Snake River Fall Chinook yearlings from Lyons Ferry Hatchery 2) Submit quarterly reports and annual report 3) Acclimate/release 1,000,000 sub-
yearlings Snake R Fall Chinook from Lyons Ferry Hatchery

2004:2004:2004:2004:

1) Acclimate/release 150,000 Snake River Fall Chinook yearlings from Lyons Ferry Hatchery 2) Submit quarterly reports and annual report 3) Acclimate/release 1,000,000 sub-
yearlings Snake R Fall Chinook from Lyons Ferry Hatchery

2005:2005:2005:2005:

1) Acclimate/release 150,000 Snake River Fall Chinook yearlings from Lyons Ferry Hatchery 2) Submit quarterly reports and annual report 3) Acclimate/release 1,000,000 sub-
yearlings Snake R Fall Chinook from Lyons Ferry Hatchery

2006:2006:2006:2006:

1) Acclimate/release 150,000 Snake River Fall Chinook yearlings from Lyons Ferry Hatchery 2) Submit quarterly reports and annual report 3) Acclimate/release 1,000,000 sub-
yearlings Snake R Fall Chinook from Lyons Ferry Hatchery

2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

HatcheryHatcheryHatcheryHatchery

1. Use a Safety Net Program1. Use a Safety Net Program1. Use a Safety Net Program1. Use a Safety Net Program

Big Canyon Fall Chinook Acclimation Facility (BPA)Big Canyon Fall Chinook Acclimation Facility (BPA)Big Canyon Fall Chinook Acclimation Facility (BPA)Big Canyon Fall Chinook Acclimation Facility (BPA)176

1) Acclimate/release 150,000 Snake River Fall Chinook yearlings from Lyons Ferry Hatchery 2) Submit quarterly reports and annual report 3) Acclimate/release 1,000,000 sub-
yearlings Snake R Fall Chinook from Lyons Ferry Hatchery

2003:2003:2003:2003:

1) Acclimate/release 150,000 Snake River Fall Chinook yearlings from Lyons Ferry Hatchery 2) Submit quarterly reports and annual report 3) Acclimate/release 1,000,000 sub-
yearlings Snake R Fall Chinook from Lyons Ferry Hatchery

2004:2004:2004:2004:

1) Acclimate/release 150,000 Snake River Fall Chinook yearlings from Lyons Ferry Hatchery 2) Submit quarterly reports and annual report 3) Acclimate/release 1,000,000 sub-
yearlings Snake R Fall Chinook from Lyons Ferry Hatchery

2005:2005:2005:2005:

1) Acclimate/release 150,000 Snake River Fall Chinook yearlings from Lyons Ferry Hatchery 2) Submit quarterly reports and annual report 3) Acclimate/release 1,000,000 sub-
yearlings Snake R Fall Chinook from Lyons Ferry Hatchery

2006:2006:2006:2006:

1) Acclimate/release 150,000 Snake River Fall Chinook yearlings from Lyons Ferry Hatchery 2) Submit quarterly reports and annual report 3) Acclimate/release 1,000,000 sub-
yearlings Snake R Fall Chinook from Lyons Ferry Hatchery

2007:2007:2007:2007:

Tucannon River Spring Chinook Captive Broodstock Program (BPA)Tucannon River Spring Chinook Captive Broodstock Program (BPA)Tucannon River Spring Chinook Captive Broodstock Program (BPA)Tucannon River Spring Chinook Captive Broodstock Program (BPA)266

Increase in M&E as data become available. Smaller % increase in O&M.2003:2003:2003:2003:

Similar expected from budget projection.2004:2004:2004:2004:

Similar expected from budget projection.2005:2005:2005:2005:

Decreased scope due to fewer fish culture activities.2006:2006:2006:2006:

Unknown2007:2007:2007:2007:

Grande Ronde Basin Spring Chinook Salmon Captive Broodstock Program (BPA)Grande Ronde Basin Spring Chinook Salmon Captive Broodstock Program (BPA)Grande Ronde Basin Spring Chinook Salmon Captive Broodstock Program (BPA)Grande Ronde Basin Spring Chinook Salmon Captive Broodstock Program (BPA)276

High risk of extinction due to small size of population, warrants management of actions to preserve & maintain genetic material of Snake River Spring/Summer-run Chinook.
Implement captive broodstock programs and associated research, monitoring, evaluation, and fish health for spring chinooksalmon populations in Catherine Creek, upper
Grande Ronde and Lostine rivers, to conserve genetic diversity and assist in recovery

2003:2003:2003:2003:

High risk of extinction due to small size of population, warrants management of actions to preserve & maintain genetic material of Snake River Spring/Summer-run Chinook.
Implement captive broodstock programs and associated research, monitoring, evaluation, and fish health for spring chinooksalmon populations in Catherine Creek, upper
Grande Ronde and Lostine rivers, to conserve genetic diversity and assist in recovery

2004:2004:2004:2004:

High risk of extinction due to small size of population, warrants management of actions to preserve & maintain genetic material of Snake River Spring/Summer-run Chinook.
Implement captive broodstock programs and associated research, monitoring, evaluation, and fish health for spring chinooksalmon populations in Catherine Creek, upper
Grande Ronde and Lostine rivers, to conserve genetic diversity and assist in recovery

2005:2005:2005:2005:

High risk of extinction due to small size of population, warrants management of actions to preserve & maintain genetic material of Snake River Spring/Summer-run Chinook.
Implement captive broodstock programs and associated research, monitoring, evaluation, and fish health for spring chinooksalmon populations in Catherine Creek, upper
Grande Ronde and Lostine rivers, to conserve genetic diversity and assist in recovery

2006:2006:2006:2006:

High risk of extinction due to small size of population, warrants management of actions to preserve & maintain genetic material of Snake River Spring/Summer-run Chinook.
Implement captive broodstock programs and associated research, monitoring, evaluation, and fish health for spring chinooksalmon populations in Catherine Creek, upper
Grande Ronde and Lostine rivers, to conserve genetic diversity and assist in recovery

2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

HatcheryHatcheryHatcheryHatchery

1. Use a Safety Net Program1. Use a Safety Net Program1. Use a Safety Net Program1. Use a Safety Net Program

Idaho Chinook Salmon Captive Rearing (BPA)Idaho Chinook Salmon Captive Rearing (BPA)Idaho Chinook Salmon Captive Rearing (BPA)Idaho Chinook Salmon Captive Rearing (BPA)277

Develop captive rearing techniques for chinook salmon and evaluate the success and utility of captive rearing for maintaining stock structure and minimum number of adult
spawners in three drainages

2003:2003:2003:2003:

Develop captive rearing techniques for chinook salmon and evaluate the success and utility of captive rearing for maintaining stock structure and minimum number of adult
spawners in three drainages

2004:2004:2004:2004:

Develop captive rearing techniques for chinook salmon and evaluate the success and utility of captive rearing for maintaining stock structure and minimum number of adult
spawners in three drainages

2005:2005:2005:2005:

Develop captive rearing techniques for chinook salmon and evaluate the success and utility of captive rearing for maintaining stock structure and minimum number of adult
spawners in three drainages

2006:2006:2006:2006:

Develop captive rearing techniques for chinook salmon and evaluate the success and utility of captive rearing for maintaining stock structure and minimum number of adult
spawners in three drainages

2007:2007:2007:2007:

Manchester Spring Chinook Broodstock Project (BPA)Manchester Spring Chinook Broodstock Project (BPA)Manchester Spring Chinook Broodstock Project (BPA)Manchester Spring Chinook Broodstock Project (BPA)279

same2003:2003:2003:2003:

same2004:2004:2004:2004:

same2005:2005:2005:2005:

same2006:2006:2006:2006:

same2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

HatcheryHatcheryHatcheryHatchery

2. Hatchery Reform2. Hatchery Reform2. Hatchery Reform2. Hatchery Reform

2.1 Develop HGMPs/Reform2.1 Develop HGMPs/Reform2.1 Develop HGMPs/Reform2.1 Develop HGMPs/Reform

Artificial Production Review Evaluation (APRE) (BPA)Artificial Production Review Evaluation (APRE) (BPA)Artificial Production Review Evaluation (APRE) (BPA)Artificial Production Review Evaluation (APRE) (BPA)274

6) Collect data/information. 7) Convene 2-day review workshop. 8) Revise data summaries with workshop review results. 9) Provide APRE draft recommendations. 10 ) Review
APRE recommendations. 11) Finalize and produce a report with recommendations for APRE. 12) Finalize Phase 1 of the HGMPs for all Columbia River hatcheries funded by
BPA or Mitchell Acts. Note: Final HGMPs are schedule to be completed in Sep 2003

2003:2003:2003:2003:

HGMP Development for Bonneville Fish Hatchery and Spring Creek National Fish Hatchery (CORPS)HGMP Development for Bonneville Fish Hatchery and Spring Creek National Fish Hatchery (CORPS)HGMP Development for Bonneville Fish Hatchery and Spring Creek National Fish Hatchery (CORPS)HGMP Development for Bonneville Fish Hatchery and Spring Creek National Fish Hatchery (CORPS)336

HGMPs for Bonneville Fish Hatchery and Spring Creek National Fish Hatchery.2003:2003:2003:2003:

Implement Hatchery Reforms2005:2005:2005:2005:

Implement Hatchery Reforms2006:2006:2006:2006:

Implement Hatchery Reforms2007:2007:2007:2007:

HGMP Funding & Development-Leavenworth (USBR)HGMP Funding & Development-Leavenworth (USBR)HGMP Funding & Development-Leavenworth (USBR)HGMP Funding & Development-Leavenworth (USBR)437

Complete HGMPs, submit to NMFS for review and approval.2003:2003:2003:2003:

HGMPs Implementation - Leavenworth (USBR)HGMPs Implementation - Leavenworth (USBR)HGMPs Implementation - Leavenworth (USBR)HGMPs Implementation - Leavenworth (USBR)438

Implement any reforms in approved HGMP's2003:2003:2003:2003:

Implement any reforms in approved HGMP's2004:2004:2004:2004:

Operate according to approved HGMP's2005:2005:2005:2005:

Operate according to approved HGMP's2006:2006:2006:2006:

Operate according to approved HGMP's2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

HatcheryHatcheryHatcheryHatchery

5. Data Management System5. Data Management System5. Data Management System5. Data Management System

Coded-Wire Tag Recovery Program (BPA)Coded-Wire Tag Recovery Program (BPA)Coded-Wire Tag Recovery Program (BPA)Coded-Wire Tag Recovery Program (BPA)177

1. Recover CWTs from adults returning to the Columbia River. 2. Estimate total number of salmon landed in Columbia River commercial and sport fisheries and returning to
escapement areas. 3. Summarize and analyze data collected under Objectives 1 and 2. 4. CWT Recovery in Oregon Ocean Chinook and coho Fisheries . 5. Determine total
Oregon ocean commercial troll and sport effort and landings by time/area from expansions of sampled data in both fisheries. 6. Summarize annual effort, landings, and CWT
data to determine stocks represented in Oregon ocean salmonid fisheries. 7. Process fish heads containing CWTs. 8. CWT Recovery Data Delivery. 9. Provide regional CWT
data management. 10. Provide regional coordination of marking programs.

2003:2003:2003:2003:

1. Recover CWTs from adults returning to the Columbia River. 2. Estimate total number of salmon landed in Columbia River commercial and sport fisheries and returning to
escapement areas. 3. Summarize and analyze data collected under Objectives 1 and 2. 4. CWT Recovery in Oregon Ocean Chinook and coho Fisheries . 5. Determine total
Oregon ocean commercial troll and sport effort and landings by time/area from expansions of sampled data in both fisheries. 6. Summarize annual effort, landings, and CWT
data to determine stocks represented in Oregon ocean salmonid fisheries. 7. Process fish heads containing CWTs. 8. CWT Recovery Data Delivery. 9. Provide regional CWT
data management. 10. Provide regional coordination of marking programs.

2004:2004:2004:2004:

1. Recover CWTs from adults returning to the Columbia River. 2. Estimate total number of salmon landed in Columbia River commercial and sport fisheries and returning to
escapement areas. 3. Summarize and analyze data collected under Objectives 1 and 2. 4. CWT Recovery in Oregon Ocean Chinook and coho Fisheries . 5. Determine total
Oregon ocean commercial troll and sport effort and landings by time/area from expansions of sampled data in both fisheries. 6. Summarize annual effort, landings, and CWT
data to determine stocks represented in Oregon ocean salmonid fisheries. 7. Process fish heads containing CWTs. 8. CWT Recovery Data Delivery. 9. Provide regional CWT
data management. 10. Provide regional coordination of marking programs.

2005:2005:2005:2005:
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2003-2007 Project Deliverables by Strategy and Substrategy

HydroHydroHydroHydro

1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival

1.1 Mainstem juvenile passage enhancement1.1 Mainstem juvenile passage enhancement1.1 Mainstem juvenile passage enhancement1.1 Mainstem juvenile passage enhancement

Using Induced Turbulence to Assist Juvenile Migrating Salmon (BPA)Using Induced Turbulence to Assist Juvenile Migrating Salmon (BPA)Using Induced Turbulence to Assist Juvenile Migrating Salmon (BPA)Using Induced Turbulence to Assist Juvenile Migrating Salmon (BPA)147

end of project2003:2003:2003:2003:

Gas Bubble Disease Research and Monitoring of Juvenile Salmonids (BPA)Gas Bubble Disease Research and Monitoring of Juvenile Salmonids (BPA)Gas Bubble Disease Research and Monitoring of Juvenile Salmonids (BPA)Gas Bubble Disease Research and Monitoring of Juvenile Salmonids (BPA)148

TBD2003:2003:2003:2003:

Avian Predation on Juvenile Salmonids (BPA)Avian Predation on Juvenile Salmonids (BPA)Avian Predation on Juvenile Salmonids (BPA)Avian Predation on Juvenile Salmonids (BPA)149

1. Survey of managed Caspian tern colonies in the Columbia River estuary and along the WA coast; 2. Food habits, energy requirements, and smolt consumption rates of
Caspian terns nesting in the estuary; 3. Foraging distribution and range, and habitat use of Caspian terns in the estuary and along the WA coast; 4. Survey of double-crested
cormorants and glauscous-winged/western gulls nesting colonies on the mainstem above John Day Dam; 5. Food habits, energy requirements, and smolt consumption rates of
double-crested cormorants. Increased emphasis on inland colonies and development of management alternatives to reduce predation in these locales.

2003:2003:2003:2003:

Statistical Support for Salmonid Survival Studies (CORPS)Statistical Support for Salmonid Survival Studies (CORPS)Statistical Support for Salmonid Survival Studies (CORPS)Statistical Support for Salmonid Survival Studies (CORPS)235

1.0 Maintainence of statistical software and Internet access. 1.1 Maintain SURPH.2 software 1.2 Maintain USER.2 software. 1.3 Respond to user requests. 1.4 Adapt
software to changing computing environment. 2.0 Improvements to statistical software. 1.1 Expand USER.2 capabilities 1.2 Expand data input capabilities. 1.3 Expand
SURPH.2 capabilities. 3.0 Provide guidance on adult survival studies to FWP and Northwest fisheries community. 3.1 Adult PIT PIT-tag capabilities. 3.2 Adult radiotelemetry
evaluations. 4.0 Evaluation of high-flow PIT-tag capabilities. 5.0 Provide technology transfer through the preparation of technical reports, publications in the professional
literature, and statistical consulting to the fisheries community on tagging and fish tracking studies.

2003:2003:2003:2003:

Expected to continue similar to 2003 - 1.0 Maintainence of statistical software and Internet access. 1.1 Maintain SURPH.2 software 1.2 Maintain USER.2 software. 1.3
Respond to user requests. 1.4 Adapt software to changing computing environment. 2.0 Improvements to statistical software. 1.1 Expand USER.2 capabilities 1.2 Expand data
input capabilities. 1.3 Expand SURPH.2 capabilities. 3.0 Provide guidance on adult survival studies to FWP and Northwest fisheries community. 3.1 Adult PIT PIT-tag
capabilities. 3.2 Adult radiotelemetry evaluations. 4.0 Evaluation of high-flow PIT-tag capabilities. 5.0 Provide technology transfer through the preparation of technical reports,
publications in the professional literature, and statistical consulting to the fisheries community on tagging and fish tracking studies.

2004:2004:2004:2004:

Expected to continue similar to 2003 - 1.0 Maintainence of statistical software and Internet access. 1.1 Maintain SURPH.2 software 1.2 Maintain USER.2 software. 1.3
Respond to user requests. 1.4 Adapt software to changing computing environment. 2.0 Improvements to statistical software. 1.1 Expand USER.2 capabilities 1.2 Expand data
input capabilities. 1.3 Expand SURPH.2 capabilities. 3.0 Provide guidance on adult survival studies to FWP and Northwest fisheries community. 3.1 Adult PIT PIT-tag
capabilities. 3.2 Adult radiotelemetry evaluations. 4.0 Evaluation of high-flow PIT-tag capabilities. 5.0 Provide technology transfer through the preparation of technical reports,
publications in the professional literature, and statistical consulting to the fisheries community on tagging and fish tracking studies.

2005:2005:2005:2005:

Expected to continue similar to 2003 - 1.0 Maintainence of statistical software and Internet access. 1.1 Maintain SURPH.2 software 1.2 Maintain USER.2 software. 1.3
Respond to user requests. 1.4 Adapt software to changing computing environment. 2.0 Improvements to statistical software. 1.1 Expand USER.2 capabilities 1.2 Expand data
input capabilities. 1.3 Expand SURPH.2 capabilities. 3.0 Provide guidance on adult survival studies to FWP and Northwest fisheries community. 3.1 Adult PIT PIT-tag
capabilities. 3.2 Adult radiotelemetry evaluations. 4.0 Evaluation of high-flow PIT-tag capabilities. 5.0 Provide technology transfer through the preparation of technical reports,
publications in the professional literature, and statistical consulting to the fisheries community on tagging and fish tracking studies.

2006:2006:2006:2006:

Expected to continue similar to 2003 - 1.0 Maintainence of statistical software and Internet access. 1.1 Maintain SURPH.2 software 1.2 Maintain USER.2 software. 1.3
Respond to user requests. 1.4 Adapt software to changing computing environment. 2.0 Improvements to statistical software. 1.1 Expand USER.2 capabilities 1.2 Expand data
input capabilities. 1.3 Expand SURPH.2 capabilities. 3.0 Provide guidance on adult survival studies to FWP and Northwest fisheries community. 3.1 Adult PIT PIT-tag
capabilities. 3.2 Adult radiotelemetry evaluations. 4.0 Evaluation of high-flow PIT-tag capabilities. 5.0 Provide technology transfer through the preparation of technical reports,
publications in the professional literature, and statistical consulting to the fisheries community on tagging and fish tracking studies.

2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

HydroHydroHydroHydro

1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival

Columbia River Basin PIT Tag Information System (BPA)Columbia River Basin PIT Tag Information System (BPA)Columbia River Basin PIT Tag Information System (BPA)Columbia River Basin PIT Tag Information System (BPA)237

1.0 Operate and maintain the centralized Columbia River Basin-wide database for PIT-tagged Fish (at Gladstone, OR). 2.0 Install, operate and maintain permanent
interrogation systems and provide the interrogation data to PTAGIS in near-real time (at Kennewick, WA). 3.0 Provide coordination and support for research projects that
depend upon selective segregation of fish by code (SxC) at Columbia Basin fish collection facilities. 4.0 Provide training, system information, coordination, consultation and
support for all Columbia Basin PIT tag research projects through the development of user manuals, newsletters, workshops, videos, etc. 5.0 Manage the purchase and
distribution of PIT tags and PIT tag detection equipment for all NWPPC FWP projects. 6.0 Additional support actions related to PIT tag data recovery, System-wide Planning
and Coordination and Public Outreach. 7.0 Project Administration and Management.

2003:2003:2003:2003:

1.0 Operate and maintain the centralized Columbia River Basin-wide database for PIT-tagged Fish (at Gladstone, OR). 2.0 Install, operate and maintain permanent
interrogation systems and provide the interrogation data to PTAGIS in near-real time (at Kennewick, WA). 3.0 Provide coordination and support for research projects that
depend upon selective segregation of fish by code (SxC) at Columbia Basin fish collection facilities. 4.0 Provide training, system information, coordination, consultation and
support for all Columbia Basin PIT tag research projects through the development of user manuals, newsletters, workshops, videos, etc. 5.0 Manage the purchase and
distribution of PIT tags and PIT tag detection equipment for all NWPPC FWP projects. 6.0 Provide additional support actions related to PIT tag data recovery, System-wide
Planning and Coordination and Public Outreach. 7.0 Project Administration and Management.

2004:2004:2004:2004:

1.0 Operate and maintain the centralized Columbia River Basin-wide database for PIT-tagged Fish (at Gladstone, OR). 2.0 Install, operate and maintain permanent
interrogation systems and provide the interrogation data to PTAGIS in near-real time (at Kennewick, WA). 3.0 Provide coordination and support for research projects that
depend upon selective segregation of fish by code (SxC) at Columbia Basin fish collection facilities. 4.0 Provide training, system information, coordination, consultation and
support for all Columbia Basin PIT tag research projects through the development of user manuals, newsletters, workshops, videos, etc. 5.0 Manage the purchase and
distribution of PIT tags and PIT tag detection equipment for all NWPPC FWP projects. 6.0 Provide additional support actions related to PIT tag data recovery, System-wide
Planning and Coordination and Public Outreach. 7.0 Project Administration and Management.

2005:2005:2005:2005:

1.0 Operate and maintain the centralized Columbia River Basin-wide database for PIT-tagged Fish (at Gladstone, OR). 2.0 Install, operate and maintain permanent
interrogation systems and provide the interrogation data to PTAGIS in near-real time (at Kennewick, WA). 3.0 Provide coordination and support for research projects that
depend upon selective segregation of fish by code (SxC) at Columbia Basin fish collection facilities. 4.0 Provide training, system information, coordination, consultation and
support for all Columbia Basin PIT tag research projects through the development of user manuals, newsletters, workshops, videos, etc. 5.0 Manage the purchase and
distribution of PIT tags and PIT tag detection equipment for all NWPPC FWP projects. 6.0 Provide additional support actions related to PIT tag data recovery, System-wide
Planning and Coordination and Public Outreach. 7.0 Project Administration and Management.

2006:2006:2006:2006:

1.0 Operate and maintain the centralized Columbia River Basin-wide database for PIT-tagged Fish (at Gladstone, OR). 2.0 Install, operate and maintain permanent
interrogation systems and provide the interrogation data to PTAGIS in near-real time (at Kennewick, WA). 3.0 Provide coordination and support for research projects that
depend upon selective segregation of fish by code (SxC) at Columbia Basin fish collection facilities. 4.0 Provide training, system information, coordination, consultation and
support for all Columbia Basin PIT tag research projects through the development of user manuals, newsletters, workshops, videos, etc. 5.0 Manage the purchase and
distribution of PIT tags and PIT tag detection equipment for all NWPPC FWP projects. 6.0 Provide additional support actions related to PIT tag data recovery, System-wide
Planning and Coordination and Public Outreach. 7.0 Project Administration and Management.

2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

HydroHydroHydroHydro

1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival

Fish Passage Center (BPA)Fish Passage Center (BPA)Fish Passage Center (BPA)Fish Passage Center (BPA)243

1) Provide design, oversight, and data analysis of information collected through the conduct of the annual Smolt Monitoring Program (SMP). 2) Perform Section 10 ESA permit
application and reporting requirements for SMP and CSS studies. 2) Perform daily operation and maintenance of FPC web site and long term data base of annual fish migration
and river environment information for distribution of data region wide. 3) Perform data analysis and prepare Annual Status Report for Comparative Survival Study (CSS) as
directed by the CSS Oversight Committee of the fisheries management agencies and tribes. 4) Prepare FPC Annual Report summarizing fish migration, fish passage
operations, and river environment information collected through the SMP.

2003:2003:2003:2003:

1) Provide design, oversight, and data analysis of information collected through the conduct of the annual Smolt Monitoring Program (SMP). 2) Perform Section 10 ESA permit
application and reporting requirements for SMP and CSS studies. 2) Perform daily operation and maintenance of FPC web site and long term data base of annual fish migration
and river environment information for distribution of data region wide. 3) Perform data analysis and prepare Annual Status Report for Comparative Survival Study (CSS) as
directed by the CSS Oversight Committee of the fisheries management agencies and tribes. 4) Prepare FPC Annual Report summarizing fish migration, fish passage
operations, and river environment information collected through the SMP.

2004:2004:2004:2004:

1) Provide design, oversight, and data analysis of information collected through the conduct of the annual Smolt Monitoring Program (SMP). 2) Perform Section 10 ESA permit
application and reporting requirements for SMP and CSS studies. 2) Perform daily operation and maintenance of FPC web site and long term data base of annual fish migration
and river environment information for distribution of data region wide. 3) Perform data analysis and prepare Annual Status Report for Comparative Survival Study (CSS) as
directed by the CSS Oversight Committee of the fisheries management agencies and tribes. 4) Prepare FPC Annual Report summarizing fish migration, fish passage
operations, and river environment information collected through the SMP.

2005:2005:2005:2005:

1) Provide design, oversight, and data analysis of information collected through the conduct of the annual Smolt Monitoring Program (SMP). 2) Perform Section 10 ESA permit
application and reporting requirements for SMP and CSS studies. 2) Perform daily operation and maintenance of FPC web site and long term data base of annual fish migration
and river environment information for distribution of data region wide. 3) Perform data analysis and prepare Annual Status Report for Comparative Survival Study (CSS) as
directed by the CSS Oversight Committee of the fisheries management agencies and tribes. 4) Prepare FPC Annual Report summarizing fish migration, fish passage
operations, and river environment information collected through the SMP.

2006:2006:2006:2006:

1) Provide design, oversight, and data analysis of information collected through the conduct of the annual Smolt Monitoring Program (SMP). 2) Perform Section 10 ESA permit
application and reporting requirements for SMP and CSS studies. 2) Perform daily operation and maintenance of FPC web site and long term data base of annual fish migration
and river environment information for distribution of data region wide. 3) Perform data analysis and prepare Annual Status Report for Comparative Survival Study (CSS) as
directed by the CSS Oversight Committee of the fisheries management agencies and tribes. 4) Prepare FPC Annual Report summarizing fish migration, fish passage
operations, and river environment information collected through the SMP.

2007:2007:2007:2007:

Cylindrical Dewatering Evaluation (CORPS)Cylindrical Dewatering Evaluation (CORPS)Cylindrical Dewatering Evaluation (CORPS)Cylindrical Dewatering Evaluation (CORPS)320

P&S to remove prototype structure2003:2003:2003:2003:

Remove prototype structure2004:2004:2004:2004:

Little Goose Extended Submerged Bar Screens (CORPS)Little Goose Extended Submerged Bar Screens (CORPS)Little Goose Extended Submerged Bar Screens (CORPS)Little Goose Extended Submerged Bar Screens (CORPS)343

Complete ESBS Improvements.2003:2003:2003:2003:

Little Goose Trash Boom (CORPS)Little Goose Trash Boom (CORPS)Little Goose Trash Boom (CORPS)Little Goose Trash Boom (CORPS)347

Complete High Flow Sampling2003:2003:2003:2003:

Complete Final Report2004:2004:2004:2004:
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2003-2007 Project Deliverables by Strategy and Substrategy

HydroHydroHydroHydro

1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival

Lower Granite Extended Submerged Bar Screens (CORPS)Lower Granite Extended Submerged Bar Screens (CORPS)Lower Granite Extended Submerged Bar Screens (CORPS)Lower Granite Extended Submerged Bar Screens (CORPS)349

Complete Improvements2003:2003:2003:2003:

Lower Granite Juvenile Bypass System (CORPS)Lower Granite Juvenile Bypass System (CORPS)Lower Granite Juvenile Bypass System (CORPS)Lower Granite Juvenile Bypass System (CORPS)351

Complete Design Documentation Report2003:2003:2003:2003:

Complete P&S2004:2004:2004:2004:

Initiate Construction2005:2005:2005:2005:

Complete Construction2006:2006:2006:2006:

Lower Monumental Extended Submerged Bar Screens (CORPS)Lower Monumental Extended Submerged Bar Screens (CORPS)Lower Monumental Extended Submerged Bar Screens (CORPS)Lower Monumental Extended Submerged Bar Screens (CORPS)356

Prepare Design Documentation Report2003:2003:2003:2003:

Construct ESBS/VBS Prototypes. Test2004:2004:2004:2004:

Prepare P&S2005:2005:2005:2005:

Prepare final DDR. Initate Contracts2006:2006:2006:2006:

Complete Installations2007:2007:2007:2007:

Lower Monumental Juvenile Bypass System Outfall (CORPS)Lower Monumental Juvenile Bypass System Outfall (CORPS)Lower Monumental Juvenile Bypass System Outfall (CORPS)Lower Monumental Juvenile Bypass System Outfall (CORPS)358

Complete Modeling and Technical Report2003:2003:2003:2003:

Lower Snake River Juvenile Bypass System Improvements (CORPS)Lower Snake River Juvenile Bypass System Improvements (CORPS)Lower Snake River Juvenile Bypass System Improvements (CORPS)Lower Snake River Juvenile Bypass System Improvements (CORPS)362

Complete Initial Evaluation Report2003:2003:2003:2003:

Complete Contract Documents2004:2004:2004:2004:

Complete Construction2005:2005:2005:2005:

McNary Extended Submerged Bar Screens (CORPS)McNary Extended Submerged Bar Screens (CORPS)McNary Extended Submerged Bar Screens (CORPS)McNary Extended Submerged Bar Screens (CORPS)363

Project personnel complete ESBS improvements2003:2003:2003:2003:

McNary Forebay Temperature Improvements (CORPS)McNary Forebay Temperature Improvements (CORPS)McNary Forebay Temperature Improvements (CORPS)McNary Forebay Temperature Improvements (CORPS)365

CFD Model development2003:2003:2003:2003:

Technical Report2004:2004:2004:2004:
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2003-2007 Project Deliverables by Strategy and Substrategy

HydroHydroHydroHydro

1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival

McNary Juvenile Bypass System Outfall (CORPS)McNary Juvenile Bypass System Outfall (CORPS)McNary Juvenile Bypass System Outfall (CORPS)McNary Juvenile Bypass System Outfall (CORPS)366

Complete Technical Report2003:2003:2003:2003:

McNary Juvenile Fish Facility Debris (CORPS)McNary Juvenile Fish Facility Debris (CORPS)McNary Juvenile Fish Facility Debris (CORPS)McNary Juvenile Fish Facility Debris (CORPS)367

Acquire debris removal craft.2003:2003:2003:2003:

Design final gatewell system2004:2004:2004:2004:

Install final gatewell system2005:2005:2005:2005:

McNary Juvenile Survival (CORPS)McNary Juvenile Survival (CORPS)McNary Juvenile Survival (CORPS)McNary Juvenile Survival (CORPS)370

18002003:2003:2003:2003:

20002004:2004:2004:2004:

Separator Evaluation (CORPS)Separator Evaluation (CORPS)Separator Evaluation (CORPS)Separator Evaluation (CORPS)376

Perform outyear testing if required2003:2003:2003:2003:

Perform outyear testing if required2004:2004:2004:2004:

Perform outyear testing if required2005:2005:2005:2005:

Perform outyear testing if required2006:2006:2006:2006:

Complete Removal2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

HydroHydroHydroHydro

1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival

Northern Pikeminnow Management Program (BPA)Northern Pikeminnow Management Program (BPA)Northern Pikeminnow Management Program (BPA)Northern Pikeminnow Management Program (BPA)483

1. Decrease predation on juvenile salmonids in the Columbia River basin by implementing a public sport-reward fishery for northern Pikeminnow in the lower Columbia and
Snake rivers. 2. Decrease predation on juvenile salmonids in the Columbia River basin by implementing angling for northern Pikeminnow at lower Columbia and Snake river
dams, and by implementing site-specific removal at other areas where they concentrate. 3. Estimate percent reduction in predation

2003:2003:2003:2003:

1. Decrease predation on juvenile salmonids in the Columbia River basin by implementing a public sport-reward fishery for northern Pikeminnow in the lower Columbia and
Snake rivers. 2. Decrease predation on juvenile salmonids in the Columbia River basin by implementing angling for northern Pikeminnow at lower Columbia and Snake river
dams, and by implementing site-specific removal at other areas where they concentrate. 3. Estimate percent reduction in predation 4. Conduct full biological evaluation to
determine extent, if any, of intra-or interspecific compensation (3-5 year interval).

2004:2004:2004:2004:

1. Decrease predation on juvenile salmonids in the Columbia River basin by implementing a public sport-reward fishery for northern Pikeminnow in the lower Columbia and
Snake rivers. 2. Decrease predation on juvenile salmonids in the Columbia River basin by implementing angling for northern Pikeminnow at lower Columbia and Snake river
dams, and by implementing site-specific removal at other areas where they concentrate. 3. Estimate percent reduction in predation

2005:2005:2005:2005:

1. Decrease predation on juvenile salmonids in the Columbia River basin by implementing a public sport-reward fishery for northern Pikeminnow in the lower Columbia and
Snake rivers. 2. Decrease predation on juvenile salmonids in the Columbia River basin by implementing angling for northern Pikeminnow at lower Columbia and Snake river
dams, and by implementing site-specific removal at other areas where they concentrate. 3. Estimate percent reduction in predation

2006:2006:2006:2006:

1. Decrease predation on juvenile salmonids in the Columbia River basin by implementing a public sport-reward fishery for northern Pikeminnow in the lower Columbia and
Snake rivers. 2. Decrease predation on juvenile salmonids in the Columbia River basin by implementing angling for northern Pikeminnow at lower Columbia and Snake river
dams, and by implementing site-specific removal at other areas where they concentrate. 3. Estimate percent reduction in predation

2007:2007:2007:2007:

Bonneville 2nd PH surface bypass (corner collector) (CORPS)Bonneville 2nd PH surface bypass (corner collector) (CORPS)Bonneville 2nd PH surface bypass (corner collector) (CORPS)Bonneville 2nd PH surface bypass (corner collector) (CORPS)502

continue construction2003:2003:2003:2003:

complete construction, initiate post-const. monitoring2004:2004:2004:2004:

continue monitoring2005:2005:2005:2005:

complete monitoring2006:2006:2006:2006:

Bonneville 2nd PH FGE improvements (CORPS)Bonneville 2nd PH FGE improvements (CORPS)Bonneville 2nd PH FGE improvements (CORPS)Bonneville 2nd PH FGE improvements (CORPS)504

complete evaluations , initiate P&S for permanent facilities if warranted2003:2003:2003:2003:

initiate construction (tentative)2004:2004:2004:2004:

complete construction (tentative)2005:2005:2005:2005:

complete post-construction monitoring (tentative)2006:2006:2006:2006:

Bonneville flat plate detector (CORPS)Bonneville flat plate detector (CORPS)Bonneville flat plate detector (CORPS)Bonneville flat plate detector (CORPS)507

continue operation2003:2003:2003:2003:

continue operation2004:2004:2004:2004:
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2003-2007 Project Deliverables by Strategy and Substrategy

HydroHydroHydroHydro

1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival

Bonneville 2nd PH gatewell debris removal (CORPS)Bonneville 2nd PH gatewell debris removal (CORPS)Bonneville 2nd PH gatewell debris removal (CORPS)Bonneville 2nd PH gatewell debris removal (CORPS)509

none2003:2003:2003:2003:

P&S for test facility and contract award2004:2004:2004:2004:

continue installation2005:2005:2005:2005:

complete installation, initiate testing2006:2006:2006:2006:

John Day Screens (CORPS)John Day Screens (CORPS)John Day Screens (CORPS)John Day Screens (CORPS)515

complete prototype testing2003:2003:2003:2003:

complete P&S for permanent screens, award contract (tentative)2004:2004:2004:2004:

continue construction, test debris issues (tentative)2005:2005:2005:2005:

continue construction (tentative)2006:2006:2006:2006:

complete construction, 1st year post-construction tests (tentative)2007:2007:2007:2007:

The Dalles sluiceway outfall relocation and emergency AWS (CORPS)The Dalles sluiceway outfall relocation and emergency AWS (CORPS)The Dalles sluiceway outfall relocation and emergency AWS (CORPS)The Dalles sluiceway outfall relocation and emergency AWS (CORPS)518

complete reaanlysis, update design report and make decision to proceed2003:2003:2003:2003:

prepare P&S (tentative)2004:2004:2004:2004:

complete P&S, initiate construction (tentative)2005:2005:2005:2005:

continue construction (tentative)2006:2006:2006:2006:

complete construction (tentative)2007:2007:2007:2007:

Turbine passage studies (CORPS)Turbine passage studies (CORPS)Turbine passage studies (CORPS)Turbine passage studies (CORPS)520

complete second Bonn MGR test, complete phase i, scope and initiate phase II2003:2003:2003:2003:

TBD2004:2004:2004:2004:

TBD2005:2005:2005:2005:

TBD2006:2006:2006:2006:

TBD2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

HydroHydroHydroHydro

1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival

Bonneville 1st PH FGE (CORPS)Bonneville 1st PH FGE (CORPS)Bonneville 1st PH FGE (CORPS)Bonneville 1st PH FGE (CORPS)523

testing w/new prototype porosity plate2003:2003:2003:2003:

testing w/new prototype porosity plate2004:2004:2004:2004:

initiate permanent ESBS installation (tentative)2005:2005:2005:2005:

continue ESBS installation (tentative)2006:2006:2006:2006:

complete ESBS installation (tentative)2007:2007:2007:2007:

Bonneville 1st PH Surface Bypass (CORPS)Bonneville 1st PH Surface Bypass (CORPS)Bonneville 1st PH Surface Bypass (CORPS)Bonneville 1st PH Surface Bypass (CORPS)524

remove prototype PSC2003:2003:2003:2003:

TBD, based on sluiceway testing in 032004:2004:2004:2004:

TBD2005:2005:2005:2005:

TBD2006:2006:2006:2006:

TBD2007:2007:2007:2007:

Bonneville 1st PH JBS improvements (CORPS)Bonneville 1st PH JBS improvements (CORPS)Bonneville 1st PH JBS improvements (CORPS)Bonneville 1st PH JBS improvements (CORPS)525

prepare construction plans and specifcations2003:2003:2003:2003:

complete plans and specs, initiate construction (tentatve)2004:2004:2004:2004:

continue construction2005:2005:2005:2005:

complete constreuction, initiate monitoring2006:2006:2006:2006:

continue monitoring2007:2007:2007:2007:

Bonneville 2nd PH JBS improvements (CORPS)Bonneville 2nd PH JBS improvements (CORPS)Bonneville 2nd PH JBS improvements (CORPS)Bonneville 2nd PH JBS improvements (CORPS)526

complete follow-on improvements2003:2003:2003:2003:
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2003-2007 Project Deliverables by Strategy and Substrategy

HydroHydroHydroHydro

1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival

The Dalles surface bypass (CORPS)The Dalles surface bypass (CORPS)The Dalles surface bypass (CORPS)The Dalles surface bypass (CORPS)530

roof test , complete prototype tests2003:2003:2003:2003:

decsion to proceed with permanent construction, P&S , initiate construction2004:2004:2004:2004:

continue construction2005:2005:2005:2005:

continue construction2006:2006:2006:2006:

complete construction, operational2007:2007:2007:2007:

Lower Monumental Survival/Efficiency Study (CORPS)Lower Monumental Survival/Efficiency Study (CORPS)Lower Monumental Survival/Efficiency Study (CORPS)Lower Monumental Survival/Efficiency Study (CORPS)545

Report of 2003 study2004:2004:2004:2004:

Report of 2003 study2005:2005:2005:2005:
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2003-2007 Project Deliverables by Strategy and Substrategy

HydroHydroHydroHydro

1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival

1.2 Mainstem adult passage enhancement1.2 Mainstem adult passage enhancement1.2 Mainstem adult passage enhancement1.2 Mainstem adult passage enhancement

Statistical Support for Salmonid Survival Studies (CORPS)Statistical Support for Salmonid Survival Studies (CORPS)Statistical Support for Salmonid Survival Studies (CORPS)Statistical Support for Salmonid Survival Studies (CORPS)235

1.0 Maintainence of statistical software and Internet access. 1.1 Maintain SURPH.2 software 1.2 Maintain USER.2 software. 1.3 Respond to user requests. 1.4 Adapt
software to changing computing environment. 2.0 Improvements to statistical software. 1.1 Expand USER.2 capabilities 1.2 Expand data input capabilities. 1.3 Expand
SURPH.2 capabilities. 3.0 Provide guidance on adult survival studies to FWP and Northwest fisheries community. 3.1 Adult PIT PIT-tag capabilities. 3.2 Adult radiotelemetry
evaluations. 4.0 Evaluation of high-flow PIT-tag capabilities. 5.0 Provide technology transfer through the preparation of technical reports, publications in the professional
literature, and statistical consulting to the fisheries community on tagging and fish tracking studies.

2003:2003:2003:2003:

Expected to continue similar to 2003 - 1.0 Maintainence of statistical software and Internet access. 1.1 Maintain SURPH.2 software 1.2 Maintain USER.2 software. 1.3
Respond to user requests. 1.4 Adapt software to changing computing environment. 2.0 Improvements to statistical software. 1.1 Expand USER.2 capabilities 1.2 Expand data
input capabilities. 1.3 Expand SURPH.2 capabilities. 3.0 Provide guidance on adult survival studies to FWP and Northwest fisheries community. 3.1 Adult PIT PIT-tag
capabilities. 3.2 Adult radiotelemetry evaluations. 4.0 Evaluation of high-flow PIT-tag capabilities. 5.0 Provide technology transfer through the preparation of technical reports,
publications in the professional literature, and statistical consulting to the fisheries community on tagging and fish tracking studies.

2004:2004:2004:2004:

Expected to continue similar to 2003 - 1.0 Maintainence of statistical software and Internet access. 1.1 Maintain SURPH.2 software 1.2 Maintain USER.2 software. 1.3
Respond to user requests. 1.4 Adapt software to changing computing environment. 2.0 Improvements to statistical software. 1.1 Expand USER.2 capabilities 1.2 Expand data
input capabilities. 1.3 Expand SURPH.2 capabilities. 3.0 Provide guidance on adult survival studies to FWP and Northwest fisheries community. 3.1 Adult PIT PIT-tag
capabilities. 3.2 Adult radiotelemetry evaluations. 4.0 Evaluation of high-flow PIT-tag capabilities. 5.0 Provide technology transfer through the preparation of technical reports,
publications in the professional literature, and statistical consulting to the fisheries community on tagging and fish tracking studies.

2005:2005:2005:2005:

Expected to continue similar to 2003 - 1.0 Maintainence of statistical software and Internet access. 1.1 Maintain SURPH.2 software 1.2 Maintain USER.2 software. 1.3
Respond to user requests. 1.4 Adapt software to changing computing environment. 2.0 Improvements to statistical software. 1.1 Expand USER.2 capabilities 1.2 Expand data
input capabilities. 1.3 Expand SURPH.2 capabilities. 3.0 Provide guidance on adult survival studies to FWP and Northwest fisheries community. 3.1 Adult PIT PIT-tag
capabilities. 3.2 Adult radiotelemetry evaluations. 4.0 Evaluation of high-flow PIT-tag capabilities. 5.0 Provide technology transfer through the preparation of technical reports,
publications in the professional literature, and statistical consulting to the fisheries community on tagging and fish tracking studies.

2006:2006:2006:2006:

Expected to continue similar to 2003 - 1.0 Maintainence of statistical software and Internet access. 1.1 Maintain SURPH.2 software 1.2 Maintain USER.2 software. 1.3
Respond to user requests. 1.4 Adapt software to changing computing environment. 2.0 Improvements to statistical software. 1.1 Expand USER.2 capabilities 1.2 Expand data
input capabilities. 1.3 Expand SURPH.2 capabilities. 3.0 Provide guidance on adult survival studies to FWP and Northwest fisheries community. 3.1 Adult PIT PIT-tag
capabilities. 3.2 Adult radiotelemetry evaluations. 4.0 Evaluation of high-flow PIT-tag capabilities. 5.0 Provide technology transfer through the preparation of technical reports,
publications in the professional literature, and statistical consulting to the fisheries community on tagging and fish tracking studies.

2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

HydroHydroHydroHydro

1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival

Columbia River Basin PIT Tag Information System (BPA)Columbia River Basin PIT Tag Information System (BPA)Columbia River Basin PIT Tag Information System (BPA)Columbia River Basin PIT Tag Information System (BPA)237

1.0 Operate and maintain the centralized Columbia River Basin-wide database for PIT-tagged Fish (at Gladstone, OR). 2.0 Install, operate and maintain permanent
interrogation systems and provide the interrogation data to PTAGIS in near-real time (at Kennewick, WA). 3.0 Provide coordination and support for research projects that
depend upon selective segregation of fish by code (SxC) at Columbia Basin fish collection facilities. 4.0 Provide training, system information, coordination, consultation and
support for all Columbia Basin PIT tag research projects through the development of user manuals, newsletters, workshops, videos, etc. 5.0 Manage the purchase and
distribution of PIT tags and PIT tag detection equipment for all NWPPC FWP projects. 6.0 Additional support actions related to PIT tag data recovery, System-wide Planning
and Coordination and Public Outreach. 7.0 Project Administration and Management.

2003:2003:2003:2003:

1.0 Operate and maintain the centralized Columbia River Basin-wide database for PIT-tagged Fish (at Gladstone, OR). 2.0 Install, operate and maintain permanent
interrogation systems and provide the interrogation data to PTAGIS in near-real time (at Kennewick, WA). 3.0 Provide coordination and support for research projects that
depend upon selective segregation of fish by code (SxC) at Columbia Basin fish collection facilities. 4.0 Provide training, system information, coordination, consultation and
support for all Columbia Basin PIT tag research projects through the development of user manuals, newsletters, workshops, videos, etc. 5.0 Manage the purchase and
distribution of PIT tags and PIT tag detection equipment for all NWPPC FWP projects. 6.0 Provide additional support actions related to PIT tag data recovery, System-wide
Planning and Coordination and Public Outreach. 7.0 Project Administration and Management.

2004:2004:2004:2004:

1.0 Operate and maintain the centralized Columbia River Basin-wide database for PIT-tagged Fish (at Gladstone, OR). 2.0 Install, operate and maintain permanent
interrogation systems and provide the interrogation data to PTAGIS in near-real time (at Kennewick, WA). 3.0 Provide coordination and support for research projects that
depend upon selective segregation of fish by code (SxC) at Columbia Basin fish collection facilities. 4.0 Provide training, system information, coordination, consultation and
support for all Columbia Basin PIT tag research projects through the development of user manuals, newsletters, workshops, videos, etc. 5.0 Manage the purchase and
distribution of PIT tags and PIT tag detection equipment for all NWPPC FWP projects. 6.0 Provide additional support actions related to PIT tag data recovery, System-wide
Planning and Coordination and Public Outreach. 7.0 Project Administration and Management.

2005:2005:2005:2005:

1.0 Operate and maintain the centralized Columbia River Basin-wide database for PIT-tagged Fish (at Gladstone, OR). 2.0 Install, operate and maintain permanent
interrogation systems and provide the interrogation data to PTAGIS in near-real time (at Kennewick, WA). 3.0 Provide coordination and support for research projects that
depend upon selective segregation of fish by code (SxC) at Columbia Basin fish collection facilities. 4.0 Provide training, system information, coordination, consultation and
support for all Columbia Basin PIT tag research projects through the development of user manuals, newsletters, workshops, videos, etc. 5.0 Manage the purchase and
distribution of PIT tags and PIT tag detection equipment for all NWPPC FWP projects. 6.0 Provide additional support actions related to PIT tag data recovery, System-wide
Planning and Coordination and Public Outreach. 7.0 Project Administration and Management.

2006:2006:2006:2006:

1.0 Operate and maintain the centralized Columbia River Basin-wide database for PIT-tagged Fish (at Gladstone, OR). 2.0 Install, operate and maintain permanent
interrogation systems and provide the interrogation data to PTAGIS in near-real time (at Kennewick, WA). 3.0 Provide coordination and support for research projects that
depend upon selective segregation of fish by code (SxC) at Columbia Basin fish collection facilities. 4.0 Provide training, system information, coordination, consultation and
support for all Columbia Basin PIT tag research projects through the development of user manuals, newsletters, workshops, videos, etc. 5.0 Manage the purchase and
distribution of PIT tags and PIT tag detection equipment for all NWPPC FWP projects. 6.0 Provide additional support actions related to PIT tag data recovery, System-wide
Planning and Coordination and Public Outreach. 7.0 Project Administration and Management.

2007:2007:2007:2007:
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Fish Passage Center (BPA)Fish Passage Center (BPA)Fish Passage Center (BPA)Fish Passage Center (BPA)243

1) Provide design, oversight, and data analysis of information collected through the conduct of the annual Smolt Monitoring Program (SMP). 2) Perform Section 10 ESA permit
application and reporting requirements for SMP and CSS studies. 2) Perform daily operation and maintenance of FPC web site and long term data base of annual fish migration
and river environment information for distribution of data region wide. 3) Perform data analysis and prepare Annual Status Report for Comparative Survival Study (CSS) as
directed by the CSS Oversight Committee of the fisheries management agencies and tribes. 4) Prepare FPC Annual Report summarizing fish migration, fish passage
operations, and river environment information collected through the SMP.

2003:2003:2003:2003:

1) Provide design, oversight, and data analysis of information collected through the conduct of the annual Smolt Monitoring Program (SMP). 2) Perform Section 10 ESA permit
application and reporting requirements for SMP and CSS studies. 2) Perform daily operation and maintenance of FPC web site and long term data base of annual fish migration
and river environment information for distribution of data region wide. 3) Perform data analysis and prepare Annual Status Report for Comparative Survival Study (CSS) as
directed by the CSS Oversight Committee of the fisheries management agencies and tribes. 4) Prepare FPC Annual Report summarizing fish migration, fish passage
operations, and river environment information collected through the SMP.

2004:2004:2004:2004:

1) Provide design, oversight, and data analysis of information collected through the conduct of the annual Smolt Monitoring Program (SMP). 2) Perform Section 10 ESA permit
application and reporting requirements for SMP and CSS studies. 2) Perform daily operation and maintenance of FPC web site and long term data base of annual fish migration
and river environment information for distribution of data region wide. 3) Perform data analysis and prepare Annual Status Report for Comparative Survival Study (CSS) as
directed by the CSS Oversight Committee of the fisheries management agencies and tribes. 4) Prepare FPC Annual Report summarizing fish migration, fish passage
operations, and river environment information collected through the SMP.

2005:2005:2005:2005:

1) Provide design, oversight, and data analysis of information collected through the conduct of the annual Smolt Monitoring Program (SMP). 2) Perform Section 10 ESA permit
application and reporting requirements for SMP and CSS studies. 2) Perform daily operation and maintenance of FPC web site and long term data base of annual fish migration
and river environment information for distribution of data region wide. 3) Perform data analysis and prepare Annual Status Report for Comparative Survival Study (CSS) as
directed by the CSS Oversight Committee of the fisheries management agencies and tribes. 4) Prepare FPC Annual Report summarizing fish migration, fish passage
operations, and river environment information collected through the SMP.

2006:2006:2006:2006:

1) Provide design, oversight, and data analysis of information collected through the conduct of the annual Smolt Monitoring Program (SMP). 2) Perform Section 10 ESA permit
application and reporting requirements for SMP and CSS studies. 2) Perform daily operation and maintenance of FPC web site and long term data base of annual fish migration
and river environment information for distribution of data region wide. 3) Perform data analysis and prepare Annual Status Report for Comparative Survival Study (CSS) as
directed by the CSS Oversight Committee of the fisheries management agencies and tribes. 4) Prepare FPC Annual Report summarizing fish migration, fish passage
operations, and river environment information collected through the SMP.

2007:2007:2007:2007:

Fish Ladder Temperature Evaluation (CORPS)Fish Ladder Temperature Evaluation (CORPS)Fish Ladder Temperature Evaluation (CORPS)Fish Ladder Temperature Evaluation (CORPS)326

Complete Summary Report2003:2003:2003:2003:

Fish Ladder Transition Pool Evaluation (CORPS)Fish Ladder Transition Pool Evaluation (CORPS)Fish Ladder Transition Pool Evaluation (CORPS)Fish Ladder Transition Pool Evaluation (CORPS)327

Complete Final Report2003:2003:2003:2003:

Ice Harbor Adult Pit (CORPS)Ice Harbor Adult Pit (CORPS)Ice Harbor Adult Pit (CORPS)Ice Harbor Adult Pit (CORPS)331

Construction complete.2003:2003:2003:2003:

Ice Harbor Emergency Auxiliary Water Supply (CORPS)Ice Harbor Emergency Auxiliary Water Supply (CORPS)Ice Harbor Emergency Auxiliary Water Supply (CORPS)Ice Harbor Emergency Auxiliary Water Supply (CORPS)332

Complete Phase 2 Construction - Install North Shore Pumps #1 #2 and #3.2003:2003:2003:2003:
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Little Goose Auxiliary Water Supply (CORPS)Little Goose Auxiliary Water Supply (CORPS)Little Goose Auxiliary Water Supply (CORPS)Little Goose Auxiliary Water Supply (CORPS)342

Initiate Construction2003:2003:2003:2003:

Complete Construction2004:2004:2004:2004:

Lower Granite Emergency Auxiliary Water Supply (CORPS)Lower Granite Emergency Auxiliary Water Supply (CORPS)Lower Granite Emergency Auxiliary Water Supply (CORPS)Lower Granite Emergency Auxiliary Water Supply (CORPS)348

Phase I Construction, Gear Reducer Demolition/Installation. Complete Construction2003:2003:2003:2003:

Lower Monumental Auxiliary Water Supply (CORPS)Lower Monumental Auxiliary Water Supply (CORPS)Lower Monumental Auxiliary Water Supply (CORPS)Lower Monumental Auxiliary Water Supply (CORPS)355

Complete P&S. Award Contract2003:2003:2003:2003:

Initiate Construction2004:2004:2004:2004:

Complete Construction2005:2005:2005:2005:

Bonneville 2nd PH fish unit trash rake (CORPS)Bonneville 2nd PH fish unit trash rake (CORPS)Bonneville 2nd PH fish unit trash rake (CORPS)Bonneville 2nd PH fish unit trash rake (CORPS)503

complete construction2003:2003:2003:2003:

complete post-construction evaluation2004:2004:2004:2004:

Bonneville 2nd PH emergency AWS (CORPS)Bonneville 2nd PH emergency AWS (CORPS)Bonneville 2nd PH emergency AWS (CORPS)Bonneville 2nd PH emergency AWS (CORPS)505

complete construction2003:2003:2003:2003:

John Day salmon holding and jumping (CORPS)John Day salmon holding and jumping (CORPS)John Day salmon holding and jumping (CORPS)John Day salmon holding and jumping (CORPS)511

complete construction2003:2003:2003:2003:

biological evaluation2004:2004:2004:2004:

complete evaluations2005:2005:2005:2005:

John Day Ladder Temperature (CORPS)John Day Ladder Temperature (CORPS)John Day Ladder Temperature (CORPS)John Day Ladder Temperature (CORPS)512

initiate alternatives and design report (tentative)2003:2003:2003:2003:

complete design report, complete P&S (tentative)2004:2004:2004:2004:

complete construction (tentative)2005:2005:2005:2005:

complete post-construction tests (tentative)2006:2006:2006:2006:

final report (tentative)2007:2007:2007:2007:
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John Day N. Shore AWS (CORPS)John Day N. Shore AWS (CORPS)John Day N. Shore AWS (CORPS)John Day N. Shore AWS (CORPS)513

complete design report, decision2003:2003:2003:2003:

complete P&S, initiate construction (tentative)2004:2004:2004:2004:

continue construction (tentative)2005:2005:2005:2005:

complete construction2006:2006:2006:2006:

biological evaluation2007:2007:2007:2007:

Adult PIT tag program (Bonn, The dalles, John Day) (CORPS)Adult PIT tag program (Bonn, The dalles, John Day) (CORPS)Adult PIT tag program (Bonn, The dalles, John Day) (CORPS)Adult PIT tag program (Bonn, The dalles, John Day) (CORPS)522

complete biological evaluations, initiate modifications to Bonn system, initiate design for John Day system2003:2003:2003:2003:

complete installation at John Day, initiate design for the The Dalles system2004:2004:2004:2004:

complete The Dalles installation2005:2005:2005:2005:

complete evaluations2006:2006:2006:2006:

The Dalles adult entrance channel dewatering mods (CORPS)The Dalles adult entrance channel dewatering mods (CORPS)The Dalles adult entrance channel dewatering mods (CORPS)The Dalles adult entrance channel dewatering mods (CORPS)529

complete construction2003:2003:2003:2003:

1.3 Measures that address temperature/dissolve gas1.3 Measures that address temperature/dissolve gas1.3 Measures that address temperature/dissolve gas1.3 Measures that address temperature/dissolve gas

Adult Temperature Evaluation (CORPS)Adult Temperature Evaluation (CORPS)Adult Temperature Evaluation (CORPS)Adult Temperature Evaluation (CORPS)312

Report on effects between MCN and LGR2003:2003:2003:2003:

Final Report - Effects of Dworshak Releases2006:2006:2006:2006:

Modify Dworshak National Fish Hatchery System 1 Reuse System (CORPS)Modify Dworshak National Fish Hatchery System 1 Reuse System (CORPS)Modify Dworshak National Fish Hatchery System 1 Reuse System (CORPS)Modify Dworshak National Fish Hatchery System 1 Reuse System (CORPS)323

Finish construction of Phase 1 and Phase 2 modifications to hatchery.2003:2003:2003:2003:

Little Goose Flow Deflectors (CORPS)Little Goose Flow Deflectors (CORPS)Little Goose Flow Deflectors (CORPS)Little Goose Flow Deflectors (CORPS)344

Complete Design. Award Construction Contract.2003:2003:2003:2003:

Complete Construction.2004:2004:2004:2004:

Lower Granite Flow Deflectors (CORPS)Lower Granite Flow Deflectors (CORPS)Lower Granite Flow Deflectors (CORPS)Lower Granite Flow Deflectors (CORPS)350

Test General Model. Complete Technical Report2003:2003:2003:2003:
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Lower Monumental Flow Deflectors (CORPS)Lower Monumental Flow Deflectors (CORPS)Lower Monumental Flow Deflectors (CORPS)Lower Monumental Flow Deflectors (CORPS)357

Complete Deflector Construction2003:2003:2003:2003:

McNary Flow Deflectors (CORPS)McNary Flow Deflectors (CORPS)McNary Flow Deflectors (CORPS)McNary Flow Deflectors (CORPS)364

Complete Design of North Shore Training Wall2003:2003:2003:2003:

Complete Construction of Training Wall2004:2004:2004:2004:

McNary Forebay Temperature Improvements (CORPS)McNary Forebay Temperature Improvements (CORPS)McNary Forebay Temperature Improvements (CORPS)McNary Forebay Temperature Improvements (CORPS)365

CFD Model development2003:2003:2003:2003:

Technical Report2004:2004:2004:2004:

Water Quality Plan (CORPS)Water Quality Plan (CORPS)Water Quality Plan (CORPS)Water Quality Plan (CORPS)486

Implement components of WQP2003:2003:2003:2003:

Review and direct component implementation of WQP2004:2004:2004:2004:

Insure integration of NWPPC provincial review projects into WQP2005:2005:2005:2005:

Review and modify components of WQP2006:2006:2006:2006:

Review and adjust modifications to WQP2007:2007:2007:2007:

Bonneville Spillway Flow Deflectors (CORPS)Bonneville Spillway Flow Deflectors (CORPS)Bonneville Spillway Flow Deflectors (CORPS)Bonneville Spillway Flow Deflectors (CORPS)487

complete decision on additional bays, initiate construction (tentative)2003:2003:2003:2003:

complete construction (tentative)2004:2004:2004:2004:

post-construction tests(tentative)2005:2005:2005:2005:

call it a wrap up2006:2006:2006:2006:

John Day Ladder Temperature (CORPS)John Day Ladder Temperature (CORPS)John Day Ladder Temperature (CORPS)John Day Ladder Temperature (CORPS)512

initiate alternatives and design report (tentative)2003:2003:2003:2003:

complete design report, complete P&S (tentative)2004:2004:2004:2004:

complete construction (tentative)2005:2005:2005:2005:

complete post-construction tests (tentative)2006:2006:2006:2006:

final report (tentative)2007:2007:2007:2007:
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1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival

John Day surface bypassspillway improvements (CORPS)John Day surface bypassspillway improvements (CORPS)John Day surface bypassspillway improvements (CORPS)John Day surface bypassspillway improvements (CORPS)514

complete egress test2003:2003:2003:2003:

award bay 1 and 20 spillway deflectors (tentative)2004:2004:2004:2004:

complete deflectors, 1st year test (tentative)2005:2005:2005:2005:

complete 2nd year test (tentative)2006:2006:2006:2006:

decision to proceed w/ RSW, initiate construction (tentative)2007:2007:2007:2007:

The Dalles spillway survival improvement s (CORPS)The Dalles spillway survival improvement s (CORPS)The Dalles spillway survival improvement s (CORPS)The Dalles spillway survival improvement s (CORPS)527

construct spillwall(s) (tentative), test, complete alternatives analysis (tentative)2003:2003:2003:2003:

potential additional tests and /or P&S for permanernt facilities (tentative)2004:2004:2004:2004:

potential additional tests and /or P&S for permanernt facilities (tentative)2005:2005:2005:2005:

potential permanent construction (tentative)2006:2006:2006:2006:

potential permanent construction (tentative)2007:2007:2007:2007:

Redudant TDG Monitors - Dworshak to McNary Dam (CORPS)Redudant TDG Monitors - Dworshak to McNary Dam (CORPS)Redudant TDG Monitors - Dworshak to McNary Dam (CORPS)Redudant TDG Monitors - Dworshak to McNary Dam (CORPS)550

Procurement of additional TDG instruments/ Physical Infrastructure modifications2003:2003:2003:2003:

Physical infrastructure modifications2004:2004:2004:2004:

Ongoing QA/QC and Maintenance2005:2005:2005:2005:

Ongoing QA/QC and Maintenance2006:2006:2006:2006:

Ongoing QA/QC and Maintenance2007:2007:2007:2007:

Review of Forebay Monitors Lower Granite to McNary (CORPS)Review of Forebay Monitors Lower Granite to McNary (CORPS)Review of Forebay Monitors Lower Granite to McNary (CORPS)Review of Forebay Monitors Lower Granite to McNary (CORPS)551

Begin field investigations and analysis, Identify recommended relocations2003:2003:2003:2003:

Continue field investigations and analysis,Prepare memorandum and coordinate with agencies2004:2004:2004:2004:

Implement field relocations2005:2005:2005:2005:

Continue remaining relocations2006:2006:2006:2006:
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Dworshak Dissolved Gas Abatement Study (CORPS)Dworshak Dissolved Gas Abatement Study (CORPS)Dworshak Dissolved Gas Abatement Study (CORPS)Dworshak Dissolved Gas Abatement Study (CORPS)552

draft report2003:2003:2003:2003:

Final Report2004:2004:2004:2004:

Temperature Modeling Plan Alternative Snake River Operations (CORPS)Temperature Modeling Plan Alternative Snake River Operations (CORPS)Temperature Modeling Plan Alternative Snake River Operations (CORPS)Temperature Modeling Plan Alternative Snake River Operations (CORPS)553

Phase 1 - Plan Development - Final Report2003:2003:2003:2003:

Phase 2 - Model Development - Progress Report2004:2004:2004:2004:

Phase 2 - Model Development - Progress Report2005:2005:2005:2005:

Phase 2 - Baseline/Alternative Analysis -Progress Report2006:2006:2006:2006:

Phase 2 - Alternative Analysis Draft Final Report2007:2007:2007:2007:

1.4 Project configuration RME1.4 Project configuration RME1.4 Project configuration RME1.4 Project configuration RME

New Marking and Monitoring Techniques (BPA)New Marking and Monitoring Techniques (BPA)New Marking and Monitoring Techniques (BPA)New Marking and Monitoring Techniques (BPA)145

1) Continue development of small-stream PIT detection with capability of remote location. 2) Initiate development of a high-flow and high-Q PIT detection system for the
Bonneville Corner Collector. 3) Initiate development of a next generation PIT detection transceiver with numerous additional capabilities.

2003:2003:2003:2003:

1) Continue development of small-stream PIT detection with capability of remote location. 2) Continue development of a high-flow and high-Q PIT detection system for the
Bonneville Corner Collector and other applications. 3) Continue development of a next generation PIT detection transceiver with numerous additional capabilities.

2004:2004:2004:2004:

1) Continue development of small-stream PIT detection with capability of remote location. 2) Continue development of a high-flow and high-Q PIT detection system for various
applications. 3) Complete development of a next generation PIT detection transceiver with numerous additional capabilities.

2005:2005:2005:2005:

1) Complete development of a small-stream PIT detection system with capability of deployment in remote locations. 2) Continue development of various PIT detection systems
as needed.

2006:2006:2006:2006:

1) Continue development of various PIT detection systems as needed.2007:2007:2007:2007:

Installation of Adult PIT-tag Detection Systems (BPA)Installation of Adult PIT-tag Detection Systems (BPA)Installation of Adult PIT-tag Detection Systems (BPA)Installation of Adult PIT-tag Detection Systems (BPA)146

1) Install adult PIT detection systems in all ladders at John Day, Little Goose, and Lower Monumental. 2) Design adult PIT detection systems at counting windows at Bonneville
and McNary if determined to be necessary. 3) Cost-share the adult PIT detector installation at Priest Rapids and Chandler if determined to be necessary.

2003:2003:2003:2003:

1) Install adult PIT detection systems at counting windows at Bonneville and McNary if determined to be necessary.2004:2004:2004:2004:

1) Improve adult PIT detection systems where necessary.2005:2005:2005:2005:

Closeout project.2006:2006:2006:2006:
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Adult Temperature Evaluation (CORPS)Adult Temperature Evaluation (CORPS)Adult Temperature Evaluation (CORPS)Adult Temperature Evaluation (CORPS)312

Report on effects between MCN and LGR2003:2003:2003:2003:

Final Report - Effects of Dworshak Releases2006:2006:2006:2006:

Cylindrical Dewatering Evaluation (CORPS)Cylindrical Dewatering Evaluation (CORPS)Cylindrical Dewatering Evaluation (CORPS)Cylindrical Dewatering Evaluation (CORPS)320

P&S to remove prototype structure2003:2003:2003:2003:

Remove prototype structure2004:2004:2004:2004:

Fish Ladder Temperature Evaluation (CORPS)Fish Ladder Temperature Evaluation (CORPS)Fish Ladder Temperature Evaluation (CORPS)Fish Ladder Temperature Evaluation (CORPS)326

Complete Summary Report2003:2003:2003:2003:

Lower Granite Surface Bypass and Collection (CORPS)Lower Granite Surface Bypass and Collection (CORPS)Lower Granite Surface Bypass and Collection (CORPS)Lower Granite Surface Bypass and Collection (CORPS)354

RSW Test with BGS installed.2003:2003:2003:2003:

Multiple Deliverables. See Summary2004:2004:2004:2004:

Multiple Deliverables. See Summary2005:2005:2005:2005:

Multiple Deliverables. See Summary2006:2006:2006:2006:

Multiple Deliverables. See Summary2007:2007:2007:2007:

Separator Evaluation (CORPS)Separator Evaluation (CORPS)Separator Evaluation (CORPS)Separator Evaluation (CORPS)376

Perform outyear testing if required2003:2003:2003:2003:

Perform outyear testing if required2004:2004:2004:2004:

Perform outyear testing if required2005:2005:2005:2005:

Perform outyear testing if required2006:2006:2006:2006:

Complete Removal2007:2007:2007:2007:
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Bonneville adult fallback (CORPS)Bonneville adult fallback (CORPS)Bonneville adult fallback (CORPS)Bonneville adult fallback (CORPS)506

complete telemetry studies2003:2003:2003:2003:

initiate design (tentative)2004:2004:2004:2004:

complete design, P&S and initiate construction (tentative)2005:2005:2005:2005:

continue construction (tentative)2006:2006:2006:2006:

Complete construction, initiate testing (tentative)2007:2007:2007:2007:

Bonneville juvenile fish studies (CORPS)Bonneville juvenile fish studies (CORPS)Bonneville juvenile fish studies (CORPS)Bonneville juvenile fish studies (CORPS)508

research report2003:2003:2003:2003:

research report2004:2004:2004:2004:

final research report2005:2005:2005:2005:

John Day survival and passage efficiency studies (CORPS)John Day survival and passage efficiency studies (CORPS)John Day survival and passage efficiency studies (CORPS)John Day survival and passage efficiency studies (CORPS)516

complete survival and efficiency tests2003:2003:2003:2003:

initiate project configuration decision document2004:2004:2004:2004:

complete decision document (tentative)2005:2005:2005:2005:

Adult Lamprey Passage (CORPS)Adult Lamprey Passage (CORPS)Adult Lamprey Passage (CORPS)Adult Lamprey Passage (CORPS)517

complete season's test program2003:2003:2003:2003:

initiate final design report2004:2004:2004:2004:

complete design report and P&S, initiate construction2005:2005:2005:2005:

complete constructin2006:2006:2006:2006:

complete biological testing2007:2007:2007:2007:
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The Dalles project survival study (CORPS)The Dalles project survival study (CORPS)The Dalles project survival study (CORPS)The Dalles project survival study (CORPS)519

research report2003:2003:2003:2003:

research report2004:2004:2004:2004:

research report2005:2005:2005:2005:

research report2006:2006:2006:2006:

final research report2007:2007:2007:2007:

Turbine passage studies (CORPS)Turbine passage studies (CORPS)Turbine passage studies (CORPS)Turbine passage studies (CORPS)520

complete second Bonn MGR test, complete phase i, scope and initiate phase II2003:2003:2003:2003:

TBD2004:2004:2004:2004:

TBD2005:2005:2005:2005:

TBD2006:2006:2006:2006:

TBD2007:2007:2007:2007:

Adult migration studies (CORPS)Adult migration studies (CORPS)Adult migration studies (CORPS)Adult migration studies (CORPS)521

continue adult passage telemetry and headburn studies and complete bioenergetic field work2003:2003:2003:2003:

complete bioenergetic model , headburn evaluations, and telemetry study field work2004:2004:2004:2004:

final headburn report, continue bioenergetic modeling2005:2005:2005:2005:

final telemetry study report2006:2006:2006:2006:

Juvenile salmon transportation evaluations (CORPS)Juvenile salmon transportation evaluations (CORPS)Juvenile salmon transportation evaluations (CORPS)Juvenile salmon transportation evaluations (CORPS)544

Lower Granite Transport Evaluation, spring chinook and steelhead - finish2003:2003:2003:2003:

Lower Monumental Survival/Efficiency Study (CORPS)Lower Monumental Survival/Efficiency Study (CORPS)Lower Monumental Survival/Efficiency Study (CORPS)Lower Monumental Survival/Efficiency Study (CORPS)545

Report of 2003 study2004:2004:2004:2004:

Report of 2003 study2005:2005:2005:2005:
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3.1 Operations of FCRPS fish facilities3.1 Operations of FCRPS fish facilities3.1 Operations of FCRPS fish facilities3.1 Operations of FCRPS fish facilities

Non-Routine Maintenance of John Day Lock and Dam Fish Passage Facilities (CORPS)Non-Routine Maintenance of John Day Lock and Dam Fish Passage Facilities (CORPS)Non-Routine Maintenance of John Day Lock and Dam Fish Passage Facilities (CORPS)Non-Routine Maintenance of John Day Lock and Dam Fish Passage Facilities (CORPS)337

Rebuild powerhouse AWS fish water pumps.2003:2003:2003:2003:

Rebuild powerhouse AWS fish water pumps.2004:2004:2004:2004:

Rebuild powerhouse AWS fish water pumps.2005:2005:2005:2005:

Rehabilitate 1/3 of STS and VBS2006:2006:2006:2006:

Rehabilitate 1/3 of STS and VBS2007:2007:2007:2007:

1. Status Monitoring1. Status Monitoring1. Status Monitoring1. Status Monitoring

1.c Hydro Corridor Monitoring1.c Hydro Corridor Monitoring1.c Hydro Corridor Monitoring1.c Hydro Corridor Monitoring

Installation of Adult PIT-tag Detection Systems (BPA)Installation of Adult PIT-tag Detection Systems (BPA)Installation of Adult PIT-tag Detection Systems (BPA)Installation of Adult PIT-tag Detection Systems (BPA)146

1) Install adult PIT detection systems in all ladders at John Day, Little Goose, and Lower Monumental. 2) Design adult PIT detection systems at counting windows at Bonneville
and McNary if determined to be necessary. 3) Cost-share the adult PIT detector installation at Priest Rapids and Chandler if determined to be necessary.

2003:2003:2003:2003:

1) Install adult PIT detection systems at counting windows at Bonneville and McNary if determined to be necessary.2004:2004:2004:2004:

1) Improve adult PIT detection systems where necessary.2005:2005:2005:2005:

Closeout project.2006:2006:2006:2006:
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2. Action Effectiveness Research2. Action Effectiveness Research2. Action Effectiveness Research2. Action Effectiveness Research

2.a Hydro Actions2.a Hydro Actions2.a Hydro Actions2.a Hydro Actions

Installation of Adult PIT-tag Detection Systems (BPA)Installation of Adult PIT-tag Detection Systems (BPA)Installation of Adult PIT-tag Detection Systems (BPA)Installation of Adult PIT-tag Detection Systems (BPA)146

1) Install adult PIT detection systems in all ladders at John Day, Little Goose, and Lower Monumental. 2) Design adult PIT detection systems at counting windows at Bonneville
and McNary if determined to be necessary. 3) Cost-share the adult PIT detector installation at Priest Rapids and Chandler if determined to be necessary.

2003:2003:2003:2003:

1) Install adult PIT detection systems at counting windows at Bonneville and McNary if determined to be necessary.2004:2004:2004:2004:

1) Improve adult PIT detection systems where necessary.2005:2005:2005:2005:

Closeout project.2006:2006:2006:2006:

Avian Predation on Juvenile Salmonids (BPA)Avian Predation on Juvenile Salmonids (BPA)Avian Predation on Juvenile Salmonids (BPA)Avian Predation on Juvenile Salmonids (BPA)149

1. Survey of managed Caspian tern colonies in the Columbia River estuary and along the WA coast; 2. Food habits, energy requirements, and smolt consumption rates of
Caspian terns nesting in the estuary; 3. Foraging distribution and range, and habitat use of Caspian terns in the estuary and along the WA coast; 4. Survey of double-crested
cormorants and glauscous-winged/western gulls nesting colonies on the mainstem above John Day Dam; 5. Food habits, energy requirements, and smolt consumption rates of
double-crested cormorants. Increased emphasis on inland colonies and development of management alternatives to reduce predation in these locales.

2003:2003:2003:2003:

Water Quality Plan (CORPS)Water Quality Plan (CORPS)Water Quality Plan (CORPS)Water Quality Plan (CORPS)486

Implement components of WQP2003:2003:2003:2003:

Review and direct component implementation of WQP2004:2004:2004:2004:

Insure integration of NWPPC provincial review projects into WQP2005:2005:2005:2005:

Review and modify components of WQP2006:2006:2006:2006:

Review and adjust modifications to WQP2007:2007:2007:2007:
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2. Manage Water to Enhance Juvenile & Adult Fish Survival2. Manage Water to Enhance Juvenile & Adult Fish Survival2. Manage Water to Enhance Juvenile & Adult Fish Survival2. Manage Water to Enhance Juvenile & Adult Fish Survival

Dworshak Dissolved Gas Abatement Study (CORPS)Dworshak Dissolved Gas Abatement Study (CORPS)Dworshak Dissolved Gas Abatement Study (CORPS)Dworshak Dissolved Gas Abatement Study (CORPS)552

draft report2003:2003:2003:2003:

Final Report2004:2004:2004:2004:

Temperature Modeling Plan Alternative Snake River Operations (CORPS)Temperature Modeling Plan Alternative Snake River Operations (CORPS)Temperature Modeling Plan Alternative Snake River Operations (CORPS)Temperature Modeling Plan Alternative Snake River Operations (CORPS)553

Phase 1 - Plan Development - Final Report2003:2003:2003:2003:

Phase 2 - Model Development - Progress Report2004:2004:2004:2004:

Phase 2 - Model Development - Progress Report2005:2005:2005:2005:

Phase 2 - Baseline/Alternative Analysis -Progress Report2006:2006:2006:2006:

Phase 2 - Alternative Analysis Draft Final Report2007:2007:2007:2007:

1.4 Project configuration RME1.4 Project configuration RME1.4 Project configuration RME1.4 Project configuration RME

McNary Juvenile Survival (CORPS)McNary Juvenile Survival (CORPS)McNary Juvenile Survival (CORPS)McNary Juvenile Survival (CORPS)370

18002003:2003:2003:2003:

20002004:2004:2004:2004:

2.1 Reservoir operations to enhance fish survival2.1 Reservoir operations to enhance fish survival2.1 Reservoir operations to enhance fish survival2.1 Reservoir operations to enhance fish survival

Albeni Falls Operation (CORPS)Albeni Falls Operation (CORPS)Albeni Falls Operation (CORPS)Albeni Falls Operation (CORPS)313

1. Fill Albeni Falls to within 0.5 foot of the flood control rule on April 10. 2. Refill Albeni Falls by June 302003:2003:2003:2003:

1. Fill Albeni Falls to within 0.5 foot of the flood control rule on April 10. 2. Refill Albeni Falls by June 302004:2004:2004:2004:

1. Fill Albeni Falls to within 0.5 foot of the flood control rule on April 10. 2. Refill Albeni Falls by June 302005:2005:2005:2005:

1. Fill Albeni Falls to within 0.5 foot of the flood control rule on April 10. 2. Refill Albeni Falls by June 302006:2006:2006:2006:

1. Fill Albeni Falls to within 0.5 foot of the flood control rule on April 10. 2. Refill Albeni Falls by June 302007:2007:2007:2007:
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2. Manage Water to Enhance Juvenile & Adult Fish Survival2. Manage Water to Enhance Juvenile & Adult Fish Survival2. Manage Water to Enhance Juvenile & Adult Fish Survival2. Manage Water to Enhance Juvenile & Adult Fish Survival

Chum Flows Below Bonneville Dam (CORPS)Chum Flows Below Bonneville Dam (CORPS)Chum Flows Below Bonneville Dam (CORPS)Chum Flows Below Bonneville Dam (CORPS)318

Provide Chum flows below Bonneville Dam2003:2003:2003:2003:

Provide Chum flows below Bonneville Dam2004:2004:2004:2004:

Provide Chum flows below Bonneville Dam2005:2005:2005:2005:

Provide Chum flows below Bonneville Dam2006:2006:2006:2006:

Provide Chum flows below Bonneville Dam2007:2007:2007:2007:

Dworshak Operations (CORPS)Dworshak Operations (CORPS)Dworshak Operations (CORPS)Dworshak Operations (CORPS)324

1. Fill Dworshak to within 0.5 foot of the flood control rule on April 10. 2. Refill Dworshak by June 30. 3. Release water from Dworshak to attempt to maintain water
temperatures at the Lower Granite forebay at or below 68 F. 4. Draft Limit at Dworshak observed. 5. Limit Dworshak outflow to minimum flow after summer operations.

2003:2003:2003:2003:

1. Fill Dworshak to within 0.5 foot of the flood control rule on April 10. 2. Refill Dworshak by June 30. 3. Release water from Dworshak to attempt to maintain water
temperatures at the Lower Granite forebay at or below 68 F. 4. Draft Limit at Dworshak observed. 5. Limit Dworshak outflow to minimum flow after summer operations.

2004:2004:2004:2004:

1. Fill Dworshak to within 0.5 foot of the flood control rule on April 10. 2. Refill Dworshak by June 30. 3. Release water from Dworshak to attempt to maintain water
temperatures at the Lower Granite forebay at or below 68 F. 4. Draft Limit at Dworshak observed. 5. Limit Dworshak outflow to minimum flow after summer operations.

2005:2005:2005:2005:

1. Fill Dworshak to within 0.5 foot of the flood control rule on April 10. 2. Refill Dworshak by June 30. 3. Release water from Dworshak to attempt to maintain water
temperatures at the Lower Granite forebay at or below 68 F. 4. Draft Limit at Dworshak observed. 5. Limit Dworshak outflow to minimum flow after summer operations.

2006:2006:2006:2006:

1. Fill Dworshak to within 0.5 foot of the flood control rule on April 10. 2. Refill Dworshak by June 30. 3. Release water from Dworshak to attempt to maintain water
temperatures at the Lower Granite forebay at or below 68 F. 4. Draft Limit at Dworshak observed. 5. Limit Dworshak outflow to minimum flow after summer operations.

2007:2007:2007:2007:

John Day Minimum Pool Operation (CORPS)John Day Minimum Pool Operation (CORPS)John Day Minimum Pool Operation (CORPS)John Day Minimum Pool Operation (CORPS)339

Operate John Day pool at minimum level that allows irrigation for dates specified.2003:2003:2003:2003:

Operate John Day pool at minimum level that allows irrigation for dates specified.2004:2004:2004:2004:

Operate John Day pool at minimum level that allows irrigation for dates specified.2005:2005:2005:2005:

Operate John Day pool at minimum level that allows irrigation for dates specified.2006:2006:2006:2006:

Operate John Day pool at minimum level that allows irrigation for dates specified.2007:2007:2007:2007:

Libby Operations Andromous (CORPS)Libby Operations Andromous (CORPS)Libby Operations Andromous (CORPS)Libby Operations Andromous (CORPS)341

1. Fill Libby to within 0.5 foot of the flood control rule by April 10. 2. Refill Libby by June 30. 3. Observed Draft Limit at Libby2003:2003:2003:2003:

1. Fill Libby to within 0.5 foot of the flood control rule by April 10. 2. Refill Libby by June 30. 3. Observed Draft Limit at Libby2004:2004:2004:2004:

1. Fill Libby to within 0.5 foot of the flood control rule by April 10. 2. Refill Libby by June 30. 3. Observed Draft Limit at Libby2005:2005:2005:2005:

1. Fill Libby to within 0.5 foot of the flood control rule by April 10. 2. Refill Libby by June 30. 3. Observed Draft Limit at Libby2006:2006:2006:2006:

1. Fill Libby to within 0.5 foot of the flood control rule by April 10. 2. Refill Libby by June 30. 3. Observed Draft Limit at Libby2007:2007:2007:2007:
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2. Manage Water to Enhance Juvenile & Adult Fish Survival2. Manage Water to Enhance Juvenile & Adult Fish Survival2. Manage Water to Enhance Juvenile & Adult Fish Survival2. Manage Water to Enhance Juvenile & Adult Fish Survival

Lower Snake projects Minimum Operating Pool operation (CORPS)Lower Snake projects Minimum Operating Pool operation (CORPS)Lower Snake projects Minimum Operating Pool operation (CORPS)Lower Snake projects Minimum Operating Pool operation (CORPS)361

Operate Lower Snake projects at MOP during fish season2003:2003:2003:2003:

Operate Lower Snake projects at MOP during fish season2004:2004:2004:2004:

Operate Lower Snake projects at MOP during fish season2005:2005:2005:2005:

Operate Lower Snake projects at MOP during fish season2006:2006:2006:2006:

Operate Lower Snake projects at MOP during fish season2007:2007:2007:2007:

Operate Turbine units at 1% efficiency range (CORPS)Operate Turbine units at 1% efficiency range (CORPS)Operate Turbine units at 1% efficiency range (CORPS)Operate Turbine units at 1% efficiency range (CORPS)373

Operate Turbine units at 1% efficiency range during time specified2003:2003:2003:2003:

Operate Turbine units at 1% efficiency range during time specified2004:2004:2004:2004:

Operate Turbine units at 1% efficiency range during time specified2005:2005:2005:2005:

Operate Turbine units at 1% efficiency range during time specified2006:2006:2006:2006:

Operate Turbine units at 1% efficiency range during time specified2007:2007:2007:2007:

Shift Flood Control to Maximize Snake River Water Storage (CORPS)Shift Flood Control to Maximize Snake River Water Storage (CORPS)Shift Flood Control to Maximize Snake River Water Storage (CORPS)Shift Flood Control to Maximize Snake River Water Storage (CORPS)377

Consider shifting flood control requirements from Brownlee and Dworshak to Grand Coulee2003:2003:2003:2003:

Consider shifting flood control requirements from Brownlee and Dworshak to Grand Coulee2004:2004:2004:2004:

Consider shifting flood control requirements from Brownlee and Dworshak to Grand Coulee2005:2005:2005:2005:

Consider shifting flood control requirements from Brownlee and Dworshak to Grand Coulee2006:2006:2006:2006:

Consider shifting flood control requirements from Brownlee and Dworshak to Grand Coulee2007:2007:2007:2007:

Water Quality Plan (CORPS)Water Quality Plan (CORPS)Water Quality Plan (CORPS)Water Quality Plan (CORPS)486

Implement components of WQP2003:2003:2003:2003:

Review and direct component implementation of WQP2004:2004:2004:2004:

Insure integration of NWPPC provincial review projects into WQP2005:2005:2005:2005:

Review and modify components of WQP2006:2006:2006:2006:

Review and adjust modifications to WQP2007:2007:2007:2007:
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2. Manage Water to Enhance Juvenile & Adult Fish Survival2. Manage Water to Enhance Juvenile & Adult Fish Survival2. Manage Water to Enhance Juvenile & Adult Fish Survival2. Manage Water to Enhance Juvenile & Adult Fish Survival

Revise Storage Diagrams for Libby (CORPS)Revise Storage Diagrams for Libby (CORPS)Revise Storage Diagrams for Libby (CORPS)Revise Storage Diagrams for Libby (CORPS)548

Prepare forecast procedure for January through June using SOI parameter.2003:2003:2003:2003:

Explore use of new forecast procudre to devlope alternate storage reservation diagram at Libby2004:2004:2004:2004:

2.2 System flow mgmt to enhance fish survival2.2 System flow mgmt to enhance fish survival2.2 System flow mgmt to enhance fish survival2.2 System flow mgmt to enhance fish survival

Modify Dworshak National Fish Hatchery System 1 Reuse System (CORPS)Modify Dworshak National Fish Hatchery System 1 Reuse System (CORPS)Modify Dworshak National Fish Hatchery System 1 Reuse System (CORPS)Modify Dworshak National Fish Hatchery System 1 Reuse System (CORPS)323

Finish construction of Phase 1 and Phase 2 modifications to hatchery.2003:2003:2003:2003:

Flow Objectives at McNary (CORPS)Flow Objectives at McNary (CORPS)Flow Objectives at McNary (CORPS)Flow Objectives at McNary (CORPS)329

1. Attempt to meet the spring flow objective at McNary. 2. Attempt to meet the summer flow objective at McNary.2003:2003:2003:2003:

1. Attempt to meet the spring flow objective at McNary. 2. Attempt to meet the summer flow objective at McNary.2004:2004:2004:2004:

1. Attempt to meet the spring flow objective at McNary. 2. Attempt to meet the summer flow objective at McNary.2005:2005:2005:2005:

1. Attempt to meet the spring flow objective at McNary. 2. Attempt to meet the summer flow objective at McNary.2006:2006:2006:2006:

1. Attempt to meet the spring flow objective at McNary. 2. Attempt to meet the summer flow objective at McNary.2007:2007:2007:2007:

Flow Objectives at Lower Granite (CORPS)Flow Objectives at Lower Granite (CORPS)Flow Objectives at Lower Granite (CORPS)Flow Objectives at Lower Granite (CORPS)330

1. Attempt to meet the spring flow objective at Lower Granite. 2. Attempt to meet the summer flow objective at Lower Granite.2003:2003:2003:2003:

1. Attempt to meet the spring flow objective at Lower Granite. 2. Attempt to meet the summer flow objective at Lower Granite..2004:2004:2004:2004:

1. Attempt to meet the spring flow objective at Lower Granite. 2. Attempt to meet the summer flow objective at Lower Granite2005:2005:2005:2005:

1. Attempt to meet the spring flow objective at Lower Granite. 2. Attempt to meet the summer flow objective at Lower Granite.2006:2006:2006:2006:

1. Attempt to meet the spring flow objective at Lower Granite. 2. Attempt to meet the summer flow objective at Lower Granite.2007:2007:2007:2007:

Priest Rapids Flow Objective (CORPS)Priest Rapids Flow Objective (CORPS)Priest Rapids Flow Objective (CORPS)Priest Rapids Flow Objective (CORPS)374

Attempt to meet the spring flow objective at Priest Rapids2003:2003:2003:2003:

Attempt to meet the spring flow objective at Priest Rapids2004:2004:2004:2004:

Attempt to meet the spring flow objective at Priest Rapids2005:2005:2005:2005:

Attempt to meet the spring flow objective at Priest Rapids2006:2006:2006:2006:

Attempt to meet the spring flow objective at Priest Rapids2007:2007:2007:2007:
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2. Manage Water to Enhance Juvenile & Adult Fish Survival2. Manage Water to Enhance Juvenile & Adult Fish Survival2. Manage Water to Enhance Juvenile & Adult Fish Survival2. Manage Water to Enhance Juvenile & Adult Fish Survival

Review of Forebay Monitors Lower Granite to McNary (CORPS)Review of Forebay Monitors Lower Granite to McNary (CORPS)Review of Forebay Monitors Lower Granite to McNary (CORPS)Review of Forebay Monitors Lower Granite to McNary (CORPS)551

Begin field investigations and analysis, Identify recommended relocations2003:2003:2003:2003:

Continue field investigations and analysis,Prepare memorandum and coordinate with agencies2004:2004:2004:2004:

Implement field relocations2005:2005:2005:2005:

Continue remaining relocations2006:2006:2006:2006:

2.3 Spill operations for project passage2.3 Spill operations for project passage2.3 Spill operations for project passage2.3 Spill operations for project passage

Gas Bubble Disease Research and Monitoring of Juvenile Salmonids (BPA)Gas Bubble Disease Research and Monitoring of Juvenile Salmonids (BPA)Gas Bubble Disease Research and Monitoring of Juvenile Salmonids (BPA)Gas Bubble Disease Research and Monitoring of Juvenile Salmonids (BPA)148

TBD2003:2003:2003:2003:

McNary Juvenile Survival (CORPS)McNary Juvenile Survival (CORPS)McNary Juvenile Survival (CORPS)McNary Juvenile Survival (CORPS)370

18002003:2003:2003:2003:

20002004:2004:2004:2004:

Spill for Juvenile Fish Passage (CORPS)Spill for Juvenile Fish Passage (CORPS)Spill for Juvenile Fish Passage (CORPS)Spill for Juvenile Fish Passage (CORPS)557

1. Provide Spill for juvenile fish passage as specified 2. Don't spill at Lower Snake Projects if flow projected to be below 85 kcfs.2003:2003:2003:2003:

1. Provide Spill for juvenile fish passage as specified 2. Don't spill at Lower Snake Projects if flow projected to be below 85 kcfs.2004:2004:2004:2004:

1. Provide Spill for juvenile fish passage as specified 2. Don't spill at Lower Snake Projects if flow projected to be below 85 kcfs.2005:2005:2005:2005:

1. Provide Spill for juvenile fish passage as specified 2. Don't spill at Lower Snake Projects if flow projected to be below 85 kcfs.2006:2006:2006:2006:

1. Provide Spill for juvenile fish passage as specified 2. Don't spill at Lower Snake Projects if flow projected to be below 85 kcfs.2007:2007:2007:2007:

2.4 Transmission reinforcement in support of spill2.4 Transmission reinforcement in support of spill2.4 Transmission reinforcement in support of spill2.4 Transmission reinforcement in support of spill

Grand Coulee Bell 500-kV Transmission Line (BPA)Grand Coulee Bell 500-kV Transmission Line (BPA)Grand Coulee Bell 500-kV Transmission Line (BPA)Grand Coulee Bell 500-kV Transmission Line (BPA)300

Complete Final EIS/Record of Decision2003:2003:2003:2003:

Complete Construction2004:2004:2004:2004:

Hungry Horse Transmission Stability Study (BPA)Hungry Horse Transmission Stability Study (BPA)Hungry Horse Transmission Stability Study (BPA)Hungry Horse Transmission Stability Study (BPA)301

Conduct System Engineering Studies2003:2003:2003:2003:

Submit Feasibilty Report & Recommendations to USFWS2004:2004:2004:2004:
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2. Manage Water to Enhance Juvenile & Adult Fish Survival2. Manage Water to Enhance Juvenile & Adult Fish Survival2. Manage Water to Enhance Juvenile & Adult Fish Survival2. Manage Water to Enhance Juvenile & Adult Fish Survival

Libby Transmission Stability Study (BPA)Libby Transmission Stability Study (BPA)Libby Transmission Stability Study (BPA)Libby Transmission Stability Study (BPA)302

Conduct System Engineering Studies2003:2003:2003:2003:

Submit Feasibility Report and Recommendations to USFWS2004:2004:2004:2004:

Schultz-Wautoma 500-kV Transmission Line (BPA)Schultz-Wautoma 500-kV Transmission Line (BPA)Schultz-Wautoma 500-kV Transmission Line (BPA)Schultz-Wautoma 500-kV Transmission Line (BPA)304

Complete Final EIS/Record of Decision2003:2003:2003:2003:

Complete Construction2004:2004:2004:2004:

Complete Environmental Mitigation2005:2005:2005:2005:

2.5 Other actions to enhance water management2.5 Other actions to enhance water management2.5 Other actions to enhance water management2.5 Other actions to enhance water management

Coordinate Water Management Decisions with TMT (CORPS)Coordinate Water Management Decisions with TMT (CORPS)Coordinate Water Management Decisions with TMT (CORPS)Coordinate Water Management Decisions with TMT (CORPS)319

Coordinate Water Management decisions with TMT2003:2003:2003:2003:

Coordinate Water Management decisions with TMT2004:2004:2004:2004:

Coordinate Water Management decisions with TMT2005:2005:2005:2005:

Coordinate Water Management decisions with TMT2006:2006:2006:2006:

Coordinate Water Management decisions with TMT2007:2007:2007:2007:

Water Management Plan (CORPS)Water Management Plan (CORPS)Water Management Plan (CORPS)Water Management Plan (CORPS)382

1. Prepare Water Management Plan. 2. Coordinate Water Management Plan with TMT.2003:2003:2003:2003:

1. Prepare Water Management Plan. 2. Coordinate Water Management Plan with TMT.2004:2004:2004:2004:

1. Prepare Water Management Plan. 2. Coordinate Water Management Plan with TMT.2005:2005:2005:2005:

1. Prepare Water Management Plan. 2. Coordinate Water Management Plan with TMT.2006:2006:2006:2006:

1. Prepare Water Management Plan. 2. Coordinate Water Management Plan with TMT.2007:2007:2007:2007:
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Pursue water conservation at USBR projects (USBR)Pursue water conservation at USBR projects (USBR)Pursue water conservation at USBR projects (USBR)Pursue water conservation at USBR projects (USBR)440

Schedule and implement projects2003:2003:2003:2003:

Schedule and implement projects2004:2004:2004:2004:

Schedule and implement projects2005:2005:2005:2005:

Schedule and implement projects2006:2006:2006:2006:

Schedule and implement projects2007:2007:2007:2007:

Investigate Unauthorized Use of USBR Water (USBR)Investigate Unauthorized Use of USBR Water (USBR)Investigate Unauthorized Use of USBR Water (USBR)Investigate Unauthorized Use of USBR Water (USBR)441

Resolve use issues on a case-by-case basis.2003:2003:2003:2003:

Resolve use issues on a case-by-case basis.2004:2004:2004:2004:

Resolve use issues on a case-by-case basis.2005:2005:2005:2005:

Resolve use issues on a case-by-case basis.2006:2006:2006:2006:

Resolve use issues on a case-by-case basis.2007:2007:2007:2007:

Okanogan Project ESA Consultation with NMFS (USBR)Okanogan Project ESA Consultation with NMFS (USBR)Okanogan Project ESA Consultation with NMFS (USBR)Okanogan Project ESA Consultation with NMFS (USBR)444

Submit BA to NMFS and FWS. Receive draft BiOps.2003:2003:2003:2003:

Receive final BiOps. Complete Record of Decision2004:2004:2004:2004:

Banks Lake Drawdown Study (USBR)Banks Lake Drawdown Study (USBR)Banks Lake Drawdown Study (USBR)Banks Lake Drawdown Study (USBR)448

Complete Final EIS, Issue ROD2003:2003:2003:2003:

Water Acquisition from Reclamation's Snake River Projects (USBR)Water Acquisition from Reclamation's Snake River Projects (USBR)Water Acquisition from Reclamation's Snake River Projects (USBR)Water Acquisition from Reclamation's Snake River Projects (USBR)449

Provide up to 427 kaf for flow augmentation.2003:2003:2003:2003:

Provide up to 427 kaf for flow augmentation.2004:2004:2004:2004:

Provide up to 427 kaf for flow augmentation.2005:2005:2005:2005:

Provide up to 427 kaf for flow augmentation.2006:2006:2006:2006:

Provide up to 427 kaf for flow augmentation.2007:2007:2007:2007:

Columbia Basin Project Wasteway and Drain Investigation (USBR)Columbia Basin Project Wasteway and Drain Investigation (USBR)Columbia Basin Project Wasteway and Drain Investigation (USBR)Columbia Basin Project Wasteway and Drain Investigation (USBR)450

Issue final report2003:2003:2003:2003:
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Return Flow Quality from Columbia Basin Project (USBR)Return Flow Quality from Columbia Basin Project (USBR)Return Flow Quality from Columbia Basin Project (USBR)Return Flow Quality from Columbia Basin Project (USBR)451

Monitor return flows2003:2003:2003:2003:

Monitor return flows2004:2004:2004:2004:

Monitor return flows2005:2005:2005:2005:

Monitor return flows2006:2006:2006:2006:

Develop remediation plan, if needed2007:2007:2007:2007:

Report on use of Additional Canadian Storage To support mainstream flow objectives (BPA)Report on use of Additional Canadian Storage To support mainstream flow objectives (BPA)Report on use of Additional Canadian Storage To support mainstream flow objectives (BPA)Report on use of Additional Canadian Storage To support mainstream flow objectives (BPA)499

Complete feasibility report, request & negotiate shaping/storage2003:2003:2003:2003:

Complete feasibility report, request & negotiate shaping/storage2004:2004:2004:2004:

Complete feasibility report, request & negotiate shaping/storage2005:2005:2005:2005:

Complete feasibility report, request & negotiate shaping/storage2006:2006:2006:2006:

Complete feasibility report, request & negotiate shaping/storage2007:2007:2007:2007:

Canadian Treaty Storage Agreement - Request/Negotiate Additional Storage (BPA)Canadian Treaty Storage Agreement - Request/Negotiate Additional Storage (BPA)Canadian Treaty Storage Agreement - Request/Negotiate Additional Storage (BPA)Canadian Treaty Storage Agreement - Request/Negotiate Additional Storage (BPA)500

Request/Negotiate Additonal Storage2003:2003:2003:2003:

Request/Negotiate Additonal Storage2004:2004:2004:2004:

Request/Negotiate Additonal Storage2005:2005:2005:2005:

Request/Negotiate Additonal Storage2006:2006:2006:2006:

Request/Negotiate Additonal Storage2007:2007:2007:2007:

Non-Treaty Storage Agreement with Canada-Request Additional Storage (BPA)Non-Treaty Storage Agreement with Canada-Request Additional Storage (BPA)Non-Treaty Storage Agreement with Canada-Request Additional Storage (BPA)Non-Treaty Storage Agreement with Canada-Request Additional Storage (BPA)501

Requst/Negotiate Non-Treaty Storage2003:2003:2003:2003:

Requst/Negotiate Non-Treaty Storage2004:2004:2004:2004:

Requst/Negotiate Non-Treaty Storage2005:2005:2005:2005:

Requst/Negotiate Non-Treaty Storage2006:2006:2006:2006:

Requst/Negotiate Non-Treaty Storage2007:2007:2007:2007:
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Evaluate Flood Control Operations to Reduce River Ecosystem Effects (CORPS)Evaluate Flood Control Operations to Reduce River Ecosystem Effects (CORPS)Evaluate Flood Control Operations to Reduce River Ecosystem Effects (CORPS)Evaluate Flood Control Operations to Reduce River Ecosystem Effects (CORPS)540

Flood Control Study proceeding2003:2003:2003:2003:

Flood Control Study proceeding2004:2004:2004:2004:

Flood Control Study proceeding2005:2005:2005:2005:

Flood Control Study proceeding2006:2006:2006:2006:

Flood Control Study proceeding2007:2007:2007:2007:

Request/Negotiate 1 MAF of Treaty storage with BC Hydro (CORPS)Request/Negotiate 1 MAF of Treaty storage with BC Hydro (CORPS)Request/Negotiate 1 MAF of Treaty storage with BC Hydro (CORPS)Request/Negotiate 1 MAF of Treaty storage with BC Hydro (CORPS)546

1 MAF of Treaty storage has been requested and negotiated with BC Hydro2003:2003:2003:2003:

1 MAF of Treaty storage has been requested and negotiated with BC Hydro2004:2004:2004:2004:

1 MAF of Treaty storage has been requested and negotiated with BC Hydro2005:2005:2005:2005:

1 MAF of Treaty storage has been requested and negotiated with BC Hydro2006:2006:2006:2006:

1 MAF of Treaty storage has been requested and negotiated with BC Hydro2007:2007:2007:2007:

Up to 3.5 MAF flow augmentation from Candian storagein July and Auugst (CORPS)Up to 3.5 MAF flow augmentation from Candian storagein July and Auugst (CORPS)Up to 3.5 MAF flow augmentation from Candian storagein July and Auugst (CORPS)Up to 3.5 MAF flow augmentation from Candian storagein July and Auugst (CORPS)547

BC Hydro will evaluate future study subject to BC Water Use Planning Process2003:2003:2003:2003:

BC Hydro will evaluate future study subject to BC Water Use Planning Process2004:2004:2004:2004:

BC Hydro will evaluate future study subject to BC Water Use Planning Process2005:2005:2005:2005:

BC Hydro will evaluate future study subject to BC Water Use Planning Process2006:2006:2006:2006:

BC Hydro will evaluate future study subject to BC Water Use Planning Process2007:2007:2007:2007:
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3. Critical Uncertainty Research3. Critical Uncertainty Research3. Critical Uncertainty Research3. Critical Uncertainty Research

3.a Hydro Research3.a Hydro Research3.a Hydro Research3.a Hydro Research

Installation of Adult PIT-tag Detection Systems (BPA)Installation of Adult PIT-tag Detection Systems (BPA)Installation of Adult PIT-tag Detection Systems (BPA)Installation of Adult PIT-tag Detection Systems (BPA)146

1) Install adult PIT detection systems in all ladders at John Day, Little Goose, and Lower Monumental. 2) Design adult PIT detection systems at counting windows at Bonneville
and McNary if determined to be necessary. 3) Cost-share the adult PIT detector installation at Priest Rapids and Chandler if determined to be necessary.

2003:2003:2003:2003:

1) Install adult PIT detection systems at counting windows at Bonneville and McNary if determined to be necessary.2004:2004:2004:2004:

1) Improve adult PIT detection systems where necessary.2005:2005:2005:2005:

Closeout project.2006:2006:2006:2006:

Delayed Mortality of Juveniles (CORPS)Delayed Mortality of Juveniles (CORPS)Delayed Mortality of Juveniles (CORPS)Delayed Mortality of Juveniles (CORPS)321

Final Report2005:2005:2005:2005:
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3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival

1.1 Mainstem juvenile passage enhancement1.1 Mainstem juvenile passage enhancement1.1 Mainstem juvenile passage enhancement1.1 Mainstem juvenile passage enhancement

Operation and Maintenance of Bonneville Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Bonneville Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Bonneville Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Bonneville Lock and Dam Fish Passage Facilities (CORPS)532

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2003:2003:2003:2003:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2004:2004:2004:2004:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2005:2005:2005:2005:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2006:2006:2006:2006:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2007:2007:2007:2007:

1.2 Mainstem adult passage enhancement1.2 Mainstem adult passage enhancement1.2 Mainstem adult passage enhancement1.2 Mainstem adult passage enhancement

Operation and Maintenance of Bonneville Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Bonneville Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Bonneville Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Bonneville Lock and Dam Fish Passage Facilities (CORPS)532

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2003:2003:2003:2003:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2004:2004:2004:2004:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2005:2005:2005:2005:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2006:2006:2006:2006:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2007:2007:2007:2007:

3.1 Operations of FCRPS fish facilities3.1 Operations of FCRPS fish facilities3.1 Operations of FCRPS fish facilities3.1 Operations of FCRPS fish facilities

Adult Fish Counting at Mainstem Columbia and Snake River Projects (CORPS)Adult Fish Counting at Mainstem Columbia and Snake River Projects (CORPS)Adult Fish Counting at Mainstem Columbia and Snake River Projects (CORPS)Adult Fish Counting at Mainstem Columbia and Snake River Projects (CORPS)314

Implement annual fish counting program.2003:2003:2003:2003:

Implement annual fish counting program.2004:2004:2004:2004:

Implement annual fish counting program.2005:2005:2005:2005:

Implement annual fish counting program.2006:2006:2006:2006:

Implement annual fish counting program.2007:2007:2007:2007:
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3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival

Avian Predation Measures at Mainstem Columbia and Snake River Projects (CORPS)Avian Predation Measures at Mainstem Columbia and Snake River Projects (CORPS)Avian Predation Measures at Mainstem Columbia and Snake River Projects (CORPS)Avian Predation Measures at Mainstem Columbia and Snake River Projects (CORPS)315

Implement measures in FPP, and contract with USDA to discourage avian predation at projects. Non-routine - remove net-frames from the tailraces of the Bonneville
powerhouses.

2003:2003:2003:2003:

Implement measures in FPP, and contract with USDA to discourage avian predation at projects.2004:2004:2004:2004:

Implement measures in FPP, and contract with USDA to discourage avian predation at projects.2005:2005:2005:2005:

Implement measures in FPP, and contract with USDA to discourage avian predation at projects.2006:2006:2006:2006:

Implement measures in FPP, and contract with USDA to discourage avian predation at projects.2007:2007:2007:2007:

Operation and Maintenance of Bonneville Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Bonneville Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Bonneville Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Bonneville Lock and Dam Fish Passage Facilities (CORPS)317

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2003:2003:2003:2003:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2004:2004:2004:2004:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2005:2005:2005:2005:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2006:2006:2006:2006:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2007:2007:2007:2007:

Fish Passage Plan Development and Implementation (CORPS)Fish Passage Plan Development and Implementation (CORPS)Fish Passage Plan Development and Implementation (CORPS)Fish Passage Plan Development and Implementation (CORPS)328

Annual update and implemention of Fish Passage Plan.2003:2003:2003:2003:

Annual update and implemention of Fish Passage Plan.2004:2004:2004:2004:

Annual update and implemention of Fish Passage Plan.2005:2005:2005:2005:

Annual update and implemention of Fish Passage Plan.2006:2006:2006:2006:

Annual update and implemention of Fish Passage Plan.2007:2007:2007:2007:

Operation and Maintenance of Ice Harbor Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Ice Harbor Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Ice Harbor Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Ice Harbor Lock and Dam Fish Passage Facilities (CORPS)334

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2003:2003:2003:2003:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2004:2004:2004:2004:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2005:2005:2005:2005:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2006:2006:2006:2006:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2007:2007:2007:2007:
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3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival

Operation and Maintenance of John Day Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of John Day Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of John Day Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of John Day Lock and Dam Fish Passage Facilities (CORPS)338

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2003:2003:2003:2003:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2004:2004:2004:2004:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2005:2005:2005:2005:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2006:2006:2006:2006:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2007:2007:2007:2007:

Operation and Maintenance of Little Goose Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Little Goose Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Little Goose Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Little Goose Lock and Dam Fish Passage Facilities (CORPS)346

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2003:2003:2003:2003:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2004:2004:2004:2004:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2005:2005:2005:2005:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2006:2006:2006:2006:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2007:2007:2007:2007:

Operation and Maintenance of Lower Granite Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Lower Granite Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Lower Granite Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Lower Granite Lock and Dam Fish Passage Facilities (CORPS)353

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2003:2003:2003:2003:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2004:2004:2004:2004:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2005:2005:2005:2005:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2006:2006:2006:2006:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2007:2007:2007:2007:

Operation and Maintenance of Lower Monumental Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Lower Monumental Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Lower Monumental Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Lower Monumental Lock and Dam Fish Passage Facilities (CORPS)360

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2003:2003:2003:2003:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2004:2004:2004:2004:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2005:2005:2005:2005:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2006:2006:2006:2006:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2007:2007:2007:2007:
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3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival

Operation and Maintenance of McNary Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of McNary Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of McNary Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of McNary Lock and Dam Fish Passage Facilities (CORPS)369

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2003:2003:2003:2003:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2004:2004:2004:2004:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2005:2005:2005:2005:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2006:2006:2006:2006:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2007:2007:2007:2007:

Monitoring of Bull Trout at Mainstem Projects (CORPS)Monitoring of Bull Trout at Mainstem Projects (CORPS)Monitoring of Bull Trout at Mainstem Projects (CORPS)Monitoring of Bull Trout at Mainstem Projects (CORPS)371

Count bull trout as part of the adult fish counting program at the four lower Columbia River and four lower SnakeRiver projects. Record the presence of bull trout at all mainstem
project smolt monitoring facilities. Extend adult fish counting at Lower Monumental and Little Goose dams to include year round counting of bull trout.

2003:2003:2003:2003:

Count bull trout as part of the adult fish counting program at the four lower Columbia River and four lower SnakeRiver projects. Record the presence of bull trout at all mainstem
project smolt monitoring facilities. Extend adult fish counting at Lower Monumental and Little Goose dams to include year round counting of bull trout.

2004:2004:2004:2004:

Count bull trout as part of the adult fish counting program at the four lower Columbia River and four lower SnakeRiver projects. Record the presence of bull trout at all mainstem
project smolt monitoring facilities.

2005:2005:2005:2005:

Count bull trout as part of the adult fish counting program at the four lower Columbia River and four lower SnakeRiver projects. Record the presence of bull trout at all mainstem
project smolt monitoring facilities.

2006:2006:2006:2006:

Count bull trout as part of the adult fish counting program at the four lower Columbia River and four lower SnakeRiver projects. Record the presence of bull trout at all mainstem
project smolt monitoring facilities.

2007:2007:2007:2007:

Operate Turbine units at 1% efficiency range (CORPS)Operate Turbine units at 1% efficiency range (CORPS)Operate Turbine units at 1% efficiency range (CORPS)Operate Turbine units at 1% efficiency range (CORPS)373

Operate Turbine units at 1% efficiency range during time specified2003:2003:2003:2003:

Operate Turbine units at 1% efficiency range during time specified2004:2004:2004:2004:

Operate Turbine units at 1% efficiency range during time specified2005:2005:2005:2005:

Operate Turbine units at 1% efficiency range during time specified2006:2006:2006:2006:

Operate Turbine units at 1% efficiency range during time specified2007:2007:2007:2007:

Operation and Maintenance of The Dalles Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of The Dalles Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of The Dalles Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of The Dalles Lock and Dam Fish Passage Facilities (CORPS)380

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2003:2003:2003:2003:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2004:2004:2004:2004:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2005:2005:2005:2005:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2006:2006:2006:2006:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2007:2007:2007:2007:

Thursday, August 01, 2002 Page 104 of 164



2003-2007 Project Deliverables by Strategy and Substrategy

HydroHydroHydroHydro

3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival

Improve Operations of Adult Fishway Main Entrances (CORPS)Improve Operations of Adult Fishway Main Entrances (CORPS)Improve Operations of Adult Fishway Main Entrances (CORPS)Improve Operations of Adult Fishway Main Entrances (CORPS)381

Implement fishway operational improvements and modifications as required. Continue updating Portland Distict hydraulic models with preparation of a report with
recommendations for physical and operational improvements.

2003:2003:2003:2003:

Implement fishway operational improvements and modifications as required.2004:2004:2004:2004:

Implement fishway operational improvements and modifications as required.2005:2005:2005:2005:

Implement fishway operational improvements and modifications as required.2006:2006:2006:2006:

Implement fishway operational improvements and modifications as required.2007:2007:2007:2007:

3.2 Routine maintenance on fish/wildlife facility3.2 Routine maintenance on fish/wildlife facility3.2 Routine maintenance on fish/wildlife facility3.2 Routine maintenance on fish/wildlife facility

Fish Passage Center (BPA)Fish Passage Center (BPA)Fish Passage Center (BPA)Fish Passage Center (BPA)243

1) Provide design, oversight, and data analysis of information collected through the conduct of the annual Smolt Monitoring Program (SMP). 2) Perform Section 10 ESA permit
application and reporting requirements for SMP and CSS studies. 2) Perform daily operation and maintenance of FPC web site and long term data base of annual fish migration
and river environment information for distribution of data region wide. 3) Perform data analysis and prepare Annual Status Report for Comparative Survival Study (CSS) as
directed by the CSS Oversight Committee of the fisheries management agencies and tribes. 4) Prepare FPC Annual Report summarizing fish migration, fish passage
operations, and river environment information collected through the SMP.

2003:2003:2003:2003:

1) Provide design, oversight, and data analysis of information collected through the conduct of the annual Smolt Monitoring Program (SMP). 2) Perform Section 10 ESA permit
application and reporting requirements for SMP and CSS studies. 2) Perform daily operation and maintenance of FPC web site and long term data base of annual fish migration
and river environment information for distribution of data region wide. 3) Perform data analysis and prepare Annual Status Report for Comparative Survival Study (CSS) as
directed by the CSS Oversight Committee of the fisheries management agencies and tribes. 4) Prepare FPC Annual Report summarizing fish migration, fish passage
operations, and river environment information collected through the SMP.

2004:2004:2004:2004:

1) Provide design, oversight, and data analysis of information collected through the conduct of the annual Smolt Monitoring Program (SMP). 2) Perform Section 10 ESA permit
application and reporting requirements for SMP and CSS studies. 2) Perform daily operation and maintenance of FPC web site and long term data base of annual fish migration
and river environment information for distribution of data region wide. 3) Perform data analysis and prepare Annual Status Report for Comparative Survival Study (CSS) as
directed by the CSS Oversight Committee of the fisheries management agencies and tribes. 4) Prepare FPC Annual Report summarizing fish migration, fish passage
operations, and river environment information collected through the SMP.

2005:2005:2005:2005:

1) Provide design, oversight, and data analysis of information collected through the conduct of the annual Smolt Monitoring Program (SMP). 2) Perform Section 10 ESA permit
application and reporting requirements for SMP and CSS studies. 2) Perform daily operation and maintenance of FPC web site and long term data base of annual fish migration
and river environment information for distribution of data region wide. 3) Perform data analysis and prepare Annual Status Report for Comparative Survival Study (CSS) as
directed by the CSS Oversight Committee of the fisheries management agencies and tribes. 4) Prepare FPC Annual Report summarizing fish migration, fish passage
operations, and river environment information collected through the SMP.

2006:2006:2006:2006:

1) Provide design, oversight, and data analysis of information collected through the conduct of the annual Smolt Monitoring Program (SMP). 2) Perform Section 10 ESA permit
application and reporting requirements for SMP and CSS studies. 2) Perform daily operation and maintenance of FPC web site and long term data base of annual fish migration
and river environment information for distribution of data region wide. 3) Perform data analysis and prepare Annual Status Report for Comparative Survival Study (CSS) as
directed by the CSS Oversight Committee of the fisheries management agencies and tribes. 4) Prepare FPC Annual Report summarizing fish migration, fish passage
operations, and river environment information collected through the SMP.

2007:2007:2007:2007:
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3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival

Operation and Maintenance of Bonneville Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Bonneville Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Bonneville Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Bonneville Lock and Dam Fish Passage Facilities (CORPS)317

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2003:2003:2003:2003:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2004:2004:2004:2004:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2005:2005:2005:2005:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2006:2006:2006:2006:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2007:2007:2007:2007:

Operation and Maintenance of Ice Harbor Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Ice Harbor Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Ice Harbor Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Ice Harbor Lock and Dam Fish Passage Facilities (CORPS)334

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2003:2003:2003:2003:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2004:2004:2004:2004:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2005:2005:2005:2005:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2006:2006:2006:2006:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2007:2007:2007:2007:

Operation and Maintenance of John Day Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of John Day Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of John Day Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of John Day Lock and Dam Fish Passage Facilities (CORPS)338

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2003:2003:2003:2003:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2004:2004:2004:2004:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2005:2005:2005:2005:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2006:2006:2006:2006:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2007:2007:2007:2007:

Operation and Maintenance of Little Goose Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Little Goose Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Little Goose Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Little Goose Lock and Dam Fish Passage Facilities (CORPS)346

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2003:2003:2003:2003:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2004:2004:2004:2004:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2005:2005:2005:2005:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2006:2006:2006:2006:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2007:2007:2007:2007:
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3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival

Operation and Maintenance of Lower Granite Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Lower Granite Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Lower Granite Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Lower Granite Lock and Dam Fish Passage Facilities (CORPS)353

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2003:2003:2003:2003:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2004:2004:2004:2004:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2005:2005:2005:2005:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2006:2006:2006:2006:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2007:2007:2007:2007:

Operation and Maintenance of Lower Monumental Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Lower Monumental Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Lower Monumental Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of Lower Monumental Lock and Dam Fish Passage Facilities (CORPS)360

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2003:2003:2003:2003:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2004:2004:2004:2004:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2005:2005:2005:2005:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2006:2006:2006:2006:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2007:2007:2007:2007:

Operation and Maintenance of McNary Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of McNary Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of McNary Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of McNary Lock and Dam Fish Passage Facilities (CORPS)369

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2003:2003:2003:2003:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2004:2004:2004:2004:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2005:2005:2005:2005:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2006:2006:2006:2006:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2007:2007:2007:2007:

Monitoring of Bull Trout at Mainstem Projects (CORPS)Monitoring of Bull Trout at Mainstem Projects (CORPS)Monitoring of Bull Trout at Mainstem Projects (CORPS)Monitoring of Bull Trout at Mainstem Projects (CORPS)371

Count bull trout as part of the adult fish counting program at the four lower Columbia River and four lower SnakeRiver projects. Record the presence of bull trout at all mainstem
project smolt monitoring facilities. Extend adult fish counting at Lower Monumental and Little Goose dams to include year round counting of bull trout.

2003:2003:2003:2003:

Count bull trout as part of the adult fish counting program at the four lower Columbia River and four lower SnakeRiver projects. Record the presence of bull trout at all mainstem
project smolt monitoring facilities. Extend adult fish counting at Lower Monumental and Little Goose dams to include year round counting of bull trout.

2004:2004:2004:2004:

Count bull trout as part of the adult fish counting program at the four lower Columbia River and four lower SnakeRiver projects. Record the presence of bull trout at all mainstem
project smolt monitoring facilities.

2005:2005:2005:2005:

Count bull trout as part of the adult fish counting program at the four lower Columbia River and four lower SnakeRiver projects. Record the presence of bull trout at all mainstem
project smolt monitoring facilities.

2006:2006:2006:2006:

Count bull trout as part of the adult fish counting program at the four lower Columbia River and four lower SnakeRiver projects. Record the presence of bull trout at all mainstem
project smolt monitoring facilities.

2007:2007:2007:2007:
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Spare Parts for Fish Passage Facilities (CORPS)Spare Parts for Fish Passage Facilities (CORPS)Spare Parts for Fish Passage Facilities (CORPS)Spare Parts for Fish Passage Facilities (CORPS)378

Procure spare parts as required. Contractor deliver spare winding for McNary Dam adult fish pumps.2003:2003:2003:2003:

Procure spare parts as required.2004:2004:2004:2004:

Procure spare parts as required.2005:2005:2005:2005:

Procure spare parts as required.2006:2006:2006:2006:

Procure spare parts as required.2007:2007:2007:2007:

Operation and Maintenance of The Dalles Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of The Dalles Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of The Dalles Lock and Dam Fish Passage Facilities (CORPS)Operation and Maintenance of The Dalles Lock and Dam Fish Passage Facilities (CORPS)380

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2003:2003:2003:2003:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2004:2004:2004:2004:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2005:2005:2005:2005:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2006:2006:2006:2006:

Routine operation of fish passage facilities. Routine maintenance of fish passage facilities.2007:2007:2007:2007:

3.3 Non-routine maintenance-fish & wildlife facility3.3 Non-routine maintenance-fish & wildlife facility3.3 Non-routine maintenance-fish & wildlife facility3.3 Non-routine maintenance-fish & wildlife facility

Non-Routine Maintenance of Bonneville Lock and Dam Fish Passage Facilities (CORPS)Non-Routine Maintenance of Bonneville Lock and Dam Fish Passage Facilities (CORPS)Non-Routine Maintenance of Bonneville Lock and Dam Fish Passage Facilities (CORPS)Non-Routine Maintenance of Bonneville Lock and Dam Fish Passage Facilities (CORPS)316

Rehabilitation of the Bradford Island and Cascades Island aging fishways. Use the new mechanized STS/VBS inspection system for timely inspections. Refurbish aging STS in
the Bonneville second powerhouse. Preventative Maintenance Program.

2003:2003:2003:2003:

Rehabilitation of the Bradford Island and Cascades Island aging fishways. Use the new mechanized STS/VBS inspection system for timely inspections. Refurbish aging STS in
the Bonneville second powerhouse. Preventative Maintenance Program.

2004:2004:2004:2004:

Rehabilitation of the Bradford Island and Cascades Island aging fishways. Use the new mechanized STS/VBS inspection system for timely inspections. Refurbish aging STS in
the Bonneville second powerhouse. Design corrections for repair of second powerhouse adult fish ladder north monolith. Dredge second powerhouse forebay upstream of the
AWS fish water units intakes.

2005:2005:2005:2005:

Use the new mechanized STS/VBS inspection system for timely inspections. Refurbish aging STS in the Bonneville second powerhouse. Repair second powerhouse fish
ladder north monolith.

2006:2006:2006:2006:

Use the new mechanized STS/VBS inspection system for timely inspections. Refurbish aging STS in the Bonneville second powerhouse. Complete repair of second
powerhouse fish ladder north monolith.

2007:2007:2007:2007:
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3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival

Automated Alarm System for Adult Collection Channel Diffuser Systems (CORPS)Automated Alarm System for Adult Collection Channel Diffuser Systems (CORPS)Automated Alarm System for Adult Collection Channel Diffuser Systems (CORPS)Automated Alarm System for Adult Collection Channel Diffuser Systems (CORPS)322

Contract and install prototype monitoring and alarm system if determined feasible. Continue inspection of diffuser gratings as routine adult fishway maintenance. Correct any
diffuser grating problems when found.

2003:2003:2003:2003:

Implement monitoring and alarm system at additonal projects as required. Continue inspection of diffuser gratings as routine adult fishway maintenance. Correct any diffuser
grating problems when found.

2004:2004:2004:2004:

Implement monitoring and alarm system at additonal projects as required. Continue inspection of diffuser gratings as routine adult fishway maintenance. Correct any diffuser
grating problems when found.

2005:2005:2005:2005:

Implement monitoring and alarm system at additonal projects as required. Continue inspection of diffuser gratings as routine adult fishway maintenance. Correct any diffuser
grating problems when found.

2006:2006:2006:2006:

Implement monitoring and alarm system at additonal projects as required. Continue inspection of diffuser gratings as routine adult fishway maintenance. Correct any diffuser
grating problems when found.

2007:2007:2007:2007:

Non-Routine Maintenance of Ice Harbor Lock and Dam Fish Passage Facilities (CORPS)Non-Routine Maintenance of Ice Harbor Lock and Dam Fish Passage Facilities (CORPS)Non-Routine Maintenance of Ice Harbor Lock and Dam Fish Passage Facilities (CORPS)Non-Routine Maintenance of Ice Harbor Lock and Dam Fish Passage Facilities (CORPS)333

Contractor replace south shore fish pump hydraulic systems. Award contract for fabrication of new fish pump dewatering bulkheads. Award contract for replacement of adult
collection system entrance hoists. Prepare contract to replace powerhouse adult collection channel dewatering valves.

2003:2003:2003:2003:

Award 4 year contracts for rehabbing south shore adult fish pumps, rehabbing 2 pumps per year. Contractor to replace north shore fish pump hydraulic system. Contract for
replacement of powerhouse adult collection channel drain valves during winter maintenance period. Project personnel replace powerhouse collection channel diffuser gratings.
Prepare contract to rehab powerhouse collection channel diffuser valves.

2004:2004:2004:2004:

Continue contracts to rehab south shore fish pumps, 2 pumps per year. Contract to rehab powerhouse adult collection channel diffuser valves.2005:2005:2005:2005:

Continue contracts to rehab south shore fish pumps, 2 pmps per year. Prepare contract for installing new adult collection channel control system.2006:2006:2006:2006:

Continue contracts to rehab south shore fish pumps, 2 pumps per year. Contract for installation of new adult collection channel control system.2007:2007:2007:2007:

Non-Routine Maintenance of Little Goose Lock and Dam Fish Passage Facilities (CORPS)Non-Routine Maintenance of Little Goose Lock and Dam Fish Passage Facilities (CORPS)Non-Routine Maintenance of Little Goose Lock and Dam Fish Passage Facilities (CORPS)Non-Routine Maintenance of Little Goose Lock and Dam Fish Passage Facilities (CORPS)345

Prepare contract plans and specifications for painting juvenile fish facility dewatering structure.2003:2003:2003:2003:

Contract for painting juvenile fish facility dewatering structure. Prepare contract plans and specifications for installing new water and sewer lines to juvenile fish facilities.2004:2004:2004:2004:

Award contract and install new water and sewer lines to juvenile fish facilities.2005:2005:2005:2005:

Prepare contract plans and specifications for overhauling ESBs's.2006:2006:2006:2006:

Award 2 year contract to overhaul ESBS, with 1/2 being overhauled in FY 2007.2007:2007:2007:2007:
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HydroHydroHydroHydro

3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival

Non-Routine Maintenance of Lower Granite Lock and Dam Fish Passage Facilities (CORPS)Non-Routine Maintenance of Lower Granite Lock and Dam Fish Passage Facilities (CORPS)Non-Routine Maintenance of Lower Granite Lock and Dam Fish Passage Facilities (CORPS)Non-Routine Maintenance of Lower Granite Lock and Dam Fish Passage Facilities (CORPS)352

Finish preparing contract and contract to paint the interior holds of 2 8000-series fish barges.2003:2003:2003:2003:

Contract painting interior holds of 2 8000-seiresfish barges.2004:2004:2004:2004:

Prepare contract for overhauling ESBS's. Prepare contract for constructing 2 new 4000-series fish barges.2005:2005:2005:2005:

Award contract to overhaul ESBS's, with 1/2 being overhauled in FY 2007. Award contract and begin construction of 2 new 4000-series fish barges.2006:2006:2006:2006:

Continuing contract, overhaul second half of ESBS's. Finish construction of 2new 4000- series fish barges.2007:2007:2007:2007:

Non-Routine Maintenance of Lower Monumental Lock and Dam Fish Passage Facilities (CORPS)Non-Routine Maintenance of Lower Monumental Lock and Dam Fish Passage Facilities (CORPS)Non-Routine Maintenance of Lower Monumental Lock and Dam Fish Passage Facilities (CORPS)Non-Routine Maintenance of Lower Monumental Lock and Dam Fish Passage Facilities (CORPS)359

Continue contract for rehabbing adult fishpumps - rehab one fish pump. Prepare contract to install fish ladder handrails.2003:2003:2003:2003:

Continue contract for rehabbing adult fish pumps - rehab one fish pump. Contract for installation for adult fish ladder handrails.2004:2004:2004:2004:

Prepare contract for new adult collection channel control system.2005:2005:2005:2005:

Contract installation of new adult collection channel control system.2006:2006:2006:2006:

Non-Routine Maintenance of McNary Lock and Dam Fish Passage Facilities (CORPS)Non-Routine Maintenance of McNary Lock and Dam Fish Passage Facilities (CORPS)Non-Routine Maintenance of McNary Lock and Dam Fish Passage Facilities (CORPS)Non-Routine Maintenance of McNary Lock and Dam Fish Passage Facilities (CORPS)368

Contract and install new fish ladder tilting weir controls. Prepare contract for replacing mesh on VBS's.2003:2003:2003:2003:

Prepare contract to replace south fish ladder rotovalves.2004:2004:2004:2004:

Contract to replace mesh on one-half of the VBS's. Contract to replace south shore fish ladder rotovalves. Prepare contract to overhaul ESBS's. Prepare contract for rehabbing
fish ladder tilting weirs.

2005:2005:2005:2005:

Continue contract to replace mesh on 2nd half of VBS's. Contract to rehab south fish ladder tilting weirs. Contract to overhaul 1/3 of ESBS's. Contract to rehab north fish ladder
tilting weirs. Prepare contract for rehabbing adult fishway entrances.

2006:2006:2006:2006:

Continue contract to overhaul 1/3 of ESBS's. Contract to rehab north fish ladder tilting weirs. Contract to overhaul north shore fishway entrance. Prepare contract for rehabbing
adult fish pumps.

2007:2007:2007:2007:

Remove Obstructions from Turbine Environments (CORPS)Remove Obstructions from Turbine Environments (CORPS)Remove Obstructions from Turbine Environments (CORPS)Remove Obstructions from Turbine Environments (CORPS)375

Inspect turbine units areas during annual maintenance activitiees. Romove obstrucitons when found and make necessary modifications for maintenance activities.2003:2003:2003:2003:

Inspect turbine units areas during annual maintenance activitiees. Romove obstrucitons when found and make necessary modifications for maintenance activities.2004:2004:2004:2004:

Inspect turbine units areas during annual maintenance activitiees. Romove obstrucitons when found and make necessary modifications for maintenance activities.2005:2005:2005:2005:

Inspect turbine units areas during annual maintenance activitiees. Romove obstrucitons when found and make necessary modifications for maintenance activities.2006:2006:2006:2006:

Inspect turbine units areas during annual maintenance activitiees. Romove obstrucitons when found and make necessary modifications for maintenance activities.2007:2007:2007:2007:
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HydroHydroHydroHydro

3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival

Non-Routine Maintenance of The Dalles Lock and Dam Fish Passage Facilities (CORPS)Non-Routine Maintenance of The Dalles Lock and Dam Fish Passage Facilities (CORPS)Non-Routine Maintenance of The Dalles Lock and Dam Fish Passage Facilities (CORPS)Non-Routine Maintenance of The Dalles Lock and Dam Fish Passage Facilities (CORPS)379

Begin installation of new lifting cable and extensions for the main entrance gates.2003:2003:2003:2003:

Contract for new window cleaning brushes for the fish count stations windows. Prepare designs for rehabilitating the north shore fish ladder. Procure new main fish ladder
entrance gates. Prepare designs for new weir guides.

2005:2005:2005:2005:

Install new window cleaning brushes on the fish count stations windows. Contract for rehabilitation of the north shore fish ladder. Install new main fish ladder entrance gates.
Install new weir guides.

2006:2006:2006:2006:

Finish contract for the rehabilitation of the north shore fish ladder.2007:2007:2007:2007:

3.4 Juvenile fish transport actions/enhance fish3.4 Juvenile fish transport actions/enhance fish3.4 Juvenile fish transport actions/enhance fish3.4 Juvenile fish transport actions/enhance fish

Corps of Engineers' Juvenile Fish TransportationProgram (CORPS)Corps of Engineers' Juvenile Fish TransportationProgram (CORPS)Corps of Engineers' Juvenile Fish TransportationProgram (CORPS)Corps of Engineers' Juvenile Fish TransportationProgram (CORPS)340

Implement juvenile fish tranpsortation program in accordance with operating criteria and regional coordination.2003:2003:2003:2003:

Implement juvenile fish tranpsortation program in accordance with operating criteria and regional coordination.2004:2004:2004:2004:

Implement juvenile fish tranpsortation program in accordance with operating criteria and regional coordination.2005:2005:2005:2005:

Implement juvenile fish tranpsortation program in accordance with operating criteria and regional coordination.2006:2006:2006:2006:

Implement juvenile fish tranpsortation program in accordance with operating criteria and regional coordination.2007:2007:2007:2007:

Juvenile salmon transportation evaluations (CORPS)Juvenile salmon transportation evaluations (CORPS)Juvenile salmon transportation evaluations (CORPS)Juvenile salmon transportation evaluations (CORPS)544

Lower Granite Transport Evaluation, spring chinook and steelhead - finish2003:2003:2003:2003:
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HydroHydroHydroHydro

3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival

3.5 Operations RME3.5 Operations RME3.5 Operations RME3.5 Operations RME

Columbia River Basin PIT Tag Information System (BPA)Columbia River Basin PIT Tag Information System (BPA)Columbia River Basin PIT Tag Information System (BPA)Columbia River Basin PIT Tag Information System (BPA)237

1.0 Operate and maintain the centralized Columbia River Basin-wide database for PIT-tagged Fish (at Gladstone, OR). 2.0 Install, operate and maintain permanent
interrogation systems and provide the interrogation data to PTAGIS in near-real time (at Kennewick, WA). 3.0 Provide coordination and support for research projects that
depend upon selective segregation of fish by code (SxC) at Columbia Basin fish collection facilities. 4.0 Provide training, system information, coordination, consultation and
support for all Columbia Basin PIT tag research projects through the development of user manuals, newsletters, workshops, videos, etc. 5.0 Manage the purchase and
distribution of PIT tags and PIT tag detection equipment for all NWPPC FWP projects. 6.0 Additional support actions related to PIT tag data recovery, System-wide Planning
and Coordination and Public Outreach. 7.0 Project Administration and Management.

2003:2003:2003:2003:

1.0 Operate and maintain the centralized Columbia River Basin-wide database for PIT-tagged Fish (at Gladstone, OR). 2.0 Install, operate and maintain permanent
interrogation systems and provide the interrogation data to PTAGIS in near-real time (at Kennewick, WA). 3.0 Provide coordination and support for research projects that
depend upon selective segregation of fish by code (SxC) at Columbia Basin fish collection facilities. 4.0 Provide training, system information, coordination, consultation and
support for all Columbia Basin PIT tag research projects through the development of user manuals, newsletters, workshops, videos, etc. 5.0 Manage the purchase and
distribution of PIT tags and PIT tag detection equipment for all NWPPC FWP projects. 6.0 Provide additional support actions related to PIT tag data recovery, System-wide
Planning and Coordination and Public Outreach. 7.0 Project Administration and Management.

2004:2004:2004:2004:

1.0 Operate and maintain the centralized Columbia River Basin-wide database for PIT-tagged Fish (at Gladstone, OR). 2.0 Install, operate and maintain permanent
interrogation systems and provide the interrogation data to PTAGIS in near-real time (at Kennewick, WA). 3.0 Provide coordination and support for research projects that
depend upon selective segregation of fish by code (SxC) at Columbia Basin fish collection facilities. 4.0 Provide training, system information, coordination, consultation and
support for all Columbia Basin PIT tag research projects through the development of user manuals, newsletters, workshops, videos, etc. 5.0 Manage the purchase and
distribution of PIT tags and PIT tag detection equipment for all NWPPC FWP projects. 6.0 Provide additional support actions related to PIT tag data recovery, System-wide
Planning and Coordination and Public Outreach. 7.0 Project Administration and Management.

2005:2005:2005:2005:

1.0 Operate and maintain the centralized Columbia River Basin-wide database for PIT-tagged Fish (at Gladstone, OR). 2.0 Install, operate and maintain permanent
interrogation systems and provide the interrogation data to PTAGIS in near-real time (at Kennewick, WA). 3.0 Provide coordination and support for research projects that
depend upon selective segregation of fish by code (SxC) at Columbia Basin fish collection facilities. 4.0 Provide training, system information, coordination, consultation and
support for all Columbia Basin PIT tag research projects through the development of user manuals, newsletters, workshops, videos, etc. 5.0 Manage the purchase and
distribution of PIT tags and PIT tag detection equipment for all NWPPC FWP projects. 6.0 Provide additional support actions related to PIT tag data recovery, System-wide
Planning and Coordination and Public Outreach. 7.0 Project Administration and Management.

2006:2006:2006:2006:

1.0 Operate and maintain the centralized Columbia River Basin-wide database for PIT-tagged Fish (at Gladstone, OR). 2.0 Install, operate and maintain permanent
interrogation systems and provide the interrogation data to PTAGIS in near-real time (at Kennewick, WA). 3.0 Provide coordination and support for research projects that
depend upon selective segregation of fish by code (SxC) at Columbia Basin fish collection facilities. 4.0 Provide training, system information, coordination, consultation and
support for all Columbia Basin PIT tag research projects through the development of user manuals, newsletters, workshops, videos, etc. 5.0 Manage the purchase and
distribution of PIT tags and PIT tag detection equipment for all NWPPC FWP projects. 6.0 Provide additional support actions related to PIT tag data recovery, System-wide
Planning and Coordination and Public Outreach. 7.0 Project Administration and Management.

2007:2007:2007:2007:

Delayed Mortality of Juveniles (CORPS)Delayed Mortality of Juveniles (CORPS)Delayed Mortality of Juveniles (CORPS)Delayed Mortality of Juveniles (CORPS)321

Final Report2005:2005:2005:2005:

McNary Juvenile Survival (CORPS)McNary Juvenile Survival (CORPS)McNary Juvenile Survival (CORPS)McNary Juvenile Survival (CORPS)370

18002003:2003:2003:2003:

20002004:2004:2004:2004:
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3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival

Improve Operations of Adult Fishway Main Entrances (CORPS)Improve Operations of Adult Fishway Main Entrances (CORPS)Improve Operations of Adult Fishway Main Entrances (CORPS)Improve Operations of Adult Fishway Main Entrances (CORPS)381

Implement fishway operational improvements and modifications as required. Continue updating Portland Distict hydraulic models with preparation of a report with
recommendations for physical and operational improvements.

2003:2003:2003:2003:

Implement fishway operational improvements and modifications as required.2004:2004:2004:2004:

Implement fishway operational improvements and modifications as required.2005:2005:2005:2005:

Implement fishway operational improvements and modifications as required.2006:2006:2006:2006:

Implement fishway operational improvements and modifications as required.2007:2007:2007:2007:

RM&ERM&ERM&ERM&E

New Marking and Monitoring Techniques (BPA)New Marking and Monitoring Techniques (BPA)New Marking and Monitoring Techniques (BPA)New Marking and Monitoring Techniques (BPA)145

1) Continue development of small-stream PIT detection with capability of remote location. 2) Initiate development of a high-flow and high-Q PIT detection system for the
Bonneville Corner Collector. 3) Initiate development of a next generation PIT detection transceiver with numerous additional capabilities.

2003:2003:2003:2003:

1) Continue development of small-stream PIT detection with capability of remote location. 2) Continue development of a high-flow and high-Q PIT detection system for the
Bonneville Corner Collector and other applications. 3) Continue development of a next generation PIT detection transceiver with numerous additional capabilities.

2004:2004:2004:2004:

1) Continue development of small-stream PIT detection with capability of remote location. 2) Continue development of a high-flow and high-Q PIT detection system for various
applications. 3) Complete development of a next generation PIT detection transceiver with numerous additional capabilities.

2005:2005:2005:2005:

1) Complete development of a small-stream PIT detection system with capability of deployment in remote locations. 2) Continue development of various PIT detection systems
as needed.

2006:2006:2006:2006:

1) Continue development of various PIT detection systems as needed.2007:2007:2007:2007:

Using Induced Turbulence to Assist Juvenile Migrating Salmon (BPA)Using Induced Turbulence to Assist Juvenile Migrating Salmon (BPA)Using Induced Turbulence to Assist Juvenile Migrating Salmon (BPA)Using Induced Turbulence to Assist Juvenile Migrating Salmon (BPA)147

end of project2003:2003:2003:2003:
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Water ManagementWater ManagementWater ManagementWater Management

Other ActionsOther ActionsOther ActionsOther Actions

Reclamation Water Contracts (USBR)Reclamation Water Contracts (USBR)Reclamation Water Contracts (USBR)Reclamation Water Contracts (USBR)439

None2003:2003:2003:2003:

Consult on Lucky Peak contract renewals2004:2004:2004:2004:

None2005:2005:2005:2005:

None2006:2006:2006:2006:

None2007:2007:2007:2007:
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Resident FishResident FishResident FishResident Fish

Determine the Impacts of the FCRPS on Bull Trout and Mitigate for those ImpactsDetermine the Impacts of the FCRPS on Bull Trout and Mitigate for those ImpactsDetermine the Impacts of the FCRPS on Bull Trout and Mitigate for those ImpactsDetermine the Impacts of the FCRPS on Bull Trout and Mitigate for those Impacts

2.1 Determine the extent to which bull trout use affected by FCRPS dams and resevoirs2.1 Determine the extent to which bull trout use affected by FCRPS dams and resevoirs2.1 Determine the extent to which bull trout use affected by FCRPS dams and resevoirs2.1 Determine the extent to which bull trout use affected by FCRPS dams and resevoirs

Evaluate Bull Trout Movements in the Tucannon and Lower Snake Rivers (BPA)Evaluate Bull Trout Movements in the Tucannon and Lower Snake Rivers (BPA)Evaluate Bull Trout Movements in the Tucannon and Lower Snake Rivers (BPA)Evaluate Bull Trout Movements in the Tucannon and Lower Snake Rivers (BPA)143

1) Radio tags implanted in 20-40 bull trout captured at or downstream of the Tucannon Hatchery weir, April-July. 2) Migration histories of radio-tagged bull trout in and among
the Lower Monumental, adjacent reservoirs of the lower Snake R., and the Tucannon R. 3) Estimates of fallback/entrainment of radio-tagged bull trout at Little Goose and Lower
Monumental dams. 4) Estimates of losses of bull trout due to movement out of Lower Granite pool.

2003:2003:2003:2003:

1) Radio tags implanted in 20-40 bull trout captured at or downstream of the Tucannon Hatchery weir, April-July. 2) Migration histories of radio-tagged bull trout in and among
the Lower Monumental, adjacent reservoirs of the lower Snake R., and the Tucannon R. 3) Estimates of fallback/entrainment of radio-tagged bull trout at Little Goose and Lower
Monumental dams. 4) Estimates of losses of bull trout due to movement out of Lower Granite pool.

2004:2004:2004:2004:

1) Migration histories of radio-tagged bull trout in and among the Lower Monumental, adjacent reservoirs of the lower Snake R., and the Tucannon R. 2) Estimates of
fallback/entrainment of radio-tagged bull trout at Little Goose and Lower Monumental dams. 3) Estimates of losses of bull trout due to movement out of Lower Granite pool.

2005:2005:2005:2005:

Seek USFWS concurrence on water storage (CORPS)Seek USFWS concurrence on water storage (CORPS)Seek USFWS concurrence on water storage (CORPS)Seek USFWS concurrence on water storage (CORPS)464

Concurrance has Occured2003:2003:2003:2003:

Concurrance has Occured2004:2004:2004:2004:

Concurrance has Occured2005:2005:2005:2005:

Concurrance has Occured2006:2006:2006:2006:

Concurrance has Occured2007:2007:2007:2007:

Dworshak Integrated Rule Curves/M&E (BPA)Dworshak Integrated Rule Curves/M&E (BPA)Dworshak Integrated Rule Curves/M&E (BPA)Dworshak Integrated Rule Curves/M&E (BPA)488

Refine the Dworshak Rule Curve Evaluation Model (DRCEM) based on recommendations from Barber and Juul (2001). Identify and update appropriate integrated Dworshak
operations (Integrated Rule Curve). Institute appropriate integrated operations.

2006:2006:2006:2006:

Lake Pend Oreille Fishery Recovery Project (BPA)Lake Pend Oreille Fishery Recovery Project (BPA)Lake Pend Oreille Fishery Recovery Project (BPA)Lake Pend Oreille Fishery Recovery Project (BPA)491

Recover kokanee abundance so that a harvest of 750,000 fish can be maintained on an annual basis. This would require an adult kokanee population of 3.7 million fish and an
egg-to-fry survival rate exceeding 3.6%. Have no net change in the amount of shoreline spawning gravel due to erosion or siltation during this experiment (maintain 1.7 million
sq. feet). Increase the warm water fish population in the Pend Oreille River seven fold. Monitor baseline limnological factors which influence the lake's fish populations. Improve
hatchery stocking program so that it contributes 375,000 kokanee to the harvest.

2003:2003:2003:2003:

Recover kokanee abundance so that a harvest of 750,000 fish can be maintained on an annual basis. This would require an adult kokanee population of 3.7 million fish and an
egg-to-fry survival rate exceeding 3.6%. Have no net change in the amount of shoreline spawning gravel due to erosion or siltation during this experiment (maintain 1.7 million
sq. feet). Monitor baseline limnological factors which influence the lake's fish populations. Improve hatchery stocking program so that it contributes 375,000 kokanee to the
harvest.

2004:2004:2004:2004:

Recover kokanee abundance so that a harvest of 750,000 fish can be maintained on an annual basis. This would require an adult kokanee population of 3.7 million fish and an
egg-to-fry survival rate exceeding 3.6%.

2005:2005:2005:2005:

Recover kokanee abundance so that a harvest of 750,000 fish can be maintained on an annual basis. This would require an adult kokanee population of 3.7 million fish and an
egg-to-fry survival rate exceeding 3.6%.

2006:2006:2006:2006:
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Determine the Impacts of the FCRPS on Bull Trout and Mitigate for those ImpactsDetermine the Impacts of the FCRPS on Bull Trout and Mitigate for those ImpactsDetermine the Impacts of the FCRPS on Bull Trout and Mitigate for those ImpactsDetermine the Impacts of the FCRPS on Bull Trout and Mitigate for those Impacts

Lake Pend Oreille Predation Research (BPA)Lake Pend Oreille Predation Research (BPA)Lake Pend Oreille Predation Research (BPA)Lake Pend Oreille Predation Research (BPA)496

Balance the pelagic predator and prey populations at a standing stock of less than 1 kg/ha predator to 6 kg/ha prey. Redefine the point of balance for predators and prey in Lake
Pend Oreille where kokanee survival drops below 50% for any year class. Research and implement methods for the removal of rainbow trout that will not impact bull trout, until
balance point is reached (currently thought to be 1:6). the competition between bull trout and other predatory fish. Kokanee survival rates over 50% would indicate forage is not
in limited supply.

2003:2003:2003:2003:

Balance the pelagic predator and prey populations at a standing stock of less than 1 kg/ha predator to 6 kg/ha prey. Redefine the point of balance for predators and prey in Lake
Pend Oreille where kokanee survival drops below 50% for any year class. Research and implement methods for the removal of rainbow trout that will not impact bull trout, until
balance point is reached (currently thought to be 1:6). the competition between bull trout and other predatory fish. Kokanee survival rates over 50% would indicate forage is not
in limited supply. Publish results of the study to keep other scientists aware of our progress.

2004:2004:2004:2004:

Monitoring?2005:2005:2005:2005:

Monitoring?2006:2006:2006:2006:

2.2 Operate and modify FCRPS dams to protect, provide, and reconnect bull trout habitats2.2 Operate and modify FCRPS dams to protect, provide, and reconnect bull trout habitats2.2 Operate and modify FCRPS dams to protect, provide, and reconnect bull trout habitats2.2 Operate and modify FCRPS dams to protect, provide, and reconnect bull trout habitats

Libby Operations Bull Trout (CORPS)Libby Operations Bull Trout (CORPS)Libby Operations Bull Trout (CORPS)Libby Operations Bull Trout (CORPS)462

1. Constrain Libby operations to minimize adverse effects of flow fluctuations on bull trout, including year-round min. flows and ramping rates and seasonal water management.
2. Provide 6000 cfs minimum for bull trout during July and August if Koocanusa elevations are below salmon guidelines and salmon augmentation will not occur. Increased
flows may be determined through TMT if additional water were available.

2003:2003:2003:2003:

1. Constrain Libby operations to minimize adverse effects of flow fluctuations on bull trout, including year-round min. flows and ramping rates and seasonal water
management.��2. Provide 6000 cfs minimum for bull trout during July and August if Koocanusa elevations are below salmon guidelines and salmon augmentation will not
occur. Increased flows may be determined through TMT if additional water were available.

2004:2004:2004:2004:

1. Constrain Libby operations to minimize adverse effects of flow fluctuations on bull trout, including year-round min. flows and ramping rates and seasonal water management.
2. Provide 6000 cfs minimum for bull trout during July and August if Koocanusa elevations are below salmon guidelines and salmon augmentation will not occur. Increased
flows may be determined through TMT if additional water were available.

2005:2005:2005:2005:

1. Constrain Libby operations to minimize adverse effects of flow fluctuations on bull trout, including year-round min. flows and ramping rates and seasonal water management.
2. Provide 6000 cfs minimum for bull trout during July and August if Koocanusa elevations are below salmon guidelines and salmon augmentation will not occur. Increased
flows may be determined through TMT if additional water were available.

2006:2006:2006:2006:

1. Constrain Libby operations to minimize adverse effects of flow fluctuations on bull trout, including year-round min. flows and ramping rates and seasonal water management.
2. Provide 6000 cfs minimum for bull trout during July and August if Koocanusa elevations are below salmon guidelines and salmon augmentation will not occur. Increased
flows may be determined through TMT if additional water were available.

2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

Resident FishResident FishResident FishResident Fish

Determine the Impacts of the FCRPS on Bull Trout and Mitigate for those ImpactsDetermine the Impacts of the FCRPS on Bull Trout and Mitigate for those ImpactsDetermine the Impacts of the FCRPS on Bull Trout and Mitigate for those ImpactsDetermine the Impacts of the FCRPS on Bull Trout and Mitigate for those Impacts

Lake Pend Oreille Fishery Recovery Project (BPA)Lake Pend Oreille Fishery Recovery Project (BPA)Lake Pend Oreille Fishery Recovery Project (BPA)Lake Pend Oreille Fishery Recovery Project (BPA)491

Recover kokanee abundance so that a harvest of 750,000 fish can be maintained on an annual basis. This would require an adult kokanee population of 3.7 million fish and an
egg-to-fry survival rate exceeding 3.6%. Have no net change in the amount of shoreline spawning gravel due to erosion or siltation during this experiment (maintain 1.7 million
sq. feet). Increase the warm water fish population in the Pend Oreille River seven fold. Monitor baseline limnological factors which influence the lake's fish populations. Improve
hatchery stocking program so that it contributes 375,000 kokanee to the harvest.

2003:2003:2003:2003:

Recover kokanee abundance so that a harvest of 750,000 fish can be maintained on an annual basis. This would require an adult kokanee population of 3.7 million fish and an
egg-to-fry survival rate exceeding 3.6%. Have no net change in the amount of shoreline spawning gravel due to erosion or siltation during this experiment (maintain 1.7 million
sq. feet). Monitor baseline limnological factors which influence the lake's fish populations. Improve hatchery stocking program so that it contributes 375,000 kokanee to the
harvest.

2004:2004:2004:2004:

Recover kokanee abundance so that a harvest of 750,000 fish can be maintained on an annual basis. This would require an adult kokanee population of 3.7 million fish and an
egg-to-fry survival rate exceeding 3.6%.

2005:2005:2005:2005:

Recover kokanee abundance so that a harvest of 750,000 fish can be maintained on an annual basis. This would require an adult kokanee population of 3.7 million fish and an
egg-to-fry survival rate exceeding 3.6%.

2006:2006:2006:2006:
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2003-2007 Project Deliverables by Strategy and Substrategy

Resident FishResident FishResident FishResident Fish

Promote the Reproduction & Recruitment of Kootenai River White Sturgeon (KWS)Promote the Reproduction & Recruitment of Kootenai River White Sturgeon (KWS)Promote the Reproduction & Recruitment of Kootenai River White Sturgeon (KWS)Promote the Reproduction & Recruitment of Kootenai River White Sturgeon (KWS)

1.1 Conditions below Libby Dam that facilitate KWS natural reproduction and juvenile survival1.1 Conditions below Libby Dam that facilitate KWS natural reproduction and juvenile survival1.1 Conditions below Libby Dam that facilitate KWS natural reproduction and juvenile survival1.1 Conditions below Libby Dam that facilitate KWS natural reproduction and juvenile survival

Libby Operations Sturgeon (CORPS)Libby Operations Sturgeon (CORPS)Libby Operations Sturgeon (CORPS)Libby Operations Sturgeon (CORPS)463

1. Store water and supply, at a minimum, flows in May through July based upon a water availability or “tiered” approach, per the final Sturgeon Recovery Plan. 2. Regulate flows
from Libby, consistent with existing laws and orders, to maximize the probability of significant sturgeon recruitment. 3. During sturgeon recruitment flow periods, allow local
inflow to supplement Libby Dam releases to the maximum extent feasible, while assuring public safety by monitoring water levels throughout relevant areas of the basin.�4.
Keep Bonners Ferry Stage below 1764 during sturgeon pulse�5. Limit daily load-following in Libby outflow to not damage downstream levees. Provide public outreach
materials.�6. Seek opportunities to reduce the second peak flow created by July/August salmon flow through Kootenay Lake, perhaps via a Libby-Arrow water exchange.�7.
Fulfill USFWS annual operational guidelines prior to and during the sturgeon spawning/incubation period. Specific release recommendations will be developed in consultation
with action agencies and submitted annually via the TMT or similar process.

2003:2003:2003:2003:

1. Store water and supply, at a minimum, flows in May through July based upon a water availability or “tiered” approach, per the final Sturgeon Recovery Plan. 2. Regulate flows
from Libby, consistent with existing laws and orders, to maximize the probability of significant sturgeon recruitment. 3. During sturgeon recruitment flow periods, allow local
inflow to supplement Libby Dam releases to the maximum extent feasible, while assuring public safety by monitoring water levels throughout relevant areas of the basin.�4.
Keep Bonners Ferry Stage below 1764 during sturgeon pulse�5. Limit daily load-following in Libby outflow to not damage downstream levees. Provide public outreach
materials.�6. Seek opportunities to reduce the second peak flow created by July/August salmon flow through Kootenay Lake, perhaps via a Libby-Arrow water exchange.�7.
Fulfill USFWS annual operational guidelines prior to and during the sturgeon spawning/incubation period. Specific release recommendations will be developed in consultation
with action agencies and submitted annually via the TMT or similar process.

2004:2004:2004:2004:

1. Store water and supply, at a minimum, flows in May through July based upon a water availability or “tiered” approach, per the final Sturgeon Recovery Plan. 2. Regulate flows
from Libby, consistent with existing laws and orders, to maximize the probability of significant sturgeon recruitment. 3. During sturgeon recruitment flow periods, allow local
inflow to supplement Libby Dam releases to the maximum extent feasible, while assuring public safety by monitoring water levels throughout relevant areas of the basin.�4.
Keep Bonners Ferry Stage below 1764 during sturgeon pulse�5. Limit daily load-following in Libby outflow to not damage downstream levees. Provide public outreach
materials.�6. Seek opportunities to reduce the second peak flow created by July/August salmon flow through Kootenay Lake, perhaps via a Libby-Arrow water exchange.�7.
Fulfill USFWS annual operational guidelines prior to and during the sturgeon spawning/incubation period. Specific release recommendations will be developed in consultation
with action agencies and submitted annually via the TMT or similar process.

2005:2005:2005:2005:

1. Store water and supply, at a minimum, flows in May through July based upon a water availability or “tiered” approach, per the final Sturgeon Recovery Plan. 2. Regulate flows
from Libby, consistent with existing laws and orders, to maximize the probability of significant sturgeon recruitment. 3. During sturgeon recruitment flow periods, allow local
inflow to supplement Libby Dam releases to the maximum extent feasible, while assuring public safety by monitoring water levels throughout relevant areas of the basin.�4.
Keep Bonners Ferry Stage below 1764 during sturgeon pulse�5. Limit daily load-following in Libby outflow to not damage downstream levees. Provide public outreach
materials.�6. Seek opportunities to reduce the second peak flow created by July/August salmon flow through Kootenay Lake, perhaps via a Libby-Arrow water exchange.�7.
Fulfill USFWS annual operational guidelines prior to and during the sturgeon spawning/incubation period. Specific release recommendations will be developed in consultation
with action agencies and submitted annually via the TMT or similar process.

2006:2006:2006:2006:

1. Store water and supply, at a minimum, flows in May through July based upon a water availability or “tiered” approach, per the final Sturgeon Recovery Plan. 2. Regulate flows
from Libby, consistent with existing laws and orders, to maximize the probability of significant sturgeon recruitment. 3. During sturgeon recruitment flow periods, allow local
inflow to supplement Libby Dam releases to the maximum extent feasible, while assuring public safety by monitoring water levels throughout relevant areas of the basin.�4.
Keep Bonners Ferry Stage below 1764 during sturgeon pulse�5. Limit daily load-following in Libby outflow to not damage downstream levees. Provide public outreach
materials.�6. Seek opportunities to reduce the second peak flow created by July/August salmon flow through Kootenay Lake, perhaps via a Libby-Arrow water exchange.�7.
Fulfill USFWS annual operational guidelines prior to and during the sturgeon spawning/incubation period. Specific release recommendations will be developed in consultation
with action agencies and submitted annually via the TMT or similar process.

2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

Resident FishResident FishResident FishResident Fish

Promote the Reproduction & Recruitment of Kootenai River White Sturgeon (KWS)Promote the Reproduction & Recruitment of Kootenai River White Sturgeon (KWS)Promote the Reproduction & Recruitment of Kootenai River White Sturgeon (KWS)Promote the Reproduction & Recruitment of Kootenai River White Sturgeon (KWS)

Seek USFWS concurrence on water storage (CORPS)Seek USFWS concurrence on water storage (CORPS)Seek USFWS concurrence on water storage (CORPS)Seek USFWS concurrence on water storage (CORPS)464

Concurrance has Occured2003:2003:2003:2003:

Concurrance has Occured2004:2004:2004:2004:

Concurrance has Occured2005:2005:2005:2005:

Concurrance has Occured2006:2006:2006:2006:

Concurrance has Occured2007:2007:2007:2007:

Reconnection of floodplain slough habitat to the Kootenai River (BPA)Reconnection of floodplain slough habitat to the Kootenai River (BPA)Reconnection of floodplain slough habitat to the Kootenai River (BPA)Reconnection of floodplain slough habitat to the Kootenai River (BPA)471

1. Design/construct a connection between the Kootenai River and an adjacent slough.2003:2003:2003:2003:

Monitor project and report results2004:2004:2004:2004:

Monitor project and report results2005:2005:2005:2005:

Monitor project and report results2006:2006:2006:2006:

Kootenai River White Sturgeon Study and Experimental Aquaculture (BPA)Kootenai River White Sturgeon Study and Experimental Aquaculture (BPA)Kootenai River White Sturgeon Study and Experimental Aquaculture (BPA)Kootenai River White Sturgeon Study and Experimental Aquaculture (BPA)489

Implement planning process for second facility to be used for: 1) additional rearing space for white sturgeon produced in the conservation aquaculture program and 2)
restoration/preservation of declining native fish populations. Provide compensatory harvest opportunities for Tribal members while actions are implemented to benefit declining
native fish stocks. Monitor, evaluate, and report genetic variability and diversity of hatchery white sturgeon juveniles produced and wild broodstock spawned in the Kootenai
Hatchery. (Recovery measure 2.23) (Addresses ISRP concerns about genetics.) Monitor and evaluate survival, condition, growth, movement, and habitat use of hatchery reared
juvenile white sturgeon released into the Kootenai River. (Recovery measure 3.31) Monitor and evaluate hatchery water quality (Recovery measure 2.22) Monitor and evaluate
animal health of hatchery reared juvenile white sturgeon (Recovery measure 2.24.242)

2003:2003:2003:2003:

Establish an experimental white sturgeon population outside the current occupied range. Monitor, evaluate, and report genetic variability and diversity of hatchery white sturgeon
juveniles produced and wild broodstock spawned in the Kootenai Hatchery. (Recovery measure 2.23) (Addresses ISRP concerns about genetics.) Monitor and evaluate survival,
condition, growth, movement, and habitat use of hatchery reared juvenile white sturgeon released into the Kootenai River. (Recovery measure 3.31) Monitor and evaluate
hatchery water quality (Recovery measure 2.22) Monitor and evaluate animal health of hatchery reared juvenile white sturgeon (Recovery measure 2.24.242)

2004:2004:2004:2004:

Monitor, evaluate, and report genetic variability and diversity of hatchery white sturgeon juveniles produced and wild broodstock spawned in the Kootenai Hatchery. (Recovery
measure 2.23) (Addresses ISRP concerns about genetics.) Monitor and evaluate survival, condition, growth, movement, and habitat use of hatchery reared juvenile white
sturgeon released into the Kootenai River. (Recovery measure 3.31) Monitor and evaluate hatchery water quality (Recovery measure 2.22) Monitor and evaluate animal health
of hatchery reared juvenile white sturgeon (Recovery measure 2.24.242)

2005:2005:2005:2005:

Monitor, evaluate, and report genetic variability and diversity of hatchery white sturgeon juveniles produced and wild broodstock spawned in the Kootenai Hatchery. (Recovery
measure 2.23) (Addresses ISRP concerns about genetics.) Monitor and evaluate survival, condition, growth, movement, and habitat use of hatchery reared juvenile white
sturgeon released into the Kootenai River. (Recovery measure 3.31) Monitor and evaluate hatchery water quality (Recovery measure 2.22) Monitor and evaluate animal health
of hatchery reared juvenile white sturgeon (Recovery measure 2.24.242)

2006:2006:2006:2006:
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2003-2007 Project Deliverables by Strategy and Substrategy

Resident FishResident FishResident FishResident Fish

Promote the Reproduction & Recruitment of Kootenai River White Sturgeon (KWS)Promote the Reproduction & Recruitment of Kootenai River White Sturgeon (KWS)Promote the Reproduction & Recruitment of Kootenai River White Sturgeon (KWS)Promote the Reproduction & Recruitment of Kootenai River White Sturgeon (KWS)

Kootenai River Fisheries Recovery Investigations (BPA)Kootenai River Fisheries Recovery Investigations (BPA)Kootenai River Fisheries Recovery Investigations (BPA)Kootenai River Fisheries Recovery Investigations (BPA)490

Test Null Hypothesis: survival of larval sturgeon released over sand substrate is higher than larvae released over cobble substrate. Determine how changes in Kootenay Lake
elevation effects white sturgeon spawning location. Will cost share with USGS. Evaluate the use of artificial substrates and instream structures to improve white sturgeon egg
and larval survival and relocate sturgeon spawning. Test null hypothesis that winter operation of Libby Dam does not effect burbot migration distance or travel rate. Measure test
and control in travel time, km/day. Test null hypothesis that high winter flows do not cause stress in burbot and impair reproductive fitness. Test null hypothesis under laboratory
conditions that various flows and temperatures do not cause stress in burbot and impair reproductive fitness. Estimate the number of burbot from Bonners Ferry, ID, to
Kootenay Lake, BC. and provide estimate of recruitment and survival. Determine affective means of sampling larval burbot and white sturgeon. Determine the contribution of
mainstem rainbow, Westslope cutthroat, and bull trout spawners to the Idaho reach of the Kootenai River downstream of the Montana border. Enhance spawning habitat in the
mainstem Kootenai R. and/or tributaries and evaluate. Large scale sampling, within two refernence reaches, to determine the pre-fertilization and post-fertilization status of the
fish community, trophic structure, densities, standing stocks, and the population dynamics of salmonids. M&E experimental flows for sturgeon spawning and rearing, determine
the minimum flow that will provide spawning and rearing habitat for Kootenai River white sturgeon and bring off a successful year class. M&E implementation of a recovery
strategy for burbot as prescribed in the Recovery Strategy for burbot.

2003:2003:2003:2003:

Test Null Hypothesis: survival of larval sturgeon released over sand substrate is higher than larvae released over cobble substrate. Evaluate the use of artificial substrates and
instream structures to improve white sturgeon egg and larval survival and relocate sturgeon spawning. Test null hypothesis that winter operation of Libby Dam does not effect
burbot migration distance or travel rate. Measure test and control in travel time, km/day. Test null hypothesis that high winter flows do not cause stress in burbot and impair
reproductive fitness. Estimate the number of burbot from Bonners Ferry, ID, to Kootenay Lake, BC. and provide estimate of recruitment and survival. Determine affective means
of sampling larval burbot and white sturgeon. Determine the contribution of mainstem rainbow, Westslope cutthroat, and bull trout spawners to the Idaho reach of the Kootenai
River downstream of the Montana border. Enhance spawning habitat in the mainstem Kootenai R. and/or tributaries and evaluate. Large scale sampling, within two refernence
reaches, to determine the pre-fertilization and post-fertilization status of the fish community, trophic structure, densities, standing stocks, and the population dynamics of
salmonids. Evaluate the potential to reduce the temperature of Deep Creek to develop a resident trout fishery. M&E experimental flows for sturgeon spawning and rearing,
determine the minimum flow that will provide spawning and rearing habitat for Kootenai River white sturgeon and bring off a successful year class. M&E implementation of a
recovery strategy for burbot as prescribed in the Recovery Strategy for burbot.

2004:2004:2004:2004:

Evaluate the use of artificial substrates and instream structures to improve white sturgeon egg and larval survival and relocate sturgeon spawning. Test null hypothesis that
winter operation of Libby Dam does not effect burbot migration distance or travel rate. Measure test and control in travel time, km/day. Estimate the number of burbot from
Bonners Ferry, ID, to Kootenay Lake, BC. and provide estimate of recruitment and survival. Large scale sampling, within two refernence reaches, to determine the pre-
fertilization and post-fertilization status of the fish community, trophic structure, densities, standing stocks, and the population dynamics of salmonids. Evaluate the potential to
reduce the temperature of Deep Creek to develop a resident trout fishery. M&E experimental flows for sturgeon spawning and rearing, determine the minimum flow that will
provide spawning and rearing habitat for Kootenai River white sturgeon and bring off a successful year class. M&E implementation of a recovery strategy for burbot as
prescribed in the Recovery Strategy for burbot.

2005:2005:2005:2005:

Evaluate the use of artificial substrates and instream structures to improve white sturgeon egg and larval survival and relocate sturgeon spawning. Test null hypothesis that
winter operation of Libby Dam does not effect burbot migration distance or travel rate. Measure test and control in travel time, km/day. Estimate the number of burbot from
Bonners Ferry, ID, to Kootenay Lake, BC. and provide estimate of recruitment and survival. Large scale sampling, within two refernence reaches, to determine the pre-
fertilization and post-fertilization status of the fish community, trophic structure, densities, standing stocks, and the population dynamics of salmonids. M&E experimental flows
for sturgeon spawning and rearing, determine the minimum flow that will provide spawning and rearing habitat for Kootenai River white sturgeon and bring off a successful year
class. M&E implementation of a recovery strategy for burbot as prescribed in the Recovery Strategy for burbot.

2006:2006:2006:2006:
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2003-2007 Project Deliverables by Strategy and Substrategy

Resident FishResident FishResident FishResident Fish

Promote the Reproduction & Recruitment of Kootenai River White Sturgeon (KWS)Promote the Reproduction & Recruitment of Kootenai River White Sturgeon (KWS)Promote the Reproduction & Recruitment of Kootenai River White Sturgeon (KWS)Promote the Reproduction & Recruitment of Kootenai River White Sturgeon (KWS)

Improving the Kootenai River Ecosystem (BPA)Improving the Kootenai River Ecosystem (BPA)Improving the Kootenai River Ecosystem (BPA)Improving the Kootenai River Ecosystem (BPA)492

Initiate NEPA permitting process to accommodate Kootenai River ecosystem restoration research, monitoring and management activities. Initiation of a controlled, large-scale
nutrient enhancement effort in the mainstem Kootenai River, downstream of Montana-Idaho border. Test the feasibility of a Kootenai River controlled nutrient addition
experiment. Evaluate the productivity within the Kootenai River before and after a large-scale nutrient supplementation experiment if warranted by results of mesocosm
experiments. Monitor key water quality parameters, with an emphasis on macro-nutrients.

2003:2003:2003:2003:

Initiate NEPA permitting process to accommodate Kootenai River ecosystem restoration research, monitoring and management activities. Initiation of a controlled, large-scale
nutrient enhancement effort in the mainstem Kootenai River, downstream of Montana-Idaho border. Evaluate the productivity within the Kootenai River before and after a large-
scale nutrient supplementation experiment if warranted by results of mesocosm experiments. Monitor key water quality parameters, with an emphasis on macro-nutrients.

2004:2004:2004:2004:

Initiation of a controlled, large-scale nutrient enhancement effort in the mainstem Kootenai River, downstream of Montana-Idaho border. Evaluate the productivity within the
Kootenai River before and after a large-scale nutrient supplementation experiment if warranted by results of mesocosm experiments. Monitor key water quality parameters, with
an emphasis on macro-nutrients.

2005:2005:2005:2005:

Initiation of a controlled, large-scale nutrient enhancement effort in the mainstem Kootenai River, downstream of Montana-Idaho border. Evaluate the productivity within the
Kootenai River before and after a large-scale nutrient supplementation experiment if warranted by results of mesocosm experiments. Monitor key water quality parameters, with
an emphasis on macro-nutrients.

2006:2006:2006:2006:

Assess Feasibility of Enhancing White Sturgeon Spawning Substrate Habitat, Kootenai R., Idaho (BPA)Assess Feasibility of Enhancing White Sturgeon Spawning Substrate Habitat, Kootenai R., Idaho (BPA)Assess Feasibility of Enhancing White Sturgeon Spawning Substrate Habitat, Kootenai R., Idaho (BPA)Assess Feasibility of Enhancing White Sturgeon Spawning Substrate Habitat, Kootenai R., Idaho (BPA)494

Design, construction, implementation, monitoring and evaluation of in-stream structures which would potentially enhance habitat for white sturgeon spawningDevelop sediment-
transport models, develop spawning habitat substrate improvement scenarios, and assess the feasibility of habitat enhancement.

2003:2003:2003:2003:

Design, construction, implementation, monitoring and evaluation of in-stream structures which would potentially enhance habitat for white sturgeon spawning2004:2004:2004:2004:

Design, construction, implementation, monitoring and evaluation of in-stream structures which would potentially enhance habitat for white sturgeon spawning2005:2005:2005:2005:

Design, construction, implementation, monitoring and evaluation of in-stream structures which would potentially enhance habitat for white sturgeon spawning2006:2006:2006:2006:

Implement Floodplain Operational Loss Assessment, Protection, Mitigation and Rehabilitation on the Lower Kootenai River WatershedImplement Floodplain Operational Loss Assessment, Protection, Mitigation and Rehabilitation on the Lower Kootenai River WatershedImplement Floodplain Operational Loss Assessment, Protection, Mitigation and Rehabilitation on the Lower Kootenai River WatershedImplement Floodplain Operational Loss Assessment, Protection, Mitigation and Rehabilitation on the Lower Kootenai River Watershed
Ecosystem (BPA)Ecosystem (BPA)Ecosystem (BPA)Ecosystem (BPA)

498

Review, analyze and select research projects that will best assess operational losses in the Lower Kootenai River Watershed and are regionally applicable .2)Assess historic
(early 1900’s) and current condition and status of floodplain vegetation types, slough, pocket water and associated watercourses within the Lower Kootenai River Watershed by
2003. 3) Produce hydrologic models for the floodplain and each natural analogue stream course by 2003. 4) Develop a framework for regional floodplain operational loss
assessments by 2004, with the use of Lower Kootenai River floodplain operational assessment, EDT, and normative analogue comparisons during 2003. 5)Plan and establish a
trust fund or other funding strategy for securing management rights, and operations and maintenance to mitigate priority floodplain habitat areas by 2005.

2003:2003:2003:2003:

Review, analyze and select research projects that will best assess operational losses in the Lower Kootenai River Watershed and are regionally applicable . 4) Develop a
framework for regional floodplain operational loss assessments by 2004, with the use of Lower Kootenai River floodplain operational assessment, EDT, and normative analogue
comparisons during 2003. 5)Plan and establish a trust fund or other funding strategy for securing management rights, and operations and maintenance to mitigate priority
floodplain habitat areas by 2005.

2004:2004:2004:2004:

Review, analyze and select research projects that will best assess operational losses in the Lower Kootenai River Watershed and are regionally applicable . 5)Plan and
establish a trust fund or other funding strategy for securing management rights, and operations and maintenance to mitigate priority floodplain habitat areas by 2005.

2005:2005:2005:2005:

Review, analyze and select research projects that will best assess operational losses in the Lower Kootenai River Watershed and are regionally applicable . 5)Plan and
establish a trust fund or other funding strategy for securing management rights, and operations and maintenance to mitigate priority floodplain habitat areas by 2005.

2006:2006:2006:2006:
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2003-2007 Project Deliverables by Strategy and Substrategy

Resident FishResident FishResident FishResident Fish

Promote the Reproduction & Recruitment of Kootenai River White Sturgeon (KWS)Promote the Reproduction & Recruitment of Kootenai River White Sturgeon (KWS)Promote the Reproduction & Recruitment of Kootenai River White Sturgeon (KWS)Promote the Reproduction & Recruitment of Kootenai River White Sturgeon (KWS)

1.2 Kootenai River white sturgeon conservation hatchery program1.2 Kootenai River white sturgeon conservation hatchery program1.2 Kootenai River white sturgeon conservation hatchery program1.2 Kootenai River white sturgeon conservation hatchery program

Kootenai River White Sturgeon Study and Experimental Aquaculture (BPA)Kootenai River White Sturgeon Study and Experimental Aquaculture (BPA)Kootenai River White Sturgeon Study and Experimental Aquaculture (BPA)Kootenai River White Sturgeon Study and Experimental Aquaculture (BPA)489

Implement planning process for second facility to be used for: 1) additional rearing space for white sturgeon produced in the conservation aquaculture program and 2)
restoration/preservation of declining native fish populations. Provide compensatory harvest opportunities for Tribal members while actions are implemented to benefit declining
native fish stocks. Monitor, evaluate, and report genetic variability and diversity of hatchery white sturgeon juveniles produced and wild broodstock spawned in the Kootenai
Hatchery. (Recovery measure 2.23) (Addresses ISRP concerns about genetics.) Monitor and evaluate survival, condition, growth, movement, and habitat use of hatchery reared
juvenile white sturgeon released into the Kootenai River. (Recovery measure 3.31) Monitor and evaluate hatchery water quality (Recovery measure 2.22) Monitor and evaluate
animal health of hatchery reared juvenile white sturgeon (Recovery measure 2.24.242)

2003:2003:2003:2003:

Establish an experimental white sturgeon population outside the current occupied range. Monitor, evaluate, and report genetic variability and diversity of hatchery white sturgeon
juveniles produced and wild broodstock spawned in the Kootenai Hatchery. (Recovery measure 2.23) (Addresses ISRP concerns about genetics.) Monitor and evaluate survival,
condition, growth, movement, and habitat use of hatchery reared juvenile white sturgeon released into the Kootenai River. (Recovery measure 3.31) Monitor and evaluate
hatchery water quality (Recovery measure 2.22) Monitor and evaluate animal health of hatchery reared juvenile white sturgeon (Recovery measure 2.24.242)

2004:2004:2004:2004:

Monitor, evaluate, and report genetic variability and diversity of hatchery white sturgeon juveniles produced and wild broodstock spawned in the Kootenai Hatchery. (Recovery
measure 2.23) (Addresses ISRP concerns about genetics.) Monitor and evaluate survival, condition, growth, movement, and habitat use of hatchery reared juvenile white
sturgeon released into the Kootenai River. (Recovery measure 3.31) Monitor and evaluate hatchery water quality (Recovery measure 2.22) Monitor and evaluate animal health
of hatchery reared juvenile white sturgeon (Recovery measure 2.24.242)

2005:2005:2005:2005:

Monitor, evaluate, and report genetic variability and diversity of hatchery white sturgeon juveniles produced and wild broodstock spawned in the Kootenai Hatchery. (Recovery
measure 2.23) (Addresses ISRP concerns about genetics.) Monitor and evaluate survival, condition, growth, movement, and habitat use of hatchery reared juvenile white
sturgeon released into the Kootenai River. (Recovery measure 3.31) Monitor and evaluate hatchery water quality (Recovery measure 2.22) Monitor and evaluate animal health
of hatchery reared juvenile white sturgeon (Recovery measure 2.24.242)

2006:2006:2006:2006:
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2003-2007 Project Deliverables by Strategy and Substrategy

RM&ERM&ERM&ERM&E

LAMPREY RESEARCH AND RESTORATION (BPA)LAMPREY RESEARCH AND RESTORATION (BPA)LAMPREY RESEARCH AND RESTORATION (BPA)LAMPREY RESEARCH AND RESTORATION (BPA)62

1) Increase larval abundance in the Umatilla River. 2) Determine reproductive success of adult lamprey outplants. 3) Estimate the numbers of adult lampreys entering the
Umatilla River.

2003:2003:2003:2003:

1) Increase larval abundance in the Umatilla River. 2) Determine reproductive success of adult lamprey outplants. 3) Estimate the numbers of adult lampreys entering the
Umatilla River.

2004:2004:2004:2004:

1) Increase larval abundance in the Umatilla River. 2) Determine reproductive success of adult lamprey outplants. 3) Estimate the numbers of adult lampreys entering the
Umatilla River.

2005:2005:2005:2005:

1) Increase larval abundance in the Umatilla River. 2) Determine reproductive success of adult lamprey outplants. 3) Estimate the numbers of adult lampreys entering the
Umatilla River.

2006:2006:2006:2006:

1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival1. Configure Dam Facilities to Enhance Juvenile & Adult Fish Passage & Survival

1.1 Mainstem juvenile passage enhancement1.1 Mainstem juvenile passage enhancement1.1 Mainstem juvenile passage enhancement1.1 Mainstem juvenile passage enhancement

Ice Harbor Survival Studies (CORPS)Ice Harbor Survival Studies (CORPS)Ice Harbor Survival Studies (CORPS)Ice Harbor Survival Studies (CORPS)335

120000002003:2003:2003:2003:

1.4 Project configuration RME1.4 Project configuration RME1.4 Project configuration RME1.4 Project configuration RME

Ice Harbor Survival Studies (CORPS)Ice Harbor Survival Studies (CORPS)Ice Harbor Survival Studies (CORPS)Ice Harbor Survival Studies (CORPS)335

120000002003:2003:2003:2003:
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1. Status Monitoring1. Status Monitoring1. Status Monitoring1. Status Monitoring

Listed Stock Chinook Salmon Escapement Monitoring (BPA)Listed Stock Chinook Salmon Escapement Monitoring (BPA)Listed Stock Chinook Salmon Escapement Monitoring (BPA)Listed Stock Chinook Salmon Escapement Monitoring (BPA)65

1) Coordinate the Chinook Salmon Adult Abundance Monitoring Project with appropriate Tribal, state and federal management agencies and independent scientists in the
Snake River basin. 2) Implement the selected technology to determine spawner abundance at the Secersh River and Lake and Marsh creeks.

2003:2003:2003:2003:

1) Coordinate the Chinook Salmon Adult Abundance Monitoring Project with appropriate Tribal, state and federal management agencies and independent scientists in the
Snake River basin. 2) Implement the selected technology to determine spawner abundance at the Secersh River and Lake and Marsh creeks.

2004:2004:2004:2004:

1) Coordinate the Chinook Salmon Adult Abundance Monitoring Project with appropriate Tribal, state and federal management agencies and independent scientists in the
Snake River basin. 2) Implement the selected technology to determine spawner abundance at the Secersh River and Lake and Marsh creeks.

2005:2005:2005:2005:

1) Coordinate the Chinook Salmon Adult Abundance Monitoring Project with appropriate Tribal, state and federal management agencies and independent scientists in the
Snake River basin. 2) Implement the selected technology to determine spawner abundance at the Secersh River and Lake and Marsh creeks.

2006:2006:2006:2006:

Wind River Watershed USGS (BPA)Wind River Watershed USGS (BPA)Wind River Watershed USGS (BPA)Wind River Watershed USGS (BPA)130

Same as 02 but more focus on other tributaries than Trout Creek. 1) monitor physical habitat conditions and natural production of juvenile steelhead, focused on the parr stage
of the life history for the entire portion of Trout Creek accessible to steelhead above the smolt trap at Hemlock Lake and select areas in other tributaries where stream and
riparian enhancement actions are planned 2) Assist with the technical part of watershed planning at Watershed Council and TAC meetings 3) Assist with assessment efforts
using EDT

2003:2003:2003:2003:

Same as 03 but more focus on other tributaries than Trout Creek. 1) monitor physical habitat conditions and natural production of juvenile steelhead, focused on the parr stage
of the life history for the entire portion of Trout Creek accessible to steelhead above the smolt trap at Hemlock Lake and select areas in other tributaries where stream and
riparian enhancement actions are planned 2) Assist with the technical part of watershed planning at Watershed Council and TAC meetings 3) Assist with assessment efforts
using EDT

2004:2004:2004:2004:

1.a System Monitoring1.a System Monitoring1.a System Monitoring1.a System Monitoring

Yakima/Klickitat Fisheries Project Monitoring And Evaluation - Yakima Subbasin (BPA)Yakima/Klickitat Fisheries Project Monitoring And Evaluation - Yakima Subbasin (BPA)Yakima/Klickitat Fisheries Project Monitoring And Evaluation - Yakima Subbasin (BPA)Yakima/Klickitat Fisheries Project Monitoring And Evaluation - Yakima Subbasin (BPA)9

1. Natural Production - Develop and implement methods of detecting indices of increasing natural production, as well as methods of detecting a realized increase in natural
production, with specified statistical power. 2. Harvest - Develop methods to detect increases in harvest of YKFP targeted stocks. 3. Genetics - Develop methods of detecting
significiant pre- and post- supplementation genetic changes in targeted stocks as reflected by changes in extinction risk, within-stock genetic variability, between-stock genetic
variability, and domestication. 4. Ecological Interactions - Determine if impacts to non-target taxa can be kept within specified biological limits, and determine if biotic
interactions limit ability of supplementation to increase natural production.

2003:2003:2003:2003:

Natural Production - Develop and implement methods of detecting indices of increasing natural production, as well as methods of detecting a realized increase in natural
production, with specified statistical power. 2. Harvest - Develop methods to detect increases in harvest of YKFP targeted stocks. 3. Genetics - Develop methods of detecting
significiant pre- and post- supplementation genetic changes in targeted stocks as reflected by changes in extinction risk, within-stock genetic variability, between-stock genetic
variability, and domestication. 4. Ecological Interactions - Determine if impacts to non-target taxa can be kept within specified biological limits, and determine if biotic
interactions limit ability of supplementation to increase natural production.

2004:2004:2004:2004:

1. Natural Production - develop and implement methods of detecting indices of increasing natural production, as well as methods of detecting a realized increase in natural
production, with specified statistical power. 2. Harvest - Develop methods to detect increases in harvest of YKFP targeted stocks. 3. Genetics - Develop methods of detecting
significiant pre- and post- supplementation genetic changes in targeted stocks as reflected by changes in extinction risk, within-stock genetic variability, between-stock genetic
variability, and domestication. 4. Ecological Interactions - Determine if impacts to non-target taxa can be kept within specified biological limits, and determine if biotic
interactions limit ability of supplementation to increase natural production.

2005:2005:2005:2005:
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1. Status Monitoring1. Status Monitoring1. Status Monitoring1. Status Monitoring

Yakima/Klickitat Fisheries Project Monitoring And Evaluation (Klickitat Only) (BPA)Yakima/Klickitat Fisheries Project Monitoring And Evaluation (Klickitat Only) (BPA)Yakima/Klickitat Fisheries Project Monitoring And Evaluation (Klickitat Only) (BPA)Yakima/Klickitat Fisheries Project Monitoring And Evaluation (Klickitat Only) (BPA)34

Monitoring And Evaluation - Juvenile salmonid population surveys. Mobile juvenile monitoring - rotary traps. Spawning ground surveys. Scale analysis. Sediment impact
analysis on habitat. Fish passage "obstruction" inventory; Water quality inventory; habitat production assessment. Genetics - DNA data collection/analysis on steelhead.
Ecological Interactions - Pathogen sampling. Reports

2003:2003:2003:2003:

Monitoring And Evaluation - Juvenile salmonid population surveys. Mobile juvenile monitoring - rotary traps. Spawning ground surveys. Scale analysis. Sediment impact
analysis on habitat. Fish passage "obstruction" inventory; Water quality inventory; habitat production assessment. Genetics - DNA data collection/analysis on steelhead.
Ecological Interactions - Pathogen sampling. Reports

2004:2004:2004:2004:

Umatilla Natural Production M&E (BPA)Umatilla Natural Production M&E (BPA)Umatilla Natural Production M&E (BPA)Umatilla Natural Production M&E (BPA)45

1) Monitor adult steelhead spawning; 2) Estimate run timing of juvenile steelhead using PIT tags; 3) Estimate juvenile salmonid abundance and rearing densities; 4) Monitor
stream temperatures; 5) Determine age growth and life history characteristics of bull trout, salmon and steelhead in the Umatilla River Basin; 6) Annual report

2003:2003:2003:2003:

1) Monitor adult steelhead spawning; 2) Estimate run timing of juvenile steelhead using PIT tags; 3) Estimate juvenile salmonid abundance and rearing densities; 4) Monitor
stream temperatures; 5) Determine age growth and life history characteristics of bull trout, salmon and steelhead in the Umatilla River Basin; 6) Annual report

2004:2004:2004:2004:

1) Monitor adult steelhead spawning; 2) Estimate run timing of juvenile steelhead using PIT tags; 3) Estimate juvenile salmonid abundance and rearing densities; 4) Monitor
stream temperatures; 5) Determine age growth and life history characteristics of bull trout, salmon and steelhead in the Umatilla River Basin; 6) Annual report

2005:2005:2005:2005:

1) Monitor adult steelhead spawning; 2) Estimate run timing of juvenile steelhead using PIT tags; 3) Estimate juvenile salmonid abundance and rearing densities; 4) Monitor
stream temperatures; 5) Determine age growth and life history characteristics of bull trout, salmon and steelhead in the Umatilla River Basin; 6) Annual report

2006:2006:2006:2006:

1) Monitor adult steelhead spawning; 2) Estimate run timing of juvenile steelhead using PIT tags; 3) Estimate juvenile salmonid abundance and rearing densities; 4) Monitor
stream temperatures; 5) Determine age growth and life history characteristics of bull trout, salmon and steelhead in the Umatilla River Basin; 6) Annual report

2007:2007:2007:2007:

Walla Walla Natural Production M&E (BPA)Walla Walla Natural Production M&E (BPA)Walla Walla Natural Production M&E (BPA)Walla Walla Natural Production M&E (BPA)53

1) Monitor adult steelhead and bull trout spawning; 2) Estimate run timing and survival of juvenile steelhead using PIT tags; 3) Estimate juvenile salmonid abundance and
rearing densities; 4) Monitor stream temperatures; 5) Determine age growth and life history characteristics of bull trout, salmon and steelhead in the Umatilla River Basin; 6)
Monitor adult steelhead and bull trout movements throughout the Walla Walla basin with radio telementry techniques; 7) Annual report.

2003:2003:2003:2003:

1) Monitor adult steelhead and bull trout spawning; 2) Estimate run timing and survival of juvenile steelhead using PIT tags; 3) Estimate juvenile salmonid abundance and
rearing densities; 4) Monitor stream temperatures; 5) Determine age growth and life history characteristics of bull trout, salmon and steelhead in the Umatilla River Basin; 6)
Monitor adult steelhead and bull trout movements throughout the Walla Walla basin with radio telementry techniques; 7) Annual report.

2004:2004:2004:2004:

1) Monitor adult steelhead and bull trout spawning; 2) Estimate run timing and survival of juvenile steelhead using PIT tags; 3) Estimate juvenile salmonid abundance and
rearing densities; 4) Monitor stream temperatures; 5) Determine age growth and life history characteristics of bull trout, salmon and steelhead in the Umatilla River Basin; 6)
Monitor adult steelhead and bull trout movements throughout the Walla Walla basin with radio telementry techniques; 7) Annual report.

2005:2005:2005:2005:

1) Monitor adult steelhead and bull trout spawning; 2) Estimate run timing and survival of juvenile steelhead using PIT tags; 3) Estimate juvenile salmonid abundance and
rearing densities; 4) Monitor stream temperatures; 5) Determine age growth and life history characteristics of bull trout, salmon and steelhead in the Umatilla River Basin; 6)
Monitor adult steelhead and bull trout movements throughout the Walla Walla basin with radio telementry techniques; 7) Annual report.

2006:2006:2006:2006:

1) Monitor adult steelhead and bull trout spawning; 2) Estimate run timing and survival of juvenile steelhead using PIT tags; 3) Estimate juvenile salmonid abundance and
rearing densities; 4) Monitor stream temperatures; 5) Determine age growth and life history characteristics of bull trout, salmon and steelhead in the Umatilla River Basin; 6)
Monitor adult steelhead and bull trout movements throughout the Walla Walla basin with radio telementry techniques; 7) Annual report.

2007:2007:2007:2007:
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1. Status Monitoring1. Status Monitoring1. Status Monitoring1. Status Monitoring

Analyze the Persistence and Spatial Dynamics of Snake River Chinook Salmon (BPA)Analyze the Persistence and Spatial Dynamics of Snake River Chinook Salmon (BPA)Analyze the Persistence and Spatial Dynamics of Snake River Chinook Salmon (BPA)Analyze the Persistence and Spatial Dynamics of Snake River Chinook Salmon (BPA)97

Map the annual distribution of chinook salmon redds in the study area. Map the distribution of potential chinook salmon spawning areas. Describe spawning patch quality.
Relate the location, size, and quality of spawning patches to basin geomorphic features. Evaluate the influence of patch size, quality, and context on the distribution of chinook
salmon redds.

2003:2003:2003:2003:

Map the annual distribution of chinook salmon redds in the study area. Map the distribution of potential chinook salmon spawning areas. Describe spawning patch quality.
Relate the location, size, and quality of spawning patches to basin geomorphic features. Evaluate the influence of patch size, quality, and context on the distribution of chinook
salmon redds.

2004:2004:2004:2004:

Smolt Monitoring by Federal and Non-Federal Agencies (BPA)Smolt Monitoring by Federal and Non-Federal Agencies (BPA)Smolt Monitoring by Federal and Non-Federal Agencies (BPA)Smolt Monitoring by Federal and Non-Federal Agencies (BPA)232

1) Conduct annual Smolt Monitoring Program (SMP) at seven mainstem Snake and Columbia River dams, Lewiston Snake River trap, Lower Grande Ronde trap, and White
Bird trap on the Salmon River. (Note: Imnaha River trap is another SMP site operated by the Nez Perce Tribe (NPT) under Project 1997-015-01). 2) Perform PIT tagging of
~25,500 juvenile fish at five hatcheries and upload data files to PSMFC databsase (USFWS tagging support component). 3) Transmit daily juvenile fish passage, sampling,
marking, and other biological and hydrological data to online databases at Fish Passage Center (FPC) and Pacific States Marine Fisheries Commission (PSMFC) for distribution
region wide. 4) Comply with ESA Section 10 sampling and reporting requirements at all monitiring sites. 5) Participating agencies and organizations prepare and submit
annual reports to PSMFC summarizing SMP activities and data collected at each monitoring site for use in compiling FPC annaul report.

2003:2003:2003:2003:

1) Conduct annual Smolt Monitoring Program (SMP) at seven mainstem Snake and Columbia River dams, Lewiston Snake River trap, Lower Grande Ronde trap, and White
Bird trap on the Salmon River. (Note: Imnaha River trap is another SMP site operated by the Nez Perce Tribe (NPT) under Project 1997-015-01). 2) Perform PIT tagging of
~25,500 juvenile fish at five hatcheries and upload data files to PSMFC databsase (USFWS tagging support component). 3) Transmit daily juvenile fish passage, sampling,
marking, and other biological and hydrological data to online databases at Fish Passage Center (FPC) and Pacific States Marine Fisheries Commission (PSMFC) for distribution
region wide. 4) Comply with ESA Section 10 sampling and reporting requirements at all monitiring sites. 5) Participating agencies and organizations prepare and submit
annual reports to PSMFC summarizing SMP activities and data collected at each monitoring site for use in compiling FPC annaul report.

2004:2004:2004:2004:

1) Conduct annual Smolt Monitoring Program (SMP) at seven mainstem Snake and Columbia River dams, Lewiston Snake River trap, Lower Grande Ronde trap, and White
Bird trap on the Salmon River. (Note: Imnaha River trap is another SMP site operated by the Nez Perce Tribe (NPT) under Project 1997-015-01). 2) Perform PIT tagging of
~25,500 juvenile fish at five hatcheries and upload data files to PSMFC databsase (USFWS tagging support component). 3) Transmit daily juvenile fish passage, sampling,
marking, and other biological and hydrological data to online databases at Fish Passage Center (FPC) and Pacific States Marine Fisheries Commission (PSMFC) for distribution
region wide. 4) Comply with ESA Section 10 sampling and reporting requirements at all monitiring sites. 5) Participating agencies and organizations prepare and submit
annual reports to PSMFC summarizing SMP activities and data collected at each monitoring site for use in compiling FPC annaul report.

2005:2005:2005:2005:

1) Conduct annual Smolt Monitoring Program (SMP) at seven mainstem Snake and Columbia River dams, Lewiston Snake River trap, Lower Grande Ronde trap, and White
Bird trap on the Salmon River. (Note: Imnaha River trap is another SMP site operated by the Nez Perce Tribe (NPT) under Project 1997-015-01). 2) Perform PIT tagging of
~25,500 juvenile fish at five hatcheries and upload data files to PSMFC databsase (USFWS tagging support component). 3) Transmit daily juvenile fish passage, sampling,
marking, and other biological and hydrological data to online databases at Fish Passage Center (FPC) and Pacific States Marine Fisheries Commission (PSMFC) for distribution
region wide. 4) Comply with ESA Section 10 sampling and reporting requirements at all monitiring sites. 5) Participating agencies and organizations prepare and submit
annual reports to PSMFC summarizing SMP activities and data collected at each monitoring site for use in compiling FPC annaul report.

2006:2006:2006:2006:

1) Conduct annual Smolt Monitoring Program (SMP) at seven mainstem Snake and Columbia River dams, Lewiston Snake River trap, Lower Grande Ronde trap, and White
Bird trap on the Salmon River. (Note: Imnaha River trap is another SMP site operated by the Nez Perce Tribe (NPT) under Project 1997-015-01). 2) Perform PIT tagging of
~25,500 juvenile fish at five hatcheries and upload data files to PSMFC databsase (USFWS tagging support component). 3) Transmit daily juvenile fish passage, sampling,
marking, and other biological and hydrological data to online databases at Fish Passage Center (FPC) and Pacific States Marine Fisheries Commission (PSMFC) for distribution
region wide. 4) Comply with ESA Section 10 sampling and reporting requirements at all monitiring sites. 5) Participating agencies and organizations prepare and submit
annual reports to PSMFC summarizing SMP activities and data collected at each monitoring site for use in compiling FPC annaul report.

2007:2007:2007:2007:
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1. Status Monitoring1. Status Monitoring1. Status Monitoring1. Status Monitoring

Monitoring Smolt Migrations of Wild Snake River Spring/Summer Salmon (BPA)Monitoring Smolt Migrations of Wild Snake River Spring/Summer Salmon (BPA)Monitoring Smolt Migrations of Wild Snake River Spring/Summer Salmon (BPA)Monitoring Smolt Migrations of Wild Snake River Spring/Summer Salmon (BPA)238

Similar scope of work expected.2003:2003:2003:2003:

Similar scope of work expected.2004:2004:2004:2004:

Similar scope of work expected.2005:2005:2005:2005:

Similar scope of work expected.2006:2006:2006:2006:

Similar scope of work expected.2007:2007:2007:2007:

Estimate Survival for the Passage of Juvenile Salmonids Through Dams and Reservoirs of the Lower Snake and ColumbiaEstimate Survival for the Passage of Juvenile Salmonids Through Dams and Reservoirs of the Lower Snake and ColumbiaEstimate Survival for the Passage of Juvenile Salmonids Through Dams and Reservoirs of the Lower Snake and ColumbiaEstimate Survival for the Passage of Juvenile Salmonids Through Dams and Reservoirs of the Lower Snake and Columbia
RiversRiversRiversRivers����Short BPA Title: Survival Estimates Through Dams and Reservoirs (BPA)Short BPA Title: Survival Estimates Through Dams and Reservoirs (BPA)Short BPA Title: Survival Estimates Through Dams and Reservoirs (BPA)Short BPA Title: Survival Estimates Through Dams and Reservoirs (BPA)

242

1.0 Provide estimates of survival for releases of juvenile yearling spring/summer chinook salmon and steelhead (both hatchery and wild) through the Snake and Lower
Columbia Rivers using the SR Model. 2.0 Provide estimate of survival from McNary Dam tailrace to John Day tailrace for juvenile subyearling fall chinook salmon during the
summer migration. 3.0 Provide estimate of survival and travel time for subyearling fall chinook salmon from Pittsburg Landing and Billy Creek on the free flowing Snake River
through the lower Snake River. 4.0 Extend survival estimates to Bonneville Dam tailrace using PIT tag pair trawl detections. 5.0 Provide information transfer to the fisheries
community by presentations at meetings and workshops, by personal contact, by memorandum, by annual and final reports to the Bonneville Power Administration, and through
peer-reviewed scientific publications.

2003:2003:2003:2003:

1.0 Provide estimates of survival for releases of juvenile yearling spring/summer chinook salmon and steelhead (both hatchery and wild) through the Snake and Lower
Columbia Rivers using the SR Model. 2.0 Estimate survival from McNary Dam tailrace to John Day tailrace for juvenile subyearling fall chinook salmon during the summer
migration. 3.0 Estimate survival and travel time for subyearling fall chinook from Pittsburg Landing and Billy Creek on the free flowing Snake River through the lower Snake
River. 4.0 Extend survival estimates to Bonneville Dam tailrace using PIT tag pair trawl detections. 5.0 Provide information transfer to the fisheries community by
presentations at meetings and workshops, by personal contact, by memorandum, by annual and final reports to the Bonneville Power Administration, and through peer-reviewed
scientific publications.

2004:2004:2004:2004:

1.0 Provide estimates of survival for releases of juvenile yearling spring/summer chinook salmon and steelhead (both hatchery and wild) through the Snake and Lower
Columbia Rivers using the SR Model. 2.0 Estimate survival from McNary Dam tailrace to John Day tailrace for juvenile subyearling fall chinook salmon during the summer
migration. 3.0 Estimate survival and travel time for subyearling fall chinook salmon from Pittsburg Landing and Billy Creek on the free flowing Snake River through the lower
Snake River. 4.0 Extend survival estimates to Bonneville Dam tailrace using PIT tag pair trawl detections. 5.0 Provide information transfer to the fisheries community by
presentations at meetings and workshops, by personal contact, by memorandum, by annual and final reports to the Bonneville Power Administration, and through peer-reviewed
scientific publications.

2005:2005:2005:2005:

1.0 Provide estimates of survival for releases of juvenile yearling spring/summer chinook salmon and steelhead (both hatchery and wild) through the Snake and Lower
Columbia Rivers using the SR Model. 2.0 Estimate survival from McNary Dam tailrace to John Day tailrace for juvenile subyearling fall chinook salmon during the summer
migration. 3.0 Extend survival estimates to Bonneville Dam tailrace using PIT tag pair trawl detections. 4.0 Provide information transfer to the fisheries community by
presentations at meetings and workshops, by personal contact, by memorandum, by annual and final reports to the Bonneville Power Administration, and through peer-reviewed
scientific publications.

2006:2006:2006:2006:

1.0 Provide estimates of survival for releases of juvenile yearling spring/summer chinook salmon and steelhead (both hatchery and wild) through the Snake and Lower
Columbia Rivers using the SR Model. 2.0 Estimate survival from McNary Dam tailrace to John Day tailrace for juvenile subyearling fall chinook salmon during the summer
migration. 3.0 Extend survival estimates to Bonneville Dam tailrace using PIT tag pair trawl detections. 4.0 Provide information transfer to the fisheries community by
presentations at meetings and workshops, by personal contact, by memorandum, by annual and final reports to the Bonneville Power Administration, and through peer-reviewed
scientific publications.

2007:2007:2007:2007:

Thursday, August 01, 2002 Page 127 of 164



2003-2007 Project Deliverables by Strategy and Substrategy

RM&ERM&ERM&ERM&E

1. Status Monitoring1. Status Monitoring1. Status Monitoring1. Status Monitoring

Title Present Scope: Imnaha River Smolt Monitoring Program. Title for proposed expanded scope: Imnaha Smolt Survival and SmoltTitle Present Scope: Imnaha River Smolt Monitoring Program. Title for proposed expanded scope: Imnaha Smolt Survival and SmoltTitle Present Scope: Imnaha River Smolt Monitoring Program. Title for proposed expanded scope: Imnaha Smolt Survival and SmoltTitle Present Scope: Imnaha River Smolt Monitoring Program. Title for proposed expanded scope: Imnaha Smolt Survival and Smolt
to Adult Return Rate Quantification (BPA)to Adult Return Rate Quantification (BPA)to Adult Return Rate Quantification (BPA)to Adult Return Rate Quantification (BPA)

245

Same as 2002 unless scope of project changes. 1) Determine juvenile spring emigration timing of chinook salmon and steelhead smolts from the Imnaha River by operating
permanent emigrant Imnaha River trap at rkm 7, March 15 to June 5, in cooperation with LSRCP. 2) Determine the emigration timing of previously PIT tagged natural and
hatchery chinook salmon and steelhead smolts through interrogations at the lower Imnaha River trap. 3) Provide smolt-monitoring information to the FPC, LSRCP, NEOH M&E
and PTAGIS. 4) In cooperation with the LSRCP program, PIT tag over 27,000 smolts to determine the arrival timing, travel time, and survival of natural and hatchery chinook
salmon and steelhead released in the Imnaha River subbasin to Lower Granite, Little Goose, Lower Monumental, and McNary Dams.

2003:2003:2003:2003:

Same as 2002 unless scope of project changes. 1) Determine juvenile spring emigration timing of chinook salmon and steelhead smolts from the Imnaha River by operating
permanent emigrant Imnaha River trap at rkm 7, March 15 to June 5, in cooperation with LSRCP. 2) Determine the emigration timing of previously PIT tagged natural and
hatchery chinook salmon and steelhead smolts through interrogations at the lower Imnaha River trap. 3) Provide smolt-monitoring information to the FPC, LSRCP, NEOH M&E
and PTAGIS. 4) In cooperation with the LSRCP program, PIT tag over 27,000 smolts to determine the arrival timing, travel time, and survival of natural and hatchery chinook
salmon and steelhead released in the Imnaha River subbasin to Lower Granite, Little Goose, Lower Monumental, and McNary Dams.

2004:2004:2004:2004:

Same as 2002 unless scope of project changes. 1) Determine juvenile spring emigration timing of chinook salmon and steelhead smolts from the Imnaha River by operating
permanent emigrant Imnaha River trap at rkm 7, March 15 to June 5, in cooperation with LSRCP. 2) Determine the emigration timing of previously PIT tagged natural and
hatchery chinook salmon and steelhead smolts through interrogations at the lower Imnaha River trap. 3) Provide smolt-monitoring information to the FPC, LSRCP, NEOH M&E
and PTAGIS. 4) In cooperation with the LSRCP program, PIT tag over 27,000 smolts to determine the arrival timing, travel time, and survival of natural and hatchery chinook
salmon and steelhead released in the Imnaha River subbasin to Lower Granite, Little Goose, Lower Monumental, and McNary Dams.

2005:2005:2005:2005:

Same as 2002 unless scope of project changes. 1) Determine juvenile spring emigration timing of chinook salmon and steelhead smolts from the Imnaha River by operating
permanent emigrant Imnaha River trap at rkm 7, March 15 to June 5, in cooperation with LSRCP. 2) Determine the emigration timing of previously PIT tagged natural and
hatchery chinook salmon and steelhead smolts through interrogations at the lower Imnaha River trap. 3) Provide smolt-monitoring information to the FPC, LSRCP, NEOH M&E
and PTAGIS. 4) In cooperation with the LSRCP program, PIT tag over 27,000 smolts to determine the arrival timing, travel time, and survival of natural and hatchery chinook
salmon and steelhead released in the Imnaha River subbasin to Lower Granite, Little Goose, Lower Monumental, and McNary Dams.

2006:2006:2006:2006:

Same as 2002 unless scope of project changes. 1) Determine juvenile spring emigration timing of chinook salmon and steelhead smolts from the Imnaha River by operating
permanent emigrant Imnaha River trap at rkm 7, March 15 to June 5, in cooperation with LSRCP. 2) Determine the emigration timing of previously PIT tagged natural and
hatchery chinook salmon and steelhead smolts through interrogations at the lower Imnaha River trap. 3) Provide smolt-monitoring information to the FPC, LSRCP, NEOH M&E
and PTAGIS. 4) In cooperation with the LSRCP program, PIT tag over 27,000 smolts to determine the arrival timing, travel time, and survival of natural and hatchery chinook
salmon and steelhead released in the Imnaha River subbasin to Lower Granite, Little Goose, Lower Monumental, and McNary Dams.

2007:2007:2007:2007:

Idaho Natural Production Monitoring and Evaluation - previously 1989-098-00 (BPA)Idaho Natural Production Monitoring and Evaluation - previously 1989-098-00 (BPA)Idaho Natural Production Monitoring and Evaluation - previously 1989-098-00 (BPA)Idaho Natural Production Monitoring and Evaluation - previously 1989-098-00 (BPA)261

More work expected from budget projection -includes construction2003:2003:2003:2003:

Generally similar expected from budget projection2004:2004:2004:2004:

Generally similar expected from budget projection2005:2005:2005:2005:

Less work expected from budget projection2006:2006:2006:2006:

TRT Digital Satellite Imagery Project (USBR)TRT Digital Satellite Imagery Project (USBR)TRT Digital Satellite Imagery Project (USBR)TRT Digital Satellite Imagery Project (USBR)459

Imagery Analysis2003:2003:2003:2003:
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1. Status Monitoring1. Status Monitoring1. Status Monitoring1. Status Monitoring

Evaluate Factors Limiting Columbia River Gorge Chum Salmon Populations (BPA)Evaluate Factors Limiting Columbia River Gorge Chum Salmon Populations (BPA)Evaluate Factors Limiting Columbia River Gorge Chum Salmon Populations (BPA)Evaluate Factors Limiting Columbia River Gorge Chum Salmon Populations (BPA)484

1) Assess movement of adults among three spawning areas; �2) Determine abundance and baseline biological characteristics of adult chum salmon; 3) Determine chum
smolt production and abundance in Hardy Creek, Hardy Creek spawning channel, Hamilton Springs, and main stem Columbia River near Ives Island; �4) Evaluate habitat
parameters associated with chum salmon spawning success

2003:2003:2003:2003:

1) Assess movement of adults among three spawning areasl; 2) Determine abundance and baseline biological characteristics of adult chum salmon; 3) Determine chum
smolt production and abundance in Hardy Creek, Hardy Creek spawning channel, Hamilton Springs, and main stem Columbia River near Ives Island; 4) Evaluate habitat
parameters associated with chum salmon spawning success

2004:2004:2004:2004:

1) Assess movement of adults among three spawning areas; 2) Determine abundance and baseline biological characteristics of adult chum salmon; 3) Determine chum
smolt production and abundance in Hardy Creek, Hardy Creek spawning channel, Hamilton Springs, and main stem Columbia River near Ives Island; 4) Evaluate habitat
parameters associated with chum salmon spawning success

2005:2005:2005:2005:

1) Assess movement of adults among three spawning areas; 2) Determine abundance and baseline biological characteristics of adult chum salmon; 3) Determine chum
smolt production and abundance in Hardy Creek, Hardy Creek spawning channel, Hamilton Springs, and main stem Columbia River near Ives Island; 4) Evaluate habitat
parameters associated with chum salmon spawning success

2006:2006:2006:2006:

1) Assess movement of adults among three spawning areas; 2) Determine abundance and baseline biological characteristics of adult chum salmon; 3) Determine chum
smolt production and abundance in Hardy Creek, Hardy Creek spawning channel, Hamilton Springs, and main stem Columbia River near Ives Island; 4) Evaluate habitat
parameters associated with chum salmon spawning success

2007:2007:2007:2007:

1.b Tributary Habitat Monitoring1.b Tributary Habitat Monitoring1.b Tributary Habitat Monitoring1.b Tributary Habitat Monitoring

Wind River Watershed Monitoring (BPA)Wind River Watershed Monitoring (BPA)Wind River Watershed Monitoring (BPA)Wind River Watershed Monitoring (BPA)131

1) Conduct rotary screw trap capture using 4 screw traps for sampling to derive annual estimates of steelhead smolt production in the Wind River Subbasin. 2) Adult sampling
using fish traps at Sheppard Falls and Hemlock Dam

2003:2003:2003:2003:

1) Conduct rotary screw trap capture using 4 screw traps for sampling to derive annual estimates of steelhead smolt production in the Wind River Subbasin. 2) Adult sampling
using fish traps at Sheppard Falls and Hemlock Dam

2004:2004:2004:2004:

1) Conduct rotary screw trap capture using 4 screw traps for sampling to derive annual estimates of steelhead smolt production in the Wind River Subbasin. 2) Adult sampling
using fish traps at Sheppard Falls and Hemlock Dam

2005:2005:2005:2005:
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1. Status Monitoring1. Status Monitoring1. Status Monitoring1. Status Monitoring

Salmonid Productivity, Escapement, Trend, and Habitat Monitoring in the Oregon Portion of the Columbia Plateau Province (BPA)Salmonid Productivity, Escapement, Trend, and Habitat Monitoring in the Oregon Portion of the Columbia Plateau Province (BPA)Salmonid Productivity, Escapement, Trend, and Habitat Monitoring in the Oregon Portion of the Columbia Plateau Province (BPA)Salmonid Productivity, Escapement, Trend, and Habitat Monitoring in the Oregon Portion of the Columbia Plateau Province (BPA)141

1. Measurements of abundance and distribution of juvenile O. mykiss in the John Day subbasin and potentially in the Deschutes, Umatilla, and Walla Walla subbasins. 2.
Measurements of some salmonid habitat attributes in the John Day subbasin and potentially in the Deschutes, Umatilla, and Walla Walla subbasins. 2. Estimates of total
steelhead redds in the John Day subbasin and potentially in the Deschutes, Umatilla, and Walla Walla subbasins. 3. Estimate of steelhead smolt production in the upper
mainstem and Middle Fork John Day. 4. Up to 5,000 steelhead smolts PIT-tagged in the John Day subbasin. 5. Age distribution of steelhead smolts based on scale analysis. 6.
Estimates of John Day steelhead smolt migration timing and survival past Columbia R. dams.

2003:2003:2003:2003:

1. Measurements of abundance and distribution of juvenile O. mykiss in the John Day subbasin and potentially in the Deschutes, Umatilla, and Walla Walla subbasins. 2.
Measurements of some salmonid habitat attributes in the John Day subbasin and potentially in the Deschutes, Umatilla, and Walla Walla subbasins. 2. Estimates of total
steelhead redds in the John Day subbasin and potentially in the Deschutes, Umatilla, and Walla Walla subbasins. 3. Estimate of steelhead smolt production in the upper
mainstem, Middle Fork, and North Fork John Day. 4. Up to 5,000 steelhead smolts PIT-tagged in the John Day subbasin. 5. Age distribution of steelhead smolts based on scale
analysis. 6. Estimates of John Day steelhead smolt migration timing and survival past Columbia R. dams.

2004:2004:2004:2004:

1. Measurements of abundance and distribution of juvenile O. mykiss in the John Day subbasin and potentially in the Deschutes, Umatilla, and Walla Walla subbasins. 2.
Measurements of some salmonid habitat attributes in the John Day subbasin and potentially in the Deschutes, Umatilla, and Walla Walla subbasins. 2. Estimates of total
steelhead redds in the John Day subbasin and potentially in the Deschutes, Umatilla, and Walla Walla subbasins. 3. Estimate of steelhead smolt production in the upper
mainstem, Middle Fork, and North Fork John Day. 4. Up to 5,000 steelhead smolts PIT-tagged in the John Day subbasin. 5. Age distribution of steelhead smolts based on scale
analysis. 6. Estimates of John Day steelhead smolt migration timing and survival past Columbia R. dams.

2005:2005:2005:2005:

Snake River Sockeye Salmon Habitat and Limmological Research (BPA)Snake River Sockeye Salmon Habitat and Limmological Research (BPA)Snake River Sockeye Salmon Habitat and Limmological Research (BPA)Snake River Sockeye Salmon Habitat and Limmological Research (BPA)159

Limnological monitoring in Redfish, Pettit, Alturas, and Stanley lakes, ID. Fertilize Redfish, Pettit, and Alturas lakes. Monitoring of O. nerka population characteristics and
densities in Sawtooth Valley lakes.

2003:2003:2003:2003:

Limnological monitoring in Redfish, Pettit, Alturas, and Stanley lakes, ID. Fertilize Redfish, Pettit, and Alturas lakes. Monitoring of O. nerka population characteristics and
densities in Sawtooth Valley lakes.

2004:2004:2004:2004:

Limnological monitoring in Redfish, Pettit, Alturas, and Stanley lakes, ID. Fertilize Redfish, Pettit, and Alturas lakes. Monitoring of O. nerka population characteristics and
densities in Sawtooth Valley lakes.

2005:2005:2005:2005:

Limnological monitoring in Redfish, Pettit, Alturas, and Stanley lakes, ID. Fertilize Redfish, Pettit, and Alturas lakes. Monitoring of O. nerka population characteristics and
densities in Sawtooth Valley lakes.

2006:2006:2006:2006:

Limnological monitoring in Redfish, Pettit, Alturas, and Stanley lakes, ID. Fertilize Redfish, Pettit, and Alturas lakes. Monitoring of O. nerka population characteristics and
densities in Sawtooth Valley lakes.

2007:2007:2007:2007:
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1. Status Monitoring1. Status Monitoring1. Status Monitoring1. Status Monitoring

Title Present Scope: Imnaha River Smolt Monitoring Program. Title for proposed expanded scope: Imnaha Smolt Survival and SmoltTitle Present Scope: Imnaha River Smolt Monitoring Program. Title for proposed expanded scope: Imnaha Smolt Survival and SmoltTitle Present Scope: Imnaha River Smolt Monitoring Program. Title for proposed expanded scope: Imnaha Smolt Survival and SmoltTitle Present Scope: Imnaha River Smolt Monitoring Program. Title for proposed expanded scope: Imnaha Smolt Survival and Smolt
to Adult Return Rate Quantification (BPA)to Adult Return Rate Quantification (BPA)to Adult Return Rate Quantification (BPA)to Adult Return Rate Quantification (BPA)

245

Same as 2002 unless scope of project changes. 1) Determine juvenile spring emigration timing of chinook salmon and steelhead smolts from the Imnaha River by operating
permanent emigrant Imnaha River trap at rkm 7, March 15 to June 5, in cooperation with LSRCP. 2) Determine the emigration timing of previously PIT tagged natural and
hatchery chinook salmon and steelhead smolts through interrogations at the lower Imnaha River trap. 3) Provide smolt-monitoring information to the FPC, LSRCP, NEOH M&E
and PTAGIS. 4) In cooperation with the LSRCP program, PIT tag over 27,000 smolts to determine the arrival timing, travel time, and survival of natural and hatchery chinook
salmon and steelhead released in the Imnaha River subbasin to Lower Granite, Little Goose, Lower Monumental, and McNary Dams.

2003:2003:2003:2003:

Same as 2002 unless scope of project changes. 1) Determine juvenile spring emigration timing of chinook salmon and steelhead smolts from the Imnaha River by operating
permanent emigrant Imnaha River trap at rkm 7, March 15 to June 5, in cooperation with LSRCP. 2) Determine the emigration timing of previously PIT tagged natural and
hatchery chinook salmon and steelhead smolts through interrogations at the lower Imnaha River trap. 3) Provide smolt-monitoring information to the FPC, LSRCP, NEOH M&E
and PTAGIS. 4) In cooperation with the LSRCP program, PIT tag over 27,000 smolts to determine the arrival timing, travel time, and survival of natural and hatchery chinook
salmon and steelhead released in the Imnaha River subbasin to Lower Granite, Little Goose, Lower Monumental, and McNary Dams.

2004:2004:2004:2004:

Same as 2002 unless scope of project changes. 1) Determine juvenile spring emigration timing of chinook salmon and steelhead smolts from the Imnaha River by operating
permanent emigrant Imnaha River trap at rkm 7, March 15 to June 5, in cooperation with LSRCP. 2) Determine the emigration timing of previously PIT tagged natural and
hatchery chinook salmon and steelhead smolts through interrogations at the lower Imnaha River trap. 3) Provide smolt-monitoring information to the FPC, LSRCP, NEOH M&E
and PTAGIS. 4) In cooperation with the LSRCP program, PIT tag over 27,000 smolts to determine the arrival timing, travel time, and survival of natural and hatchery chinook
salmon and steelhead released in the Imnaha River subbasin to Lower Granite, Little Goose, Lower Monumental, and McNary Dams.

2005:2005:2005:2005:

Same as 2002 unless scope of project changes. 1) Determine juvenile spring emigration timing of chinook salmon and steelhead smolts from the Imnaha River by operating
permanent emigrant Imnaha River trap at rkm 7, March 15 to June 5, in cooperation with LSRCP. 2) Determine the emigration timing of previously PIT tagged natural and
hatchery chinook salmon and steelhead smolts through interrogations at the lower Imnaha River trap. 3) Provide smolt-monitoring information to the FPC, LSRCP, NEOH M&E
and PTAGIS. 4) In cooperation with the LSRCP program, PIT tag over 27,000 smolts to determine the arrival timing, travel time, and survival of natural and hatchery chinook
salmon and steelhead released in the Imnaha River subbasin to Lower Granite, Little Goose, Lower Monumental, and McNary Dams.

2006:2006:2006:2006:

Same as 2002 unless scope of project changes. 1) Determine juvenile spring emigration timing of chinook salmon and steelhead smolts from the Imnaha River by operating
permanent emigrant Imnaha River trap at rkm 7, March 15 to June 5, in cooperation with LSRCP. 2) Determine the emigration timing of previously PIT tagged natural and
hatchery chinook salmon and steelhead smolts through interrogations at the lower Imnaha River trap. 3) Provide smolt-monitoring information to the FPC, LSRCP, NEOH M&E
and PTAGIS. 4) In cooperation with the LSRCP program, PIT tag over 27,000 smolts to determine the arrival timing, travel time, and survival of natural and hatchery chinook
salmon and steelhead released in the Imnaha River subbasin to Lower Granite, Little Goose, Lower Monumental, and McNary Dams.

2007:2007:2007:2007:

Thursday, August 01, 2002 Page 131 of 164



2003-2007 Project Deliverables by Strategy and Substrategy

RM&ERM&ERM&ERM&E

1. Status Monitoring1. Status Monitoring1. Status Monitoring1. Status Monitoring

Assess Fish Habitat and Salmonids in the Walla Walla Watershed in Washington (BPA)Assess Fish Habitat and Salmonids in the Walla Walla Watershed in Washington (BPA)Assess Fish Habitat and Salmonids in the Walla Walla Watershed in Washington (BPA)Assess Fish Habitat and Salmonids in the Walla Walla Watershed in Washington (BPA)265

Similar expected from budget projection - All work is conducted in the WA portion of the Walla Walla watershed. 1) Assess fish habitat conditions for anadromous and resident
salmonids: a) Operate flow monitoring devices, b) Collect water temperature data, c) Collect water quality data, d) Conduct habitat surveys. 2) Determine salmonid distribution,
relative abunndance, and habitat use: a) Conduct spawning surveys for steelhead and bull trout, b) Electrofish or snorkel. 3) Identify genetic stocks of steehead and bull trout:
a) collect fin clips from adults at trap site, b) Collect fin clips from juveniles at traps and during sampling, c) Conduct DNA analysis, d) plan for broodstock development for
steelhead. 4) Annual report

2003:2003:2003:2003:

Similar expected from budget projection - All work is conducted in the WA portion of the Walla Walla watershed. 1) Assess fish habitat conditions for anadromous and resident
salmonids: a) Operate flow monitoring devices, b) Collect water temperature data, c) Collect water quality data, d) Conduct habitat surveys. 2) Determine salmonid distribution,
relative abunndance, and habitat use: a) Conduct spawning surveys for steelhead and bull trout, b) Electrofish or snorkel. 3) Identify genetic stocks of steehead and bull trout:
a) collect fin clips from adults at trap site, b) Collect fin clips from juveniles at traps and during sampling, c) Conduct DNA analysis, d) plan for broodstock development for
steelhead. 4) Annual report

2004:2004:2004:2004:

Similar expected from budget projection - All work is conducted in the WA portion of the Walla Walla watershed. 1) Assess fish habitat conditions for anadromous and resident
salmonids: a) Operate flow monitoring devices, b) Collect water temperature data, c) Collect water quality data, d) Conduct habitat surveys. 2) Determine salmonid distribution,
relative abunndance, and habitat use: a) Conduct spawning surveys for steelhead and bull trout, b) Electrofish or snorkel. 3) Identify genetic stocks of steehead and bull trout:
a) collect fin clips from adults at trap site, b) Collect fin clips from juveniles at traps and during sampling, c) Conduct DNA analysis, d) plan for broodstock development for
steelhead. 4) Annual report

2005:2005:2005:2005:

Similar expected from budget projection - All work is conducted in the WA portion of the Walla Walla watershed. 1) Assess fish habitat conditions for anadromous and resident
salmonids: a) Operate flow monitoring devices, b) Collect water temperature data, c) Collect water quality data, d) Conduct habitat surveys. 2) Determine salmonid distribution,
relative abunndance, and habitat use: a) Conduct spawning surveys for steelhead and bull trout, b) Electrofish or snorkel. 3) Identify genetic stocks of steehead and bull trout:
a) collect fin clips from adults at trap site, b) Collect fin clips from juveniles at traps and during sampling, c) Conduct DNA analysis, d) plan for broodstock development for
steelhead. 4) Annual report

2006:2006:2006:2006:

ISCO Water Sampling and Macroinvertebrate Samples (BPA)ISCO Water Sampling and Macroinvertebrate Samples (BPA)ISCO Water Sampling and Macroinvertebrate Samples (BPA)ISCO Water Sampling and Macroinvertebrate Samples (BPA)286

Monitoring of 3 sites on Asotin Creek for suspended sediment and macroinvertebrates.2003:2003:2003:2003:

Monitoring of 3 sites on Asotin Creek for suspended sediment and macroinvertebrates.2004:2004:2004:2004:

Monitoring of 3 sites on Asotin Creek for suspended sediment and macroinvertebrates.2005:2005:2005:2005:

Monitoring of 3 sites on Asotin Creek for suspended sediment and macroinvertebrates.2006:2006:2006:2006:

Monitoring of 3 sites on Asotin Creek for suspended sediment and macroinvertebrates.2007:2007:2007:2007:

Fish Production/Flow Analysis (USBR)Fish Production/Flow Analysis (USBR)Fish Production/Flow Analysis (USBR)Fish Production/Flow Analysis (USBR)452

Methodology Report2003:2003:2003:2003:

John Day Basin Aerial Imagery Project (USBR)John Day Basin Aerial Imagery Project (USBR)John Day Basin Aerial Imagery Project (USBR)John Day Basin Aerial Imagery Project (USBR)453

Imagery analysis2003:2003:2003:2003:
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1. Status Monitoring1. Status Monitoring1. Status Monitoring1. Status Monitoring

1.c Hydro Corridor Monitoring1.c Hydro Corridor Monitoring1.c Hydro Corridor Monitoring1.c Hydro Corridor Monitoring

Monitoring and Evaluation of Yearling Snake River Fall Chinook Salmon Outplanted Upstream of Lower Granite Dam (BPA)Monitoring and Evaluation of Yearling Snake River Fall Chinook Salmon Outplanted Upstream of Lower Granite Dam (BPA)Monitoring and Evaluation of Yearling Snake River Fall Chinook Salmon Outplanted Upstream of Lower Granite Dam (BPA)Monitoring and Evaluation of Yearling Snake River Fall Chinook Salmon Outplanted Upstream of Lower Granite Dam (BPA)67

1) Monitor, evaluate, and compare pre-release and release conditions of yearling hatchery fall chinook released at the Pittsburg Landing, Big Canyon Creek, and Captain John
Rapids acclimation facilities with on-station releases at LFH; 2) Monitor, evaluate, and compare post-release behavior, migration timing, and survival of yearling fall chinook
released at Pittsburg Landing, Big Canyon Creek, Captain John Rapids, and LFH; 3) Monitor and compare contribution and distribution of adult returns and smolt-to-adult
survivals of yearling fall chinook released from Pittsburg Landing, Captain John Rapids, Big Canyon Creek, and LFH; 4)

2003:2003:2003:2003:

1) Monitor, evaluate, and compare pre-release and release conditions of yearling hatchery fall chinook released at the Pittsburg Landing, Big Canyon Creek, and Captain John
Rapids acclimation facilities with on-station releases at LFH; 2) Monitor, evaluate, and compare post-release behavior, migration timing, and survival of yearling fall chinook
released at Pittsburg Landing, Big Canyon Creek, Captain John Rapids, and LFH; 3) Monitor and compare contribution and distribution of adult returns and smolt-to-adult
survivals of yearling fall chinook released from Pittsburg Landing, Captain John Rapids, Big Canyon Creek, and LFH; 4)

2004:2004:2004:2004:

1) Monitor, evaluate, and compare pre-release and release conditions of yearling hatchery fall chinook released at the Pittsburg Landing, Big Canyon Creek, and Captain John
Rapids acclimation facilities with on-station releases at LFH; 2) Monitor, evaluate, and compare post-release behavior, migration timing, and survival of yearling fall chinook
released at Pittsburg Landing, Big Canyon Creek, Captain John Rapids, and LFH; 3) Monitor and compare contribution and distribution of adult returns and smolt-to-adult
survivals of yearling fall chinook released from Pittsburg Landing, Captain John Rapids, Big Canyon Creek, and LFH; 4)

2005:2005:2005:2005:

1) Monitor, evaluate, and compare pre-release and release conditions of yearling hatchery fall chinook released at the Pittsburg Landing, Big Canyon Creek, and Captain John
Rapids acclimation facilities with on-station releases at LFH; 2) Monitor, evaluate, and compare post-release behavior, migration timing, and survival of yearling fall chinook
released at Pittsburg Landing, Big Canyon Creek, Captain John Rapids, and LFH; 3) Monitor and compare contribution and distribution of adult returns and smolt-to-adult
survivals of yearling fall chinook released from Pittsburg Landing, Captain John Rapids, Big Canyon Creek, and LFH; 4)

2006:2006:2006:2006:

Evaluate Spawning Of Fall Chinook And Chum Salmon Just Below The Four Lowermost Columbia River Mainstem Dams (BPA)Evaluate Spawning Of Fall Chinook And Chum Salmon Just Below The Four Lowermost Columbia River Mainstem Dams (BPA)Evaluate Spawning Of Fall Chinook And Chum Salmon Just Below The Four Lowermost Columbia River Mainstem Dams (BPA)Evaluate Spawning Of Fall Chinook And Chum Salmon Just Below The Four Lowermost Columbia River Mainstem Dams (BPA)68

1) Search for evidence of fall chinook and chum spawning below Bonneville, The Dalles, John Day, and McNary dams. Collect biological data to profile stock and determine
stock origins. 2) Non-index spawning ground surveys for Columbia River chum salmon from The Dalles Dam downstream; 3) Juvenile fall chinook and chum populations
rearing below Bonneville Dam, specifically near Ives and Pierce Islands, will be sampled to determine emergence timing and size and time of emigration from local rearing areas
and rearing distribution. Stranding of juveniles will be documented and the feasibility of marking juvenile fall chinook for the purpose of determining juvenile to adult survival
rates will be investigated; 4) Describe physical habitat use and requirements for fall chinook andchum salmon in the Columbia River downstream from Bonneville, The Dalles,
John Day, and McNary dams by determining the relationship between river discharge and the location and quantity of spawning and rearing habitat. Evaluate the effect of
various operational scenarios on spawning and rearing habitat, and recommend operational scenarios that will maintain or enhance the quality and/or quantity of the habitat

2003:2003:2003:2003:

1) Search for evidence of fall chinook and chum spawning below Bonneville, The Dalles, John Day, and McNary dams. Collect biological data to profile stock and determine
stock origins. 2) Non-index spawning ground surveys for Columbia River chum salmon from The Dalles Dam downstream; 3) Juvenile fall chinook and chum populations
rearing below Bonneville Dam, specifically near Ives and Pierce Islands, will be sampled to determine emergence timing and size and time of emigration from local rearing areas
and rearing distribution. Stranding of juveniles will be documented and the feasibility of marking juvenile fall chinook for the purpose of determining juvenile to adult survival
rates will be investigated; 4) Describe physical habitat use and requirements for fall chinook andchum salmon in the Columbia River downstream from Bonneville, The Dalles,
John Day, and McNary dams by determining the relationship between river discharge and the location and quantity of spawning and rearing habitat. Evaluate the effect of
various operational scenarios on spawning and rearing habitat, and recommend operational scenarios that will maintain or enhance the quality and/or quantity of the habitat

2004:2004:2004:2004:

1) Search for evidence of fall chinook and chum spawning below Bonneville, The Dalles, John Day, and McNary dams. Collect biological data to profile stock and determine
stock origins. 2) Non-index spawning ground surveys for Columbia River chum salmon from The Dalles Dam downstream; 3) Juvenile fall chinook and chum populations
rearing below Bonneville Dam, specifically near Ives and Pierce Islands, will be sampled to determine emergence timing and size and time of emigration from local rearing areas
and rearing distribution. Stranding of juveniles will be documented and the feasibility of marking juvenile fall chinook for the purpose of determining juvenile to adult survival
rates will be investigated; 4) Describe physical habitat use and requirements for fall chinook andchum salmon in the Columbia River downstream from Bonneville, The Dalles,
John Day, and McNary dams by determining the relationship between river discharge and the location and quantity of spawning and rearing habitat. Evaluate the effect of
various operational scenarios on spawning and rearing habitat, and recommend operational scenarios that will maintain or enhance the quality and/or quantity of the habitat

2005:2005:2005:2005:
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1. Status Monitoring1. Status Monitoring1. Status Monitoring1. Status Monitoring

Genetic sex of chinook salmon in the Columbia River Basin (BPA)Genetic sex of chinook salmon in the Columbia River Basin (BPA)Genetic sex of chinook salmon in the Columbia River Basin (BPA)Genetic sex of chinook salmon in the Columbia River Basin (BPA)74

Completion report2003:2003:2003:2003:

Second-Tier Database Support (BPA)Second-Tier Database Support (BPA)Second-Tier Database Support (BPA)Second-Tier Database Support (BPA)122

1. Provide optional information integration services to FWP and ESA participants. 2. Provide Internet-based electronic data integration services to generate data sets needed
by FWP and ESA modeling, monitoring, and evaluation efforts. 3. Provide monitoring and evaluation products and services (via the Internet) on single and associated FWP-
funded and ESA-mandated activities. Support Federal abilities to independently make and evaluate decisions committing federal resources. 4. Provide the public Internet
interface to DART (Data Access in Real-Time). DART permits interactive selection of data items, time frame, presentation format, etc. from an integrated subset of historical
and current fishery, hydraulic, project operation, and environmental information vital to year-round planning and in-season decision-making for operation of the Federal Columbia
River Power System. 5. Real-time operations support. 6. Tool development. 7. Planning and coordination

2003:2003:2003:2003:

1. DART operations and regional support. 2. Real-time operations support. 3. Tool development. 4. Planning and coordination2004:2004:2004:2004:

1. DART operations and regional support. 2. Real-time operations support. 3. Tool development. 4. Planning and coordination2005:2005:2005:2005:

1. DART operations and regional support. 2. Real-time operations. 3. Tool development. 4. Planning and coordination2006:2006:2006:2006:

1. DART operations and regional support. 2. Real-time operations support. 3. Tool development. 4. Planning and coordination2007:2007:2007:2007:
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1. Status Monitoring1. Status Monitoring1. Status Monitoring1. Status Monitoring

Smolt Monitoring by Federal and Non-Federal Agencies (BPA)Smolt Monitoring by Federal and Non-Federal Agencies (BPA)Smolt Monitoring by Federal and Non-Federal Agencies (BPA)Smolt Monitoring by Federal and Non-Federal Agencies (BPA)232

1) Conduct annual Smolt Monitoring Program (SMP) at seven mainstem Snake and Columbia River dams, Lewiston Snake River trap, Lower Grande Ronde trap, and White
Bird trap on the Salmon River. (Note: Imnaha River trap is another SMP site operated by the Nez Perce Tribe (NPT) under Project 1997-015-01). 2) Perform PIT tagging of
~25,500 juvenile fish at five hatcheries and upload data files to PSMFC databsase (USFWS tagging support component). 3) Transmit daily juvenile fish passage, sampling,
marking, and other biological and hydrological data to online databases at Fish Passage Center (FPC) and Pacific States Marine Fisheries Commission (PSMFC) for distribution
region wide. 4) Comply with ESA Section 10 sampling and reporting requirements at all monitiring sites. 5) Participating agencies and organizations prepare and submit
annual reports to PSMFC summarizing SMP activities and data collected at each monitoring site for use in compiling FPC annaul report.

2003:2003:2003:2003:

1) Conduct annual Smolt Monitoring Program (SMP) at seven mainstem Snake and Columbia River dams, Lewiston Snake River trap, Lower Grande Ronde trap, and White
Bird trap on the Salmon River. (Note: Imnaha River trap is another SMP site operated by the Nez Perce Tribe (NPT) under Project 1997-015-01). 2) Perform PIT tagging of
~25,500 juvenile fish at five hatcheries and upload data files to PSMFC databsase (USFWS tagging support component). 3) Transmit daily juvenile fish passage, sampling,
marking, and other biological and hydrological data to online databases at Fish Passage Center (FPC) and Pacific States Marine Fisheries Commission (PSMFC) for distribution
region wide. 4) Comply with ESA Section 10 sampling and reporting requirements at all monitiring sites. 5) Participating agencies and organizations prepare and submit
annual reports to PSMFC summarizing SMP activities and data collected at each monitoring site for use in compiling FPC annaul report.

2004:2004:2004:2004:

1) Conduct annual Smolt Monitoring Program (SMP) at seven mainstem Snake and Columbia River dams, Lewiston Snake River trap, Lower Grande Ronde trap, and White
Bird trap on the Salmon River. (Note: Imnaha River trap is another SMP site operated by the Nez Perce Tribe (NPT) under Project 1997-015-01). 2) Perform PIT tagging of
~25,500 juvenile fish at five hatcheries and upload data files to PSMFC databsase (USFWS tagging support component). 3) Transmit daily juvenile fish passage, sampling,
marking, and other biological and hydrological data to online databases at Fish Passage Center (FPC) and Pacific States Marine Fisheries Commission (PSMFC) for distribution
region wide. 4) Comply with ESA Section 10 sampling and reporting requirements at all monitiring sites. 5) Participating agencies and organizations prepare and submit
annual reports to PSMFC summarizing SMP activities and data collected at each monitoring site for use in compiling FPC annaul report.

2005:2005:2005:2005:

1) Conduct annual Smolt Monitoring Program (SMP) at seven mainstem Snake and Columbia River dams, Lewiston Snake River trap, Lower Grande Ronde trap, and White
Bird trap on the Salmon River. (Note: Imnaha River trap is another SMP site operated by the Nez Perce Tribe (NPT) under Project 1997-015-01). 2) Perform PIT tagging of
~25,500 juvenile fish at five hatcheries and upload data files to PSMFC databsase (USFWS tagging support component). 3) Transmit daily juvenile fish passage, sampling,
marking, and other biological and hydrological data to online databases at Fish Passage Center (FPC) and Pacific States Marine Fisheries Commission (PSMFC) for distribution
region wide. 4) Comply with ESA Section 10 sampling and reporting requirements at all monitiring sites. 5) Participating agencies and organizations prepare and submit
annual reports to PSMFC summarizing SMP activities and data collected at each monitoring site for use in compiling FPC annaul report.

2006:2006:2006:2006:

1) Conduct annual Smolt Monitoring Program (SMP) at seven mainstem Snake and Columbia River dams, Lewiston Snake River trap, Lower Grande Ronde trap, and White
Bird trap on the Salmon River. (Note: Imnaha River trap is another SMP site operated by the Nez Perce Tribe (NPT) under Project 1997-015-01). 2) Perform PIT tagging of
~25,500 juvenile fish at five hatcheries and upload data files to PSMFC databsase (USFWS tagging support component). 3) Transmit daily juvenile fish passage, sampling,
marking, and other biological and hydrological data to online databases at Fish Passage Center (FPC) and Pacific States Marine Fisheries Commission (PSMFC) for distribution
region wide. 4) Comply with ESA Section 10 sampling and reporting requirements at all monitiring sites. 5) Participating agencies and organizations prepare and submit
annual reports to PSMFC summarizing SMP activities and data collected at each monitoring site for use in compiling FPC annaul report.

2007:2007:2007:2007:
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1. Status Monitoring1. Status Monitoring1. Status Monitoring1. Status Monitoring

Assessment of Smolt Condition: Biological and Environmental Interactions (BPA)Assessment of Smolt Condition: Biological and Environmental Interactions (BPA)Assessment of Smolt Condition: Biological and Environmental Interactions (BPA)Assessment of Smolt Condition: Biological and Environmental Interactions (BPA)233

1.0 Provide science support and technical assistance to federal, state, and Tribal fishery agencies to determine if juvenile salmonid condition is determined by biological and
environmental interactions that are distinguishable from genetic effects. 2.0 Determine if juvenile salmonids of the same genetic origin show differential growth and condition
under varied controlled environmental conditions. 3.0 Determine if juvenile salmonids of the same species of different genetic origin show differential growth and condition
under similar environmental conditions. 4.0 Determine if juvenile salmonids of the same genetic origin show differential emigration behavior or seawater survival when reared in
different, controlled rearing environments. 5.0 Technology transfer through technical reports, publications and organization and conduct of annual smolt workshop.

2003:2003:2003:2003:

More work expected from budget projection.2004:2004:2004:2004:

Considerably more work expected from budget projection.2005:2005:2005:2005:

Less work expected from budget projection.2006:2006:2006:2006:

Less work expected from budget projection.2007:2007:2007:2007:

Statistical Support for Salmonid Survival Studies (BPA)Statistical Support for Salmonid Survival Studies (BPA)Statistical Support for Salmonid Survival Studies (BPA)Statistical Support for Salmonid Survival Studies (BPA)234

1.0 Maintainence of statistical software and Internet access. 1.1 Maintain SURPH.2 software 1.2 Maintain USER.2 software. 1.3 Respond to user requests. 1.4 Adapt
software to changing computing environment. 2.0 Improvements to statistical software. 1.1 Expand USER.2 capabilities 1.2 Expand data input capabilities. 1.3 Expand
SURPH.2 capabilities. 3.0 Provide guidance on adult survival studies to FWP and Northwest fisheries community. 3.1 Adult PIT PIT-tag capabilities. 3.2 Adult radiotelemetry
evaluations. 4.0 Evaluation of high-flow PIT-tag capabilities. 5.0 Provide technology transfer through the preparation of technical reports, publications in the professional
literature, and statistical consulting to the fisheries community on tagging and fish tracking studies.

2003:2003:2003:2003:

Expected to continue similar to 2003 - 1.0 Maintainence of statistical software and Internet access. 1.1 Maintain SURPH.2 software 1.2 Maintain USER.2 software. 1.3
Respond to user requests. 1.4 Adapt software to changing computing environment. 2.0 Improvements to statistical software. 1.1 Expand USER.2 capabilities 1.2 Expand data
input capabilities. 1.3 Expand SURPH.2 capabilities. 3.0 Provide guidance on adult survival studies to FWP and Northwest fisheries community. 3.1 Adult PIT PIT-tag
capabilities. 3.2 Adult radiotelemetry evaluations. 4.0 Evaluation of high-flow PIT-tag capabilities. 5.0 Provide technology transfer through the preparation of technical reports,
publications in the professional literature, and statistical consulting to the fisheries community on tagging and fish tracking studies.

2004:2004:2004:2004:

Expected to continue similar to 2003 - 1.0 Maintainence of statistical software and Internet access. 1.1 Maintain SURPH.2 software 1.2 Maintain USER.2 software. 1.3
Respond to user requests. 1.4 Adapt software to changing computing environment. 2.0 Improvements to statistical software. 1.1 Expand USER.2 capabilities 1.2 Expand data
input capabilities. 1.3 Expand SURPH.2 capabilities. 3.0 Provide guidance on adult survival studies to FWP and Northwest fisheries community. 3.1 Adult PIT PIT-tag
capabilities. 3.2 Adult radiotelemetry evaluations. 4.0 Evaluation of high-flow PIT-tag capabilities. 5.0 Provide technology transfer through the preparation of technical reports,
publications in the professional literature, and statistical consulting to the fisheries community on tagging and fish tracking studies.

2005:2005:2005:2005:

Expected to continue similar to 2003 - 1.0 Maintainence of statistical software and Internet access. 1.1 Maintain SURPH.2 software 1.2 Maintain USER.2 software. 1.3
Respond to user requests. 1.4 Adapt software to changing computing environment. 2.0 Improvements to statistical software. 1.1 Expand USER.2 capabilities 1.2 Expand data
input capabilities. 1.3 Expand SURPH.2 capabilities. 3.0 Provide guidance on adult survival studies to FWP and Northwest fisheries community. 3.1 Adult PIT PIT-tag
capabilities. 3.2 Adult radiotelemetry evaluations. 4.0 Evaluation of high-flow PIT-tag capabilities. 5.0 Provide technology transfer through the preparation of technical reports,
publications in the professional literature, and statistical consulting to the fisheries community on tagging and fish tracking studies.

2006:2006:2006:2006:

Expected to continue similar to 2003 - 1.0 Maintainence of statistical software and Internet access. 1.1 Maintain SURPH.2 software 1.2 Maintain USER.2 software. 1.3
Respond to user requests. 1.4 Adapt software to changing computing environment. 2.0 Improvements to statistical software. 1.1 Expand USER.2 capabilities 1.2 Expand data
input capabilities. 1.3 Expand SURPH.2 capabilities. 3.0 Provide guidance on adult survival studies to FWP and Northwest fisheries community. 3.1 Adult PIT PIT-tag
capabilities. 3.2 Adult radiotelemetry evaluations. 4.0 Evaluation of high-flow PIT-tag capabilities. 5.0 Provide technology transfer through the preparation of technical reports,
publications in the professional literature, and statistical consulting to the fisheries community on tagging and fish tracking studies.

2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

RM&ERM&ERM&ERM&E

1. Status Monitoring1. Status Monitoring1. Status Monitoring1. Status Monitoring

Monitoring and Evaluation Statistical Support (BPA)Monitoring and Evaluation Statistical Support (BPA)Monitoring and Evaluation Statistical Support (BPA)Monitoring and Evaluation Statistical Support (BPA)240

1.0 Provide in-season statistical support. 1.1 Provide real-time run-timing predictions. 1.2 Provide annual review of run-timing predictions. 2.0 Statistical analysis of historical
tagging data. 2.1 Provide post-season outmigration estimation. 2.2 Provide analysis of smolt-to-adult ratios (SARs). 2.3 Sample size software. 3.0 Provide statistical support
for region. 3.1 Provide statistical consultation. 3.2 Continued statistical evaluation of performance standards to improve decision analysis for assessing RPA compliance.

2003:2003:2003:2003:

1.0 Provide in-season statistical support. 1.1 Provide real-time run-timing predictions. 1.2 Provide annual review of run-timing predictions. 2.0 Statistical analysis of historical
tagging data. 2.1 Provide post-season outmigration estimation. 2.2 Provide analysis of smolt-to-adult ratios (SARs). 2.3 Sample size software. 3.0 Provide statistical support
for region. 3.1 Provide statistical consultation. 3.2 Continued statistical evaluation of performance standards to improve decision analysis for assessing RPA compliance.

2004:2004:2004:2004:

1.0 Provide in-season statistical support. 1.1 Provide real-time run-timing predictions. 1.2 Provide annual review of run-timing predictions. 2.0 Statistical analysis of historical
tagging data. 2.1 Provide post-season outmigration estimation. 2.2 Provide analysis of smolt-to-adult ratios (SARs). 2.3 Sample size software. 3.0 Provide statistical support
for region. 3.1 Provide statistical consultation. 3.2 Continued statistical evaluation of performance standards to improve decision analysis for assessing RPA compliance.

2005:2005:2005:2005:

1.0 Provide in-season statistical support. 1.1 Provide real-time run-timing predictions. 1.2 Provide annual review of run-timing predictions. 2.0 Statistical analysis of historical
tagging data. 2.1 Provide post-season outmigration estimation. 2.2 Provide analysis of smolt-to-adult ratios (SARs). 2.3 Sample size software. 3.0 Provide statistical support
for region. 3.1 Provide statistical consultation. 3.2 Continued statistical evaluation of performance standards to improve decision analysis for assessing RPA compliance.

2006:2006:2006:2006:

1.0 Provide in-season statistical support. 1.1 Provide real-time run-timing predictions. 1.2 Provide annual review of run-timing predictions. 2.0 Statistical analysis of historical
tagging data. 2.1 Provide post-season outmigration estimation. 2.2 Provide analysis of smolt-to-adult ratios (SARs). 2.3 Sample size software. 3.0 Provide statistical support
for region. 3.1 Provide statistical consultation. 3.2 Continued statistical evaluation of performance standards to improve decision analysis for assessing RPA compliance.

2007:2007:2007:2007:
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2003-2007 Project Deliverables by Strategy and Substrategy

RM&ERM&ERM&ERM&E

1. Status Monitoring1. Status Monitoring1. Status Monitoring1. Status Monitoring

Estimate Survival for the Passage of Juvenile Salmonids Through Dams and Reservoirs of the Lower Snake and ColumbiaEstimate Survival for the Passage of Juvenile Salmonids Through Dams and Reservoirs of the Lower Snake and ColumbiaEstimate Survival for the Passage of Juvenile Salmonids Through Dams and Reservoirs of the Lower Snake and ColumbiaEstimate Survival for the Passage of Juvenile Salmonids Through Dams and Reservoirs of the Lower Snake and Columbia
RiversRiversRiversRivers����Short BPA Title: Survival Estimates Through Dams and Reservoirs (BPA)Short BPA Title: Survival Estimates Through Dams and Reservoirs (BPA)Short BPA Title: Survival Estimates Through Dams and Reservoirs (BPA)Short BPA Title: Survival Estimates Through Dams and Reservoirs (BPA)

242

1.0 Provide estimates of survival for releases of juvenile yearling spring/summer chinook salmon and steelhead (both hatchery and wild) through the Snake and Lower
Columbia Rivers using the SR Model. 2.0 Provide estimate of survival from McNary Dam tailrace to John Day tailrace for juvenile subyearling fall chinook salmon during the
summer migration. 3.0 Provide estimate of survival and travel time for subyearling fall chinook salmon from Pittsburg Landing and Billy Creek on the free flowing Snake River
through the lower Snake River. 4.0 Extend survival estimates to Bonneville Dam tailrace using PIT tag pair trawl detections. 5.0 Provide information transfer to the fisheries
community by presentations at meetings and workshops, by personal contact, by memorandum, by annual and final reports to the Bonneville Power Administration, and through
peer-reviewed scientific publications.

2003:2003:2003:2003:

1.0 Provide estimates of survival for releases of juvenile yearling spring/summer chinook salmon and steelhead (both hatchery and wild) through the Snake and Lower
Columbia Rivers using the SR Model. 2.0 Estimate survival from McNary Dam tailrace to John Day tailrace for juvenile subyearling fall chinook salmon during the summer
migration. 3.0 Estimate survival and travel time for subyearling fall chinook from Pittsburg Landing and Billy Creek on the free flowing Snake River through the lower Snake
River. 4.0 Extend survival estimates to Bonneville Dam tailrace using PIT tag pair trawl detections. 5.0 Provide information transfer to the fisheries community by
presentations at meetings and workshops, by personal contact, by memorandum, by annual and final reports to the Bonneville Power Administration, and through peer-reviewed
scientific publications.

2004:2004:2004:2004:

1.0 Provide estimates of survival for releases of juvenile yearling spring/summer chinook salmon and steelhead (both hatchery and wild) through the Snake and Lower
Columbia Rivers using the SR Model. 2.0 Estimate survival from McNary Dam tailrace to John Day tailrace for juvenile subyearling fall chinook salmon during the summer
migration. 3.0 Estimate survival and travel time for subyearling fall chinook salmon from Pittsburg Landing and Billy Creek on the free flowing Snake River through the lower
Snake River. 4.0 Extend survival estimates to Bonneville Dam tailrace using PIT tag pair trawl detections. 5.0 Provide information transfer to the fisheries community by
presentations at meetings and workshops, by personal contact, by memorandum, by annual and final reports to the Bonneville Power Administration, and through peer-reviewed
scientific publications.

2005:2005:2005:2005:

1.0 Provide estimates of survival for releases of juvenile yearling spring/summer chinook salmon and steelhead (both hatchery and wild) through the Snake and Lower
Columbia Rivers using the SR Model. 2.0 Estimate survival from McNary Dam tailrace to John Day tailrace for juvenile subyearling fall chinook salmon during the summer
migration. 3.0 Extend survival estimates to Bonneville Dam tailrace using PIT tag pair trawl detections. 4.0 Provide information transfer to the fisheries community by
presentations at meetings and workshops, by personal contact, by memorandum, by annual and final reports to the Bonneville Power Administration, and through peer-reviewed
scientific publications.

2006:2006:2006:2006:

1.0 Provide estimates of survival for releases of juvenile yearling spring/summer chinook salmon and steelhead (both hatchery and wild) through the Snake and Lower
Columbia Rivers using the SR Model. 2.0 Estimate survival from McNary Dam tailrace to John Day tailrace for juvenile subyearling fall chinook salmon during the summer
migration. 3.0 Extend survival estimates to Bonneville Dam tailrace using PIT tag pair trawl detections. 4.0 Provide information transfer to the fisheries community by
presentations at meetings and workshops, by personal contact, by memorandum, by annual and final reports to the Bonneville Power Administration, and through peer-reviewed
scientific publications.

2007:2007:2007:2007:

Juvenile Salmon Temperature Studies (CORPS)Juvenile Salmon Temperature Studies (CORPS)Juvenile Salmon Temperature Studies (CORPS)Juvenile Salmon Temperature Studies (CORPS)542

Temperature Impacts Biological Indicators2003:2003:2003:2003:
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2003-2007 Project Deliverables by Strategy and Substrategy

RM&ERM&ERM&ERM&E

1. Status Monitoring1. Status Monitoring1. Status Monitoring1. Status Monitoring

1.d Estuary/Ocean Monitoring1.d Estuary/Ocean Monitoring1.d Estuary/Ocean Monitoring1.d Estuary/Ocean Monitoring

Ocean Survival of Salmonids (BPA)Ocean Survival of Salmonids (BPA)Ocean Survival of Salmonids (BPA)Ocean Survival of Salmonids (BPA)247

1. Long-term observations - a. Conduct mesoscale surveys, b. Predator and forage fish surveys, c. Top trophic predators, d. Salmon growth, e. Endocrine assessment, f.
Genetic stock assessment, g. Pathogen assessment, h. Prey resources & stomach content. 2. Fine scale process studies - a. Role of fronts, b. Diel studies, c. Pycnocline
studies , d. Estury fronts. 3. Spatial and temporal features of the Columbia River plume - a. Develop and calibrate plume circulation model, b. Field demonstration of plume
model, c. Construct simulation database, d. Develop physical habitat metrics, e. Circulation forcasts, f. Physical habitats using historical and remote data. 4. Coupled physical-
biological modeling - a. Adapt and validate LTM for plume, b. Develop and validate spatially explicit model, c. Reconstruct spatial-temporal histories. 5. Develop management
scenarios - a. Define management scenarios, b. Construct simulation datbase, c. Analysis of management scenarios.

2003:2003:2003:2003:

1. Long-term observations - a. Conduct mesoscale surveys, b. Predator and forage fish surveys, c. Top trophic predators, d. Salmon growth, e. Endocrine assessment, f.
Genetic stock assessment, g. Pathogen assessment, h. Prey resources & stomach content. 2. Fine scale process studies - a. Role of fronts, b. Diel studies, c. Pycnocline
studies, d. Estury fronts. 3. Spatial and temporal features of the Columbia River plume - a. Develop and calibrate plume circulation model, b. Field demonstration of plume
model, c. Construct simulation database, d. Develop physical habitat metrics, e. Circulation forcasts, f. Physical habitats using historical and remote data. 4. Coupled physical-
biological modeling - a. Adapt and validate LTM for plume, b. Develop and validate spatially explicit model, c. Reconstruct spatial-temporal histories. 5. Develop management
scenarios - a. Define management scenarios, b. Construct simulation datbase, c. Analysis of management scenarios.

2004:2004:2004:2004:

1. Long-term observations - a. Conduct mesoscale surveys, b. Predator and forage fish surveys, c. Top trophic predators, d. Salmon growth, e. Endocrine assessment, f.
Genetic stock assessment, g. Pathogen assessment, h. Prey resources & stomach content. 2. Fine scale process studies - a. Role of fronts, b. Diel studies, c. Estury fronts. 3.
Spatial and temporal features of the Columbia River plume - a. Develop and calibrate plume circulation model, b. Field demonstration of plume model, c. Construct simulation
database, d. Develop physical habitat metrics, e. Circulation forcasts, f. Physical habitats using historical and remote data. 4. Coupled physical-biological modeling - a. Adapt
and validate LTM for plume, b. Develop and validate spatially explicit model, c. Reconstruct spatial-temporal histories. 5. Develop management scenarios - a. Define
management scenarios, b. Construct simulation datbase, c. Analysis of management scenarios.

2005:2005:2005:2005:

1. Long-term observations - a. Conduct mesoscale surveys, b. Predator and forage fish surveys, c. Top trophic predators, d. Salmon growth, e. Endocrine assessment, f.
Genetic stock assessment, g. Pathogen assessment, h. Prey resources & stomach content. 2. Fine scale process studies - a. Role of fronts, b. Pycnocline studies. 3. Spatial
and temporal features of the Columbia River plume - a. Develop and calibrate plume circulation model, b. Circulation forcasts.

2006:2006:2006:2006:

1. Long-term observations - a. Conduct mesoscale surveys, b. Predator and forage fish surveys, c. Top trophic predators, d. Salmon growth, e. Endocrine assessment, f.
Genetic stock assessment, g. Pathogen assessment, h. Prey resources & stomach content. 2. Fine scale process studies - a. Role of fronts, b. Pycnocline studies. 3. Spatial
and temporal features of the Columbia River plume - a. Develop and calibrate plume circulation model, b. Circulation forcasts.

2007:2007:2007:2007:

Estuary PIT tag recovery (CORPS)Estuary PIT tag recovery (CORPS)Estuary PIT tag recovery (CORPS)Estuary PIT tag recovery (CORPS)325

Annual Report and PITAGIS upload.2003:2003:2003:2003:

Annual Report and PITAGIS upload.2004:2004:2004:2004:

Annual Report and PITAGIS upload.2005:2005:2005:2005:

Annual Report and PITAGIS upload.2006:2006:2006:2006:
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2003-2007 Project Deliverables by Strategy and Substrategy

RM&ERM&ERM&ERM&E

1. Status Monitoring1. Status Monitoring1. Status Monitoring1. Status Monitoring

2.b Habitat Actions2.b Habitat Actions2.b Habitat Actions2.b Habitat Actions

John Day Recovery Monitoring (BPA)John Day Recovery Monitoring (BPA)John Day Recovery Monitoring (BPA)John Day Recovery Monitoring (BPA)144

1. Digital maps of the riparian areas, wetland features, stream channel boundaries etc. for mainstem streams within the John Day subbasin. 2. Several new water quality
monitoring stations on mainstem streams in the John Day subbasin. 3. 10 piezometers installed on Oxbow Ranch. 4. Surface flow, temperature, and groundwater elevation data
to compare flood vs. sprinkler irrigation operations.

2003:2003:2003:2003:

1. Surface flow, temperature, and groundwater elevation data to compare flood vs. sprinkler irrigation operations. 2. Data analysis and annual report of results.2004:2004:2004:2004:
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2003-2007 Project Deliverables by Strategy and Substrategy

RM&ERM&ERM&ERM&E

2. Action Effectiveness Research2. Action Effectiveness Research2. Action Effectiveness Research2. Action Effectiveness Research

Grande Ronde Supplementation - Lostine River Spring Chinook M&E (BPA)Grande Ronde Supplementation - Lostine River Spring Chinook M&E (BPA)Grande Ronde Supplementation - Lostine River Spring Chinook M&E (BPA)Grande Ronde Supplementation - Lostine River Spring Chinook M&E (BPA)48

1) Monitor and evaluate juvenile hatchery production and performance; 2) Collect baseline information on environmental conditions in the Lostine River; 3) Collect and analyze
information on abundance, genetic and life history characteristics of the Lostine River wild spring chinook salmon population and compare with that of the returning hatchery
fish; 4) Monitor and evaluate the operation of adult collection (weir and trap) for adverse impacts to resident and/or anadromous fish populations in the Lostine River; 5) Annual
report

2003:2003:2003:2003:

1) Monitor and evaluate juvenile hatchery production and performance; 2) Collect baseline information on environmental conditions in the Lostine River; 3) Collect and analyze
information on abundance, genetic and life history characteristics of the Lostine River wild spring chinook salmon population and compare with that of the returning hatchery
fish; 4) Monitor and evaluate the operation of adult collection (weir and trap) for adverse impacts to resident and/or anadromous fish populations in the Lostine River; 5) Annual
report

2004:2004:2004:2004:

1) Monitor and evaluate juvenile hatchery production and performance; 2) Collect baseline information on environmental conditions in the Lostine River; 3) Collect and analyze
information on abundance, genetic and life history characteristics of the Lostine River wild spring chinook salmon population and compare with that of the returning hatchery
fish; 4) Monitor and evaluate the operation of adult collection (weir and trap) for adverse impacts to resident and/or anadromous fish populations in the Lostine River; 5) Annual
report

2005:2005:2005:2005:

1) Monitor and evaluate juvenile hatchery production and performance; 2) Collect baseline information on environmental conditions in the Lostine River; 3) Collect and analyze
information on abundance, genetic and life history characteristics of the Lostine River wild spring chinook salmon population and compare with that of the returning hatchery
fish; 4) Monitor and evaluate the operation of adult collection (weir and trap) for adverse impacts to resident and/or anadromous fish populations in the Lostine River; 5) Annual
report

2006:2006:2006:2006:

1) Monitor and evaluate juvenile hatchery production and performance; 2) Collect baseline information on environmental conditions in the Lostine River; 3) Collect and analyze
information on abundance, genetic and life history characteristics of the Lostine River wild spring chinook salmon population and compare with that of the returning hatchery
fish; 4) Monitor and evaluate the operation of adult collection (weir and trap) for adverse impacts to resident and/or anadromous fish populations in the Lostine River; 5) Annual
report

2007:2007:2007:2007:

Monitoring and Evaluation of Yearling Snake River Fall Chinook Salmon Outplanted Upstream of Lower Granite Dam (BPA)Monitoring and Evaluation of Yearling Snake River Fall Chinook Salmon Outplanted Upstream of Lower Granite Dam (BPA)Monitoring and Evaluation of Yearling Snake River Fall Chinook Salmon Outplanted Upstream of Lower Granite Dam (BPA)Monitoring and Evaluation of Yearling Snake River Fall Chinook Salmon Outplanted Upstream of Lower Granite Dam (BPA)67

1) Monitor, evaluate, and compare pre-release and release conditions of yearling hatchery fall chinook released at the Pittsburg Landing, Big Canyon Creek, and Captain John
Rapids acclimation facilities with on-station releases at LFH; 2) Monitor, evaluate, and compare post-release behavior, migration timing, and survival of yearling fall chinook
released at Pittsburg Landing, Big Canyon Creek, Captain John Rapids, and LFH; 3) Monitor and compare contribution and distribution of adult returns and smolt-to-adult
survivals of yearling fall chinook released from Pittsburg Landing, Captain John Rapids, Big Canyon Creek, and LFH; 4)

2003:2003:2003:2003:

1) Monitor, evaluate, and compare pre-release and release conditions of yearling hatchery fall chinook released at the Pittsburg Landing, Big Canyon Creek, and Captain John
Rapids acclimation facilities with on-station releases at LFH; 2) Monitor, evaluate, and compare post-release behavior, migration timing, and survival of yearling fall chinook
released at Pittsburg Landing, Big Canyon Creek, Captain John Rapids, and LFH; 3) Monitor and compare contribution and distribution of adult returns and smolt-to-adult
survivals of yearling fall chinook released from Pittsburg Landing, Captain John Rapids, Big Canyon Creek, and LFH; 4)

2004:2004:2004:2004:

1) Monitor, evaluate, and compare pre-release and release conditions of yearling hatchery fall chinook released at the Pittsburg Landing, Big Canyon Creek, and Captain John
Rapids acclimation facilities with on-station releases at LFH; 2) Monitor, evaluate, and compare post-release behavior, migration timing, and survival of yearling fall chinook
released at Pittsburg Landing, Big Canyon Creek, Captain John Rapids, and LFH; 3) Monitor and compare contribution and distribution of adult returns and smolt-to-adult
survivals of yearling fall chinook released from Pittsburg Landing, Captain John Rapids, Big Canyon Creek, and LFH; 4)

2005:2005:2005:2005:

1) Monitor, evaluate, and compare pre-release and release conditions of yearling hatchery fall chinook released at the Pittsburg Landing, Big Canyon Creek, and Captain John
Rapids acclimation facilities with on-station releases at LFH; 2) Monitor, evaluate, and compare post-release behavior, migration timing, and survival of yearling fall chinook
released at Pittsburg Landing, Big Canyon Creek, Captain John Rapids, and LFH; 3) Monitor and compare contribution and distribution of adult returns and smolt-to-adult
survivals of yearling fall chinook released from Pittsburg Landing, Captain John Rapids, Big Canyon Creek, and LFH; 4)

2006:2006:2006:2006:
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2003-2007 Project Deliverables by Strategy and Substrategy

RM&ERM&ERM&ERM&E

2. Action Effectiveness Research2. Action Effectiveness Research2. Action Effectiveness Research2. Action Effectiveness Research

Characterize and quantify residual steelhead in the Clearwater River, Idaho (BPA)Characterize and quantify residual steelhead in the Clearwater River, Idaho (BPA)Characterize and quantify residual steelhead in the Clearwater River, Idaho (BPA)Characterize and quantify residual steelhead in the Clearwater River, Idaho (BPA)95

1. Determine if a relation exists between in-river conditions (flow and temperature) to emigration success, residualism rate, and persistence of residual steelhead.2003:2003:2003:2003:

1.b Tributary Habitat Monitoring1.b Tributary Habitat Monitoring1.b Tributary Habitat Monitoring1.b Tributary Habitat Monitoring

John Day Recovery Monitoring (BPA)John Day Recovery Monitoring (BPA)John Day Recovery Monitoring (BPA)John Day Recovery Monitoring (BPA)144

1. Digital maps of the riparian areas, wetland features, stream channel boundaries etc. for mainstem streams within the John Day subbasin. 2. Several new water quality
monitoring stations on mainstem streams in the John Day subbasin. 3. 10 piezometers installed on Oxbow Ranch. 4. Surface flow, temperature, and groundwater elevation data
to compare flood vs. sprinkler irrigation operations.

2003:2003:2003:2003:

1. Surface flow, temperature, and groundwater elevation data to compare flood vs. sprinkler irrigation operations. 2. Data analysis and annual report of results.2004:2004:2004:2004:
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2003-2007 Project Deliverables by Strategy and Substrategy

RM&ERM&ERM&ERM&E

2. Action Effectiveness Research2. Action Effectiveness Research2. Action Effectiveness Research2. Action Effectiveness Research

1.c Hydro Corridor Monitoring1.c Hydro Corridor Monitoring1.c Hydro Corridor Monitoring1.c Hydro Corridor Monitoring

Estimate Survival for the Passage of Juvenile Salmonids Through Dams and Reservoirs of the Lower Snake and ColumbiaEstimate Survival for the Passage of Juvenile Salmonids Through Dams and Reservoirs of the Lower Snake and ColumbiaEstimate Survival for the Passage of Juvenile Salmonids Through Dams and Reservoirs of the Lower Snake and ColumbiaEstimate Survival for the Passage of Juvenile Salmonids Through Dams and Reservoirs of the Lower Snake and Columbia
RiversRiversRiversRivers����Short BPA Title: Survival Estimates Through Dams and Reservoirs (BPA)Short BPA Title: Survival Estimates Through Dams and Reservoirs (BPA)Short BPA Title: Survival Estimates Through Dams and Reservoirs (BPA)Short BPA Title: Survival Estimates Through Dams and Reservoirs (BPA)

242

1.0 Provide estimates of survival for releases of juvenile yearling spring/summer chinook salmon and steelhead (both hatchery and wild) through the Snake and Lower
Columbia Rivers using the SR Model. 2.0 Provide estimate of survival from McNary Dam tailrace to John Day tailrace for juvenile subyearling fall chinook salmon during the
summer migration. 3.0 Provide estimate of survival and travel time for subyearling fall chinook salmon from Pittsburg Landing and Billy Creek on the free flowing Snake River
through the lower Snake River. 4.0 Extend survival estimates to Bonneville Dam tailrace using PIT tag pair trawl detections. 5.0 Provide information transfer to the fisheries
community by presentations at meetings and workshops, by personal contact, by memorandum, by annual and final reports to the Bonneville Power Administration, and through
peer-reviewed scientific publications.

2003:2003:2003:2003:

1.0 Provide estimates of survival for releases of juvenile yearling spring/summer chinook salmon and steelhead (both hatchery and wild) through the Snake and Lower
Columbia Rivers using the SR Model. 2.0 Estimate survival from McNary Dam tailrace to John Day tailrace for juvenile subyearling fall chinook salmon during the summer
migration. 3.0 Estimate survival and travel time for subyearling fall chinook from Pittsburg Landing and Billy Creek on the free flowing Snake River through the lower Snake
River. 4.0 Extend survival estimates to Bonneville Dam tailrace using PIT tag pair trawl detections. 5.0 Provide information transfer to the fisheries community by
presentations at meetings and workshops, by personal contact, by memorandum, by annual and final reports to the Bonneville Power Administration, and through peer-reviewed
scientific publications.

2004:2004:2004:2004:

1.0 Provide estimates of survival for releases of juvenile yearling spring/summer chinook salmon and steelhead (both hatchery and wild) through the Snake and Lower
Columbia Rivers using the SR Model. 2.0 Estimate survival from McNary Dam tailrace to John Day tailrace for juvenile subyearling fall chinook salmon during the summer
migration. 3.0 Estimate survival and travel time for subyearling fall chinook salmon from Pittsburg Landing and Billy Creek on the free flowing Snake River through the lower
Snake River. 4.0 Extend survival estimates to Bonneville Dam tailrace using PIT tag pair trawl detections. 5.0 Provide information transfer to the fisheries community by
presentations at meetings and workshops, by personal contact, by memorandum, by annual and final reports to the Bonneville Power Administration, and through peer-reviewed
scientific publications.

2005:2005:2005:2005:

1.0 Provide estimates of survival for releases of juvenile yearling spring/summer chinook salmon and steelhead (both hatchery and wild) through the Snake and Lower
Columbia Rivers using the SR Model. 2.0 Estimate survival from McNary Dam tailrace to John Day tailrace for juvenile subyearling fall chinook salmon during the summer
migration. 3.0 Extend survival estimates to Bonneville Dam tailrace using PIT tag pair trawl detections. 4.0 Provide information transfer to the fisheries community by
presentations at meetings and workshops, by personal contact, by memorandum, by annual and final reports to the Bonneville Power Administration, and through peer-reviewed
scientific publications.

2006:2006:2006:2006:

1.0 Provide estimates of survival for releases of juvenile yearling spring/summer chinook salmon and steelhead (both hatchery and wild) through the Snake and Lower
Columbia Rivers using the SR Model. 2.0 Estimate survival from McNary Dam tailrace to John Day tailrace for juvenile subyearling fall chinook salmon during the summer
migration. 3.0 Extend survival estimates to Bonneville Dam tailrace using PIT tag pair trawl detections. 4.0 Provide information transfer to the fisheries community by
presentations at meetings and workshops, by personal contact, by memorandum, by annual and final reports to the Bonneville Power Administration, and through peer-reviewed
scientific publications.

2007:2007:2007:2007:

2.a Hydro Actions2.a Hydro Actions2.a Hydro Actions2.a Hydro Actions

The effects of summer flow augmentation on the migratory behavior and survival of juvenile Snake River fall chinook salmon (BPA)The effects of summer flow augmentation on the migratory behavior and survival of juvenile Snake River fall chinook salmon (BPA)The effects of summer flow augmentation on the migratory behavior and survival of juvenile Snake River fall chinook salmon (BPA)The effects of summer flow augmentation on the migratory behavior and survival of juvenile Snake River fall chinook salmon (BPA)59

1) Provide information to fishery managers to maximize the effectiveness of summer flow augmentation. 2) Understand how summer flow augmentation affects water
temperature, water velocity, juvenile fall chinook salmon migratory behavior, and juvenile fall chinook survival salmon in Lower Granite Reservoir.

2003:2003:2003:2003:

1) Provide information to fishery managers to maximize the effectiveness of summer flow augmentation. 2) Understand how summer flow augmentation affects water
temperature, water velocity, juvenile fall chinook salmon migratory behavior, and juvenile fall chinook survival salmon in Lower Granite Reservoir.

2004:2004:2004:2004:

1) Provide information to fishery managers to maximize the effectiveness of summer flow augmentation.2005:2005:2005:2005:

1) Provide information to fishery managers to maximize the effectiveness of summer flow augmentation.2006:2006:2006:2006:
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2. Action Effectiveness Research2. Action Effectiveness Research2. Action Effectiveness Research2. Action Effectiveness Research

Investigating passage of ESA-listed juvenile fall chinook salmon at Lower Granite Dam during winter when the fish bypass system isInvestigating passage of ESA-listed juvenile fall chinook salmon at Lower Granite Dam during winter when the fish bypass system isInvestigating passage of ESA-listed juvenile fall chinook salmon at Lower Granite Dam during winter when the fish bypass system isInvestigating passage of ESA-listed juvenile fall chinook salmon at Lower Granite Dam during winter when the fish bypass system is
inoperable (BPA)inoperable (BPA)inoperable (BPA)inoperable (BPA)

77

1) Refine non-lethal methods for identifying the age at saltwater entry for unmarked Snake River fall chinook salmon adults collected at Lower Granite from 1998 to 2001, and
then assess the importance of the holdover strategy to adult returns to the Snake; 2) Determine if holdover wild fall chinook salmon smolts pass Lower Granite Dam during the
winter when the fish bypass systems are shut down.

2003:2003:2003:2003:

1) Refine non-lethal methods for identifying the age at saltwater entry for unmarked Snake River fall chinook salmon adults collected at Lower Granite from 1998 to 2001, and
then assess the importance of the holdover strategy to adult returns to the Snake; 2) Determine if holdover wild fall chinook salmon smolts pass Lower Granite Dam during the
winter when the fish bypass systems are shut down.

2004:2004:2004:2004:

1) Refine non-lethal methods for identifying the age at saltwater entry for unmarked Snake River fall chinook salmon adults collected at Lower Granite from 1998 to 2001, and
then assess the importance of the holdover strategy to adult returns to the Snak

2005:2005:2005:2005:

1) Refine non-lethal methods for identifying the age at saltwater entry for unmarked Snake River fall chinook salmon adults collected at Lower Granite from 1998 to 2001, and
then assess the importance of the holdover strategy to adult returns to the Snak

2006:2006:2006:2006:

Second-Tier Database Support (BPA)Second-Tier Database Support (BPA)Second-Tier Database Support (BPA)Second-Tier Database Support (BPA)122

1. Provide optional information integration services to FWP and ESA participants. 2. Provide Internet-based electronic data integration services to generate data sets needed
by FWP and ESA modeling, monitoring, and evaluation efforts. 3. Provide monitoring and evaluation products and services (via the Internet) on single and associated FWP-
funded and ESA-mandated activities. Support Federal abilities to independently make and evaluate decisions committing federal resources. 4. Provide the public Internet
interface to DART (Data Access in Real-Time). DART permits interactive selection of data items, time frame, presentation format, etc. from an integrated subset of historical
and current fishery, hydraulic, project operation, and environmental information vital to year-round planning and in-season decision-making for operation of the Federal Columbia
River Power System. 5. Real-time operations support. 6. Tool development. 7. Planning and coordination

2003:2003:2003:2003:

1. DART operations and regional support. 2. Real-time operations support. 3. Tool development. 4. Planning and coordination2004:2004:2004:2004:

1. DART operations and regional support. 2. Real-time operations support. 3. Tool development. 4. Planning and coordination2005:2005:2005:2005:

1. DART operations and regional support. 2. Real-time operations. 3. Tool development. 4. Planning and coordination2006:2006:2006:2006:

1. DART operations and regional support. 2. Real-time operations support. 3. Tool development. 4. Planning and coordination2007:2007:2007:2007:
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2. Action Effectiveness Research2. Action Effectiveness Research2. Action Effectiveness Research2. Action Effectiveness Research

Statistical Support for Salmonid Survival Studies (BPA)Statistical Support for Salmonid Survival Studies (BPA)Statistical Support for Salmonid Survival Studies (BPA)Statistical Support for Salmonid Survival Studies (BPA)234

1.0 Maintainence of statistical software and Internet access. 1.1 Maintain SURPH.2 software 1.2 Maintain USER.2 software. 1.3 Respond to user requests. 1.4 Adapt
software to changing computing environment. 2.0 Improvements to statistical software. 1.1 Expand USER.2 capabilities 1.2 Expand data input capabilities. 1.3 Expand
SURPH.2 capabilities. 3.0 Provide guidance on adult survival studies to FWP and Northwest fisheries community. 3.1 Adult PIT PIT-tag capabilities. 3.2 Adult radiotelemetry
evaluations. 4.0 Evaluation of high-flow PIT-tag capabilities. 5.0 Provide technology transfer through the preparation of technical reports, publications in the professional
literature, and statistical consulting to the fisheries community on tagging and fish tracking studies.

2003:2003:2003:2003:

Expected to continue similar to 2003 - 1.0 Maintainence of statistical software and Internet access. 1.1 Maintain SURPH.2 software 1.2 Maintain USER.2 software. 1.3
Respond to user requests. 1.4 Adapt software to changing computing environment. 2.0 Improvements to statistical software. 1.1 Expand USER.2 capabilities 1.2 Expand data
input capabilities. 1.3 Expand SURPH.2 capabilities. 3.0 Provide guidance on adult survival studies to FWP and Northwest fisheries community. 3.1 Adult PIT PIT-tag
capabilities. 3.2 Adult radiotelemetry evaluations. 4.0 Evaluation of high-flow PIT-tag capabilities. 5.0 Provide technology transfer through the preparation of technical reports,
publications in the professional literature, and statistical consulting to the fisheries community on tagging and fish tracking studies.

2004:2004:2004:2004:

Expected to continue similar to 2003 - 1.0 Maintainence of statistical software and Internet access. 1.1 Maintain SURPH.2 software 1.2 Maintain USER.2 software. 1.3
Respond to user requests. 1.4 Adapt software to changing computing environment. 2.0 Improvements to statistical software. 1.1 Expand USER.2 capabilities 1.2 Expand data
input capabilities. 1.3 Expand SURPH.2 capabilities. 3.0 Provide guidance on adult survival studies to FWP and Northwest fisheries community. 3.1 Adult PIT PIT-tag
capabilities. 3.2 Adult radiotelemetry evaluations. 4.0 Evaluation of high-flow PIT-tag capabilities. 5.0 Provide technology transfer through the preparation of technical reports,
publications in the professional literature, and statistical consulting to the fisheries community on tagging and fish tracking studies.

2005:2005:2005:2005:

Expected to continue similar to 2003 - 1.0 Maintainence of statistical software and Internet access. 1.1 Maintain SURPH.2 software 1.2 Maintain USER.2 software. 1.3
Respond to user requests. 1.4 Adapt software to changing computing environment. 2.0 Improvements to statistical software. 1.1 Expand USER.2 capabilities 1.2 Expand data
input capabilities. 1.3 Expand SURPH.2 capabilities. 3.0 Provide guidance on adult survival studies to FWP and Northwest fisheries community. 3.1 Adult PIT PIT-tag
capabilities. 3.2 Adult radiotelemetry evaluations. 4.0 Evaluation of high-flow PIT-tag capabilities. 5.0 Provide technology transfer through the preparation of technical reports,
publications in the professional literature, and statistical consulting to the fisheries community on tagging and fish tracking studies.

2006:2006:2006:2006:

Expected to continue similar to 2003 - 1.0 Maintainence of statistical software and Internet access. 1.1 Maintain SURPH.2 software 1.2 Maintain USER.2 software. 1.3
Respond to user requests. 1.4 Adapt software to changing computing environment. 2.0 Improvements to statistical software. 1.1 Expand USER.2 capabilities 1.2 Expand data
input capabilities. 1.3 Expand SURPH.2 capabilities. 3.0 Provide guidance on adult survival studies to FWP and Northwest fisheries community. 3.1 Adult PIT PIT-tag
capabilities. 3.2 Adult radiotelemetry evaluations. 4.0 Evaluation of high-flow PIT-tag capabilities. 5.0 Provide technology transfer through the preparation of technical reports,
publications in the professional literature, and statistical consulting to the fisheries community on tagging and fish tracking studies.

2007:2007:2007:2007:
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2. Action Effectiveness Research2. Action Effectiveness Research2. Action Effectiveness Research2. Action Effectiveness Research

Monitoring and Evaluation Statistical Support (BPA)Monitoring and Evaluation Statistical Support (BPA)Monitoring and Evaluation Statistical Support (BPA)Monitoring and Evaluation Statistical Support (BPA)240

1.0 Provide in-season statistical support. 1.1 Provide real-time run-timing predictions. 1.2 Provide annual review of run-timing predictions. 2.0 Statistical analysis of historical
tagging data. 2.1 Provide post-season outmigration estimation. 2.2 Provide analysis of smolt-to-adult ratios (SARs). 2.3 Sample size software. 3.0 Provide statistical support
for region. 3.1 Provide statistical consultation. 3.2 Continued statistical evaluation of performance standards to improve decision analysis for assessing RPA compliance.

2003:2003:2003:2003:

1.0 Provide in-season statistical support. 1.1 Provide real-time run-timing predictions. 1.2 Provide annual review of run-timing predictions. 2.0 Statistical analysis of historical
tagging data. 2.1 Provide post-season outmigration estimation. 2.2 Provide analysis of smolt-to-adult ratios (SARs). 2.3 Sample size software. 3.0 Provide statistical support
for region. 3.1 Provide statistical consultation. 3.2 Continued statistical evaluation of performance standards to improve decision analysis for assessing RPA compliance.

2004:2004:2004:2004:

1.0 Provide in-season statistical support. 1.1 Provide real-time run-timing predictions. 1.2 Provide annual review of run-timing predictions. 2.0 Statistical analysis of historical
tagging data. 2.1 Provide post-season outmigration estimation. 2.2 Provide analysis of smolt-to-adult ratios (SARs). 2.3 Sample size software. 3.0 Provide statistical support
for region. 3.1 Provide statistical consultation. 3.2 Continued statistical evaluation of performance standards to improve decision analysis for assessing RPA compliance.

2005:2005:2005:2005:

1.0 Provide in-season statistical support. 1.1 Provide real-time run-timing predictions. 1.2 Provide annual review of run-timing predictions. 2.0 Statistical analysis of historical
tagging data. 2.1 Provide post-season outmigration estimation. 2.2 Provide analysis of smolt-to-adult ratios (SARs). 2.3 Sample size software. 3.0 Provide statistical support
for region. 3.1 Provide statistical consultation. 3.2 Continued statistical evaluation of performance standards to improve decision analysis for assessing RPA compliance.

2006:2006:2006:2006:

1.0 Provide in-season statistical support. 1.1 Provide real-time run-timing predictions. 1.2 Provide annual review of run-timing predictions. 2.0 Statistical analysis of historical
tagging data. 2.1 Provide post-season outmigration estimation. 2.2 Provide analysis of smolt-to-adult ratios (SARs). 2.3 Sample size software. 3.0 Provide statistical support
for region. 3.1 Provide statistical consultation. 3.2 Continued statistical evaluation of performance standards to improve decision analysis for assessing RPA compliance.

2007:2007:2007:2007:

2.b Habitat Actions2.b Habitat Actions2.b Habitat Actions2.b Habitat Actions

Lostine River/Carcass Supplementation and Evaluation (BPA)Lostine River/Carcass Supplementation and Evaluation (BPA)Lostine River/Carcass Supplementation and Evaluation (BPA)Lostine River/Carcass Supplementation and Evaluation (BPA)198

Project complete2003:2003:2003:2003:

Nutrient enhancement studies (BPA)Nutrient enhancement studies (BPA)Nutrient enhancement studies (BPA)Nutrient enhancement studies (BPA)269

Continued implementation and reporting.2003:2003:2003:2003:

All experiments are expected to be completed and reports or peer-reviewed publications completed.2004:2004:2004:2004:

Pushup Dam Research - John Day Basin (USBR)Pushup Dam Research - John Day Basin (USBR)Pushup Dam Research - John Day Basin (USBR)Pushup Dam Research - John Day Basin (USBR)454

Monitor, analyze, evaluate effects of push up dam removal2003:2003:2003:2003:
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2. Action Effectiveness Research2. Action Effectiveness Research2. Action Effectiveness Research2. Action Effectiveness Research

2.d Hatchery Actions2.d Hatchery Actions2.d Hatchery Actions2.d Hatchery Actions

Yakima/Klickitat Fisheries Project Monitoring And Evaluation - Yakima Subbasin (BPA)Yakima/Klickitat Fisheries Project Monitoring And Evaluation - Yakima Subbasin (BPA)Yakima/Klickitat Fisheries Project Monitoring And Evaluation - Yakima Subbasin (BPA)Yakima/Klickitat Fisheries Project Monitoring And Evaluation - Yakima Subbasin (BPA)9

1. Natural Production - Develop and implement methods of detecting indices of increasing natural production, as well as methods of detecting a realized increase in natural
production, with specified statistical power. 2. Harvest - Develop methods to detect increases in harvest of YKFP targeted stocks. 3. Genetics - Develop methods of detecting
significiant pre- and post- supplementation genetic changes in targeted stocks as reflected by changes in extinction risk, within-stock genetic variability, between-stock genetic
variability, and domestication. 4. Ecological Interactions - Determine if impacts to non-target taxa can be kept within specified biological limits, and determine if biotic
interactions limit ability of supplementation to increase natural production.

2003:2003:2003:2003:

Natural Production - Develop and implement methods of detecting indices of increasing natural production, as well as methods of detecting a realized increase in natural
production, with specified statistical power. 2. Harvest - Develop methods to detect increases in harvest of YKFP targeted stocks. 3. Genetics - Develop methods of detecting
significiant pre- and post- supplementation genetic changes in targeted stocks as reflected by changes in extinction risk, within-stock genetic variability, between-stock genetic
variability, and domestication. 4. Ecological Interactions - Determine if impacts to non-target taxa can be kept within specified biological limits, and determine if biotic
interactions limit ability of supplementation to increase natural production.

2004:2004:2004:2004:

1. Natural Production - develop and implement methods of detecting indices of increasing natural production, as well as methods of detecting a realized increase in natural
production, with specified statistical power. 2. Harvest - Develop methods to detect increases in harvest of YKFP targeted stocks. 3. Genetics - Develop methods of detecting
significiant pre- and post- supplementation genetic changes in targeted stocks as reflected by changes in extinction risk, within-stock genetic variability, between-stock genetic
variability, and domestication. 4. Ecological Interactions - Determine if impacts to non-target taxa can be kept within specified biological limits, and determine if biotic
interactions limit ability of supplementation to increase natural production.

2005:2005:2005:2005:

Yakima/Klickitat Fisheries Project Monitoring And Evaluation (Klickitat Only) (BPA)Yakima/Klickitat Fisheries Project Monitoring And Evaluation (Klickitat Only) (BPA)Yakima/Klickitat Fisheries Project Monitoring And Evaluation (Klickitat Only) (BPA)Yakima/Klickitat Fisheries Project Monitoring And Evaluation (Klickitat Only) (BPA)34

Monitoring And Evaluation - Juvenile salmonid population surveys. Mobile juvenile monitoring - rotary traps. Spawning ground surveys. Scale analysis. Sediment impact
analysis on habitat. Fish passage "obstruction" inventory; Water quality inventory; habitat production assessment. Genetics - DNA data collection/analysis on steelhead.
Ecological Interactions - Pathogen sampling. Reports

2003:2003:2003:2003:

Monitoring And Evaluation - Juvenile salmonid population surveys. Mobile juvenile monitoring - rotary traps. Spawning ground surveys. Scale analysis. Sediment impact
analysis on habitat. Fish passage "obstruction" inventory; Water quality inventory; habitat production assessment. Genetics - DNA data collection/analysis on steelhead.
Ecological Interactions - Pathogen sampling. Reports

2004:2004:2004:2004:

Umatilla Natural Production M&E (BPA)Umatilla Natural Production M&E (BPA)Umatilla Natural Production M&E (BPA)Umatilla Natural Production M&E (BPA)45

1) Monitor adult steelhead spawning; 2) Estimate run timing of juvenile steelhead using PIT tags; 3) Estimate juvenile salmonid abundance and rearing densities; 4) Monitor
stream temperatures; 5) Determine age growth and life history characteristics of bull trout, salmon and steelhead in the Umatilla River Basin; 6) Annual report

2003:2003:2003:2003:

1) Monitor adult steelhead spawning; 2) Estimate run timing of juvenile steelhead using PIT tags; 3) Estimate juvenile salmonid abundance and rearing densities; 4) Monitor
stream temperatures; 5) Determine age growth and life history characteristics of bull trout, salmon and steelhead in the Umatilla River Basin; 6) Annual report

2004:2004:2004:2004:

1) Monitor adult steelhead spawning; 2) Estimate run timing of juvenile steelhead using PIT tags; 3) Estimate juvenile salmonid abundance and rearing densities; 4) Monitor
stream temperatures; 5) Determine age growth and life history characteristics of bull trout, salmon and steelhead in the Umatilla River Basin; 6) Annual report

2005:2005:2005:2005:

1) Monitor adult steelhead spawning; 2) Estimate run timing of juvenile steelhead using PIT tags; 3) Estimate juvenile salmonid abundance and rearing densities; 4) Monitor
stream temperatures; 5) Determine age growth and life history characteristics of bull trout, salmon and steelhead in the Umatilla River Basin; 6) Annual report

2006:2006:2006:2006:

1) Monitor adult steelhead spawning; 2) Estimate run timing of juvenile steelhead using PIT tags; 3) Estimate juvenile salmonid abundance and rearing densities; 4) Monitor
stream temperatures; 5) Determine age growth and life history characteristics of bull trout, salmon and steelhead in the Umatilla River Basin; 6) Annual report

2007:2007:2007:2007:
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2. Action Effectiveness Research2. Action Effectiveness Research2. Action Effectiveness Research2. Action Effectiveness Research

Grande Ronde Supplementation - Catharine Creek and Upper Grande Ronde M&E (BPA)Grande Ronde Supplementation - Catharine Creek and Upper Grande Ronde M&E (BPA)Grande Ronde Supplementation - Catharine Creek and Upper Grande Ronde M&E (BPA)Grande Ronde Supplementation - Catharine Creek and Upper Grande Ronde M&E (BPA)50

1) Evaluate acclimated juvenile spring chinook salmon performance; 2) Evaluate life history differences between wild and hatchery-origin (F1) adult spring chinook salmon; 3)
Describe life history characteristics and genetics of adult summer steelhead collected at weirs; 4) Evaluate environmental factors affecting migration or survival of anadromous
salmonids; 5) Evaluate weir effects on fish migration or behavior; 6) Annual report.

2003:2003:2003:2003:

1) Evaluate acclimated juvenile spring chinook salmon performance; 2) Evaluate life history differences between wild and hatchery-origin (F1) adult spring chinook salmon; 3)
Describe life history characteristics and genetics of adult summer steelhead collected at weirs; 4) Evaluate environmental factors affecting migration or survival of anadromous
salmonids; 5) Evaluate weir effects on fish migration or behavior; 6) Annual report.

2004:2004:2004:2004:

1) Evaluate acclimated juvenile spring chinook salmon performance; 2) Evaluate life history differences between wild and hatchery-origin (F1) adult spring chinook salmon; 3)
Describe life history characteristics and genetics of adult summer steelhead collected at weirs; 4) Evaluate environmental factors affecting migration or survival of anadromous
salmonids; 5) Evaluate weir effects on fish migration or behavior; 6) Annual report.

2005:2005:2005:2005:

1) Evaluate acclimated juvenile spring chinook salmon performance; 2) Evaluate life history differences between wild and hatchery-origin (F1) adult spring chinook salmon; 3)
Describe life history characteristics and genetics of adult summer steelhead collected at weirs; 4) Evaluate environmental factors affecting migration or survival of anadromous
salmonids; 5) Evaluate weir effects on fish migration or behavior; 6) Annual report.

2006:2006:2006:2006:

1) Evaluate acclimated juvenile spring chinook salmon performance; 2) Evaluate life history differences between wild and hatchery-origin (F1) adult spring chinook salmon; 3)
Describe life history characteristics and genetics of adult summer steelhead collected at weirs; 4) Evaluate environmental factors affecting migration or survival of anadromous
salmonids; 5) Evaluate weir effects on fish migration or behavior; 6) Annual report.

2007:2007:2007:2007:

Spawning Distribution of Fall Chinook Salmon Released as Yearlings above Lower Granite Dam (BPA)Spawning Distribution of Fall Chinook Salmon Released as Yearlings above Lower Granite Dam (BPA)Spawning Distribution of Fall Chinook Salmon Released as Yearlings above Lower Granite Dam (BPA)Spawning Distribution of Fall Chinook Salmon Released as Yearlings above Lower Granite Dam (BPA)66

1. Provide researchers and managers with accurate counts of fall chinook salmon redds upriver of Lower Granite Dam2003:2003:2003:2003:

1. Provide researchers and managers with accurate counts of fall chinook salmon redds upriver of Lower Granite Dam2004:2004:2004:2004:

1. Provide researchers and managers with accurate counts of fall chinook salmon redds upriver of Lower Granite Dam2005:2005:2005:2005:

1. Provide researchers and managers with accurate counts of fall chinook salmon redds upriver of Lower Granite Dam2006:2006:2006:2006:

New Perce Tribal Hatchery; M & E (BPA)New Perce Tribal Hatchery; M & E (BPA)New Perce Tribal Hatchery; M & E (BPA)New Perce Tribal Hatchery; M & E (BPA)170

1) Determine if program targets for contribution rate of hatchery fish are being achieved 2) Determine the increases in natural production that results from supplementation of
chinook salmon & relate them to limiting factors 3) Estimate ecological & genetic impacts to fish populations 4) Determine how harvest opportunities can be optimized 5)
Effectively communicate M&E program approach & findings to resource mngrs

2003:2003:2003:2003:

1) Determine if program targets for contribution rate of hatchery fish are being achieved 2) Determine the increases in natural production that results from supplementation of
chinook salmon & relate them to limiting factors 3) Estimate ecological & genetic impacts to fish populations 4) Determine how harvest opportunities can be optimized 5)
Effectively communicate M&E program approach & findings to resource mngrs

2004:2004:2004:2004:

1) Determine if program targets for contribution rate of hatchery fish are being achieved 2) Determine the increases in natural production that results from supplementation of
chinook salmon & relate them to limiting factors 3) Estimate ecological & genetic impacts to fish populations 4) Determine how harvest opportunities can be optimized 5)
Effectively communicate M&E program approach & findings to resource mngrs

2005:2005:2005:2005:

1) Determine if program targets for contribution rate of hatchery fish are being achieved 2) Determine the increases in natural production that results from supplementation of
chinook salmon & relate them to limiting factors 3) Estimate ecological & genetic impacts to fish populations 4) Determine how harvest opportunities can be optimized 5)
Effectively communicate M&E program approach & findings to resource mngrs

2006:2006:2006:2006:

1) Determine if program targets for contribution rate of hatchery fish are being achieved 2) Determine the increases in natural production that results from supplementation of
chinook salmon & relate them to limiting factors 3) Estimate ecological & genetic impacts to fish populations 4) Determine how harvest opportunities can be optimized 5)
Effectively communicate M&E program approach & findings to resource mngrs

2007:2007:2007:2007:
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2. Action Effectiveness Research2. Action Effectiveness Research2. Action Effectiveness Research2. Action Effectiveness Research

Investigate Early Life History of Spring Chinook Salmon and Summer Steelhead in the Grande Ronde River Basin (BPA)Investigate Early Life History of Spring Chinook Salmon and Summer Steelhead in the Grande Ronde River Basin (BPA)Investigate Early Life History of Spring Chinook Salmon and Summer Steelhead in the Grande Ronde River Basin (BPA)Investigate Early Life History of Spring Chinook Salmon and Summer Steelhead in the Grande Ronde River Basin (BPA)275

Investigate the abundance, migration patterns, survival, and life history strategies of spring chinook salmon and summer steelhead from distinct populations and implement fish
population and habitat monitoring in the Grande Ronde and Imnaha River basins.

2003:2003:2003:2003:

Investigate the abundance, migration patterns, survival, and life history strategies of spring chinook salmon and summer steelhead from distinct populations and implement fish
population and habitat monitoring in the Grande Ronde and Imnaha River basins.

2004:2004:2004:2004:

Investigate the abundance, migration patterns, survival, and life history strategies of spring chinook salmon and summer steelhead from distinct populations and implement fish
population and habitat monitoring in the Grande Ronde and Imnaha River basins.

2005:2005:2005:2005:

Investigate the abundance, migration patterns, survival, and life history strategies of spring chinook salmon and summer steelhead from distinct populations and implement fish
population and habitat monitoring in the Grande Ronde and Imnaha River basins.

2006:2006:2006:2006:

Investigate the abundance, migration patterns, survival, and life history strategies of spring chinook salmon and summer steelhead from distinct populations and implement fish
population and habitat monitoring in the Grande Ronde and Imnaha River basins.

2007:2007:2007:2007:
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3. Critical Uncertainty Research3. Critical Uncertainty Research3. Critical Uncertainty Research3. Critical Uncertainty Research

3.a Hydro Research3.a Hydro Research3.a Hydro Research3.a Hydro Research

Second-Tier Database Support (BPA)Second-Tier Database Support (BPA)Second-Tier Database Support (BPA)Second-Tier Database Support (BPA)122

1. Provide optional information integration services to FWP and ESA participants. 2. Provide Internet-based electronic data integration services to generate data sets needed
by FWP and ESA modeling, monitoring, and evaluation efforts. 3. Provide monitoring and evaluation products and services (via the Internet) on single and associated FWP-
funded and ESA-mandated activities. Support Federal abilities to independently make and evaluate decisions committing federal resources. 4. Provide the public Internet
interface to DART (Data Access in Real-Time). DART permits interactive selection of data items, time frame, presentation format, etc. from an integrated subset of historical
and current fishery, hydraulic, project operation, and environmental information vital to year-round planning and in-season decision-making for operation of the Federal Columbia
River Power System. 5. Real-time operations support. 6. Tool development. 7. Planning and coordination

2003:2003:2003:2003:

1. DART operations and regional support. 2. Real-time operations support. 3. Tool development. 4. Planning and coordination2004:2004:2004:2004:

1. DART operations and regional support. 2. Real-time operations support. 3. Tool development. 4. Planning and coordination2005:2005:2005:2005:

1. DART operations and regional support. 2. Real-time operations. 3. Tool development. 4. Planning and coordination2006:2006:2006:2006:

1. DART operations and regional support. 2. Real-time operations support. 3. Tool development. 4. Planning and coordination2007:2007:2007:2007:

Statistical Support for Salmonid Survival Studies (BPA)Statistical Support for Salmonid Survival Studies (BPA)Statistical Support for Salmonid Survival Studies (BPA)Statistical Support for Salmonid Survival Studies (BPA)234

1.0 Maintainence of statistical software and Internet access. 1.1 Maintain SURPH.2 software 1.2 Maintain USER.2 software. 1.3 Respond to user requests. 1.4 Adapt
software to changing computing environment. 2.0 Improvements to statistical software. 1.1 Expand USER.2 capabilities 1.2 Expand data input capabilities. 1.3 Expand
SURPH.2 capabilities. 3.0 Provide guidance on adult survival studies to FWP and Northwest fisheries community. 3.1 Adult PIT PIT-tag capabilities. 3.2 Adult radiotelemetry
evaluations. 4.0 Evaluation of high-flow PIT-tag capabilities. 5.0 Provide technology transfer through the preparation of technical reports, publications in the professional
literature, and statistical consulting to the fisheries community on tagging and fish tracking studies.

2003:2003:2003:2003:

Expected to continue similar to 2003 - 1.0 Maintainence of statistical software and Internet access. 1.1 Maintain SURPH.2 software 1.2 Maintain USER.2 software. 1.3
Respond to user requests. 1.4 Adapt software to changing computing environment. 2.0 Improvements to statistical software. 1.1 Expand USER.2 capabilities 1.2 Expand data
input capabilities. 1.3 Expand SURPH.2 capabilities. 3.0 Provide guidance on adult survival studies to FWP and Northwest fisheries community. 3.1 Adult PIT PIT-tag
capabilities. 3.2 Adult radiotelemetry evaluations. 4.0 Evaluation of high-flow PIT-tag capabilities. 5.0 Provide technology transfer through the preparation of technical reports,
publications in the professional literature, and statistical consulting to the fisheries community on tagging and fish tracking studies.

2004:2004:2004:2004:

Expected to continue similar to 2003 - 1.0 Maintainence of statistical software and Internet access. 1.1 Maintain SURPH.2 software 1.2 Maintain USER.2 software. 1.3
Respond to user requests. 1.4 Adapt software to changing computing environment. 2.0 Improvements to statistical software. 1.1 Expand USER.2 capabilities 1.2 Expand data
input capabilities. 1.3 Expand SURPH.2 capabilities. 3.0 Provide guidance on adult survival studies to FWP and Northwest fisheries community. 3.1 Adult PIT PIT-tag
capabilities. 3.2 Adult radiotelemetry evaluations. 4.0 Evaluation of high-flow PIT-tag capabilities. 5.0 Provide technology transfer through the preparation of technical reports,
publications in the professional literature, and statistical consulting to the fisheries community on tagging and fish tracking studies.

2005:2005:2005:2005:

Expected to continue similar to 2003 - 1.0 Maintainence of statistical software and Internet access. 1.1 Maintain SURPH.2 software 1.2 Maintain USER.2 software. 1.3
Respond to user requests. 1.4 Adapt software to changing computing environment. 2.0 Improvements to statistical software. 1.1 Expand USER.2 capabilities 1.2 Expand data
input capabilities. 1.3 Expand SURPH.2 capabilities. 3.0 Provide guidance on adult survival studies to FWP and Northwest fisheries community. 3.1 Adult PIT PIT-tag
capabilities. 3.2 Adult radiotelemetry evaluations. 4.0 Evaluation of high-flow PIT-tag capabilities. 5.0 Provide technology transfer through the preparation of technical reports,
publications in the professional literature, and statistical consulting to the fisheries community on tagging and fish tracking studies.

2006:2006:2006:2006:

Expected to continue similar to 2003 - 1.0 Maintainence of statistical software and Internet access. 1.1 Maintain SURPH.2 software 1.2 Maintain USER.2 software. 1.3
Respond to user requests. 1.4 Adapt software to changing computing environment. 2.0 Improvements to statistical software. 1.1 Expand USER.2 capabilities 1.2 Expand data
input capabilities. 1.3 Expand SURPH.2 capabilities. 3.0 Provide guidance on adult survival studies to FWP and Northwest fisheries community. 3.1 Adult PIT PIT-tag
capabilities. 3.2 Adult radiotelemetry evaluations. 4.0 Evaluation of high-flow PIT-tag capabilities. 5.0 Provide technology transfer through the preparation of technical reports,
publications in the professional literature, and statistical consulting to the fisheries community on tagging and fish tracking studies.

2007:2007:2007:2007:
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RM&ERM&ERM&ERM&E

3. Critical Uncertainty Research3. Critical Uncertainty Research3. Critical Uncertainty Research3. Critical Uncertainty Research

Monitoring and Evaluation Statistical Support (BPA)Monitoring and Evaluation Statistical Support (BPA)Monitoring and Evaluation Statistical Support (BPA)Monitoring and Evaluation Statistical Support (BPA)240

1.0 Provide in-season statistical support. 1.1 Provide real-time run-timing predictions. 1.2 Provide annual review of run-timing predictions. 2.0 Statistical analysis of historical
tagging data. 2.1 Provide post-season outmigration estimation. 2.2 Provide analysis of smolt-to-adult ratios (SARs). 2.3 Sample size software. 3.0 Provide statistical support
for region. 3.1 Provide statistical consultation. 3.2 Continued statistical evaluation of performance standards to improve decision analysis for assessing RPA compliance.

2003:2003:2003:2003:

1.0 Provide in-season statistical support. 1.1 Provide real-time run-timing predictions. 1.2 Provide annual review of run-timing predictions. 2.0 Statistical analysis of historical
tagging data. 2.1 Provide post-season outmigration estimation. 2.2 Provide analysis of smolt-to-adult ratios (SARs). 2.3 Sample size software. 3.0 Provide statistical support
for region. 3.1 Provide statistical consultation. 3.2 Continued statistical evaluation of performance standards to improve decision analysis for assessing RPA compliance.

2004:2004:2004:2004:

1.0 Provide in-season statistical support. 1.1 Provide real-time run-timing predictions. 1.2 Provide annual review of run-timing predictions. 2.0 Statistical analysis of historical
tagging data. 2.1 Provide post-season outmigration estimation. 2.2 Provide analysis of smolt-to-adult ratios (SARs). 2.3 Sample size software. 3.0 Provide statistical support
for region. 3.1 Provide statistical consultation. 3.2 Continued statistical evaluation of performance standards to improve decision analysis for assessing RPA compliance.

2005:2005:2005:2005:

1.0 Provide in-season statistical support. 1.1 Provide real-time run-timing predictions. 1.2 Provide annual review of run-timing predictions. 2.0 Statistical analysis of historical
tagging data. 2.1 Provide post-season outmigration estimation. 2.2 Provide analysis of smolt-to-adult ratios (SARs). 2.3 Sample size software. 3.0 Provide statistical support
for region. 3.1 Provide statistical consultation. 3.2 Continued statistical evaluation of performance standards to improve decision analysis for assessing RPA compliance.

2006:2006:2006:2006:

1.0 Provide in-season statistical support. 1.1 Provide real-time run-timing predictions. 1.2 Provide annual review of run-timing predictions. 2.0 Statistical analysis of historical
tagging data. 2.1 Provide post-season outmigration estimation. 2.2 Provide analysis of smolt-to-adult ratios (SARs). 2.3 Sample size software. 3.0 Provide statistical support
for region. 3.1 Provide statistical consultation. 3.2 Continued statistical evaluation of performance standards to improve decision analysis for assessing RPA compliance.

2007:2007:2007:2007:
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RM&ERM&ERM&ERM&E

3. Critical Uncertainty Research3. Critical Uncertainty Research3. Critical Uncertainty Research3. Critical Uncertainty Research

Estimate Survival for the Passage of Juvenile Salmonids Through Dams and Reservoirs of the Lower Snake and ColumbiaEstimate Survival for the Passage of Juvenile Salmonids Through Dams and Reservoirs of the Lower Snake and ColumbiaEstimate Survival for the Passage of Juvenile Salmonids Through Dams and Reservoirs of the Lower Snake and ColumbiaEstimate Survival for the Passage of Juvenile Salmonids Through Dams and Reservoirs of the Lower Snake and Columbia
RiversRiversRiversRivers����Short BPA Title: Survival Estimates Through Dams and Reservoirs (BPA)Short BPA Title: Survival Estimates Through Dams and Reservoirs (BPA)Short BPA Title: Survival Estimates Through Dams and Reservoirs (BPA)Short BPA Title: Survival Estimates Through Dams and Reservoirs (BPA)

242

1.0 Provide estimates of survival for releases of juvenile yearling spring/summer chinook salmon and steelhead (both hatchery and wild) through the Snake and Lower
Columbia Rivers using the SR Model. 2.0 Provide estimate of survival from McNary Dam tailrace to John Day tailrace for juvenile subyearling fall chinook salmon during the
summer migration. 3.0 Provide estimate of survival and travel time for subyearling fall chinook salmon from Pittsburg Landing and Billy Creek on the free flowing Snake River
through the lower Snake River. 4.0 Extend survival estimates to Bonneville Dam tailrace using PIT tag pair trawl detections. 5.0 Provide information transfer to the fisheries
community by presentations at meetings and workshops, by personal contact, by memorandum, by annual and final reports to the Bonneville Power Administration, and through
peer-reviewed scientific publications.

2003:2003:2003:2003:

1.0 Provide estimates of survival for releases of juvenile yearling spring/summer chinook salmon and steelhead (both hatchery and wild) through the Snake and Lower
Columbia Rivers using the SR Model. 2.0 Estimate survival from McNary Dam tailrace to John Day tailrace for juvenile subyearling fall chinook salmon during the summer
migration. 3.0 Estimate survival and travel time for subyearling fall chinook from Pittsburg Landing and Billy Creek on the free flowing Snake River through the lower Snake
River. 4.0 Extend survival estimates to Bonneville Dam tailrace using PIT tag pair trawl detections. 5.0 Provide information transfer to the fisheries community by
presentations at meetings and workshops, by personal contact, by memorandum, by annual and final reports to the Bonneville Power Administration, and through peer-reviewed
scientific publications.

2004:2004:2004:2004:

1.0 Provide estimates of survival for releases of juvenile yearling spring/summer chinook salmon and steelhead (both hatchery and wild) through the Snake and Lower
Columbia Rivers using the SR Model. 2.0 Estimate survival from McNary Dam tailrace to John Day tailrace for juvenile subyearling fall chinook salmon during the summer
migration. 3.0 Estimate survival and travel time for subyearling fall chinook salmon from Pittsburg Landing and Billy Creek on the free flowing Snake River through the lower
Snake River. 4.0 Extend survival estimates to Bonneville Dam tailrace using PIT tag pair trawl detections. 5.0 Provide information transfer to the fisheries community by
presentations at meetings and workshops, by personal contact, by memorandum, by annual and final reports to the Bonneville Power Administration, and through peer-reviewed
scientific publications.

2005:2005:2005:2005:

1.0 Provide estimates of survival for releases of juvenile yearling spring/summer chinook salmon and steelhead (both hatchery and wild) through the Snake and Lower
Columbia Rivers using the SR Model. 2.0 Estimate survival from McNary Dam tailrace to John Day tailrace for juvenile subyearling fall chinook salmon during the summer
migration. 3.0 Extend survival estimates to Bonneville Dam tailrace using PIT tag pair trawl detections. 4.0 Provide information transfer to the fisheries community by
presentations at meetings and workshops, by personal contact, by memorandum, by annual and final reports to the Bonneville Power Administration, and through peer-reviewed
scientific publications.

2006:2006:2006:2006:

1.0 Provide estimates of survival for releases of juvenile yearling spring/summer chinook salmon and steelhead (both hatchery and wild) through the Snake and Lower
Columbia Rivers using the SR Model. 2.0 Estimate survival from McNary Dam tailrace to John Day tailrace for juvenile subyearling fall chinook salmon during the summer
migration. 3.0 Extend survival estimates to Bonneville Dam tailrace using PIT tag pair trawl detections. 4.0 Provide information transfer to the fisheries community by
presentations at meetings and workshops, by personal contact, by memorandum, by annual and final reports to the Bonneville Power Administration, and through peer-reviewed
scientific publications.

2007:2007:2007:2007:

Comparative Survival Rate Study (CSS) of Hatchery PIT Tagged Chinook & Comparative Survival Study BPA Short Title: PIT TaggingComparative Survival Rate Study (CSS) of Hatchery PIT Tagged Chinook & Comparative Survival Study BPA Short Title: PIT TaggingComparative Survival Rate Study (CSS) of Hatchery PIT Tagged Chinook & Comparative Survival Study BPA Short Title: PIT TaggingComparative Survival Rate Study (CSS) of Hatchery PIT Tagged Chinook & Comparative Survival Study BPA Short Title: PIT Tagging
Spring/Summer Chinook in Hatcheries (BPA)Spring/Summer Chinook in Hatcheries (BPA)Spring/Summer Chinook in Hatcheries (BPA)Spring/Summer Chinook in Hatcheries (BPA)

244

1) Conduct PIT tag marking of ~497,500 hatchery and wild juvenile chinook salmon and steelhead at CSS study hatcheries and smolt traps, scan returning adults for PIT tags at
CSS study hatcheries and weirs, and upload data files to PSMFC PTAGIS database. 2) Perform annual refinement and preparation of CSS study design that is responsive to
any questions on analysis and review comments. 3) Analyze data and prepare Annual CSS Status Report in cooperation with the Fish Passage Center. 4) Comply with ESA
Section 10 permit requirements.

2003:2003:2003:2003:

To be determined.2004:2004:2004:2004:

To be determined.2005:2005:2005:2005:

To be determined.2006:2006:2006:2006:

To be determined.2007:2007:2007:2007:
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RM&ERM&ERM&ERM&E

3. Critical Uncertainty Research3. Critical Uncertainty Research3. Critical Uncertainty Research3. Critical Uncertainty Research

Estuary study (CRFM) (CORPS)Estuary study (CRFM) (CORPS)Estuary study (CRFM) (CORPS)Estuary study (CRFM) (CORPS)510

research report2003:2003:2003:2003:

research report2004:2004:2004:2004:

research report2005:2005:2005:2005:

research report2006:2006:2006:2006:

research report2007:2007:2007:2007:

Juvenile Salmon Temperature Studies (CORPS)Juvenile Salmon Temperature Studies (CORPS)Juvenile Salmon Temperature Studies (CORPS)Juvenile Salmon Temperature Studies (CORPS)542

Temperature Impacts Biological Indicators2003:2003:2003:2003:

3.b Habitat Research3.b Habitat Research3.b Habitat Research3.b Habitat Research

Estimate production potential of fall chinook salmon in the Hanford Reach of the Columbia River (BPA)Estimate production potential of fall chinook salmon in the Hanford Reach of the Columbia River (BPA)Estimate production potential of fall chinook salmon in the Hanford Reach of the Columbia River (BPA)Estimate production potential of fall chinook salmon in the Hanford Reach of the Columbia River (BPA)64

1) Define production potential of fall chinook salmon that spawn in the Hanford Reach. 2) Identify indicators of ecosystem health/processes for the Hanford Reach and
evaluate existing conditions and capacity estimates relative to those indicators.

2003:2003:2003:2003:

1) Define production potential of fall chinook salmon that spawn in the Hanford Reach. 2) Identify indicators of ecosystem health/processes for the Hanford Reach and
evaluate existing conditions and capacity estimates relative to those indicators.

2004:2004:2004:2004:

3.d Hatchery Research3.d Hatchery Research3.d Hatchery Research3.d Hatchery Research

Yakima/Klickitat Fisheries Project Monitoring And Evaluation - Yakima Subbasin (BPA)Yakima/Klickitat Fisheries Project Monitoring And Evaluation - Yakima Subbasin (BPA)Yakima/Klickitat Fisheries Project Monitoring And Evaluation - Yakima Subbasin (BPA)Yakima/Klickitat Fisheries Project Monitoring And Evaluation - Yakima Subbasin (BPA)9

1. Natural Production - Develop and implement methods of detecting indices of increasing natural production, as well as methods of detecting a realized increase in natural
production, with specified statistical power. 2. Harvest - Develop methods to detect increases in harvest of YKFP targeted stocks. 3. Genetics - Develop methods of detecting
significiant pre- and post- supplementation genetic changes in targeted stocks as reflected by changes in extinction risk, within-stock genetic variability, between-stock genetic
variability, and domestication. 4. Ecological Interactions - Determine if impacts to non-target taxa can be kept within specified biological limits, and determine if biotic
interactions limit ability of supplementation to increase natural production.

2003:2003:2003:2003:

Natural Production - Develop and implement methods of detecting indices of increasing natural production, as well as methods of detecting a realized increase in natural
production, with specified statistical power. 2. Harvest - Develop methods to detect increases in harvest of YKFP targeted stocks. 3. Genetics - Develop methods of detecting
significiant pre- and post- supplementation genetic changes in targeted stocks as reflected by changes in extinction risk, within-stock genetic variability, between-stock genetic
variability, and domestication. 4. Ecological Interactions - Determine if impacts to non-target taxa can be kept within specified biological limits, and determine if biotic
interactions limit ability of supplementation to increase natural production.

2004:2004:2004:2004:

1. Natural Production - develop and implement methods of detecting indices of increasing natural production, as well as methods of detecting a realized increase in natural
production, with specified statistical power. 2. Harvest - Develop methods to detect increases in harvest of YKFP targeted stocks. 3. Genetics - Develop methods of detecting
significiant pre- and post- supplementation genetic changes in targeted stocks as reflected by changes in extinction risk, within-stock genetic variability, between-stock genetic
variability, and domestication. 4. Ecological Interactions - Determine if impacts to non-target taxa can be kept within specified biological limits, and determine if biotic
interactions limit ability of supplementation to increase natural production.

2005:2005:2005:2005:
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RM&ERM&ERM&ERM&E

3. Critical Uncertainty Research3. Critical Uncertainty Research3. Critical Uncertainty Research3. Critical Uncertainty Research

Yakima/Klickitat Fisheries Project Monitoring And Evaluation (Klickitat Only) (BPA)Yakima/Klickitat Fisheries Project Monitoring And Evaluation (Klickitat Only) (BPA)Yakima/Klickitat Fisheries Project Monitoring And Evaluation (Klickitat Only) (BPA)Yakima/Klickitat Fisheries Project Monitoring And Evaluation (Klickitat Only) (BPA)34

Monitoring And Evaluation - Juvenile salmonid population surveys. Mobile juvenile monitoring - rotary traps. Spawning ground surveys. Scale analysis. Sediment impact
analysis on habitat. Fish passage "obstruction" inventory; Water quality inventory; habitat production assessment. Genetics - DNA data collection/analysis on steelhead.
Ecological Interactions - Pathogen sampling. Reports

2003:2003:2003:2003:

Monitoring And Evaluation - Juvenile salmonid population surveys. Mobile juvenile monitoring - rotary traps. Spawning ground surveys. Scale analysis. Sediment impact
analysis on habitat. Fish passage "obstruction" inventory; Water quality inventory; habitat production assessment. Genetics - DNA data collection/analysis on steelhead.
Ecological Interactions - Pathogen sampling. Reports

2004:2004:2004:2004:

Umatilla Natural Production M&E (BPA)Umatilla Natural Production M&E (BPA)Umatilla Natural Production M&E (BPA)Umatilla Natural Production M&E (BPA)45

1) Monitor adult steelhead spawning; 2) Estimate run timing of juvenile steelhead using PIT tags; 3) Estimate juvenile salmonid abundance and rearing densities; 4) Monitor
stream temperatures; 5) Determine age growth and life history characteristics of bull trout, salmon and steelhead in the Umatilla River Basin; 6) Annual report

2003:2003:2003:2003:

1) Monitor adult steelhead spawning; 2) Estimate run timing of juvenile steelhead using PIT tags; 3) Estimate juvenile salmonid abundance and rearing densities; 4) Monitor
stream temperatures; 5) Determine age growth and life history characteristics of bull trout, salmon and steelhead in the Umatilla River Basin; 6) Annual report

2004:2004:2004:2004:

1) Monitor adult steelhead spawning; 2) Estimate run timing of juvenile steelhead using PIT tags; 3) Estimate juvenile salmonid abundance and rearing densities; 4) Monitor
stream temperatures; 5) Determine age growth and life history characteristics of bull trout, salmon and steelhead in the Umatilla River Basin; 6) Annual report

2005:2005:2005:2005:

1) Monitor adult steelhead spawning; 2) Estimate run timing of juvenile steelhead using PIT tags; 3) Estimate juvenile salmonid abundance and rearing densities; 4) Monitor
stream temperatures; 5) Determine age growth and life history characteristics of bull trout, salmon and steelhead in the Umatilla River Basin; 6) Annual report

2006:2006:2006:2006:

1) Monitor adult steelhead spawning; 2) Estimate run timing of juvenile steelhead using PIT tags; 3) Estimate juvenile salmonid abundance and rearing densities; 4) Monitor
stream temperatures; 5) Determine age growth and life history characteristics of bull trout, salmon and steelhead in the Umatilla River Basin; 6) Annual report

2007:2007:2007:2007:

Grande Ronde Supplementation - Lostine River Spring Chinook M&E (BPA)Grande Ronde Supplementation - Lostine River Spring Chinook M&E (BPA)Grande Ronde Supplementation - Lostine River Spring Chinook M&E (BPA)Grande Ronde Supplementation - Lostine River Spring Chinook M&E (BPA)48

1) Monitor and evaluate juvenile hatchery production and performance; 2) Collect baseline information on environmental conditions in the Lostine River; 3) Collect and analyze
information on abundance, genetic and life history characteristics of the Lostine River wild spring chinook salmon population and compare with that of the returning hatchery
fish; 4) Monitor and evaluate the operation of adult collection (weir and trap) for adverse impacts to resident and/or anadromous fish populations in the Lostine River; 5) Annual
report

2003:2003:2003:2003:

1) Monitor and evaluate juvenile hatchery production and performance; 2) Collect baseline information on environmental conditions in the Lostine River; 3) Collect and analyze
information on abundance, genetic and life history characteristics of the Lostine River wild spring chinook salmon population and compare with that of the returning hatchery
fish; 4) Monitor and evaluate the operation of adult collection (weir and trap) for adverse impacts to resident and/or anadromous fish populations in the Lostine River; 5) Annual
report

2004:2004:2004:2004:

1) Monitor and evaluate juvenile hatchery production and performance; 2) Collect baseline information on environmental conditions in the Lostine River; 3) Collect and analyze
information on abundance, genetic and life history characteristics of the Lostine River wild spring chinook salmon population and compare with that of the returning hatchery
fish; 4) Monitor and evaluate the operation of adult collection (weir and trap) for adverse impacts to resident and/or anadromous fish populations in the Lostine River; 5) Annual
report

2005:2005:2005:2005:

1) Monitor and evaluate juvenile hatchery production and performance; 2) Collect baseline information on environmental conditions in the Lostine River; 3) Collect and analyze
information on abundance, genetic and life history characteristics of the Lostine River wild spring chinook salmon population and compare with that of the returning hatchery
fish; 4) Monitor and evaluate the operation of adult collection (weir and trap) for adverse impacts to resident and/or anadromous fish populations in the Lostine River; 5) Annual
report

2006:2006:2006:2006:

1) Monitor and evaluate juvenile hatchery production and performance; 2) Collect baseline information on environmental conditions in the Lostine River; 3) Collect and analyze
information on abundance, genetic and life history characteristics of the Lostine River wild spring chinook salmon population and compare with that of the returning hatchery
fish; 4) Monitor and evaluate the operation of adult collection (weir and trap) for adverse impacts to resident and/or anadromous fish populations in the Lostine River; 5) Annual
report

2007:2007:2007:2007:
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RM&ERM&ERM&ERM&E

3. Critical Uncertainty Research3. Critical Uncertainty Research3. Critical Uncertainty Research3. Critical Uncertainty Research

Grande Ronde Supplementation - Catharine Creek and Upper Grande Ronde M&E (BPA)Grande Ronde Supplementation - Catharine Creek and Upper Grande Ronde M&E (BPA)Grande Ronde Supplementation - Catharine Creek and Upper Grande Ronde M&E (BPA)Grande Ronde Supplementation - Catharine Creek and Upper Grande Ronde M&E (BPA)50

1) Evaluate acclimated juvenile spring chinook salmon performance; 2) Evaluate life history differences between wild and hatchery-origin (F1) adult spring chinook salmon; 3)
Describe life history characteristics and genetics of adult summer steelhead collected at weirs; 4) Evaluate environmental factors affecting migration or survival of anadromous
salmonids; 5) Evaluate weir effects on fish migration or behavior; 6) Annual report.

2003:2003:2003:2003:

1) Evaluate acclimated juvenile spring chinook salmon performance; 2) Evaluate life history differences between wild and hatchery-origin (F1) adult spring chinook salmon; 3)
Describe life history characteristics and genetics of adult summer steelhead collected at weirs; 4) Evaluate environmental factors affecting migration or survival of anadromous
salmonids; 5) Evaluate weir effects on fish migration or behavior; 6) Annual report.

2004:2004:2004:2004:

1) Evaluate acclimated juvenile spring chinook salmon performance; 2) Evaluate life history differences between wild and hatchery-origin (F1) adult spring chinook salmon; 3)
Describe life history characteristics and genetics of adult summer steelhead collected at weirs; 4) Evaluate environmental factors affecting migration or survival of anadromous
salmonids; 5) Evaluate weir effects on fish migration or behavior; 6) Annual report.

2005:2005:2005:2005:

1) Evaluate acclimated juvenile spring chinook salmon performance; 2) Evaluate life history differences between wild and hatchery-origin (F1) adult spring chinook salmon; 3)
Describe life history characteristics and genetics of adult summer steelhead collected at weirs; 4) Evaluate environmental factors affecting migration or survival of anadromous
salmonids; 5) Evaluate weir effects on fish migration or behavior; 6) Annual report.

2006:2006:2006:2006:

1) Evaluate acclimated juvenile spring chinook salmon performance; 2) Evaluate life history differences between wild and hatchery-origin (F1) adult spring chinook salmon; 3)
Describe life history characteristics and genetics of adult summer steelhead collected at weirs; 4) Evaluate environmental factors affecting migration or survival of anadromous
salmonids; 5) Evaluate weir effects on fish migration or behavior; 6) Annual report.

2007:2007:2007:2007:

Growth Rate Modulation in Spring Chinook Salmon Supplementation (BPA)Growth Rate Modulation in Spring Chinook Salmon Supplementation (BPA)Growth Rate Modulation in Spring Chinook Salmon Supplementation (BPA)Growth Rate Modulation in Spring Chinook Salmon Supplementation (BPA)76

1) Estimate incidence of precocious maturation and developmental �physiology in wild Yakima River spring chinook salmon; 2) Estimate Incidence of age 1+ precocious male
maturation in the Yakima Hatchery population. 3) Experimental control of precocious maturation through growth rate modulation in a conservation hatchery.

2003:2003:2003:2003:

1) Estimate incidence of precocious maturation and developmental �physiology in wild Yakima River spring chinook salmon; 2) Estimate Incidence of age 1+ precocious male
maturation in the Yakima Hatchery population. 3) Experimental control of precocious maturation through growth rate modulation in a conservation hatchery.

2004:2004:2004:2004:

1) Experimental control of precocious maturation through growth rate modulation in a conservation hatchery.2005:2005:2005:2005:

1) Experimental control of precocious maturation through growth rate modulation in a conservation hatchery.2006:2006:2006:2006:

Genetic Monitoring and Evaluation Program for Supplemented Populations of Salmon and Steelhead in the Snake River Basin (BPA)Genetic Monitoring and Evaluation Program for Supplemented Populations of Salmon and Steelhead in the Snake River Basin (BPA)Genetic Monitoring and Evaluation Program for Supplemented Populations of Salmon and Steelhead in the Snake River Basin (BPA)Genetic Monitoring and Evaluation Program for Supplemented Populations of Salmon and Steelhead in the Snake River Basin (BPA)156

Collect genetic samples from wild and hatchery Snake River spring/summer chinook and steelhead populations, conduct genetic analyses, quantify genetic changes in hatchery
populations, evaluate genetic impacts of supplementation on natural/wild stocks, estimate reproductive success of hatchery and wild steelhead, and prepare annual report

2003:2003:2003:2003:

Collect genetic samples from wild and hatchery Snake River spring/summer chinook and steelhead populations, conduct genetic analyses, quantify genetic changes in hatchery
populations, evaluate genetic impacts of supplementation on natural/wild stocks, estimate reproductive success of hatchery and wild steelhead, and prepare annual report

2004:2004:2004:2004:

Same as 2001, except preparation of final report rather than annual report. Collect genetic samples from wild and hatchery Snake River spring/summer chinook and steelhead
populations, conduct genetic analyses, quantify genetic changes in hatchery populations, evaluate genetic impacts of supplementation on natural/wild stocks, estimate
reproductive success of hatchery and wild steelhead, and prepare annual report

2005:2005:2005:2005:
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3. Critical Uncertainty Research3. Critical Uncertainty Research3. Critical Uncertainty Research3. Critical Uncertainty Research

Research on Captive Broodstock Programs for Pacific Salmon (BPA)Research on Captive Broodstock Programs for Pacific Salmon (BPA)Research on Captive Broodstock Programs for Pacific Salmon (BPA)Research on Captive Broodstock Programs for Pacific Salmon (BPA)162

Conduct research to improve natural reproductive success, improve olfactory imprinting, improve physiological development and maturation, improve in-culture survival of
juveniles (prevention and control of disease), and evaluate inbreeding and inbreeding depression. Report results.

2003:2003:2003:2003:

Conduct research to improve natural reproductive success, improve olfactory imprinting, improve physiological development and maturation, improve in-culture survival of
juveniles (prevention and control of disease), and evaluate inbreeding and inbreeding depression. Report results. �����

2004:2004:2004:2004:

Conduct research to improve natural reproductive success, improve olfactory imprinting, improve physiological development and maturation, improve in-culture survival of
juveniles (prevention and control of disease), and evaluate inbreeding and inbreeding depression. Report results.

2005:2005:2005:2005:

Analyzing Behavioral Changes During Salmonid Domestication (BPA)Analyzing Behavioral Changes During Salmonid Domestication (BPA)Analyzing Behavioral Changes During Salmonid Domestication (BPA)Analyzing Behavioral Changes During Salmonid Domestication (BPA)163

Conduct behavorial and physiological tests of juveniles with varying histories of hatchery rearing, analyze data, and report results in Final Report2003:2003:2003:2003:

Assessment of Smolt Condition: Biological and Environmental Interactions (BPA)Assessment of Smolt Condition: Biological and Environmental Interactions (BPA)Assessment of Smolt Condition: Biological and Environmental Interactions (BPA)Assessment of Smolt Condition: Biological and Environmental Interactions (BPA)233

1.0 Provide science support and technical assistance to federal, state, and Tribal fishery agencies to determine if juvenile salmonid condition is determined by biological and
environmental interactions that are distinguishable from genetic effects. 2.0 Determine if juvenile salmonids of the same genetic origin show differential growth and condition
under varied controlled environmental conditions. 3.0 Determine if juvenile salmonids of the same species of different genetic origin show differential growth and condition
under similar environmental conditions. 4.0 Determine if juvenile salmonids of the same genetic origin show differential emigration behavior or seawater survival when reared in
different, controlled rearing environments. 5.0 Technology transfer through technical reports, publications and organization and conduct of annual smolt workshop.

2003:2003:2003:2003:

More work expected from budget projection.2004:2004:2004:2004:

Considerably more work expected from budget projection.2005:2005:2005:2005:

Less work expected from budget projection.2006:2006:2006:2006:

Less work expected from budget projection.2007:2007:2007:2007:
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3. Critical Uncertainty Research3. Critical Uncertainty Research3. Critical Uncertainty Research3. Critical Uncertainty Research

Idaho Supplementation Studies - salmon (BPA)Idaho Supplementation Studies - salmon (BPA)Idaho Supplementation Studies - salmon (BPA)Idaho Supplementation Studies - salmon (BPA)256

All IDFG data are collected in Crooked Fork Creek, Colt Killed (White Sand) Creek, Marsh Creek, Pahsimeroi Creek, Lemhi River, Upper Salmon River, Sotuh Fork Salmon
River: 1) Estimate juvenile salmon outmigration; 2) Estimate survival to lower Snake River dams; 3) Conduct redd and carcass counts; 4) Release chinook: a) Smolts into upper
Salmon River, East Fork Salmon River, South fork Salmon River, and Pahsimeroi River. b) summer parr into Pete King Creek, and Squaw Creek. c) presmolts into Red River
and Crooked River. d) evaulate early rearing and volitional release in Stolle Ponds. 5) develop small-scale experiments to compare behavioral interactions between natural and
hatchery fish with Univ. of ID. 6) Annual Report.

2003:2003:2003:2003:

All IDFG data are collected in Crooked Fork Creek, Colt Killed (White Sand) Creek, Marsh Creek, Pahsimeroi Creek, Lemhi River, Upper Salmon River, Sotuh Fork Salmon
River: 1) Estimate juvenile salmon outmigration; 2) Estimate survival to lower Snake River dams; 3) Conduct redd and carcass counts; 4) Release chinook: a) Smolts into upper
Salmon River, East Fork Salmon River, South fork Salmon River, and Pahsimeroi River. b) summer parr into Pete King Creek, and Squaw Creek. c) presmolts into Red River
and Crooked River. d) evaulate early rearing and volitional release in Stolle Ponds. 5) develop small-scale experiments to compare behavioral interactions between natural and
hatchery fish with Univ. of ID. 6) Annual Report.

2004:2004:2004:2004:

All IDFG data are collected in Crooked Fork Creek, Colt Killed (White Sand) Creek, Marsh Creek, Pahsimeroi Creek, Lemhi River, Upper Salmon River, Sotuh Fork Salmon
River: 1) Estimate juvenile salmon outmigration; 2) Estimate survival to lower Snake River dams; 3) Conduct redd and carcass counts; 4) Release chinook: a) Smolts into upper
Salmon River, East Fork Salmon River, South fork Salmon River, and Pahsimeroi River. b) summer parr into Pete King Creek, and Squaw Creek. c) presmolts into Red River
and Crooked River. d) evaulate early rearing and volitional release in Stolle Ponds. 5) develop small-scale experiments to compare behavioral interactions between natural and
hatchery fish with Univ. of ID. 6) Annual Report.

2005:2005:2005:2005:

All IDFG data are collected in Crooked Fork Creek, Colt Killed (White Sand) Creek, Marsh Creek, Pahsimeroi Creek, Lemhi River, Upper Salmon River, Sotuh Fork Salmon
River: 1) Estimate juvenile salmon outmigration; 2) Estimate survival to lower Snake River dams; 3) Conduct redd and carcass counts; 4) Release chinook: a) Smolts into upper
Salmon River, East Fork Salmon River, South fork Salmon River, and Pahsimeroi River. b) summer parr into Pete King Creek, and Squaw Creek. c) presmolts into Red River
and Crooked River. d) evaulate early rearing and volitional release in Stolle Ponds. 5) develop small-scale experiments to compare behavioral interactions between natural and
hatchery fish with Univ. of ID. 6) Annual Report.

2006:2006:2006:2006:

Idaho Supplementation Studies - salmon (BPA)Idaho Supplementation Studies - salmon (BPA)Idaho Supplementation Studies - salmon (BPA)Idaho Supplementation Studies - salmon (BPA)257

Similar expected from budget projection -All USFWS data are collected in Pete King Creek (PKC) and Clear Creek(CC): 1) Estimate juvenile salmon outmigration (CC). 2)
Estimate survival to lower Snake River dams (CC). 3) Conduct redd and carcass counts (CC and PKC). 4) Release chinook: a) smolts into CC; b) summer parr into PKC. 5)
Estimate parr abumdance (CC and PKC). 6) Collect returning adults at Kooskia Hatchery and pass a portion upstream. 7) Annual Report.

2003:2003:2003:2003:

Similar expected from budget projection -All USFWS data are collected in Pete King Creek (PKC) and Clear Creek(CC): 1) Estimate juvenile salmon outmigration (CC). 2)
Estimate survival to lower Snake River dams (CC). 3) Conduct redd and carcass counts (CC and PKC). 4) Release chinook: a) smolts into CC; b) summer parr into PKC. 5)
Estimate parr abumdance (CC and PKC). 6) Collect returning adults at Kooskia Hatchery and pass a portion upstream. 7) Annual Report.

2004:2004:2004:2004:

Similar expected from budget projection -All USFWS data are collected in Pete King Creek (PKC) and Clear Creek(CC): 1) Estimate juvenile salmon outmigration (CC). 2)
Estimate survival to lower Snake River dams (CC). 3) Conduct redd and carcass counts (CC and PKC). 4) Release chinook: a) smolts into CC; b) summer parr into PKC. 5)
Estimate parr abumdance (CC and PKC). 6) Collect returning adults at Kooskia Hatchery and pass a portion upstream. 7) Annual Report.

2005:2005:2005:2005:

Similar expected from budget projection -All USFWS data are collected in Pete King Creek (PKC) and Clear Creek(CC): 1) Estimate juvenile salmon outmigration (CC). 2)
Estimate survival to lower Snake River dams (CC). 3) Conduct redd and carcass counts (CC and PKC). 4) Release chinook: a) smolts into CC; b) summer parr into PKC. 5)
Estimate parr abumdance (CC and PKC). 6) Collect returning adults at Kooskia Hatchery and pass a portion upstream. 7) Annual Report.

2006:2006:2006:2006:
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3. Critical Uncertainty Research3. Critical Uncertainty Research3. Critical Uncertainty Research3. Critical Uncertainty Research

Idaho Supplementation Studies - salmon (BPA)Idaho Supplementation Studies - salmon (BPA)Idaho Supplementation Studies - salmon (BPA)Idaho Supplementation Studies - salmon (BPA)258

Similar expected from budget projection - All NPT data are collected in: Secesh River (SER), Lake Creek (LAC), Lolo Creek (LLC), Newsome Creek (NC), Johnson Creek (JC),
Fishing Creek (FC), Bear Creek (BC), Eldorado Creek (EC), Yoosa Creek (YC), Slate Creek (SLC) - 1) Estimate juvenile salmon outmigration (CC) - a) Operate traps in SR, b)
Assist wth trap operation (LLC, NC, JC). 2) Estimate survival to lower Snake River dams (SR). 3) Conduct redd and carcass counts (SR, LAC, Jc, FC, BC, LLC, EC, YC, NC,
SLC). 4) Estimate parr abumdance (CC and PKC). 5) Collect returning adults at Kooskia Hatchery and pass a portion upstream. 6) Collect genetic samples. 7) Annual Report.

2003:2003:2003:2003:

Similar expected from budget projection - All NPT data are collected in: Secesh River (SER), Lake Creek (LAC), Lolo Creek (LLC), Newsome Creek (NC), Johnson Creek (JC),
Fishing Creek (FC), Bear Creek (BC), Eldorado Creek (EC), Yoosa Creek (YC), Slate Creek (SLC) - 1) Estimate juvenile salmon outmigration (CC) - a) Operate traps in SR, b)
Assist wth trap operation (LLC, NC, JC). 2) Estimate survival to lower Snake River dams (SR). 3) Conduct redd and carcass counts (SR, LAC, Jc, FC, BC, LLC, EC, YC, NC,
SLC). 4) Estimate parr abumdance (CC and PKC). 5) Collect returning adults at Kooskia Hatchery and pass a portion upstream. 6) Collect genetic samples. 7) Annual Report.

2004:2004:2004:2004:

Similar expected from budget projection - All NPT data are collected in: Secesh River (SER), Lake Creek (LAC), Lolo Creek (LLC), Newsome Creek (NC), Johnson Creek (JC),
Fishing Creek (FC), Bear Creek (BC), Eldorado Creek (EC), Yoosa Creek (YC), Slate Creek (SLC) - 1) Estimate juvenile salmon outmigration (CC) - a) Operate traps in SR, b)
Assist wth trap operation (LLC, NC, JC). 2) Estimate survival to lower Snake River dams (SR). 3) Conduct redd and carcass counts (SR, LAC, Jc, FC, BC, LLC, EC, YC, NC,
SLC). 4) Estimate parr abumdance (CC and PKC). 5) Collect returning adults at Kooskia Hatchery and pass a portion upstream. 6) Collect genetic samples. 7) Annual Report.

2005:2005:2005:2005:

Similar expected from budget projection - All NPT data are collected in: Secesh River (SER), Lake Creek (LAC), Lolo Creek (LLC), Newsome Creek (NC), Johnson Creek (JC),
Fishing Creek (FC), Bear Creek (BC), Eldorado Creek (EC), Yoosa Creek (YC), Slate Creek (SLC) - 1) Estimate juvenile salmon outmigration (CC) - a) Operate traps in SR, b)
Assist wth trap operation (LLC, NC, JC). 2) Estimate survival to lower Snake River dams (SR). 3) Conduct redd and carcass counts (SR, LAC, Jc, FC, BC, LLC, EC, YC, NC,
SLC). 4) Estimate parr abumdance (CC and PKC). 5) Collect returning adults at Kooskia Hatchery and pass a portion upstream. 6) Collect genetic samples. 7) Annual Report.

2006:2006:2006:2006:

Idaho Supplementation Studies - salmon (BPA)Idaho Supplementation Studies - salmon (BPA)Idaho Supplementation Studies - salmon (BPA)Idaho Supplementation Studies - salmon (BPA)259

Similar expected from budget projection - All SBT data are collected in: W.Fork Yankee Fk Salmon R. (WF), E.Fork Salmon River (EF), Upper Salmon River (USR). 1)
Estimate juvenile survival to lower Snake River dams (WF, EF). 2) Conduct redd and carcass counts. 3) Estimate parr abumdance. 4) Collect returning adults at weirs. 5)
Annual Report

2003:2003:2003:2003:

Similar expected from budget projection - All SBT data are collected in: W.Fork Yankee Fk Salmon R. (WF), E.Fork Salmon River (EF), Upper Salmon River (USR). 1)
Estimate juvenile survival to lower Snake River dams (WF, EF). 2) Conduct redd and carcass counts. 3) Estimate parr abumdance. 4) Collect returning adults at weirs. 5)
Annual Report

2004:2004:2004:2004:

Similar expected from budget projection - All SBT data are collected in: W.Fork Yankee Fk Salmon R. (WF), E.Fork Salmon River (EF), Upper Salmon River (USR). 1)
Estimate juvenile survival to lower Snake River dams (WF, EF). 2) Conduct redd and carcass counts. 3) Estimate parr abumdance. 4) Collect returning adults at weirs. 5)
Annual Report

2005:2005:2005:2005:

Similar expected from budget projection - All SBT data are collected in: W.Fork Yankee Fk Salmon R. (WF), E.Fork Salmon River (EF), Upper Salmon River (USR). 1)
Estimate juvenile survival to lower Snake River dams (WF, EF). 2) Conduct redd and carcass counts. 3) Estimate parr abumdance. 4) Collect returning adults at weirs. 5)
Annual Report

2006:2006:2006:2006:

Develop Progeny Marker for Salmonids to Evaluate Supplementation (BPA)Develop Progeny Marker for Salmonids to Evaluate Supplementation (BPA)Develop Progeny Marker for Salmonids to Evaluate Supplementation (BPA)Develop Progeny Marker for Salmonids to Evaluate Supplementation (BPA)273

2) Test new marker on hatchery- raised, adult, females steelhead to determine whether it can be incorporated into the otoliths of their progeny. 3) Analyze data gathered from
the experimental trials and report results.

2003:2003:2003:2003:

2) Test new marker on hatchery- raised, adult, females steelhead to determine whether it can be incorporated into the otoliths of their progeny. 3) Analyze data gathered from
the experimental trials and report results.

2004:2004:2004:2004:

Original project proposal suggests completion in 2004.2005:2005:2005:2005:
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3. Critical Uncertainty Research3. Critical Uncertainty Research3. Critical Uncertainty Research3. Critical Uncertainty Research

NATURES [Formerly Supplementation Fish Quality (Yakima)] (BPA)NATURES [Formerly Supplementation Fish Quality (Yakima)] (BPA)NATURES [Formerly Supplementation Fish Quality (Yakima)] (BPA)NATURES [Formerly Supplementation Fish Quality (Yakima)] (BPA)278

Develop and evaluate fish culture techniques for a natural rearing enhancement system that increases the postrelease survival of artificially propagated salmon2003:2003:2003:2003:

Develop and evaluate fish culture techniques for a natural rearing enhancement system that increases the postrelease survival of artificially propagated salmon2004:2004:2004:2004:

Develop and evaluate fish culture techniques for a natural rearing enhancement system that increases the postrelease survival of artificially propagated salmon2005:2005:2005:2005:

Develop and evaluate fish culture techniques for a natural rearing enhancement system that increases the postrelease survival of artificially propagated salmon2006:2006:2006:2006:

Develop and evaluate fish culture techniques for a natural rearing enhancement system that increases the postrelease survival of artificially propagated salmon2007:2007:2007:2007:

Reintroduction success of steelhead from captive propagation and release strategies (BPA)Reintroduction success of steelhead from captive propagation and release strategies (BPA)Reintroduction success of steelhead from captive propagation and release strategies (BPA)Reintroduction success of steelhead from captive propagation and release strategies (BPA)280

Determine the relative reproductive performance of captively reared and sea-ranched (smolt- relaease) steelhead from anadromous and sequestered populations. Evaluate
Adult Reproductive Success: -Quantify adult breeding behavior -Determine adult-to-parr reproduction success by DNA analysis. Evaluate Juvenile Behavioral Characteristics: -
Quantify juvenile social behavior

2003:2003:2003:2003:

3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival3. Operate & Maintain Fish Passage Facilities to Enhance Fish Survival

3.a Hydro Research3.a Hydro Research3.a Hydro Research3.a Hydro Research

Multiple Bypass Accumulative Impacts (CORPS)Multiple Bypass Accumulative Impacts (CORPS)Multiple Bypass Accumulative Impacts (CORPS)Multiple Bypass Accumulative Impacts (CORPS)372

Data Review Report2003:2003:2003:2003:

Final Report2006:2006:2006:2006:
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5. Data Management System5. Data Management System5. Data Management System5. Data Management System

Second-Tier Database Support (BPA)Second-Tier Database Support (BPA)Second-Tier Database Support (BPA)Second-Tier Database Support (BPA)122

1. Provide optional information integration services to FWP and ESA participants. 2. Provide Internet-based electronic data integration services to generate data sets needed
by FWP and ESA modeling, monitoring, and evaluation efforts. 3. Provide monitoring and evaluation products and services (via the Internet) on single and associated FWP-
funded and ESA-mandated activities. Support Federal abilities to independently make and evaluate decisions committing federal resources. 4. Provide the public Internet
interface to DART (Data Access in Real-Time). DART permits interactive selection of data items, time frame, presentation format, etc. from an integrated subset of historical
and current fishery, hydraulic, project operation, and environmental information vital to year-round planning and in-season decision-making for operation of the Federal Columbia
River Power System. 5. Real-time operations support. 6. Tool development. 7. Planning and coordination

2003:2003:2003:2003:

1. DART operations and regional support. 2. Real-time operations support. 3. Tool development. 4. Planning and coordination2004:2004:2004:2004:

1. DART operations and regional support. 2. Real-time operations support. 3. Tool development. 4. Planning and coordination2005:2005:2005:2005:

1. DART operations and regional support. 2. Real-time operations. 3. Tool development. 4. Planning and coordination2006:2006:2006:2006:

1. DART operations and regional support. 2. Real-time operations support. 3. Tool development. 4. Planning and coordination2007:2007:2007:2007:

Pacific Northwest Hydropower Data Base and Analysis System (NWHS) (BPA)Pacific Northwest Hydropower Data Base and Analysis System (NWHS) (BPA)Pacific Northwest Hydropower Data Base and Analysis System (NWHS) (BPA)Pacific Northwest Hydropower Data Base and Analysis System (NWHS) (BPA)123

Maintain the currency of NWHS project information through processing of all incoming FERC site or project update or new application information; Pursue quality improvement
of the NWHS data base through the replacement of erroneous or missing data with valid information; Assist with requirements definition, design, development, and maintenance
of system to track Performance Indicators as identified in the Direct Funding agreements for the FCRPS; Prepare and provide written monthly and annual reports.

2003:2003:2003:2003:

Maintain the currency of NWHS project information through processing of all incoming FERC site or project update or new application information; Pursue quality improvement
of the NWHS data base through the replacement of erroneous or missing data with valid information; Assist with requirements definition, design, development, and maintenance
of system to track Performance Indicators as identified in the Direct Funding agreements for the FCRPS; Prepare and provide written monthly and annual reports.

2004:2004:2004:2004:

Maintain the currency of NWHS project information through processing of all incoming FERC site or project update or new application information; Pursue quality improvement
of the NWHS data base through the replacement of erroneous or missing data with valid information; Assist with requirements definition, design, development, and maintenance
of system to track Performance Indicators as identified in the Direct Funding agreements for the FCRPS; Prepare and provide written monthly and annual reports.

2005:2005:2005:2005:

Maintain the currency of NWHS project information through processing of all incoming FERC site or project update or new application information; Pursue quality improvement
of the NWHS data base through the replacement of erroneous or missing data with valid information; Assist with requirements definition, design, development, and maintenance
of system to track Performance Indicators as identified in the Direct Funding agreements for the FCRPS; Prepare and provide written monthly and annual reports.

2006:2006:2006:2006:

Maintain the currency of NWHS project information through processing of all incoming FERC site or project update or new application information; Pursue quality improvement
of the NWHS data base through the replacement of erroneous or missing data with valid information; Assist with requirements definition, design, development, and maintenance
of system to track Performance Indicators as identified in the Direct Funding agreements for the FCRPS; Prepare and provide written monthly and annual reports.

2007:2007:2007:2007:
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5. Data Management System5. Data Management System5. Data Management System5. Data Management System

Montana Natural Heritage Program (BPA)Montana Natural Heritage Program (BPA)Montana Natural Heritage Program (BPA)Montana Natural Heritage Program (BPA)124

2003 Montana Natural Heritage Program Element Occurrence File of sensitive species data and other available species data with an updated data dictionary and other relevant
documentation.

2003:2003:2003:2003:

2004 Montana Natural Heritage Program Element Occurrence File of sensitive species data and other available species data with an updated data dictionary and other relevant
documentation.

2004:2004:2004:2004:

2005 Montana Natural Heritage Program Element Occurrence File of sensitive species data and other available species data with an updated data dictionary and other relevant
documentation.

2005:2005:2005:2005:

2006 Montana Natural Heritage Program Element Occurrence File of sensitive species data and other available species data with an updated data dictionary and other relevant
documentation.

2006:2006:2006:2006:

2007 Montana Natural Heritage Program Element Occurrence File of sensitive species data and other available species data with an updated data dictionary and other relevant
documentation.

2007:2007:2007:2007:

Idaho Conservation Data Center (BPA)Idaho Conservation Data Center (BPA)Idaho Conservation Data Center (BPA)Idaho Conservation Data Center (BPA)125

2003 Idaho Natural Heritage Program Occurrence File with updated data dictionary, and any other available data on sensitive species2003:2003:2003:2003:

2004 Idaho Natural Heritage Program Occurrence File with updated data dictionary, and any other available data on sensitive species2004:2004:2004:2004:

2005 Idaho Natural Heritage Program Occurrence File with updated data dictionary, and any other available data on sensitive species2005:2005:2005:2005:

2006 Idaho Natural Heritage Program Occurrence File with updated data dictionary, and any other available data on sensitive species2006:2006:2006:2006:

2007 Idaho Natural Heritage Program Occurrence File with updated data dictionary, and any other available data on sensitive species2007:2007:2007:2007:
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5. Data Management System5. Data Management System5. Data Management System5. Data Management System

Estimate Survival for the Passage of Juvenile Salmonids Through Dams and Reservoirs of the Lower Snake and ColumbiaEstimate Survival for the Passage of Juvenile Salmonids Through Dams and Reservoirs of the Lower Snake and ColumbiaEstimate Survival for the Passage of Juvenile Salmonids Through Dams and Reservoirs of the Lower Snake and ColumbiaEstimate Survival for the Passage of Juvenile Salmonids Through Dams and Reservoirs of the Lower Snake and Columbia
RiversRiversRiversRivers����Short BPA Title: Survival Estimates Through Dams and Reservoirs (BPA)Short BPA Title: Survival Estimates Through Dams and Reservoirs (BPA)Short BPA Title: Survival Estimates Through Dams and Reservoirs (BPA)Short BPA Title: Survival Estimates Through Dams and Reservoirs (BPA)

242

1.0 Provide estimates of survival for releases of juvenile yearling spring/summer chinook salmon and steelhead (both hatchery and wild) through the Snake and Lower
Columbia Rivers using the SR Model. 2.0 Provide estimate of survival from McNary Dam tailrace to John Day tailrace for juvenile subyearling fall chinook salmon during the
summer migration. 3.0 Provide estimate of survival and travel time for subyearling fall chinook salmon from Pittsburg Landing and Billy Creek on the free flowing Snake River
through the lower Snake River. 4.0 Extend survival estimates to Bonneville Dam tailrace using PIT tag pair trawl detections. 5.0 Provide information transfer to the fisheries
community by presentations at meetings and workshops, by personal contact, by memorandum, by annual and final reports to the Bonneville Power Administration, and through
peer-reviewed scientific publications.

2003:2003:2003:2003:

1.0 Provide estimates of survival for releases of juvenile yearling spring/summer chinook salmon and steelhead (both hatchery and wild) through the Snake and Lower
Columbia Rivers using the SR Model. 2.0 Estimate survival from McNary Dam tailrace to John Day tailrace for juvenile subyearling fall chinook salmon during the summer
migration. 3.0 Estimate survival and travel time for subyearling fall chinook from Pittsburg Landing and Billy Creek on the free flowing Snake River through the lower Snake
River. 4.0 Extend survival estimates to Bonneville Dam tailrace using PIT tag pair trawl detections. 5.0 Provide information transfer to the fisheries community by
presentations at meetings and workshops, by personal contact, by memorandum, by annual and final reports to the Bonneville Power Administration, and through peer-reviewed
scientific publications.

2004:2004:2004:2004:

1.0 Provide estimates of survival for releases of juvenile yearling spring/summer chinook salmon and steelhead (both hatchery and wild) through the Snake and Lower
Columbia Rivers using the SR Model. 2.0 Estimate survival from McNary Dam tailrace to John Day tailrace for juvenile subyearling fall chinook salmon during the summer
migration. 3.0 Estimate survival and travel time for subyearling fall chinook salmon from Pittsburg Landing and Billy Creek on the free flowing Snake River through the lower
Snake River. 4.0 Extend survival estimates to Bonneville Dam tailrace using PIT tag pair trawl detections. 5.0 Provide information transfer to the fisheries community by
presentations at meetings and workshops, by personal contact, by memorandum, by annual and final reports to the Bonneville Power Administration, and through peer-reviewed
scientific publications.

2005:2005:2005:2005:

1.0 Provide estimates of survival for releases of juvenile yearling spring/summer chinook salmon and steelhead (both hatchery and wild) through the Snake and Lower
Columbia Rivers using the SR Model. 2.0 Estimate survival from McNary Dam tailrace to John Day tailrace for juvenile subyearling fall chinook salmon during the summer
migration. 3.0 Extend survival estimates to Bonneville Dam tailrace using PIT tag pair trawl detections. 4.0 Provide information transfer to the fisheries community by
presentations at meetings and workshops, by personal contact, by memorandum, by annual and final reports to the Bonneville Power Administration, and through peer-reviewed
scientific publications.

2006:2006:2006:2006:

1.0 Provide estimates of survival for releases of juvenile yearling spring/summer chinook salmon and steelhead (both hatchery and wild) through the Snake and Lower
Columbia Rivers using the SR Model. 2.0 Estimate survival from McNary Dam tailrace to John Day tailrace for juvenile subyearling fall chinook salmon during the summer
migration. 3.0 Extend survival estimates to Bonneville Dam tailrace using PIT tag pair trawl detections. 4.0 Provide information transfer to the fisheries community by
presentations at meetings and workshops, by personal contact, by memorandum, by annual and final reports to the Bonneville Power Administration, and through peer-reviewed
scientific publications.

2007:2007:2007:2007:
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6. Regional Coordination6. Regional Coordination6. Regional Coordination6. Regional Coordination

Second-Tier Database Support (BPA)Second-Tier Database Support (BPA)Second-Tier Database Support (BPA)Second-Tier Database Support (BPA)122

1. Provide optional information integration services to FWP and ESA participants. 2. Provide Internet-based electronic data integration services to generate data sets needed
by FWP and ESA modeling, monitoring, and evaluation efforts. 3. Provide monitoring and evaluation products and services (via the Internet) on single and associated FWP-
funded and ESA-mandated activities. Support Federal abilities to independently make and evaluate decisions committing federal resources. 4. Provide the public Internet
interface to DART (Data Access in Real-Time). DART permits interactive selection of data items, time frame, presentation format, etc. from an integrated subset of historical
and current fishery, hydraulic, project operation, and environmental information vital to year-round planning and in-season decision-making for operation of the Federal Columbia
River Power System. 5. Real-time operations support. 6. Tool development. 7. Planning and coordination

2003:2003:2003:2003:

1. DART operations and regional support. 2. Real-time operations support. 3. Tool development. 4. Planning and coordination2004:2004:2004:2004:

1. DART operations and regional support. 2. Real-time operations support. 3. Tool development. 4. Planning and coordination2005:2005:2005:2005:

1. DART operations and regional support. 2. Real-time operations. 3. Tool development. 4. Planning and coordination2006:2006:2006:2006:

1. DART operations and regional support. 2. Real-time operations support. 3. Tool development. 4. Planning and coordination2007:2007:2007:2007:

1.a System Monitoring1.a System Monitoring1.a System Monitoring1.a System Monitoring

Effectiveness Monitoring Prioritization Project (USBR)Effectiveness Monitoring Prioritization Project (USBR)Effectiveness Monitoring Prioritization Project (USBR)Effectiveness Monitoring Prioritization Project (USBR)458

Identify and pritorize research projects2003:2003:2003:2003:
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2. Action Effectiveness Research2. Action Effectiveness Research2. Action Effectiveness Research2. Action Effectiveness Research

AFEP; Kelt Research, Unaccounted Adult Loss and Straying and Marine Mammal Monitoring (CORPS)AFEP; Kelt Research, Unaccounted Adult Loss and Straying and Marine Mammal Monitoring (CORPS)AFEP; Kelt Research, Unaccounted Adult Loss and Straying and Marine Mammal Monitoring (CORPS)AFEP; Kelt Research, Unaccounted Adult Loss and Straying and Marine Mammal Monitoring (CORPS)465

Fund Kelt, Marine Mammal, and Adult General Migration2003:2003:2003:2003:

Fund high priorities based on research results and review2004:2004:2004:2004:

Fund high priorities based on research results and review2005:2005:2005:2005:

Fund high priorities based on research results and review2006:2006:2006:2006:

Fund high priorities based on research results and review2007:2007:2007:2007:

5. Data Management System5. Data Management System5. Data Management System5. Data Management System

Regional Database (CORPS)Regional Database (CORPS)Regional Database (CORPS)Regional Database (CORPS)466

Modifiecations of the selected WQ database.2003:2003:2003:2003:

Enter one-fourth of district WQ data an post on Web.2004:2004:2004:2004:

Enter one-third of district and division WQ data and post on Web.2005:2005:2005:2005:

Enter three-quarters of all Corps WQ data an post on Web.2006:2006:2006:2006:

All Corps WQ data in Corps database and accessable by Web.2007:2007:2007:2007:
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